



HP Update to the Senate Special Commission to Study the RI DMV

Brian Kitzmiller, Vice President State, Local & Education

HP Enterprise Services

October 9, 2014

Agenda

1

Context

2

Why Agile?

3

90-day effort: success factors

4

New baseline and path forward

Context: setting the stage


- History and challenges
- Project reset
- 90-day trial
- New methodology & approach




Agile Process

What's different?

Waterfall



Agile



90-day effort: success factors



Achievements

- Delivery approach was well received
- Benefits delivered include:
 - Transparency
 - Collaboration
 - Efficiency
- All process, functional and program level success factors were achieved
- Established a foundation for successful delivery going forward

New baseline and path forward

- Alignment regarding project re-baseline
- Team collaboration
- Continued improvement on citizen services
- Commitment to project success



Thank you



Notional timeline

Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Development	[Blue bar spanning days 1 to 21]																							
SIT (System Integration Testing)										[Blue bar]									[Blue bar]		[Blue bar]			
Structured Testing																				[Blue bar]	[Blue bar]			
UAT (User Acceptance Testing)																							[Blue bar]	[Blue bar]
Implementation																								[Blue bar]

