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Capital Budget 
 

Summary 
 

The Governor’s five-year capital budget continues a process that began in 1991 and the capital budget 

document contains a presentation of the progress that has been made since then in attaining the capital 

budget goals that were formulated after review of the existing budget process.  Most importantly, the 

document is the result of an ongoing capital budgeting process designed to ensure that there is public 

disclosure of the projects contemplated, that projects included are sufficiently advanced to lend credibility 

to the process, and that debt levels are presented and discussed.   

 
 

The Governor’s five-year capital recommendations for FY 2017 through FY 2021 call for total outlays of 

$5,443.0 million for the period.  Financing the plan requires $1,108.2 million of debt issuances and $4,334.9 

million from current revenue streams.  Nearly two-thirds of the expenditures are for transportation projects, 

including roads and bridges, rail, and public transportation.  The next largest shares are for natural resources 

and education project outlays.  The three areas account for almost 90 percent of total outlays during the 

five-year period.  Highlights of her capital budget include: 

 

 Outlays and Funding.  The FY 2017 through FY 2021 recommended plan includes $5,443.0 million of 

outlays on $12,393.3 million of project estimates.  Average outlays would be $1,088.6 million per year for 

the five-year period with $1,014.3 million required at the end of the period to complete the projects.    

 

 General Obligation Bonds Referenda.  Financing the five-year plan is based on $616.8 million of 

general obligation bond debt issuances, including $243.0 million approved by voters in November 2014 

and $257.5 million from new general obligation bonds to be presented to the voters on the November 2016 

ballot.  

 

 Other Debt Approvals.  The Governor recommends $20.0 million to be approved by the 2016 Assembly 

under the Public Debt Management Act for Quonset pier repairs.  

 

 Financing.  Paying for the five-year outlays includes $1,108.2 million from debt financing and 

$4,334.9 million from current or pay-go sources.  Pay-go represents 79.6 percent with debt funding being 
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20.4 percent. 

 

 Debt Levels.  Total net tax supported debt increases during the period through FY 2021 by $51.3 million 

from $1,675.8 million to $1,727.1 million.  Past practice indicates that debt levels will be significantly 

higher as more projects are added within the five-year period of this capital budget.   

 

 Debt Ratios.  Net tax supported debt would decrease from 3.6 percent of personal income reported for 

FY 2015 to 2.9 percent into FY 2017 before dropping gradually back to 2.6 percent in FY 2021 assuming 

that the capital budget is not increased.  However, as with debt levels, past practice indicates it is likely to 

be higher than projected. 

 

 Rhode Island Capital Plan Fund.  The plan relies heavily on the use of Rhode Island Capital Plan 

funds, an important source of pay-go funds designed to reduce the need for borrowing.  Total outlays for 

the five-year period are $589.4 million.   

 

 RhodeWorks.  After the budget was submitted, the Assembly adopted new RhodeWorks legislation in 

2016-H 7409, Substitute A, as amended that the Governor signed into law on February 11, 2016.  The 

capital budget was adjusted to include toll revenue and Grant Anticipation Revenue Vehicle (GARVEE) 

bonds authorized in the legislation.  In the total outlays mentioned above, $545.5 million is from funding 

authorized as part of the RhodeWorks legislation. 

 

Outlays and Funding 

 

In order to support the maintenance, repair and construction of infrastructure throughout Rhode Island, the 

state has utilized both funding and financing for infrastructure.  Funding can be considered as “pay-go”, 

which means that annual budgets include sufficient appropriations for projects to continue on schedule, 

without incurring long term debt.  For Rhode Island, this is accomplished primarily through the Rhode 

Island Capital Plan Fund, which is described in greater detail elsewhere in this report.   

 

The advantage of this approach is that it does not limit future resources by incurring long term debt service 

payments; however, it does limit the extent of what can be accomplished to currently available sources.  

Because of this, short-term projects for relatively smaller amounts of money, such as asset protection 

projects, are better suited for pay-go funding, while long term and large scale infrastructure projects, such 

as the relocation of Interstate 195, are better suited for financing.      

 

Financing capital projects includes borrowing, usually in the form of long term debt such as general 

obligation or revenue bonds.  General obligation bonds are backed by the full faith and credit of the state, 

with annual debt service appropriated from general revenues.  This type of borrowing is more closely related 

to state agencies, and the authorizations for this debt appear as referenda on election year ballots.   

 

Revenue bonds are not backed by the full faith and credit of the state, and debt service is paid from a defined 

revenue stream, such as a user fee.  This type of debt has historically been used by quasi-state agencies to 

fund long-term infrastructure projects.  For example, the Turnpike and Bridge Authority uses toll revenue 

to fund the maintenance of the Newport Pell Bridge.  Compared to pay-go funding, financing does not 

require large up-front investments in order to complete large projects; however, by the time the financing 

has been completed, issuance and interest costs can significantly add to a project’s total cost, and may also 

require payments long after a facility has been constructed.     

 

The total five-year outlays of $5,443.0 million are supported by a mix of pay-as-you-go funding and 

financing.  Over three-quarters, 79.6 percent of outlays, are supported by current revenues, or pay-go, with 

the remaining 20.4 percent from financing.   
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Pay-Go.  The pay-go sources include $1,894.4 million from federal sources, $589.4 million from Rhode 

Island Capital Plan funds, $1.9 million from general revenues, and $18.2 million from private and other 

sources.  Federal funds remain the largest source of capital funding, providing 34.8 percent of all funding, 

and 43.7 percent of pay-go funding. 

 

A primary source of state pay-go funding is the Rhode Island Capital Plan Fund.  These revenues are derived 

from the amounts exceeding 2.0 to 5.0 percent of revenues in the state’s Budget Stabilization and Cash 

Reserve Account, or “rainy day fund.”  The rainy day fund received 2.0 percent of all revenues and opening 

surpluses in FY 2008, increasing by 0.2 percent per year until reaching 3.0 percent in FY 2013.  It was 

capped at 3.0 percent in FY 2008, increasing by 0.4 percent per year until reaching a 5.0 percent cap in FY 

2013.  Resources above the cap are transferred to the Rhode Island Capital Plan Fund. 

 

The fund was used nearly exclusively for debt service in the early 1990s.  Governor Almond began moving 

debt service back to general revenues as the economy improved in the latter half of that decade, reserving 

the capital fund for pay-go capital projects so as not to use any for debt service by FY 2002.  However, the 

economic slowdown caused that to reverse beginning in FY 2002, with significant amounts again used for 

debt service.  The 2006 Assembly noted that the Governor’s budget was increasingly relying on these funds 

for debt service, while increasing the amounts being financed.  It submitted a constitutional amendment to 

limit the use of the fund to capital projects beginning in FY 2008, which the voters approved.   
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With the transition to the 5.0 percent cap complete, resources in the Rhode Island Capital Plan Fund have 

grown and begun to fulfill the purpose of lowering borrowing needs.  An example of this is the annual $27.2 

million that is being used in lieu of borrowing to match federal transportation funds. Approximately $100 

million is transferred to this fund annually and programmed for use through the five-year capital plan.  In 

addition to the transportation uses noted above, another primary use of the fund is for asset protection and 

other projects at the state’s public higher education institutions.  These account for about one half of the 

use of the fund.  The remaining half is used for the asset protection and improvements for state buildings, 

including courts, prisons, hospitals and other state facilities such as dams, piers, parks and office buildings.  

Many of these ongoing investments are designed to extend the life of the facilities and prevent the need for 

costly replacements.   

 

Debt Financing.  Proceeds from financing $1,108.2 million, constitute 20.4 percent of the funds available for 

outlays during the period.  Tax supported financing comprises $729.6 million, including $616.8 million from 

general obligation bonds and $39.1 million from Certificates of Participation.  Outlays from tax supported 

financing are 65.8 percent of the financed outlays and 13.4 percent of all outlays.  Other non-tax supported 

financing supports $378.6 million of outlays, or 7.0 percent.  It includes debt such as $93.2 million issued 

by the Rhode Island Health and Educational Building Corporation for higher education projects supported 

by University and College funds.   

 
The term net tax supported debt refers to all debt for which an appropriation is or may be required.  That 

includes not only general obligation bonds and direct state issuance, but also debt issued by other entities 
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for which the state is pledged to an annual lease payment or to make an appropriation in the event of a 

default.  Debt that is an obligation of the state for which a non-state entity makes the debt service payments 

is not generally considered as net tax supported debt.  An example is the bonds issued for the Narragansett 

Bay Water Quality Management District Commission for which the Commission pays the debt service from 

user charges.  

 

Debt issued by the colleges and university through the Rhode Island Health and Educational Building 

Corporation is also not included.  The five-year budget includes expenditures of $93.2 million from these 

bonds.  It should be noted that it is the total charges to students that are used in tuition and fee comparisons 

to other institutions.  Any tuition and fees used for debt service are not available for general operating 

expenses.  This forms the context for general revenue requests by the Board of Education.  Further, in the 

event of insufficient University and College revenues, it is likely that the state would intervene with 

appropriations rather than allow bondholders to take over assets financed. 

 

The table below shows debt service for Higher Education, funded from general revenues and tuition and 

fees from FY 2008 through the Governor’s FY 2017 recommended budget. General obligation debt is 

funded solely from general revenues.  For debt issued for projects funded through the Rhode Island Health 

and Educational Building Corporation, debt service is paid from both general revenues and tuition and fees.  

As the table shows, debt service costs more than doubled in the period from FY 2008 to FY 2014.  It drops 

in FY 2015 and the Governor’s FY 2016 revised recommendation before increasing to $25.2 million in the 

Governor’s FY 2017 recommended budget.   

 

The FY 2016 revised budget includes savings of $14.6 million from the refinancing of general obligation 

bond debt. 

 

 
 

38 Studios.  In 2010, the Economic Development Corporation backed a $75.0 million loan to 38 Studios 

through the Job Creation Guaranty Program.  Of the loan amount, $12.7 million was held in a capital reserve 

account and $10.6 million was held on a capitalized interest account; 38 Studios defaulted on the loan after 

paying $1.125 million of guaranty fees.  The Corporation used the $10.6 million to cover interest-only debt 

service from FY 2011 through FY 2013.  The debt service payments are accounted for in the Capital Budget 

along with all other debt obligations.  Outstanding service payments of $74.3 million for 38 Studios are due 

through FY 2021, as summarized in the table on the following page. 

 

URI RIC CCRI Total

FY 2008 10,437,786$       3,192,316$       1,381,264$       15,011,366$       

FY 2009 12,590,080$       3,278,968$       1,504,159$       17,373,207$       

FY 2010 16,969,110$       2,024,109$       1,414,364$       20,407,583$       

FY 2011 15,006,727$       3,552,373$       1,585,869$       20,144,969$       

FY 2012 19,334,834$       4,656,198$       2,233,761$       26,224,793$       

FY 2013 25,321,543$       5,679,879$       3,248,295$       34,249,717$       

FY 2014 25,800,709$       6,024,206$       2,645,586$       34,470,501$       

FY 2015  23,992,610$       4,424,086$       2,720,253$       31,136,949$       

FY 2016 Gov. Rev. 13,806,125$       2,412,478$       1,346,662$       17,565,265$       

FY 2017 Gov. Rec. 18,990,527$       3,702,097$       2,498,429$       25,191,053$       

Unrestricted Debt Service
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New Debt Authorizations 

 

The Governor’s budget includes $277.5 million of new debt authority that require approval by the General 

Assembly.  Of this amount, $257.5 million would be derived from general obligation bonds that would be 

placed on the November 2016 ballot for voter approval, and $20.0 million would require approval by the 

Assembly under the Public Debt Management Act.  

 

 
 

The Public Debt Management Act requires that all new debt authorizations be approved by the Assembly 

unless the Governor certifies that federal funds will be available to make all of the payments which the state 

is or could be obligated to make under the financing lease or guarantee; or the General Assembly has 

adjourned for the year with the expectation that it will not meet again until the following year and the 

Total Owed

Reserve Funds      

& Settlement

General 

Revenues

FY 2016 12,499,113$      -$                   12,499,113$      

FY 2017 12,449,288        (9,926,027)         2,523,261          

FY 2018 12,378,881        -                     12,378,881        

FY 2019 12,352,638        -                     12,352,638        

FY 2020 12,322,300        -                     12,322,300        

FY 2021 12,288,412        -                     12,288,412        

Total 74,290,632$   (9,926,027)$    64,364,605$   

New Debt Authority Amount Legislation

November 2016 Bond Referenda

Question 1

URI Engineering Phase II 25,500,000$          Article 5

Innovation Campus at a RI-Based University 20,000,000            Article 5

Question 2

Quonset Piers 70,000,000            Article 5

Question 3

Historic State Park Development Program 7,000,000              Article 5

State Land Acquisition 4,000,000              Article 5

State Bikeway Development 10,000,000            Article 5

Brownfield Remediation 5,000,000              Article 5

Stormwater Pollution Prevention 3,000,000              Article 5

Local Recreation Development Grants 2,000,000              Article 5

Local Land Acquisition Matching Grants 4,000,000              Article 5

Green Economy Subtotal 35,000,000$       

Question 4

Affordable Housing 40,000,000            Article 5

Question 5

School Construction 40,000,000            Article 5

Question 6

Veterans' Home 27,000,000            Article 5

Total New Referenda 257,500,000$     

Other Debt Instruments

Commerce Corporation Revenue Bonds

Quonset Piers 20,000,000$          Article 6

Total New Debt Authorization Recommended 277,500,000$     
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Governor certifies that action is necessary, because of events occurring after the General Assembly has 

adjourned, to protect the physical integrity of an essential public facility, to ensure the continued delivery 

of essential public services, or to maintain the credit worthiness of the state in the financial markets.  Select 

quasi-public agencies are exempt.  The 2009 Assembly rescinded the exception previously granted to the 

Rhode Island Resource Recovery Corporation.   

 

The previous table shows the $277.5 million of recommended new debt authority requiring action by the 2016 

General Assembly.  It is followed by descriptions of the projects which would be funded by the new debt. 

 

General Obligation Bond Referenda.  The Governor’s Capital Budget includes $257.5 million in new 

referenda to be presented to the voters in November 2016.  Section 35-3-7.1 of the Rhode Island General 

Laws provides that bond referenda only be presented during election years absent special circumstances.  

Debt service on these bonds is paid from state general revenues.  Assuming a 5.0 percent interest rate and 

a 20 year amortization, annual debt service is estimated to be $21.3 million.  These individual projects are 

described in greater detail below.   

 

URI Engineering Phase II.  The Governor recommends $25.5 million of new general obligation bonds for 

a second phase of the engineering building renovation project programmed to begin in FY 2018.  The 

second phase would include the renovation and an addition to Bliss Hall, totaling 20,000 square feet. The 

approved capital plan also includes $125.0 million from new general obligation bonds for the first phase 

of renovations to buildings in the engineering quadrangle, which were approved by voters on the 

November 2014 ballot.   

 

Innovation Campus at a Rhode Island-Based University.  The Governor recommends $20.0 million from 

new general obligation bonds to support the building of one or more campuses for public/private 

partnerships and collaboration between Rhode Island-based higher education and industry.  Campus 

location and scope would be determined by competitive process and preference would be given to proposals 

that include a state university as a participant during the selection process.  However, proposals could 

include private colleges and universities.  

 

Quonset Piers.  The Governor recommends $70.0 million from new general obligation bonds for a new 

extension and renovation project for at least one of the Quonset Business Park’s two piers, beginning in FY 

2018.  

 

Historic State Park Development Program.  The Governor recommends $7.0 million for improvements at 

Brenton Point, Colt, Fort Adams, and Goddard state parks. 

 

State Land Acquisition.  The Governor recommends $4.0 million for the purchase of land, development 

rights and conservation easements statewide.  

 

State Bikeways Development.  The Governor recommends $10.0 million for designing and constructing 

bikeways, including for the completion of the Blackstone River Bikeway and the South County Bikeway. 

 

Brownfield Remediation.  The Governor recommends $5.0 million for matching grants to public, private, 

and non-profit entities for brownfield remediation projects.   

 

Stormwater Pollution Prevention and Reduction.  The Governor recommends $3.0 million for grants to 

public, private, and non-profit entities for stormwater pollution reduction projects.     

 

Local Recreation Development Grants.  The Governor recommends $2.0 million for grants to 

municipalities for recreation development and acquisition projects.    
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Local Land Acquisition Matching Grants.  The Governor recommends $4.0 million for grants to 

municipalities, local land trusts, and non-profit organizations to preserve open space in Rhode Island.   

 

Affordable Housing.  The Governor recommends $40.0 million from new general obligation bonds to 

provide funding for affordable housing support, including rehabilitation of existing structures and new 

construction, for which the voters have previously approved $25.0 million and $50.0 million in 2012 and 

2006, respectively.  The new issuance would also include foreclosure assistance.  

 

School Construction.  The Governor recommends $40.0 million to support school construction aid through 

the School Building Authority Fund.  Funding is programmed from FY 2018 through FY 2021.  The 2015 

Assembly established a new School Building Authority office within the Department of Elementary and 

Secondary Education and the School Building Authority Capital Fund to be administered by the Rhode 

Island Health and Educational Building Corporation and to be used for financial assistance and loans for 

school construction projects.   

    

Veterans’ Home.  The Governor recommends $27.0 million from new general obligation bonds to complete 

the new Veterans’ Home.   In 2012 voters approved a $94.0 million bond for the home with the expectation 

that federal reimbursements of approximately $21 million would lower the state cost to $73.0 

million.  Subsequently, the federal Veterans Administration approved a different, 208-bed project design, 

with 192 skilled nursing beds and 16 dormitory beds.  The anticipated cost is now $120.5 million, but with 

an anticipated federal reimbursement of $60.5 million.  Wording on the 2012 bond question limits the state 

to using the difference between the $94.0 million and the reimbursement, or $33.5 million; however, the 

state needs $60.0 million from bond proceeds because of the increased cost.  The state cost would be more 

than $12.0 million lower than originally thought. 

 

Public Corporation Debt Management Act Debt Issues.  The Governor’s Budget also includes $20.0 

million of new authorization for debt that would not require voter approval, but does require Assembly 

approval pursuant to the Public Corporation Debt Management Act.  The project is described below.   

 

Quonset Piers.  The Governor recommends $20.0 million from new revenue bonds backed by Quonset 

Development Corporation funds for a new extension and renovation project for at least one of the Quonset 

Business Park’s two piers, beginning in FY 2018. Annual debt service, assuming a 4.0 percent interest rate 

and a 20 year term, would be $1.5 million.  Including the $70.0 million from new general obligation bonds 

also recommended and described above, the Budget includes $90.0 million in new debt issuances for the 

project.    

 

It should be noted, the Governor’s budget also includes $90.2 million of projects for higher education that 

would require Assembly approval of debt but for which no resolution for approval was requested. 

 

Modernization/Renovation - Residence Halls.  The Governor recommends $32.5 million from revenue 

bonds as part of a project to renovate four of Rhode Island College’s six residence halls, including: Thorp, 

Weber, Brown, and Sweet Halls. The project would also entail the demolition of Willard Hall. The five 

facilities range from 19 to 46 years old with limited renovations done during those time periods.  A 

feasibility study for the project was completed in October 2015 at a total cost of $86,000.  The architectural 

and engineering work would begin in FY 2018 with construction slated to start in FY 2019 and finish in 

the post FY 2021 period.  The total cost, assuming 5.0 percent interest and a 20-year term is $145.4 million 

with annual debt service of $7.5 million supported by room rents.    

 

Facilities Services Sector Upgrade.  The Governor recommends $11.8 million from new revenue bonds 

supported by general revenues, tuition, and fees to make improvements to the University’s service sector 

area that houses the operations and maintenance functions, and stores equipment, furniture and supplies. 

Funding is programmed to begin in FY 2021 and continue into the post FY 2021 period.  The request calls 



361 

for the demolition of the automotive garage and the grounds building.  New buildings will accommodate 

equipment and furniture storage, automotive garages, and any workshops necessary in the facilities 

compound while largely hiding the operations from public view.  Annual debt service assuming 5.0 percent 

interest and a 20-year term would be $1.0 million with a total cost of $17.9 million.    

 

Utility Infrastructure Upgrades Phase II.  The Governor recommends $18.4 million from revenue bonds 

supported by general revenues and tuition and fees for Phase II of the University’s utility infrastructure 

upgrade project. Funding is programmed to begin in FY 2019 and continue through FY 2021.  Phase II 

would follow the work requested as part of the new north district utility infrastructure project.  This project 

will reconfigure and replace extensive portions of the steam/condensate system and address critical needs 

for the water and sanitary systems.  The total cost of Phase II, assuming 5.0 percent interest and a 20-year 

term is $29.4 million with annual debt service of $1.5 million.    

 

Repaving, Hardscape and Landscape.  The Governor recommends $10.0 million from revenue bonds for 

the fifth phase of the University’s efforts to repave and reconstruct major parking facilities, internal 

roadways, and walkways.  Annual debt service assuming 5.0 percent interest and 20 years would be $0.8 

million with a total cost of $16.0 million.  Debt service would be supported by parking fees for the parking 

lot portions of the project and general revenues, tuition and fees for the roads and walkways portion. 

Funding is programmed from FY 2018 through FY 2020.    

 

Combined Health and Counseling Center.  The Governor recommends $17.5 million from revenue bonds 

for a new project to begin in FY 2019 to combine the University’s health services and the counseling center 

into a single facility.  The existing, physically separate facilities require duplications in support staff and 

medical recordkeeping.  The University reports that the capacity of both facilities is insufficient to meet the 

growing demand for health and counseling services.   Debt service for the revenue bonds would be 

supported by health services fees.  Total debt service, assuming 5.0 percent interest and a 20-year term, is 

$26.6 million with annual debt service of $1.4 million.  

 

Debt Levels 
 

Total net tax supported debt increases during the period through FY 2021 by $51.3 million from $1,675.8 

million to $1,727.1 million.  Net tax supported debt had dropped to $1,280.9 million in FY 2003 after the state 

used $247.6 million of special revenue bonds backed by the state’s tobacco master settlement agreement to 

defease general obligation bond debt in FY 2002.   

 

 
Past practice indicates that debt levels will be significantly higher as more projects are added within the 

five-year period of this capital budget.  The above chart shows projected debt levels for FY 2013 through 

FY 2021 in the past five budgets.  The FY 2018 debt projection presented in the FY 2017 capital budget is 

$149.0 million more than the FY 2018 projection in the FY 2016 capital budget, and $175.2 million more 

than presented in the FY 2014 budget.      
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Debt is often expressed as a percent of state personal income as a measure to compare across jurisdictions; 

state personal income is a rough measure of the state’s wealth, and therefore its potential ability to service 

its debt.  Net tax supported debt would decrease from 3.6 percent of personal income reported for FY 2015 

to 2.9 percent into FY 2017 and continue gradually dropping to 2.6 percent in FY 2021 assuming that the 

capital budget is not increased.  However, as with debt levels, past practice indicates it is likely to be higher 

than projected. 

 

Debt ratios began increasing significantly in FY 1988, reaching a peak in FY 1994 as the Depositors 

Economic Protection Corporation and Convention Center debt was added.  In FY 1994, net tax supported 

debt reached 8.4 percent of personal income.  The current and prior administrations have expressed the 

reduction of that ratio as a major capital policy goal.  The FY 2015 level of 3.6 percent is the lowest amount 

since Staff began keeping track in FY 1991 due to use of the tobacco master settlement agreement revenues 

securitization.   

 

However, as with debt levels, past practices indicate it is likely to be higher than projected.  The chart below 

shows projected debt as percent of personal income for FY 2013 through FY 2021 in the past five budgets.  

The FY 2014 budget projected FY 2018 debt at 2.7 percent of personal income, which is the same as 

projected in the FY 2016 budget and 30 basis points lower than the 3.0 percent projected in the FY 2017 

budget.  The projections assume that the debt levels do not increase in subsequent budgets. 

 

The FY 2016 enacted budget included a restructuring of general obligation bond debt, where principal 

payments are deferred and/or shortened to provide additional savings in particular years.  Although the 

specific debts and amounts were not identified at the time of enactment, the budget includes savings of 

$64.5 million in FY 2016, with anticipated FY 2017 savings of $19.4 million.   The state’s debt service 

would increase in FY 2018, remain flat in FY 2019 and then increase by approximately $15.0 million 

per year from FY 2020 to FY 2025 as compared to the current debt structure.  In total, an additional 

$90.0 million of long term debt would be incurred to save the projected $83.9 million in FY 2016 and 

FY 2017.  However, net present value savings will be positive.  The Administration indicates that the 

transaction for the restructuring occurred in July 2015, and the savings are actually $16.8 million more 

than assumed for FY 2017.  

 
 

Debt Service 

 

Useable general revenues are estimated collections net of the transfers to the Budget Stabilization and Cash 

Reserve account.  These transfers ultimately become Rhode Island Capital Plan funds and cannot be used 

for debt service.  The term net tax supported debt refers to all debt for which an appropriation is or may be 

required.  That includes not only general obligation bonds and direct state issuance, but also debt issued by 
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other entities for which the state is pledged to an annual lease payment or to make an appropriation in the 

event of a default.  The proportion of net tax supported debt to useable general revenues provides a snapshot 

of how the state is leveraging its debt compared to available resources eligible to pay off that debt.  For FY 

2014 and FY 2015, debt service as a percent of general revenues was 6.4 percent and 6.7 percent, 

respectively.  Debt service in the recommended capital budget would steadily increase from 5.2 percent of 

useable general revenues in FY 2016 to 7.2 percent in FY 2021, a 38.3 percent increase.   
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Department of Administration 
 

 
 

 

Summary.  The Department of Administration requests total capital expenditures of $417.7 million, of 

which $195.2 million will be spent in the five-year period for 39 projects; four of which are new.  Funding 

in the five-year period assumes $20.6 million from new general obligation bonds to be submitted to the 

voters on the November 2016 ballot, $3.8 million from approved general obligation bond proceeds, $30.0 

million from an unidentified source and $140.9 million from Rhode Island Capital Plan funds.  

 

The request is $38.1 million more than the approved plan; however, it reflects the removal of $87.7 million 

of approved general obligation bond funds, of which $75.0 million was for affordable housing.  Adjusting 

for the exclusion of the bond proceeds, the request is $125.8 million more than approved, including the new 

bond proceeds to be submitted to the voters on the November 2016 ballot, $37.5 million from an unspecified 

source for information technology infrastructure and $67.7 million from Rhode Island Capital Plan funds. 

 

The request from Rhode Island Capital Plan funds is 33.4 percent more than the approved plan.  Staff from 

the Department conducted reviews of numerous state facilities to determine what the needs are.  There 

appears to be great emphasis on window replacement and upgrading heating, ventilating, and air 

conditioning systems.   

 

The Governor recommends expenditures totaling $323.4 million for 37 projects.  This assumes use of 

$108.9 million in the five-year period, including $106.0 million or 97.3 percent from Rhode Island Capital 

Plan funds and $2.9 million from approved general obligation bonds.  The recommendation is $94.3 million 

less than requested, to primarily reflect the exclusion of funding for new projects. 

 

The Governor also proposes legislation in Article 4 of 2016-H 7454 to create the Division of Capital Asset 

Management and Maintenance, which will assume the responsibilities of the current Divisions of Facilities 

Management and Capital Projects and Property Management.  Both divisions were created by executive 

orders in 2004.   

Projects 5 Year Total Project Total

Pastore Center 42,248,500$            108,344,721$          

Other State Facilities 61,597,500              144,357,835            

Other Projects 5,037,788                70,697,001              

Total 108,883,788$       323,399,557$       

Sources of Funds

Certificates of Participation -$                         83,059,070$            

Federal Funds -                           350,000                   

General Obligation Bonds 2,887,788                11,200,000              

Rhode Island Capital Funds 105,996,000            228,790,487            

Total 108,883,788$       323,399,557$       
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Pastore Center Strategic Plan.  The Department requests new expenditures of $0.5 million from Rhode 

Island Capital Plan funds, of which $0.1 million and $0.4 million will be used in FY 2016 and FY 2017, 

respectively, to obtain architectural and engineering services for the development of a strategic plan for the 

Pastore Center.  The purpose is to provide a detailed physical and financial plan for rehabilitating the 

buildings as well as incorporating a plan for relocating state agencies that are currently leasing space to the 

campus.  The Governor recommends the total project cost of $0.5 million in FY 2017. 

 

Pastore Center Buildings Demolition.  The Department requests $8.0 million from Rhode Island Capital 

Plan funds to be used through FY 2020 to remove asbestos and demolish buildings in the Pastore Center.  

The Department has already demolished several buildings, including A and D, 79, 80 and Varley.  The 

request includes a total of $2.2 million in FY 2017 and FY 2018 to demolish the Welcome Arnold building 

and three maintenance facility shops and $1.6 million in FY 2019 and FY 2020 to demolish the Pinel 

building.  

 

The total project cost is $2.1 million more than the approved plan, primarily for the Pinel building, which 

had been included in prior plans; however, it was removed in the FY 2016 approved plan, pending further 

study of the future needs of the hospital by the current administration.  The capital budget does not include 

funding for the project beyond the requested $170,000 in FY 2016, as the Administration is waiting for the 

Pastore Center Strategic Plan to be completed. 

 

Pastore Center Parking.  The Department requests capital expenditures of $4.0 million from Rhode Island 

Capital Plan funds, of which $1.3 million will be used in FY 2017 to construct additional parking spaces in 

the Pastore Center.  A parking needs assessment was completed in 2002 and since then several state 

agencies, including the Department of Business Regulation, the Traffic Tribunal and the Division of Motor 

Vehicles have relocated to the Pastore Center.  The Department indicates that during winter conditions, 

overflow parking has made it difficult for emergency vehicles to get by.  Funds in the current year will be 

used to construct a parking area adjacent to the Minimum Security correctional facility. 

 

The request is $0.5 million less than the approved plan to reflect a reduced scope as the strategic plan for 

the campus is being developed.  The Governor recommends $50,235 less than requested, reflective of an 

adjustment to prior year expenses.  

 

Pastore Center Rehabilitation.  The Department requests a total project cost of $49.9 million from Rhode 

Island Capital Plan funds, of which $39.7 million will be used in the five-year period to fund major 

maintenance and capital repairs for 10 buildings at the Pastore Center, now under the responsibility of the 

Projects Status 5 Year Total Project Total

Pastore Center

Pastore Center Strategic Plan New 475,500$                 475,500$                 

Pastore Center Buildings Demolition Revised -                           4,173,179                

Pastore Center Parking Revised 1,330,000                3,899,765                

Pastore Center Rehabilitation Revised 17,335,000              25,999,551              

Pastore Center Utilities Water Tanks and Pipes Revised 940,000                   1,672,664                

Pastore Center Virks Building Renovation Revised 16,875,000              20,997,458              

Pastore Center Harrington Hall Ongoing -                           3,600,603                

Pastore Center Mathias Building Ongoing -                           3,539,567                

Pastore Center Cottage Restoration Ongoing -                           2,118,375                

Pastore Central Power Plant Ongoing 640,000                   33,400,624              

Pastore Center Utilities Upgrade Ongoing 4,653,000                8,467,435                

Total 42,248,500$         108,344,721$       
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Division of Capital Asset Management and Maintenance.  Work will focus on Benjamin Rush, Louis 

Pasteur, Mathias, and Hazard buildings and will address various code, heating, ventilating, and air 

conditioning and structural deficiencies.   

 

The total project cost is $25.3 million more than the approved plan and has been revised to include new 

expenditures of: $17.3 million for HVAC upgrades of Hazard, Mathias, and Adolph Meyer buildings; $5.4 

million for exterior and window replacements on three buildings; $1.7 million to improve the entrance of 

the Campus from Pontiac Avenue; and $2.2 million to replace the roofs on the Department of Labor and 

Training’s buildings 70 and 73.  It should be noted that the Department of Labor and Training’s capital 

budget request includes a total of $0.6 million to replace the roof on building 72.  Though funding is 

included in the Department of Labor and Training, the administration maintains oversight of this project.  

The Governor recommends $23.9 million less than requested, essentially funding the project at the 

approved plan level, adjusted for $2.5 million added in FY 2021. 

 

Pastore Center Utilities Water Tanks and Pipes.  The Department requests project costs of $2.1 million 

from Rhode Island Capital Plan funds, of which $0.9 million will be used through FY 2019 to identify and 

address deficiencies at the Pastore Center with respect to water supply and distribution.  According to the 

Department, in 1997, an analysis indicated that 80 out of 99 fire hydrants on the Campus could not supply 

sufficient water for firefighting.  The total project cost is $0.2 million more than approved, including $0.1 

million more in FY 2016 for the construction of a water main for the recently renovated cottages on the 

campus.  The request also includes an increase of $0.1 million in FY 2017 to conduct a campus-wide water 

study.  The Governor recommends a total project cost of $1.7 million, $0.4 million less than requested to 

reflect an adjustment to prior year expenditures.  

 

Pastore Center Virks Building Renovation.  Consistent with the approved plan, the Department requests 

project costs of $13.8 million from Rhode Island Capital Plan funds to renovate the Virks building in the 

Pastore Center to be occupied by the Executive Office of Health and Human Services.  The approved plan 

assumed that the state will recover a portion of the project cost for rent through Medicaid.  The project 

consists of interior renovations, including the electrical system, the heating, ventilation, and air conditioning 

system, and roof replacement.  Once renovated, the building could accommodate 200 to 225 employees.  

The Department expects to advertise for construction by fall with work done by the end of FY 2017.  The 

request assumes use of $5.5 million in FY 2016 and $7.5 million in FY 2017.  The Governor recommends 

a total project cost of $21.0 million; this is $7.2 million more than the approved plan based on bids that 

the Department received.  The plan assumes use of $3.3 million in FY 2016, $13.4 million in FY 2017 and 

$3.5 million in FY 2018. 

 

Pastore Center Harrington Hall.  The Department requests Rhode Island Capital Plan fund expenditures 

of $3.5 million to renovate Harrington Hall.  The renovations will include updating the heating, ventilation 

and air conditioning system, painting and a new kitchen.  The building was built in 1936, has a total square 

footage of 22,071, and is used as a homeless shelter for men.  The shelter occupies a former gymnasium 

and has an 88-bed capacity with two bathrooms and three showers.  Construction is slated to end by 

December 31.  The total project cost is $0.1 million less than the approved plan, to reflect a reimbursement 

from the Governor’s Commission on Disabilities for projects that addressed accessibility requirements.  The 

Governor recommends $107,723 more than requested to reflect anticipated costs to finish the project. 

 

Pastore Center Mathias Building.  Consistent with the approved plan, the Department requests a project 

cost of $5.3 million from Rhode Island Capital Plan funds, of which $3.3 million will be used in FY 2016 

to renovate the Mathias building.  Renovations will include roof repairs, upgrades to the heating, ventilation 

and air conditioning system and telecommunication improvements.  The building is being renovated to 

enable tenants from the Varley building to occupy the facility.  Renovations are slated to finish by the end 

of FY 2016.  The Governor recommends a total project cost of $3.5 million, $1.7 million less than 

requested.  It reduces prior year expenditures by $0.9 million and current year funding by $0.8 million. 
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Pastore Center Cottages Restoration.  The approved capital plan includes $2.1 million from Rhode Island 

Capital Plan funds to renovate three four-bedroom cottages at the Pastore Center for office space.  One of 

the cottages is currently occupied by the Governor’s Commission on Disabilities and the remaining two 

cottages will be occupied by the Department of Children, Youth and Families.  The Department’s capital 

budget request assumed that the project had ended and did not request funding.  The Governor recommends 

funding consistent with the approved plan.  The recommendation includes the reappropriation of $166,991 

to make a final payment to close out the project. 

 

Pastore Central Power Plant.  Consistent with the approved plan, the Department requests $33.3 million 

from approved Certificates of Participation and Rhode Island Capital Plan funds to continue work on the 

Central Power Plant in the Pastore Center to bring one of the boilers to a high state of reliability.  The 

request assumes use of $0.6 million in FY 2016 for condensate piping and to upgrade the control panels, 

and $0.5 million in FY 2017 for steam piping and to upgrade a pump.  The Governor recommends a total 

project cost that is $0.1 million more than requested.  The recommendation assumes use of $0.6 million 

each in FY 2016 and FY 2017. 

 

Pastore Center Utilities Upgrade.  The Department requests $9.1 million from Rhode Island Capital Plan 

funds, of which $1.7 million will be used in FY 2017 to repair and make improvements to the electrical 

distribution system in the Pastore Center and to replace steam condensate pumps that the Department 

indicates are failing.  The Department notes that some of the underground wiring is over 40 years old and 

has exceeded its useful life.  An engineering survey was conducted in 2001 and concluded that the existing 

system is undersized and would possibly not support major future construction projects like the 

Reintegration Center, the new training school and others.  The request is $0.6 million or 7.5 percent more 

than the approved plan.  The Governor recommends total funding consistent with the approved plan; 

however, programmed funding is adjusted. 

 

 

Projects Status 5 Year Total Project Total

Other State Facilities

Cannon Building Revised 1,300,000$              3,905,882$              

Chapin Health Laboratory Revised 6,500,000                7,195,399                

Cranston Street Armory Revised 2,350,000                6,086,826                

Old State House Revised 1,725,000                3,315,150                

State House Renovations Revised 1,415,000                6,811,076                

State Office Building Revised 4,250,000                8,669,170                

Washington County Government Center Revised 2,500,000                5,481,449                

William Powers Building Revised 7,500,000                14,498,577              

Zambarano Buildings and Utilities Revised 10,295,000              16,192,521              

Accessibility - Facility Renovations Ongoing 5,000,000                7,630,693                

Big River Management Area Ongoing 400,000                   1,184,755                

Convention Center Facility Renovations Ongoing 5,000,000                8,292,493                

Dunkin Donuts Center Ongoing 10,187,500              12,487,500              

Francis Street Parking Improvement Ongoing -                           4,385,615                

IT Enterprise Operations Center Ongoing 2,000,000                12,272,276              

Ladd Center Buildings Demolition Ongoing -                           2,799,783                

McCoy Stadium Repairs Ongoing -                           1,922,608                

Old Colony House Ongoing 250,000                   1,953,640                

State House Energy Management Improvement Ongoing -                           823,000                   

Zambarano Wood Chip Boiler Ongoing -                           750,000                   

Veterans Memorial Auditorium Repairs Ongoing 925,000                   17,699,422              

Total 61,597,500$         144,357,835$       
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Cannon Building.  The Department requests $12.3 million from Rhode Island Capital Plan funds, of which 

$9.0 million will be used in the five-year period for repairs and renovations to the Cannon building.  The 

Department plans to renovate the restrooms, and improve the exterior sidewalk and the delivery area to 

allow large trucks access to load and unload materials.  The request is $7.7 million more than the approved 

plan to primarily reflect new expenditures of $5.0 million to upgrade the heating, ventilating and air 

conditioning system, $2.1 million for lighting and to purchase and install a backup generator.  The Governor 

recommends project costs of $3.9 million, of which $1.3 million will be used in the five-year period for 

ongoing asset protection.  The recommendation is $8.4 million less than requested to reflect the exclusion 

of new projects. 

 

Chapin Health Laboratory.  The Department requests $7.0 million from Rhode Island Capital Plan funds, 

of which $6.5 million will be used in FY 2017 and FY 2018 to renovate the Chapin Health Laboratory.  

Infrastructure updates will include laboratory exhaust retrofit, new decomposition room ventilation, a new 

boiler system and upgrading the heating, ventilating and air conditioning system.  The current lighting 

system will also be replaced throughout the building.  In 2013, Siemens conducted an analysis of the current 

HVAC system and recommended that the state retain a “certified hazardous materials firm to investigate 

the extent of any potential contamination in the building.”  The project cost is $3.7 million more than the 

approved plan to reflect revised costs for the replacement of the mechanical and electrical systems and 

asbestos removal.  The request appears to have restored some of the funding, which had been reduced over 

the years as the Department awaited the completion of several studies, including the Health Laboratory and 

the analysis conducted by Siemens.  The Department indicates that it received a $50,000 grant from 

National Grid to conduct a full assessment of energy efficiency of the building.  The Governor recommends 

a total project cost of $7.2 million, which is $0.2 million more than requested, to reflect inclusion of the 

grant and adjusting prior year expenditures. 

 

Cranston Street Armory.  The approved plan included total project costs of $4.0 million from Rhode 

Island Capital Plan funds, including $1.9 million in FY 2015 and FY 2016 to stabilize the exterior of the 

building, board up all windows above the ground level of the armory and for a feasibility assessment study 

to determine a use plan for the facility, which the Department indicates is still in a draft phase.  The 

Department’s request revised the project to include new expenditures of $1.5 million for additional exterior 

work, including masonry.  Bricks are falling off of some sections of the building and the Department plans 

to do additional work, as the scaffolding will be in place.  The Governor concurs and provides an additional 

$0.5 million in FY 2016. 

 

Old State House.  The Department requests a project cost of $4.0 million from Rhode Island Capital Plan 

funds, of which $1.7 million will be used in the five-year period for renovations at the Old State House, 

including exterior improvements, window replacement and sidewalk repairs. The total request is $0.1 

million more than the approved plan and previously approved expenditures were reprogrammed to reflect 

an updated project timeline.  The Governor concurs with the requested expenditures in the five-year plan.  

The total recommendation is $0.7 million less than requested, reflective of an adjustment to prior year 

expenditures.  

 

State House Renovations.   The Department requests $5.7 million from Rhode Island Capital Plan funds, 

of which $4.5 million will be used in the five-year period for exterior and interior improvements, grounds 

and walkway repairs.  Interior work will focus on painting of ceilings, dome repairs and window repairs.  

Though the request is $0.9 million less than the approved plan, it reflects the removal of $4.6 million of 

prior year expenditures and was revised to include new expenditures of $1.8 million programmed for 

emergencies, $0.3 million for a master plan, which the Department indicates will provide a long-term plan 

for preserving the historic character and uses of the building.  The request also includes $0.5 million each 

for repairing the upper lot, elevator and repairing walkways.   
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The Governor recommends $1.4 million for the five-year plan, $3.1 million less than requested.  Current 

year expenses are $0.6 million and the total recommended project cost of $6.8 million is $0.2 million less 

than the approved plan. 

 

State Office Building.  The Department requests $12.4 million from Rhode Island Capital Plan funds, of 

which $6.4 million will be used in the five-year period for renovations at the State Office Building.  The 

project includes upgrading the heating, ventilation and air conditioning system, elevator repairs, fire code 

compliance, refurbishing the parking lot and general repairs.  The total project cost is $3.1 million or 33.9 

percent more than the approved plan including new expenditures of $2.7 million budgeted in FY 2019 

through FY 2021 for interior renovations and possibly converting it for another unspecified purpose.  The 

Administration notes that as renovation proceeds, it is likely to encounter asbestos in the flooring, piping 

and duct insulation that will need to be abated. 

 

The request includes $3.5 million in the current year, of which $1.2 million will be used to upgrade the 

electrical system, $1.0 million for installation of an elevator, $0.4 million for interior renovations, to include 

office space for the Executive Office of Commerce, $0.5 million to upgrade the heating, ventilation and air 

conditioning system and $0.4 million for other repairs. 

 

The Governor recommends a total project cost of $8.7 million with expenditures of $4.3 million in the five-

year plan.  The recommendation is $3.8 million less than requested and $0.6 million less than the approved 

plan. 

 

Washington County Government Center.  The Department requests $6.8 million from Rhode Island 

Capital Plan funds, of which $3.2 million will be used in the five-year period for ongoing renovations at 

the Washington County Government Center.  The Department indicates that the building does not meet 

current requirements for energy efficiency, adequate and controllable heating and ventilation, and air 

conditioning.  The request is $1.0 million more than the approved plan to include expenditures for upgrading 

the heating, ventilation, and air conditioning system and is consistent with past requests.  The request 

includes $0.8 million in the current year, $0.7 million of which is for installation of new windows. 

 

The Governor recommends total project costs of $5.5 million with expenditures of $2.5 million in the five-

year plan, which is $0.7 million less than requested.  The recommendation is $0.4 million less than the 

approved plan primarily reflecting reduced expenditures in the current year. 

 

William Powers Building.  The Department requests a total project cost of $16.9 million from Rhode 

Island Capital Plan funds, of which $8.6 million will be used in the five-year period for repairs and 

renovations, such as window replacement and cooling tower upgrades at the William Powers Building.  

General renovations include bathroom repairs, security upgrades, and painting.   

 

The request is $8.4 million more than the approved plan and has been substantially revised to include new 

expenditures of $3.5 million for a command center for hardware, software and other equipment to be located 

in one of the existing facilities that will monitor the building management systems, including mechanical, 

electrical and plumbing.  The request includes $0.5 million for the automation of the aforementioned 

systems, with the intent of monitoring building activities remotely.  The Department indicates that one of 

the sites being considered is the information technology operations center in Warwick.  It also includes $1.5 

million for new office workstations and furniture and $1.0 million for window replacement.  Various 

smaller scale projects such as elevator renovations, painting and repairing the plaza were also included.   

 

The Governor recommends $14.5 million from Rhode Island Capital Plan funds, with expenditures of $7.5 

million in the current year.  This is $2.4 million less than requested; however, total funding is $6.0 million 

more than the approved plan.  

 



371 

Zambarano Buildings and Utilities.  The Department requests a total project cost of $19.0 million from 

Rhode Island Capital Plan funds, of which $10.3 million will be used in the five-year period for capital 

repairs to various buildings and equipment at the Zambarano Campus of the Eleanor Slater Hospital in 

Burrillville.  The Zambarano Campus includes buildings totaling 307,000 square feet on 460 acres of land.   

 

The request has been substantially revised to include several new components, and is $10.4 million more 

than the approved plan.  This includes $2.4 million to replace windows and repoint the Wallum Lake house, 

$1.5 million to demolish an old incinerator that used to burn medical waste, $1.2 million to upgrade the 

heating, ventilating and air conditioning system, $1.2 million to upgrade the elevator in the Wallum Lake 

house, $1.0 million for additional upgrades of the wastewater treatment facility, $0.8 million for parking 

lot paving, and various other projects.  These projects reflect the priorities of the new Division of Capital 

Asset Management and Maintenance.   

 

It should be noted that prior year expenditures appear to be overstated by $1.0 million, which would make 

the total project cost $9.4 million more than the approved plan. 

 

The Governor recommends a total project cost of $16.2 million, of which $10.3 million will be used in the 

five-year plan.  The recommendation is $2.8 million less than requested; it includes an adjustment to 

exclude the overstated prior year expenses, includes $1.8 million less in the current year than requested 

and shifts $920,000 of expenditures from FY 2017 to FY 2019.  The total project cost is $7.6 million more 

than the approved plan. 

 

Accessibility – Facility Renovations.   Consistent with the approved plan, the Department requests $5.0 

million from Rhode Island Capital Plan funds, of which $1.0 million in each year will be used through FY 

2020 for renovations of state-owned long term care and community based facilities, health centers, group 

homes, fire safety improvements, accessibility renovations to state administrative and higher education 

institutions and other renovations to buildings throughout the state where open meetings are held, such as 

senior citizen centers.  Projects are prioritized based on the results of a statewide accessibility survey that 

the Governor’s Commission on Disabilities completed in FY 2012.  The FY 2016 approved plan transferred 

the oversight of the accessibility project to the Department of Administration’s budget, beginning in FY 

2016.  The Commission would continue to be responsible for project prioritization. Of the $5.0 million, the 

Commission has identified $2.3 million in projects.  The Governor concurs and includes $1.6 million of 

prior year expenditures and adds $1.0 million in FY 2021, for a total project cost of $7.6 million. 

 

Big River Management Area.  The Department requests a project cost of $2.0 million, of which $1.2 

million from Rhode Island Capital Plan funds will be used in the five-year period for infrastructure repairs 

and improvements at the Big River Management Area.  This project includes funding for security, 

litter/dumping enforcement and demolition of vacant homes.  The Big River Management Area must be 

protected for future development as a source of potable water.  The request is $0.7 million more than the 

approved plan, including $0.6 million in FY 2017 for remediation costs of the dump site, bridge 

maintenance and new expenditures of $30,000 programmed in FY 2021.  This is consistent with past 

requests.  The Governor recommends total project costs of $1.2 million, of which $0.4 million will be used 

in the five-year period; this is $0.8 million less than requested to exclude the new expenditures in FY 2017 

and FY 2018. 

 

Convention Center Facility Renovations.  The Department requests $11.8 million from Rhode Island 

Capital Plan funds, of which $8.0 million will be used in the five-year period for improvements to the 

Convention Center Facility.  The Authority indicates that preventive maintenance is required in order to 

maintain the venue to attract as well as to keep customers.  The state must pay Convention Center debt 

service that is not covered by operating revenue.  To the extent the Authority sets aside resources for upkeep, 

its operating deficit grows, increasing the state’s debt service costs.   
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The request is $4.4 million more than the approved plan to reflect new expenditures of $4.0 million 

programmed through FY 2021 to renovate the North and South parking garages; the last major repairs were 

made in 2001.  It should be noted that the Department’s FY 2015 capital budget also requested funding to 

renovate the garages.  The Authority notes that these major repairs are recommended to be made every 

seven years.  The request also includes $1.0 million to replace the roof, which the Authority indicates is 

original to the building and is two years beyond its life expectancy. 

 

The request assumes that all of the $1.1 million provided in FY 2015 was spent, but it appears that $0.6 

million is available in carry forward funding.   

  

The Governor recommends a total project cost of $8.3 million, $1.0 million more than the approved plan, 

reflective of expenditures programmed in FY 2021.  Funding for FY 2016 was adjusted to reflect the carry-

forward balance of $0.5 million. 

 

Dunkin Donuts Center.  The Department requests $13.7 million from Rhode Island Capital Plan funds for 

renewal and replacement expenses for the Dunkin Donuts Center.  The Center was purchased by the 

Convention Center Authority with revenue bonds and leased back to the state.  Rental payments from the 

Center lease are applied to the debt service payments on the revenue bonds.  Bond covenants from the 2006 

purchase and renovation financing requires that funds be set aside each year to maintain the facility.   

 

The request is $3.1 million more than the approved plan, which appears to have overstated prior year 

expenses by $1.4 million.  It should be noted that the 2015 Assembly shifted $1.4 million from FY 2015 to 

FY 2017 to reflect a delay of the roof replacement project.  The request assumes that the funds were spent 

and are also budgeted in FY 2017.  Adjusting for this, the request is $1.7 million more than the approved 

plan to primarily reflect new expenditures budgeted in FY 2021 to upgrade common areas within the facility 

and to replace the hockey setup, ice dashers, boards and netting system.   

 

The Governor recommends a total project cost of $12.5 million, $1.9 million more than the approved plan, 

reflective of new expenditures included for FY 2021.   

 

Francis Street Parking Improvement.  The Department requests a total project cost of $1.0 million from 

Rhode Island Capital Plan funds to be used in FY 2016 to make improvements to the land adjacent to the 

Veterans Memorial Auditorium to be used as a parking lot.  Once the area is paved, the Department will 

secure the site with fencing.  Accounting for $0.5 million in available reappropriated funds, the request is 

$0.2 million more than the approved plan to reflect costs associated with the disposal of contaminated soil.  

The request reflects the exclusion of $3.4 million in prior year expenditures for costs associated with the 

land acquisition.  The Governor concurs and includes $3.4 million of prior year expenditures. 

 

IT Enterprise Operations Center.  The Department requests $12.6 million from Rhode Island Capital 

Plan funds, of which $1.9 million will be used from FY 2017 through FY 2021 for various projects including 

refinishing the surface parking lot, fencing the property, replacing the chiller and boiler, and improving the 

heating, ventilation and air conditioning system.  The Department purchased the building off Jefferson 

Boulevard in 2009, completed a major renovation and moved in November 2011.  The request is $0.2 

million more than the approved plan to reflect updated costs in FY 2016 to renovate a bathroom as well as 

costs associated with purchasing and installing a generator. The Governor recommends total capital 

expenditures of $12.3 million; recommended expenditures in the five-year plan are $0.1 million more than 

requested. 

 

Ladd Center Buildings Demolition.  The Department requests $2.6 million from Rhode Island Capital 

Plan funds to demolish 12 buildings at the former Ladd school properties in Exeter.  The goal of the project 

is to demolish structures and backfill all foundations, landscape and provide for additional open space.  

These buildings were constructed in the mid-1900s and have been vacant for many years.  The request is 
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$0.2 million less than the approved plan, to reflect the exclusion of prior year expenditures.  The Governor 

recommends funding consistent with the approved plan. 

 

McCoy Stadium Repairs.  The Department requests a total project cost of $2.0 million from Rhode Island 

Capital Plan funds, of which $150,000 will be used in FY 2016 to conduct a building assessment study and 

$0.1 million will be used to fix leaks in the McCoy Stadium.  The request is $0.6 million less than the 

approved plan to reflect the removal of funds that were previously approved to address asset protection 

projects.  The Department indicates that it is only addressing health and safety related issues until a decision 

is made regarding the future use of the stadium.  The Governor recommends $50,001 less than requested, 

reflective of an adjustment to prior year expenditures. 

 

Old Colony House.  Consistent with the approved plan, the Department requests $2.3 million from Rhode 

Island Capital Plan funds, of which $0.3 million will be used from FY 2017 through FY 2019 to repair and 

renovate the Old Colony House, specifically repointing the exterior of the building and replacing the gutters.  

Funds have been used to mitigate structural issues, including the clock tower that the Department has 

recently uncovered, electrical rewiring, and painting the second floor.  The request includes $0.7 million in 

the current year for bathroom renovations.  The Governor concurs, with the exception of excluding $0.1 

million in prior year expenditures and decreasing current year expenses by $0.2 million. 

 

State House Energy Management Improvement.  The Department requests $0.5 million from Rhode 

Island Capital Plan funds for architectural and engineering services for a new central heating, ventilation 

and air conditioning system.  The request is $0.3 million less than the approved plan, which reflects the 

exclusion of $0.5 million of prior year expenditures.  Accounting for this, the request is $0.2 million more 

than the approved plan and includes new expenditures of $58,333 in each year from FY 2017 to FY 2019 

for architectural and engineering services during the construction phase of the project; however, it should 

be noted that the construction cost was not included in the request.  The Governor recommends funding 

consistent with the approved plan. 

 

Veterans Memorial Auditorium Repairs.  The Department requests a total project cost of $17.7 million, 

of which $0.9 million from Rhode Island Capital Plan funds would be used in the five-year period for 

ongoing asset protection costs of the Veterans Memorial Auditorium, which went through a major 

renovation.  Programmed expenditures include replacing a handicap lift, installing walls to reduce noise 

levels, and installing lighting fixtures.  The total request is $0.1 million less than the approved plan to reflect 

anticipated expenditures.  The Governor recommends funding as requested. 

 

Zambarano Wood Chip Boiler.  The Department requests new expenditures of $50,000 to replace a piece 

of equipment in the woodchip boiler that was installed in 2014.  The Department indicates that it is working 

with the manufacturer to recoup the cost.  In the event that does not occur, the boiler still needs to be 

operational before winter.  The 2012 Assembly provided $750,000 from Rhode Island Capital Plan funds 

for the Department to replace the boiler at the Zambarano Campus to comply with federal Environmental 

Protection Agency and Department of Environmental Management requirements.  The Governor 

recommends funding consistent with the approved plan; this reflects the reappropriation of $13,841 from 

FY 2015. 

 

Board of Elections Building Improvements.  The request includes new expenditures of $3.5 million from 

Rhode Island Capital Plan funds to renovate the Board of Elections’ current facility on Branch Avenue in 

Providence.  Planned renovations include exterior improvements, bathroom and carpet repairs, 

improvements to office space, upgrading the heating, ventilating and air conditioning system and the fire 

alarm and sprinkler systems, which were deferred since a prior plan had assumed a new facility for the 

Board of Elections.  The request assumes use of $0.4 million in FY 2016, $1.7 million in FY 2017 and $1.4 

million in FY 2018.  The Governor does not recommend funding this project. 
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Replacement of Fueling Tanks.  The Department requests $4.9 million from Rhode Island Capital Plan 

funds, of which $1.9 million will be used in the five-year period to replace failing tanks at five of the 15 

state-owned and operated fueling stations for state vehicles.   In FY 2016, the Department plans to install 

new above ground tanks in Burrillville, Johnston and North Kingstown.  The request is $0.7 million more 

than the approved plan, to primarily reflect expenditures programmed in FY 2021 to replace tanks at the 

Veterans Cemetery and on Pontiac Avenue.  Programmed expenditures in FY 2016 are $0.1 million more 

than the approved plan to reflect costs for installing a tank on the Zambarano Campus.  It should be noted 

that the Department’s request for the Zambarano Building and Infrastructure project also includes funding 

for this tank.   

 

The Governor recommends a total project cost of $4.0 million; this is $0.9 million less than requested and 

adjusts overstated prior year expenses, removes $0.1 million in the current year to reflect that the project 

is funded elsewhere.  Funding in the five-year period is $350,000 less than requested and the total 

recommendation is $0.2 million less than the approved plan. 

 

South County Groundwater Protection/Acquisition.  The Department requests a total project cost of 

$3.5 million from approved general obligation bond proceeds to be used through FY 2019 to purchase water 

development rights from private landowners for well sites identified as high capacity.  This project is funded 

with $9.3 million from bond proceeds, of which $1.3 million was authorized by the voters in 2000 and $8.0 

million in 2004.  The total project cost is $4.4 million less than the FY 2016 approved plan to reflect the 

exclusion of prior year expenditures.  The Governor recommends $4.0 million more than requested, 

reflective of prior year expenditures.  

 

Energy Conservation Pastore/Zambarano.  Consistent with the approved plan, the Department requests 

$53.1 million in capital expenditures for a new energy service contract whereby an initial investment in 

new equipment and other energy saving improvements would be paid back over a period of time from the 

resulting savings in energy costs.  The 2008 Assembly authorized up to $53.1 million in energy equipment 

replacement contracts, including $45.5 million for the Pastore Center and $7.6 million for the Zambarano 

Campus.  The electrical infrastructure and new steam lines were also upgraded in order to accommodate 

the new hospital consolidation project.  The Governor recommends funding as requested. 

 

Environmental Compliance.  The Department requests a total project costs of $2.2 million from Rhode 

Island Capital Plan funds, of which $1.0 million will be used in the five-year period for projects that assist 

state agencies in maintaining compliance with all state and federal environmental rules and regulations.  

Funds will also be used to support the costs of mitigating asbestos, remediation of contaminated soils and 

other environmental issues for buildings on the Pastore Campus under the Department’s jurisdiction.  The 

request is $0.2 million more than the approved plan to reflect new expenditures programmed in FY 2021.  

The Governor concurs, with the exception of providing $0.1 million less in the current year and adjusting 

prior year expenditures. 

 

Statewide Emergency Water Interconnect Projects.  The Department requests $2.3 million from 

previously approved general obligation bonds to be used in FY 2016 and FY 2017 to continue a project to 

Projects Status 5 Year Total Project Total

Other Projects

Replacement of Fueling Tanks Revised 1,150,000$              4,011,206$              

South County Groundwater Protection/Acquisition Revised 2,516,586                7,500,000                

Energy Conservation Pastore/Zambarano Ongoing -                           53,100,000              

Environmental Compliance Ongoing 1,000,000                2,385,795                

Statewide Emergency Water Interconnect Projects Ongoing 371,202                   3,700,000                

Total 5,037,788$           70,697,001$         
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establish statewide emergency water interconnections between the state’s 32 largest water supply systems.  

A system of interconnections will enable the movement of water from one source or system to another 

during any emergency, such as pipe breaks or water source contamination.  The interconnections are funded 

with $15.0 million from bond proceeds, of which $10.0 million was authorized by the voters in 1987 and 

$5.0 million in 2004.   

 

The request assumes use of $2.0 million for an interconnection from Woonsocket to Cumberland, $0.2 

million for an interconnection from Greenville and Smithfield, and South Kingstown and United Water.  It 

also includes $50,000 for an engineering study for an interconnection between Bristol County Water 

Authority and East Providence.  The request is $2.7 million less than the approved plan to reflect the 

removal of prior year expenditures.  The Governor recommends $1.4 million more than requested, primarily 

reflecting an adjustment to prior year expenditures.  The recommendation assumes use of $0.7 million in 

FY 2016 and $0.4 million in FY 2017. 

 

Information Technology Infrastructure.  The 2006 Assembly approved $4.0 million from Certificates of 

Participation for enterprise infrastructure upgrades to statewide email, servers, service desk, and cyber 

security.  The Department requests new expenditures of $37.5 million from an unidentified source of funds, 

of which $7.5 million in each year would be used from FY 2016 through FY 2020 to continue this project.  

The Department provided a list that contained 10 projects that would be funded.  It appears that some of 

the projects listed are also included in the Information Technology Investment Fund, including replacement 

of the payroll system, budgeting system, a content management system and modernization of human 

resources functions.  The Department indicates that the objectives of the project are to consolidate servers 

statewide and strategic planning for long-term technology investments.  Assuming the funds are from 

Certificates of Participation, the annualized debt service would be $4.9 million, assuming a 5.0 percent 

interest rate and a 10-year term.  The Governor does not recommend funding this project. 

 

Water Facilities Assistance Program.  The Department requests a total project cost of $20.6 million to be 

used from FY 2018 through FY 2021 from new general obligation bond proceeds to be submitted to the 

voters on the November 2016 ballot for the Water Facilities Assistance Program.  Annual debt service 

would be $1.6 million, assuming a 5.0 percent interest rate and a 20-year term.   

 

This project will enable the Water Resources Board to issue grants to local water suppliers to implement 

water resource programs.  The Board noted that the individual projects included are $13.5 million for water 

interconnection projects between the supplies of the Pawtucket Water Supply Board, the East Providence 

Water Division and the Bristol County Water Authority, and $3.1 million to construct a pipeline from Kent 

County Water Authority to the Quonset Development Park.  The remaining $4.0 million would be used for 

interconnections including Lincoln, Smithfield, Pawtucket, Warwick, Providence, Jamestown and 

Portsmouth.  This project is consistent with past requests; however, costs have been updated.   The Governor 

does not recommend funding this project.  
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Executive Office of Commerce 
 

 
 

 

Summary.  The Executive Office of Commerce’s five-year capital request includes total project costs of 

$1.4 million from Rhode Island Capital Plan funds, of which $0.3 million would be spent in the five-year 

period.  This is $0.3 million more than the approved plan.  

 

The Governor’s capital budget includes $226.4 million in total projects, with $150.3 million in the five-

year period of the plan and $0.3 million to be spent in FY 2016.  This is $150.3 million more than the 

approved plan to reflect her recommendation to place $130.0 million on the November 2016 ballot for 

voter approval of general obligation bond debt to support rehabilitation of the Quonset Business Park 

piers, public/private collaborative construction projects, and affordable housing.  She includes $20.0 

million of new revenue bonds to be issued by the Commerce Corporation to support Quonset Piers 

construction. 

 

Quonset Piers.  The voters have previously approved general obligation bonds for infrastructure 

improvements at the Quonset Business Park in North Kingstown, including $48.0 million in 2004 and $72.0 

million in 1996. The Quonset Development Corporation manages the park and its capital projects, which 

are designed to increase the appeal of Quonset to current and potential business tenants. Revenues 

supporting the Corporation’s budget come from rentals, land sales and utility income generated at the park.   

  

The Governor recommends a total of $90.0 million from bond proceeds for extension and renovation of at 

least one of the Quonset Business Park’s piers.  This includes $70.0 million from new general obligation 

bonds for voter approval on the November 2016 ballot and up to $20.0 million from revenue bonds to be 

issued by the Commerce Corporation.  Assuming an interest rate of 4.0 percent and a 20-year term, annual 

debt service payments for the revenue bonds would be $1.5 million to be paid back from Quonset 

Development Corporation funds.  Annual debt service on the general obligation bonds would be paid from 

general revenues and would be $5.2 million.  The recommendation programs $35.0 million from general 

obligation bonds and $10.0 million from revenue bonds each year for FY 2018 and FY 2019. 

 

Innovation Centers.  On January 19, 2016, the Brookings Institution study “Rhode Island Innovates” was 

released.  It includes recommendations to develop or grow advanced industries, defined as science, 

technology, engineering, mathematics, high-tech manufacturing, and industrial design fields.  The 

recommendations include developing areas of the state as “live/work” hubs for employees of advanced 

industries and supporting collaboration and shared space between industries. 

Projects Status 5 Year Total Project Total

Quonset Piers New 90,000,000$            90,000,000$            

Innovation Centers New 20,000,000              20,000,000              

Affordable Housing Revised 40,000,000              115,000,000            

I-195 Redevelopment District Revised 300,000                   1,405,073                

Total 150,300,000$       226,405,073$       

Sources of Funds

General Obligation Bonds -$                         75,000,000$            

General Obligation Bonds - New 130,000,000            130,000,000            

Other (Revenue Bonds) 20,000,000              20,000,000              

Rhode Island Capital Funds 300,000                   1,405,073                

Total 150,300,000$       226,405,073$       
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The Governor recommends $20.0 million from new general obligation bonds to be put before the voters on 

the November 2016 ballot to support the building of one or more campuses for public/private partnerships 

and collaboration between Rhode Island-based higher education and industry.  Campus location and scope 

would be determined by a competitive process.  Preference would be given to proposals that include a state 

university as a participant during the selection process; however, proposals could include private colleges 

and universities.  Annual debt service would be paid from general revenues and would be $1.4 million.  The 

recommendation programs $5.0 million each year from FY 2018 through FY 2021.   

 

Affordable Housing.  The 2015 Assembly enacted a package of economic development initiatives that 

included tax incentives for construction of housing for households with gross annual incomes between 80.0 

percent and 140.0 percent of the area median income, dubbed “workforce housing.” 

 

The voters have previously approved general obligation bonds for affordable housing improvements 

administered by the Housing Resources Commission, including $25.0 million in 2012 and $50.0 million in 

2006.  

 

The Governor recommends total funding of $115.0 million from general obligation bond funds, including 

$40.0 million from new general obligation bonds to be put before the voters on the November 2016 ballot 

for housing support, including rehabilitation of existing structures, new construction, and foreclosure 

assistance.  The Governor recommends $15.7 million from bond funds approved by the voters on the 2012 

ballot in FY 2016 and includes $20.0 million each year for FY 2018 and FY 2019 from bonds to be put 

before the voters on the November 2016 ballot.  It should be noted that prior issuances of bond debt in 

support of affordable housing have not included foreclosure assistance as a purpose for which the funds 

can be used.  Annual debt service on the new bonds would be paid from general revenues and would be 

$2.9 million. 

 

I-195 Redevelopment District.  The Executive Office of Commerce requests total project costs of $1.4 

million from Rhode Island Capital Plan funds for architectural, engineering and design, and other services 

associated with the I-195 Redevelopment, including new expenditures of $0.3 million for FY 2017. The 

project is administered by the I-195 Redevelopment District Commission.  Requested funding for FY 2017 

is for legal expenses, which are not an appropriate use of Rhode Island Capital Plan funds.  The Governor 

recommends total funding as requested and shifts unspent funds from FY 2015 to FY 2016.  However, it 

should be noted that Article 10 of the Budget does not reflect the $11,240 shifted from FY 2016. 
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Department of Labor and Training 

 

 
 

 
Summary.  The Department of Labor and Training requests $5.3 million for FY 2017 through FY 2020 for 

projects at the Center General Complex of the Pastore Center and the Donley Rehabilitation Center.  The 

projects total $9.5 million and include expenditures of $3.6 million for FY 2016.  The Governor 

recommends a total of $8.3 million with $4.0 million to be spent in the FY 2017 through FY 2021 period 

and $3.6 million to be spent in FY 2016. 

 

Center General Slate Roof Replacement.  The Department requests a total of $2.2 million to replace the 

slate roof on buildings 68, 69 and 71 at the Center General Complex, including $2.1 million to complete 

the project in FY 2016.  This primarily reflects unspent funds from FY 2015 and includes $1.3 million from 

Rhode Island Capital Plan funds and $0.3 million each from federal funds, Workers’ Compensation funds 

and Temporary Disability Insurance funds.  Total funding is $605 less than the approved plan to reflect 

updated cost estimates.   The Governor recommends funding as requested.       

 

Center General Asset Protection.  The Department requests a total of $5.3 million from Rhode Island 

Capital Plan funds for FY 2017 through FY 2020 and $1.5 million for FY 2016 for asset protection projects 

at the Center General Complex in Cranston and the Donley Rehabilitation Center in Providence.  The 

request is $1.3 million more than the approved capital plan and $0.2 million more than the prior year’s 

request to reflect updated plans.  

 

[Staff note: Consistent with prior requests, the Department does not include any projects or funding for the 

fifth year of the five-year plan or during the post-plan period.  The Department’s staff acknowledges that 

there will likely be additional projects that will be needed in those later years, but it did not want to request 

funding in the future without having specific projects and plans for it.  This is contrary to the idea of an 

asset protection plan whereby annual funding allocations are made and departments have flexibility to 

accommodate changing priorities.] 

 

The Governor recommends $4.0 million from Rhode Island Capital Plan funds for the five-year period, 

which is $1.3 million less than requested.  The Governor’s plan shifts unspent funds from FY 2015 to FY 

2017 and FY 2018; the remainder of the recommendation is consistent with the approved capital plan. 

 

 Projects Status 5 Year Total Project Total

Center General Slate Roof Replacement Ongoing -$                         2,173,712$              

Center General Asset Protection Ongoing 4,035,000                6,078,305                

Total 4,035,000$           8,252,017$           

Sources of Funds

Federal Funds -$                         326,873$                 

Restricted Receipts -                           256,056                   

Rhode Island Capital Funds 4,035,000                7,367,768                

Other - Temporary Disability Insurance Funds -                           301,320                   

Total 4,035,000$           8,252,017$           
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Department of Revenue 
 

 
 

 

Summary.  The Department of Revenue requests total project costs of $47.7 million from all funds, of 

which $8.9 million will be used in the five-year period.  The request is for three previously approved 

projects, of which two are revised.  The Governor recommends total funding of $47.5 million, of which $9.2 

million is for the five-year period. 

 

DMV Information Technology Modernization Project.  The Department requests total project costs of 

$22.0 million, which is $2.4 million more than the approved plan to replace and modify the Registry of 

Motor Vehicles’ information technology system, anticipated to be operational in December 2016.  The 

request includes $0.4 million more than approved from federal grant funds to bring the system into 

compliance with Homeland Security requirements and $2.0 million more from general revenues for new 

staff training efforts and system maintenance costs.  The request includes $11.0 million from Certificates 

of Participation and $7.1 million from restricted receipts for system design and development, which is 

within the original capital borrowing authorization of $13.0 million set by the 2006 Assembly. 

 

The modernization project is intended to expand available online functions and reduce overall registry wait 

times.  The Department’s request programs $3.7 million for the current year, $2.7 million for FY 2017 and 

$0.6 million each year for FY 2018 and FY 2019.  However, in FY 2015, the Department and Hewlett 

Packard agreed on a new system design and development methodology, which requires a new contract 

amendment.  A new contract amendment between the state and Hewlett Packard for system design and 

development was agreed to in November 2015.  The project is anticipated to be completed in December 

2016, with some user modules available for customer service representatives’ use earlier in the year.  The 

Governor recommends total funding as requested. 

 

Integrated Tax System.  Consistent with the approved plan, the Department requests total project costs of 

$25.0 million from Certificates of Participation to consolidate separate Division of Taxation programs and 

functions into one computer system.  The integrated system is intended to enhance customer service, 

increase employee productivity, reduce operating costs, and help the Department collect additional revenue.  

The project is anticipated to be completed in FY 2017.  The Governor recommends total funding as 

requested.  The recommendation shifts $0.2 million to FY 2017 to reflect actual expenditures. 

 

Lottery Building Renovations.  The Department requests total project costs of $779,000, which is $0.2 

million more than approved from Rhode Island Capital Plan funds to repair the Lottery building’s parking 

Projects Status 5 Year Total Project Total

DMV Information Technology Modernization Project Revised 3,934,540$              21,957,239$            

Integrated Tax System Ongoing 5,221,541                25,000,000              

Lottery Building Renovations Ongoing -                           579,000                   

Total 9,156,081$           47,536,239$         

Sources of Funds

Certificates of Participation 5,221,541$              36,000,000$            

Federal Funds -                           377,000                   

General Revenues 1,854,540                3,455,805                

Restricted Receipts 2,080,000                7,124,434                

Rhode Island Capital Funds -                           579,000

Total 9,156,081$           47,536,239$         
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lot, replace carpeting, and design and install a new heating and cooling system.  The request includes $0.5 

million in the current year and reflects updated costs for the installation of the new system, which is 

scheduled to be completed in FY 2016.   

 

The Governor recommends funding from Rhode Island Capital Plan funds consistent with the approved 

plan.  However, it should be noted that her revised FY 2016 budget recommendation includes $0.2 million 

from Lottery funds, which were incorrectly requested by the Department to complete this project in the 

current year.  
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Office of the Secretary of State 
 

 
 

 

Summary.  The Secretary of State requests $0.1 million from Rhode Island Capital Plan funds for FY 2017 

for one new project and $26,675 for FY 2016 to complete the charter encasement project.  The Governor 

recommends funding as requested. 

 

State Archives.  The Secretary of State requests $100,000 from Rhode Island Capital Plan funds for FY 

2017 for a study of what the State Archives would need in a new, permanent location.  The Office indicated 

that upon completion and review of the study, it intends to seek voter approval of general obligation bond 

funds in 2018 for the purpose of construction of a new facility for the State Archives.  The Governor 

recommends funding as requested. 

 

Rhode Island Charter Encasement.  The Secretary of State requests total funding of $0.5 million from 

Rhode Island Capital Plan funds to complete the restoration and other work associated with the encasement 

of the Rhode Island Charter in FY 2016.  Total funding is consistent with the approved capital plan; the 

request shifts $26,675 not spent in FY 2015 to FY 2016.  The funds will be used primarily for replacing the 

encasement and HVAC and cooling systems that protect the charter.  The Governor recommends funding 

as requested. 

 

 

 

 

Projects Status 5 Year Total Project Total

State Archvies New 100,000$                 100,000$                 

Rhode Island Charter Encasement Ongoing -                           500,000                   

Total 100,000$               600,000$               

Sources of Funds

Rhode Island Capital Funds 100,000$                 600,000$                 

Total 100,000$               600,000$               
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Public Utilities Commission 
 

 
 

  

Summary.  The Public Utilities Commission’s FY 2017 through FY 2021 request includes $65,705 for FY 

2016 and $512,000 in the five-year period for repairs and renovations at 89 Jefferson Boulevard in Warwick 

and new vehicles funded through restricted receipts available from assessments to regulated utilities.  

Timeframes for the individual asset protection projects for which funds are requested have been 

reprioritized from the approved plan.  Excluding vehicles, the Commission requests total project costs of 

$36,705 for the current year and $454,000 in the five-year period.  

 

The Governor recommends total project costs of $0.6 million, of which $0.5 million would be used in the 

five-year period.  The recommendation includes the requested amount of $0.5 million from restricted 

receipts.  Federal funds are included in the recommendation for informational purposes only.  The 

Commission received a subsidy for an energy efficient lighting project that reduced total project costs for 

the current year; the Commission will not expend the federal funds. 

  

 

  

Projects Status 5 Year Total Project Total

Building Renovations Ongoing 512,000$                 700,963$                 

Total  512,000$               700,963$               

Sources of Funds   

Federal Funds -$                         123,258$                 

Restricted Receipts  512,000                   577,705                   

Total 512,000$               700,963$               
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Department of Children, Youth and Families 
 

 
 

 

Summary. The Department of Children, Youth and Families requests capital projects totaling $20.7 million, 

including $3.6 million from Rhode Island Capital Plan funds, $12.8 million from Information Technology 

Investment funds, $2.2 million from federal funds, and $2.2 million from general revenues. In the request, 

$17.4 million would be spent in the FY 2017 through FY 2021 period, including $0.3 million from Rhode 

Island Capital Plan funds, $12.8 million from Information Technology Investment funds, $2.2 million from 

federal funds, and $2.2 million from general revenues.  The request includes two new projects.  The Governor 

recommends $6.2 million including $0.3 million in the five-year period, and no new projects.  

 

North American Family Institute.  The Department requests $0.3 million from Rhode Island Capital Plan 

funds for repairs to the North American Family Institute on New London Avenue in Cranston.  The request 

includes $198,460 in FY 2016 and $59,375 in FY 2017 to complete repairs to the plumbing and electrical 

systems and heating, ventilation, and air conditioning systems, required to comply with the state’s fire code.  

The Department’s FY 2017 request extends the project’s life by one year beyond the approved plan and 

appears to exclude $0.6 million in expenses from previous fiscal years. Adjusted for pre-FY 2016 spending, 

the request is $59,375 more than the approved plan based on an updated cost estimate. The Governor 

recommends $0.8 million, consistent with the approved plan.  

 

Training School - Maintenance Building.  The Department requests $0.5 million from Rhode Island 

Capital Plan funds for FY 2016 to refurbish the former power plant and water softener buildings on the 

Pastore Campus to be used as a maintenance building for the Training School. The project was originally 

designed to involve the construction of a new prefabricated building. The cost includes asbestos abatement, 

purchasing materials and constructing a warehouse, loading dock, workshop areas, and restrooms.  Total 

funding is consistent with the approved capital plan, but the nature of the project has changed given that 

the intent is to now refurbish the old power plant and water softener buildings.  The Department indicates 

that it is currently working with the Division of Capital Assets and Management to refine and finalize the 

plan for this project.  The Governor recommends funding as requested.  

 

Training School - Generators.  Consistent with the approved plan, the Department requests $427,000 from 

Rhode Island Capital Plan funds for FY 2016 to purchase and install three emergency generators at the Training 

School.  Two of these generators would be housed at the Youth Development Center and one at the Youth 

Assessment Center to assure that there is adequate electricity, heat, air conditioning, and ventilation in the event 

of a natural disaster or power outage.  Currently, the Department rents a generator from a private vendor in 

Projects Status 5 Year Total Project Total

North American Family Institute Revised -$                         792,905$                 

Training School - Maintenance Building Revised -                           535,000                   

Training School - Generators Revised -                           457,802                   

Youth Group Homes - Fire Code Upgrades Ongoing -                           2,830,605                

Groden Center Mt. Hope - Fire Towers Ongoing -                           137,500                   

Training School - Various Repairs and Improvements Ongoing 250,000                   1,488,059                

Total 250,000$               6,241,871$           

Sources of Funds

Rhode Island Capital Funds 250,000$                 6,241,871$              

Total 250,000$               6,241,871$           
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Connecticut if there is a potential for loss of power.  The Governor recommends funding as requested, adjusted 

for $30,802 of pre-FY 2016 spending excluded from the Department’s request.   

 

Youth Group Homes - Fire Code Upgrades.  The Department requests $0.6 million from Rhode Island 

Capital Plan funds programmed for FY 2016 to provide fire code upgrades and safety related improvements to 

111 group home facilities, consistent with the approved plan.  Expenditures include sprinkler system 

installation, heating system repairs to bring them up to state fire code, and miscellaneous construction costs to 

ensure compliance with state fire codes.  The Department indicates that three group homes remain in violation 

and will be brought into compliance with state fire codes, though no specific timeline for completion of these 

upgrades was provided.  The Governor recommends funding as requested, adjusted for $2.2 million of pre-

FY 2016 spending excluded from the Department’s request.   

 

Groden Center Mt. Hope - Fire Towers.  The Department requests $137,500 from Rhode Island Capital 

Plan funds to install two fire towers during FY 2016 at the state-owned Groden Center facility at 86 Mount 

Hope Road in Providence.  This is consistent with the approved capital plan.  This project was first approved 

in FY 2013 and the Department has yet to begin work on it.  The Department indicates that its current plan 

is for a work plan to be developed and managed by the Groden Center under the Department’s supervision 

to ensure completion.  The Governor recommends funding as requested.  

 

Training School - Various Repairs and Improvements.  The Department requests $1.1 million from 

Rhode Island Capital Plan funds for various repairs and improvements at the Youth Development Facility 

and the Youth Assessment Center.  Improvements include fixing the roof at both facilities, installing a new 

security system, purchasing a new conduit for the main generator at the Youth Development Facility, 

installing outdoor plumbing at the Youth Assessment Center in order to provide irrigation in the front of 

the building, pouring two cement pads, and hiring an engineering firm to investigate and correct a sewer 

odor at both schools.  The Department excludes $0.4 million in pre-FY 2016 expenditures; adjusting for 

this, the project is consistent with the approved plan.  The Governor recommends $1.5 million, consistent 

with the approved plan.   

 

Information Services.  The Department requests $17.1 million for new information technology 

improvements including a child information system, new computers and tablets, and associated software 

and maintenance.  The request includes $12.8 million from the Information Technology Investment Fund, 

$2.2 million from general revenues and $2.2 million from matching federal funds.  The project would 

upgrade the existing child information system in a two-phase process to prepare it for compliance with 

additional federal requirements that will take effect in FY 2018.  The first phase would develop a pilot 

program to improve the existing system and the second phase would fully develop the new system modeled 

upon the pilot program.  Further uses of the requested funds would include purchasing new mobile devices 

and computers and funding a system maintenance contract and software agreements.  The Department made 

a similar request for new computers in two prior capital requests.  The Governor and Assembly did not 

include funding; however, the Assembly did include $0.5 million from general revenues for computers and 

other technological upgrades in the Department’s FY 2016 operating budget.  The Governor does not 

recommend funding for this project. 

 

Infrastructure Support.  The Department requests $0.5 million from Rhode Island Capital Plan funds for a 

number of projects and programs including a feasibility study to assess the Department’s current business 

practices and structure and improvements to its Friendship Street facility based on that assessment.  This 

includes a new safety and security center, a front reception desk, a recordkeeping center, a mail distribution 

center, a place to store and categorize office supplies, and a new client visiting center.  Over half of the cost for 

this project is the feasibility study.  The Governor does not recommend funding for this project.  
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Department of Health 
 

 

Summary.  The Department of Health requests a total of $83.4 million, of which $76.4 million would be 

used in the five-year period for three new projects.  The request includes $78.0 million from new general 

obligation bonds to be submitted to the voters on the November 2016 ballot, $2.5 million from the 

Information Technology Investment Fund and $2.9 million from Rhode Island Capital Plan funds.  The 

Governor does not recommend funding for these projects.  

 

Laboratory Medical Equipment Fund.  The Department requests a total of $2.9 million from Rhode 

Island Capital Plan funds to create a funding stream to replace and or upgrade medical equipment in the 

following laboratories: Biological, Forensic and Environmental Sciences.  The Department indicates that 

some of its current equipment will no longer be supported by the manufacturers potentially affecting its ability 

to process DNA samples or upload data into the national database; conduct analysis of metals in drinking 

water and food, including arsenic, lead, mercury and copper; and measure certain substances, such as 

alcohol or drug level.  It appears that some of the instruments have a useful life of 10-12 years but are more 

than 15 years old.  The Department indicates that it previously leveraged federal funds to purchase the 

equipment, but those are no longer available because of federal program reductions.  The request assumes use 

of $0.4 million in the current year and $0.5 million each year from FY 2017 through FY 2021. 

 

The Department requested funding to replace several pieces of laboratory equipment as part of its FY 2016 

capital budget; however, neither the Governor nor the Assembly provided funding.  It should be noted that 

the request for the New Health Laboratory and Medical Examiner Facility project includes $2.8 million to 

replace various laboratory equipment.  The Governor does not recommend funding this project. 

 

New Health Laboratory & Medical Examiner Facility.  The Department requests $78.0 million from 

new general obligation bonds to be submitted to voters on the November 2016 ballot to construct a new 

95,000 square foot Health Laboratory and Medical Examiner Facility.  The request is based on a study that 

was conducted in 2013 and identified five possible sites:  two sites each in the Pastore Center and 

Providence, or renovating the current Chapin Health Laboratory.  The Department preferred one of the sites 

in Providence because of its proximity to major customers and collaborators in the medical and academic 

institutions.  The request includes $2.4 million for land acquisition, $10.8 million for architectural and 

engineering services and $64.8 million for construction costs.  Annual debt service would be $6.3 million, 

assuming a 5.0 percent interest rate and a 20-year term.  The Department requested funding for this project 

in its FY 2016 capital budget; however, neither the Governor nor the Assembly concurred.   

 

The current Chapin Health facility was built in 1976 and has 70,000 square feet.  It currently houses the 

Office of State Medical Examiners and health laboratory programs, which perform chemical, physical and 

microbiologic analyses of environmental samples, clinical specimens and forensic evidence.  The proposed 

project would provide room for two additional autopsy procedure tables, for which there is currently one 

and more space and better configuration for the laboratories in order to avoid cross contamination.  The 

request is based on the study that was conducted in 2013 and does not scale up the costs for the later 

completion date.  The Governor does not recommend funding this project. 

 

Vital Records Infrastructure Upgrade.  The Department requests $2.5 million from the Information 

Technology Investment Fund, of which $1.6 million and $0.9 million would be used in FY 2016 and in FY 

2017, respectively to purchase modules for the vital records system, including death registration, 

marriage/civil union, induced termination of pregnancy data collection, and to secure a facility to protect 

vital records from fire and water damage.  It should be noted that currently there are no state or federal 

requirements to upgrade these death and marriage registration systems, but the current systems are obsolete 

and do not communicate with other data systems in the 39 municipalities or any other states. 
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The Department currently records deaths, fetal deaths and induced terminations of pregnancies, which are 

all classified as death vital records.  It records approximately 9,000 deaths, 750 fetal deaths and 5,500 

induced terminations of pregnancy per year.  These records are manually entered into in a paper-based 

system that is approximately 25 years old.  Death records are entered two to three months after the fact and 

fetal death and induced termination records are entered two to six months after the fact.  The Department 

also receives approximately 6,500 vital records for marriage and civil unions annually; all are currently 

manually entered into a paper-based system between two to six months after the fact.  The Governor does 

not recommend funding this project. 
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Department of Human Services 
 

 
 

 

Summary.  The Department requests $49.0 million for the period FY 2017 through FY 2021 and $40.5 

million for FY 2016.  The Department’s request includes three capital projects including one at the 

Veterans’ Home, one for the Veterans’ Cemetery and one through the Office of Rehabilitation Services.  

The Governor adds $27.0 million from a new bond authorization for the Veterans’ Home.   

 

New Veterans’ Home.  The Department requests expenditures totaling $94.0 million from general 

obligation bonds approved by voters in November 2012 for the architectural, engineering and construction 

of a new Veterans’ Home adjacent to the existing one.  It was originally assumed that a federal 

reimbursement of approximately $22 million would reduce state costs and $72.0 million from bond 

proceeds would be needed.  The original plan called for a 300-bed facility, 225 skilled nursing beds and 75 

assisted living ones.  

 

Subsequent to the bond authorization, the federal Veterans Administration approved a different, 208-bed 

project design, with 192 skilled nursing beds and 16 dormitory beds.  The anticipated cost is now $120.5 

million, but with a larger federal reimbursement of $60.5 million.  Wording on the bond question limits the 

state to using the difference between the $94.0 million and the reimbursement, or $33.5 million; however, 

the state needs $60.0 million from bond proceeds because of the increased cost.  This is still more than $12 

million lower than the original projection.  The Governor recommends Section 6 of Article 5 to seek voter 

approval to issue an additional $27.0 million in bonds for the new Veterans’ Home.   

 

Survey of Burial Fields.  The Department requests $75,000 from restricted receipts to conduct a survey of 

certain cemetery land in FY 2016 to formally chart and determine the number of burial plots that can be 

included on the land.  This is $25,000 more than the approved plan to include a mapping component.  The 

Governor recommends funding as requested.   

 

Blind Vending Facilities.  The Department requests $314,191 for FY 2016 and $165,000 annually 

thereafter from Rhode Island Capital Plan funds, for the ongoing construction and renovation of statewide 

blind vending facilities. This is consistent with the approved capital plan.  The Governor recommends 

funding as requested.   

 

Projects Status 5 Year Total Project  Total

New Veterans' Home Revised 77,500,000$            121,000,000$          

Survey of Burial Fields Revised -                           75,000                     

Blind Vending Facilities Ongoing 825,000                   1,906,172                

 Total  78,325,000$         122,981,172$       

Sources of Funds

General Revenues -$                         9,790$                     

Federal Funds -                          60,536,137              

General Obligation Bonds 50,500,000              33,500,000              

General Obligation Bonds - New 27,000,000              27,000,000              

Restricted Receipts -                          75,000                     

Rhode Island Capital Funds 825,000                   1,860,245                

Total 78,325,000$         122,981,172$       
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Dept. of Behavioral Healthcare, Developmental Disabilities and Hospitals 
 

 
 

 

Summary.  The Department of Behavioral Healthcare, Developmental Disabilities and Hospitals requests 

$95.7 million for 16 capital projects, which is $35.5 million more than the approved capital plan.  Of this 

amount, $54.1 million will be spent in the FY 2017 through FY 2021 period.  The Governor recommends 

$66.5 million, including $26.9 million in the five-year plan, which is $27.2 million less than requested.  This 

is primarily for the exclusion of funding for the hospital reorganization plan, for which the Governor 

includes $1.0 million for a feasibility study for the next step in the Eleanor Slater hospital re-organization.    

 

Hospital Reorganization.  The Department requests $12.5 million from Rhode Island Capital Plan funds 

for a hospital reorganization project to move psychiatric patients from the Phillippe Pinel and Adolph Meyer 

buildings to the newly renovated Regan building in Cranston and medical patients to the Frank Beasley 

building on the Zambarano campus in Burrillville.  The request includes $750,000 in FY 2016 and $11.8 

million in FY 2017.  The submission indicates that the request reflects a preliminary estimate produced 

prior to any architectural and/or engineering evaluations.  Plans to reorganize or consolidate hospital 

buildings have been in prior requests and approvals.  This is a different, smaller scale proposal.   

 

The Governor recommends $1.0 million for a feasibility study to determine hospital needs and architectural 

and engineering work.  It should be noted that there is $8.4 million, including $4.2 million from general 

revenues in operational savings included in the Governor’s FY 2017 recommended budget from a new 

administration and operations plan.  The feasibility study is the next step in determining appropriate 

buildings’ footprints and uses in both Cranston and Burrillville.    

 

Administrative Buildings.  The Department requests $6.6 million from Rhode Island Capital Plan funds 

for renovations at Barry Hall, and Simpson Hall including HVAC and roof replacement, re-pointing, and 

new windows and floors in its five-year capital plan.  This is $4.6 million more than approved for costs 

related to updated designs for the new HVAC system for which the Department requests $2.0 million in 

Projects Status 5 Year Total Project Total

Hospital Reorganization New 1,000,000$              1,000,000$              

Administrative Buildings Revised 6,600,000                12,825,201              

Community Facilities Fire Code Upgrades Revised 1,400,000                3,732,319                

DD Residence Fire Code Revised 800,000                   5,352,174                

DD Group Homes - Asset Protection Ongoing 4,275,000                9,571,115                

DD Regional Centers - Asset Protection Ongoing -                           2,902,957                

DD Residential Support Ongoing 2,500,000                7,450,291                

Mental Health Residences Ongoing 4,000,000                9,100,000                

Mental Health Community Fac. - Asset Protection Ongoing 2,000,000                4,301,878                

Substance Abuse - Asset Protection Ongoing 500,000                   1,051,029                

Medical Center Rehabilitation Ongoing 1,250,000                5,120,165                

Hospital Equipment Ongoing 1,500,000                1,800,000                

Zambarano Campus - Asset Protection Ongoing 1,041,000                2,282,443                

 Total  26,866,000$         66,489,572$         

Source of Funds

Federal Funds 400,000$                 3,176,026$              

Rhode Island Capital Funds                26,466,000                63,313,546 

Total 26,866,000$         66,489,572$         
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FY 2016 and $5.6 million in FY 2017.  The request also includes $250,000 annually in FY 2018 through 

FY 2020 consistent with the approved plan and adds $250,000 in FY 2021.  The Governor recommends 

funding consistent with the five-year plan.     

 

Community Facilities Fire Code Upgrades.  The Department requests $4.0 million from Rhode Island 

Capital Plan funds, including $1.4 million during FY 2017 through FY 2021, to install new and upgrade 

existing fire alarm sprinkler systems throughout the state owned community developmental disability 

facilities.  The request is $0.2 million more than the approved capital plan for updated project costs and 

anticipates a completion date of FY 2020, one year later than assumed in the approved capital plan.   The 

Governor recommends funding as requested in the five-year plan; current year expenses are adjusted to 

reflect projected spending.  

 

Developmental Disabilities Residence Fire Code.  The Department requests $5.9 million from Rhode 

Island Capital Plan funds and matching Medicaid funds, including $1.0 million for the FY 2017 through 

FY 2021 period, to install and upgrade fire alarm and sprinkler systems in the private developmental 

disabilities residences.  The request is $0.2 million less than the approved plan and includes $0.6 million 

for 2016.  The Department has completed sprinkler and fire alarm upgrades to 169 of 221 facilities.  The 

Department reports that it plans to inspect or re-inspect 32 facilities and increases its capital plan request in 

anticipation of required work; however, until a property is inspected, it is unclear what may be required.  

The Governor includes $0.4 million for FY 2017 and $0.2 million in both FY 2018 and FY 2019, which is 

$0.2 million less than requested to complete the projects.  

 

Developmental Disabilities Group Homes - Asset Protection.  The Department requests $10.8 million 

from Rhode Island Capital Plan funds for asset protection projects at the state’s 270 group homes for the 

developmentally disabled, including $5.3 million in the five-year capital plan.  Of the total 149 that are 

state-owned, 34 are state operated, 115 are privately operated; and 121 are privately owned and operated.   

 

The Department’s request is $2.7 million more than the approved capital plan, including $1.1 million in FY 

2020 and FY 2021.  It adds $0.2 million to the approved plan for FY 2016 and $0.3 million for FY 2019 to 

address the potential needs of group homes that have not been planned or anticipated for opening.  The 

Department spent $0.8 million annually in both FY 2010 and FY 2011; $1.2 million in FY 2012, $0.8 

million in FY 2013, $0.9 million in FY 2014, and $0.8 million in FY 2015 on the asset protection projects.   

  

The Governor includes $4.3 million in the five-year plan and $1.0 million in FY 2016.  She recommends 

$1.0 million in FY 2017 and FY 2018 and $750,000 in the FY 2019 through FY 2021 period.  

 

Developmental Disabilities Regional Centers - Asset Protection.  The Department requests total funding 

of $5.5 million, including $2.5 million from Rhode Island Capital Plan funds in the FY 2017 through FY 

2021 period for repairs and renovations to the 11 state owned regional workshop centers.  The approved 

capital plan includes $0.4 million annually for FY 2016 through FY 2020.  The request adds $0.1 million 

annually in FY 2017 through FY 2020 and includes $0.5 million for FY 2021 for updated and unanticipated 

projects.  The Department averaged $313,699 in annual spending from FY 2013 through FY 2015. 

 

The consent decree that the state has entered into concentrates on shifting individuals with developmental 

disabilities to work environments and away from sheltered workshops, so it is unclear when the capital 

budget submission will be adjusted for the new practices.  The Governor includes $426,884 in FY 2016, 

but does not include any funding in future fiscal years.   

 

Developmental Disabilities Residential Support.  The Department requests $0.5 million annually from 

Rhode Island Capital Plan funds for the period of FY 2017 through FY 2021.  The Department also includes 

$0.5 million for FY 2016 and is consistent with the approved capital plan.   
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This project funds the thresholds program, which promotes residential development with additional funding 

provided by Rhode Island Housing to support new construction of and/or acquisition and rehabilitation of 

exiting housing units.  It also supports the Access to Independence Program, which allows adults with 

developmental disabilities to remain in their home and provides furniture for the residences.  The Governor 

recommends funding as requested. 

 

Mental Health Residences.  The Department requests $9.1 million, including $4.0 million from Rhode 

Island Capital Plan funds for the FY 2017 through FY 2021 period, to provide housing to behavioral health 

clients through the Thresholds program in cooperation with the Rhode Island Housing Mortgage and 

Financing Corporation.  Rhode Island Capital Plan funds are used by Rhode Island Housing to leverage 

additional resources to support the new construction of and/or acquisition and rehabilitation of existing 

housing units.  The request is consistent with the approved plan and adds $0.8 million for FY 2021.  The 

Governor recommends funding as requested.  

 

Mental Health Community Facilities - Asset Protection.  The Department requests $2.4 million from 

Rhode Island Capital Plan funds in the five-year capital plan for repairs to mental health community 

facilities which is $0.8 million more than the approved capital plan.  The request includes $425,000 for FY 

2017, $450,000 for FY 2018, $475,000 for FY 2019, and $500,000 in FY 2020 and adds $500,000 for FY 

2021.  The request adds $50,000 for total funding of $450,000 for FY 2016. 

 

Funding provides a source of asset protection and emergency repairs to the 22 state owned community 

facilities and seven state owned centers housing indigent mental health clients, and $5.3 million has already 

been spent for this purpose.  The Governor includes $400,000 annually in the five-year plan; she includes 

$450,000 for FY 2016.  

 

Substance Abuse - Asset Protection.  The Department requests $750,000 from Rhode Island Capital Plan 

funds for the five-year capital plan for substance abuse asset protection projects.  This is $0.4 million more 

than the approved plan of $100,000 annually from FY 2016 through FY 2020. The request adds $25,000 to 

the plan in FY 2018, $50,000 for FY 2019 and $75,000 for FY 2020.  The request also includes $50,000 

more in FY 2016 and the addition of $0.2 million for FY 2021.  The increase is to address any unanticipated 

projects at the various facilities.  It should be noted that the Department spent an average of $87,472 from 

FY 2011 through FY 2015 on asset protection and emergency repairs to the 12 community facilities housing 

substance abuse clients.  The Governor includes $0.1 million annually in the five-year plan; she also 

includes $119,359 for FY 2016.  

 

Medical Center Rehabilitation.   The Department requests $1.3 million from Rhode Island Capital Plan 

funds for the ongoing maintenance of the Pastore Center’s Regan and Mathias buildings occupied by 

Behavioral Healthcare, Developmental Disabilities and Hospitals in the FY 2017 through FY 2021 period.  

The request is $250,000 annually and is $1.7 million less than the approved capital plan.  It does not include 

funding for the HVAC system and replacing the pipes and chiller system.   It should be noted funding is 

also included in the Department of Administration’s capital budget submission.  The Governor recommends 

funding consistent with request and the five-year plans and includes $250,000 for FY 2016.  

 

Hospital Equipment. The Department requests $1.8 million from Rhode Island Capital Plan funds for a 

new security access and video surveillance project at both campuses of the Eleanor Slater hospital system 

and ongoing replacement of medical equipment at the state hospital.  This includes $0.3 million annually 

in the five-year plan and $0.3 million in FY 2016.  The Governor recommends funding as requested.   

 

Zambarano Campus - Asset Protection.  The Department requests total expenditures of $2.7 million from 

Rhode Island Capital Plan funds, including $1.4 million for the FY 2017 through FY 2021 period for asset 

protection projects related to repairs at the Zambarano campus of the Eleanor Slater Hospital.  The 
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Department adds $125,000 in FY 2019 and FY 2020 and $250,000 in FY 2021.  The Governor recommends 

funding in the five-year plan as requested and adjusts pre-FY 2016 expenses. 

 

Case Management System.  The Department requests $3.2 million to implement a case management 

information system to support the programs and services in the Division of Developmental Disabilities.  

Funding includes $2.4 million from Medicaid funds matched by $0.8 million from the Information 

Technology Investment Fund.   

 

The Department requests $975,000 in FY 2017 to hire a management consultant firm to assist with the 

planning, procurement and implementation of the case management system.  The Department is also 

requesting $550,000 in FY 2018 through FY 2021 for ongoing licensing costs and system enhancements, 

which do not meet the definition of a capital project.  The Governor does not recommend this request.  

 

Behavioral Health Data System.  The Department requests $1.1 million to replace the current reporting 

and tracking system that supports the Division of Behavioral Healthcare Services.  Funding includes $0.8 

million from Medicaid funds matched by $0.3 million from the Information Technology Investment Fund.  

The request includes $0.5 million in FY 2017 for the system and $150,000 annually from FY 2018 through 

FY 2021 for ongoing operating costs, which does not meet the definition of a capital project.  The Governor 

does not fund this project.  

 

Electronic Health Medical Records.  The Department requests $7.5 million, including $5.6 million from 

Medicaid funds and $1.9 million from the Information Technology Investment Fund for a new project to 

purchase an electronic medical records system for the state-run Eleanor Slater Hospital.  This request 

includes $0.5 million in FY 2018, $4.0 million in FY 2019, and $1.5 million in each FY 2020 and FY 2021.  

The Governor does not recommend the funding. 
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Department of Elementary and Secondary Education 
 

 
 

 

Summary.  The Council requests capital project expenditures totaling $51.0 million, which is $1.8 million 

more than the approved capital plan adjusted for one new project and removal of three projects that are 

complete.  Of the total, $8.8 million would be spent in the FY 2017 through FY 2021 period covered by the 

current request and $14.2 million would be spent in FY 2016. 

 

The Governor’s capital budget includes $89.2 million in total projects with $47.1 million in the five-year 

period of the plan and $20.3 million to be spent in FY 2016.  This is $40.0 million more than the approved 

plan to reflect her recommendation to place $40.0 million on the November 2016 ballot for voter approval 

of general obligation bond debt to support school construction projects through the School Building 

Authority. 

 

School Building Authority.  The 2015 Assembly established a new School Building Authority office 

within the Department of Elementary and Secondary Education and the School Building Authority Capital 

Fund to be administered by the Rhode Island Health and Educational Building Corporation and to be used 

for financial assistance and loans for school construction projects.  The Council on Elementary and 

Secondary Education must approve projects based on the recommendations of the Authority and state 

shares of aid are consistent with the existing formula.  The enacted budget included $20.0 million from 

general revenues available from debt restructuring to start the new Fund.   

 

The Governor recommends placing $40.0 million on the November 2016 ballot for voter approval of 

general obligation bond debt to support school construction projects through the School Building 

Authority.  Funding is programmed from FY 2018 through FY 2021. 

 

Shepard Building Air Quality.  The Council requests $190,000 from Rhode Island Capital Plan funds for 

FY 2017 for a new project to replace the ventilation ductwork connected to the sixth floor of the Department 

of Elementary and Secondary Education’s portion of the Shepard Building.  Recent air quality tests indicate 

 Projects Status 5 Year Total Project Total

School Building Authority New 40,000,000$            40,000,000$            

Shepard Building Air Quality New 190,000                   190,000                   

Davies Asset Protection Revised 750,000                   2,496,829                

Met School Asset Protection Revised 1,100,000                1,449,089                

Warwick Career and Technical School Ongoing 350,000                   3,135,040                

Woonsocket Career and Technical School Ongoing 1,950,000                3,192,661                

Technology Infrastructure Ongoing -                           19,800,000              

Comprehensive Education Information System Ongoing 220,385                   7,615,286                

Davies School HVAC Ongoing 2,501,000                5,055,068                

Met School HVAC Ongoing -                           6,236,369                

Total 47,061,385$         89,170,342$         

Sources of Funds

Certificates of Participation 220,385$                 22,815,286$            

Federal Funds -                           4,600,000                

General Obligation Bonds - New 40,000,000              40,000,000              

Rhode Island Capital Funds 6,841,000                21,755,056              

Total 47,061,385$         89,170,342$         
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that mold may be present in the ductwork; replacing the ductwork would eliminate that possibility and 

improve air flow and air quality on that floor.  This project complements work done prior to FY 2012 that 

replaced the air conditioning system and air handling units.  The Governor recommends total funding 

requested, but programs $95,000 in each FY 2017 and FY 2018. 

 

Davies Asset Protection.  The Council requests total project costs of $4.0 million from Rhode Island 

Capital Plan funds, including $0.7 million for FY 2016 and $2.3 million for FY 2017 through FY 2021 for 

asset protection projects.  The request is $1.1 million more than the approved plan from adding a project to 

upgrade the Advanced Manufacturing program in conjunction with Electric Boat in FY 2017 and an 

additional year of funding in FY 2021.  Specific projects for FY 2016 include repaving the access drive and 

parking lots, engineering studies being performed as part of the school’s Master Plan and the remaining 

requested funding is for unspecified projects.  For FY 2017, the request includes the Advanced 

Manufacturing upgrades and the remainder of the funds will be spent pending the findings in the Master 

Plan regarding which other repairs are most needed.  The Governor does not recommend the additional 

funding.  She recommends $150,000 for FY 2017 through FY 2021, consistent with the approved plan. 

 

Met School Asset Protection.  The Council requests $1.4 million from Rhode Island Capital Plan funds, 

programmed as $0.1 million in FY 2016 and $250,000 annually from FY 2017 through FY 2021, for asset 

protection projects at the Met School’s Peace Street and Public Street campuses in Providence and the East 

Bay campus in Newport.  The request is $0.4 million more than the approved plan, including the addition 

of $250,000 for FY 2021 and $150,000 for FY 2017 to reflect the inclusion of the Newport campus, as it 

had been a separate project in prior years.    

 

The Department indicates that projects include:  repairs of cracks and frost heaves in sidewalks and the 

basketball court; repairing kitchen equipment; replacing bathroom counter tops; resurfacing the indoor gym 

floor because of tripping hazards; selective classroom furniture and carpet replacement; and the replacement 

of doors and door hardware.  The Governor’s recommendation is $252,671 more than the approved plan 

to include the addition of $250,000 for FY 2021 and adjust pre-FY 2016 expenditures. 

 

Warwick Career and Technical School.  The Council requests a total of $3.1 million from Rhode Island 

Capital Plan funds to replace the roofing systems at the Warwick Career and Technical School.  The request 

is consistent with the approved plan, but shifts $0.8 million from FY 2017 to FY 2016.  The district has 

agreed to accept the transfer of the facility after the repairs are made.  The Governor recommends funding 

as requested. 

 

Woonsocket Career and Technical School.  The Council requests total projects costs of $3.2 million from 

Rhode Island Capital Plan funds through FY 2017 to replace the roof, meet building code requirements, 

and replace aging systems at the Woonsocket Career and Technical Center.  The request includes total 

funding consistent with the approved plan, but reallocates the funding to include $1.2 million in FY 2016 

and $2.0 million in FY 2017.  The approved plan extends funding through FY 2018.  The district has 

tentatively agreed to accept the transfer of the facility after the repairs are made.  The Governor recommends 

funding as requested.   

 

Technology Infrastructure.  The Council requests $19.8 million from Certificates of Participation through 

FY 2016 to complete technology infrastructure upgrades in classrooms throughout the state to ensure that 

all local education agencies are able to have wireless access in classrooms.  The 2012 Assembly approved 

the issuance of $20.0 million and the project began in 2013.  The request is consistent with the approved 

plan, but shifts unspent funds budgeted for FY 2015 to FY 2016.  The Department has been releasing grants 

to districts that contract with qualified vendors for the upgrades and it has been reviewing revised and new 

proposals from schools that were not previously included.  The Governor recommends funding as 

requested. 

 



399 

Comprehensive Education Information System.  Consistent with the approved capital budget, the 

Council requests total project costs of $7.6 million, including $3.0 million from authorized Certificates of 

Participation and $4.6 million from federal funds to finish implementing the comprehensive education 

information system (CEIS) to integrate state and local district information.  The Department has spent $7.3 

million through FY 2015 and the remaining $0.5 million from Certificates of Participation are programmed 

through FY 2017 for implementation.  The Governor recommends funding as requested.   

 
Davies Career and Technical Center - HVAC.  The Council requests $3.0 million from Rhode Island 

Capital Plan funds programmed through FY 2018 to complete the $5.1 million project to repair the HVAC 

system at the Davies Career and Technical Center.  Total funding is consistent with the approved plan, but 

the request delays the funding and includes $0.5 million for FY 2016, $1.4 million for FY 2017, and $1.1 

million for FY 2018 to reflect rebidding the contract and awaiting the results of the Master Plan. The 

Governor recommends $47,384 less to adjust for pre-FY 2016 expenditures.  

  

Metropolitan Career and Technical Center - HVAC.  The Council requests $3.9 million from Rhode 

Island Capital Plan funds for FY 2016 to complete repairs to the HVAC systems at the five buildings of the 

Metropolitan Career and Technical Center’s Peace Street and Public Street campuses.  The Council has 

already spent $2.5 million prior to FY 2016 for total costs of $6.4 million.  The request includes $0.2 million 

more than the approved plan to reflect the cost estimate received for the project.  The project goal is to 

replace outdated and inefficient equipment with more efficient and “green” energy equipment to prolong 

the life of the existing systems.  The Governor recommends funding consistent with the approved capital 

plan. 
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Public Higher Education 
 

 
 

 

Summary.  The Council on Postsecondary Education approved five-year capital requests that include 

projects totaling $1,619.7 million, of which $880.7 million would be spent in the FY 2017 through FY 2021 

period; $90.4 million would be spent in FY 2016.  The Council did not approve $429.7 million of projects 

requested by the University.  The Council on Postsecondary Education only approved projects that begin 

by FY 2018.  It passed a motion that acknowledges those projects of interest in the later years but chose to 

delay approval into the future.  

 

The Governor recommends $1,228.3 million with $675.0 million in projects to be spent in the FY 2017 

through FY 2021 period and $90.3 million to be spent in FY 2016.  Average annual outlays for the five-

year period total $135.0 million.  

 

New Bond Initiatives.  The current request includes $93.5 million from new general obligation bond funds 

for two projects to be placed on the November 2016 ballot.  This is $2.2 million less than the state’s 

approved capital plan, reflecting a reduction in the request for the University’s Fine Arts Center project.  

The request also includes $321.1 million from new general obligation bonds for six new projects, including 

two at the University and four at the College.  While no specific ballot was identified for any of these 

projects, all six would need to be placed on the November 2018 ballot in order for funds to be available in 

time to meet anticipated construction schedules.  

 

The Governor’s capital budget includes a recommendation that $25.5 million for the second phase of the 

University’s engineering building renovation project be placed on the November 2016 ballot.  It also 

includes one project for the University to be placed on the November 2018 ballot and one each for the 

University and College to be placed on the November 2020 ballot.  

 

Projects Status  5 Year Total  Project Total 

Systemwide

Asset Protection Ongoing 80,004,775$             $          175,992,795 

Community College 29,910,000              37,727,183              

College 190,000,000            283,534,061            

University 375,130,610            731,048,658            

 Total 675,045,385$       1,228,302,697$   

Sources of Funds

Certificiates of Participation 33,610,000$            42,200,000$            

Federal Funds -                           12,498,356              

General Obligation  Bonds - New 120,000,000            235,700,000            

General Obligation Bonds 159,225,000            321,640,063            

Other Funds 92,180,700              105,547,872            

Rhode Island Capital Funds 62,900,000              117,891,713            

RIHEBC 93,157,606              144,027,500            

University and College Funds 33,967,304              72,804,398              

 Total 675,045,385$       1,228,302,697$   
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Other Debt.  The Council’s current request also includes projects funded from revenue bonds.  If a revenue 

stream is available, that revenue pays the debt service on the bonds.  For example, housing fees would pay 

the debt service on a new dorm or renovation project.  With projects for which there is no dedicated revenue 

stream, debt service is paid from either general revenues or tuition and fee revenues.  The current request 

includes a total of $321.6 million from revenue bonds, including $251.0 million in the five-year period.  

Annual debt service on the $251.0 million, assuming 20 years and a 5.0 percent interest rate, is $20.8 

million.  Annual debt service on the entire $321.6 million is $25.7 million.   

 

The Governor recommends a total of $144.0 million from revenue bonds, including $93.2 million in the 

five-year period.  Annual debt service on the $93.2 million, assuming 20 years and a 5.0 percent interest 

rate, is $7.7 million. Annual debt service on the entire $144.0 million is $11.9 million.  The Governor’s 

recommendation does not include a request for Assembly approval of any debt; it would be required for 

the University’s utility infrastructure upgrade project based upon the timeline of expenditures.  

 

Systemwide Projects 

 

Asset Protection.  The Council requests $99.3 million from Rhode Island Capital Plan funds for asset 

protection projects for the five years of the current capital request.  The Council assumes use of $14.7 

million for FY 2016 and $20.3 million for FY 2017.  The five-year request is $9.7 million more than the 

approved capital plan for projects at the University to reflect its estimation of need.  The University indicates 

that its need for maintaining its current assets will average between $13.0 million and $14.5 million a year 

for the five years of the capital plan.  The approved capital plan includes $12.5 million for FY 2016 growing 

to $14.1 million for FY 2020.  The five-year request for the College is $4.8 million more than the approved 

capital plan.  The College indicates that its need for maintaining current assets will average between $3.5 

million and $4.5 million a year for the five years of the capital plan.  The five-year request for the 

Community College is $1.0 million more than the approved plan.  The Community College indicates that 

its needs for maintaining its current assets will average between $2.4 million and $2.8 million for the five 

years of the capital plan.   

 

Ten years ago, the Assembly began increasing current and future allocations from Rhode Island Capital 

Plan funds.  The last incremental increase to annual funding was effective with the FY 2012 budget. 

 

The Governor recommends $176.0 million in total funding from Rhode Island Capital Plan funds for asset 

protection, including $80.0 million in the five-year period. This is $10.2 million more than the approved 

plan for the five-year period.  This primarily reflects $8.0 million of additional funding for the institutions 

in FY 2017.  Supporting documents indicate that the additional funding from Rhode Island Capital Plan 

funds is intended to allow the institutions to use unrestricted resources that they would otherwise commit 

to asset protection projects beyond their Rhode Island Capital Plan fund allocation for personnel and 

operating expenses.  

 

 

Current Governor Governor Governor

Project Board Req. 2016 Ballot 2018 Ballot 2020 Ballot

Academic Buildings Phase II RIC 80,000,000$        -$                     -$                     80,000,000$          

Academic Buildings Phase III RIC 16,500,000          -                       -                       -                        

Academic Buildings Phase IV RIC 62,500,000          -                       -                       -                        

East Campus Improvements RIC 20,000,000          -                       -                       -                        

Engineering Building Renovations Phase II URI 25,500,000          25,500,000          -                       -                        

Fine Arts Center Renovation and Addition URI 68,000,000          -                       70,200,000          -                        

Historic Quadrangle Building Renovation URI 105,400,000        -                       -                       105,400,000          

Ocean Engineering URI 38,900,000          -                       -                       

Total 416,800,000$   25,500,000$     70,200,000$     185,400,000$    
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Community College of Rhode Island 

 

 
 

CCRI Accessibility Improvements.  The Community College requests $2.0 million to upgrade its existing 

buildings in order to address accessibility guidelines.  The project includes upgrades on the Flanagan, 

Liston, and Newport campuses.  Work will be done on restrooms, classrooms, communication systems, 

parking and elevators.  Major work is programmed for FY 2017 through FY 2021, though the Community 

College says an architect has already completed a review of the campuses and offered advice on further 

improvements.  The architect’s work began in FY 2015 and completed in FY 2016 and $0.1 million of 

college funds were used.  Further funding includes $0.2 million from College funds and $1.7 million from 

Rhode Island Capital Plan funds for the remainder of the work.  The additional $0.2 million from College 

funds is earmarked for continuing architectural and engineering through the life of the project. It should be 

noted that while this project began in FY 2015, it was not identified prior to this request.  The Governor’s 

recommendation includes the $0.3 million from College funds and excludes the requested Rhode Island 

Capital Plan funds.  

 

Knight Campus Substation Upgrades.  The Community College requests $0.8 million from College 

funds for a new project to replace the high voltage switchgear at the main service entrance to the Knight 

Campus.  The existing substation is more than 44 years old and the Community College indicates its desire 

to replace the old equipment before it fails.  Work began in FY 2015 and is scheduled to be complete in FY 

2017.  It should be noted that this project is separate from the $20.1 million in the approved capital plan for 

Knight Campus renewal.  The Governor recommends $2.2 million from College funds, $1.4 million more 

than requested for this project.  This reflects the inadvertent inclusion of $1.4 million intended for the 

Knight Campus Biology and Chemistry Labs renovation project, which was not shown separately in the 

Governor’s recommended capital budget.  

 

Westerly Campus.  The Community College has developed plans for an expansion of its campus in 

Westerly to provide laboratory and classroom space for collaborative programs with local private industries. 

The project includes construction of a 34,750 square foot building to house the new programs.  Programs 

will focus on developing trade skills such as carpentry, electrical engineering, and industrial metallurgy.  

Current estimates project a $4.5 million cost for the campus, to be financed through a combination of private 

and public sources, including $0.7 million from the Department of Environmental Management general 

obligation bond funds for brownfield remediation.  The Community College is partnering with Electric 

Boat to develop course curricula.  This project was not included in the Community College’s capital budget 

request.  The Governor recommends $2.0 million from Rhode Island Capital Plan funds programmed for 

FY 2017. 

 

Flanagan Campus Renewal.  The Community College requests $30.0 million from Rhode Island Capital 

Plan funds and $0.l million from College funds to add approximately 50,000 square feet to the Flanagan 

Campus academic building.  The addition will include 15 classrooms, faculty offices, computer lab space, 

student lounge, additional study areas, Field House locker room renovations, and renovations of 

Microbiology, Physics, Biology, and Chemistry labs.  The expansion, especially the science laboratory 

Projects Status  5 Year Total  Project Total 

Community College of Rhode Island

Accessibility Improvements New 190,000$                 260,608$                 

Knight Campus Substation Upgades New 1,035,000                2,157,707                

Westerly Campus New 2,000,000                2,000,000                

Flanagan Campus Renewal Revised 8,100,000                10,100,000              

Knight Campus Renewal Revised 18,585,000              23,208,868              

 Total 29,910,000$         37,727,183$         
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renovations, may focus on the Nursing and Allied Health areas.  Expenditures are programmed to begin in 

FY 2017 and end in the post-FY 2021 period.   

 

This request is not consistent with the approved plan.  The FY 2017 capital request moves the schedule up 

three years from the approved plan, to begin in FY 2017 rather than FY 2020.  Two previously separate 

projects, the Flanagan Campus Locker Rooms and Flanagan Campus Lab upgrades, have been included in 

this request; however, the total requested increase in funding is still $3.0 million higher than the combined 

cost of the three separate projects requested in FY 2016.  

 

The Governor recommends total funding of $10.1 million, including $10.0 million from Rhode Island 

Capital Plan funds and $0.1 million from College funds.  This is $4.0 million more from Rhode Island 

Capital Plan funds than the approved plan to reflect the inclusion of funding for the locker room and science 

lab renovations.  

 

Knight Campus Renewal.  The Community College requests $23.4 million for a comprehensive renewal 

of the interior of the original Knight Campus Megastructure.  Funding includes $20.1 million from Rhode 

Island Capital Plan funds, $0.3 million from College funds, and $3.0 million of new funding to reflect the 

Community College’s redemption of 1977 auxiliary bonds during the spring of 2015.  These funds can only 

be used for auxiliary services and, therefore, are being directed toward renovations specific to the student 

union space.  Projects for FY 2016 include architectural and engineering services for a new entry sign, 

wayfinding package, and high-tech audio/visual and acoustic upgrades.  The wayfinding package includes 

a digital sign with additional digital components to be placed at the front entrance of the Community 

College and updated as needed.  The Governor’s recommendation is for the requested amount with the 

exception of $0.2 million from College funds spent in the pre-FY 2016 period.  

 

Knight Campus Biology and Chemistry Lab Renovation.  The Community College requests $3.6 

million for a new project to renovate the biology and chemistry labs at the Knight Campus.  The project 

will bring the labs up to current code standards and reconfigure the space.  The Community College spent 

$0.1 million in FY 2015 on architectural and engineering work.  Further funding is programmed for FY 

2016 and FY 2017 and includes $1.3 million from College funds and $2.1 million from Rhode Island 

Capital Plan funds for construction.  The Community College indicates that the College funds portion of 

the request will be used for ongoing architectural and engineering costs, furnishing and equipping the 

laboratories, and to partially fund construction. 

 

This project was requested in FY 2016 but the Governor did not recommend funding for this project; 

however, the Assembly concurred with her recommendation to include an additional $1.0 million in asset 

protection funds for FY 2017 and FY 2018 that could be used by the Community College for these types 

of projects along with $0.1 million in unspent bond issue proceeds from the 1996 and 1998 general 

obligation bond referenda for use by the Community College in FY 2015.  The Governor’s capital budget 

does not show funding for this project separately.  It inadvertently shows $1.4 million from College funds 

as part of the Substation Upgrades project.  
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Rhode Island College 

 

 
 

Faculty Center Renovation.  The College requests $50,000 from College funds to conduct a feasibility 

study in FY 2016 to renovate the Faculty Center.  Potential renovations include improvements to the HVAC 

system, lighting, ceiling, walls, flooring, and various audio/video upgrades.  The feasibility study would 

determine options and costs to maximize the facility’s usefulness.  Further work would include bathroom 

improvements and entrance way upgrades.  The Governor recommends funding as requested.  

 

Academic Buildings - Phase II.  The College requests $80.0 million from new general obligation bonds 

for the second phase of a four-phase project to modernize and rehabilitate eight academic buildings at Rhode 

Island College.  The two buildings planned for renovation are Adams library and Horace Mann Hall.  

Renovations are estimated to cost $58.0 million and $22.0 million, respectively.  The feasibility study for 

this project was completed in August 2015 and was funded from the College’s asset protection fund.  

Architectural and engineering work would begin in FY 2020, with construction commencing in FY 2021 

and completing in the post FY 2021 period.  The total cost, assuming 5.0 percent interest and a 20-year 

term is $128.1 million with annual debt service of $6.6 million supported by general revenues. The College 

has not indicated the ballot year for voter approval; however, with construction beginning in FY 2020, it 

would have to be placed on the November 2018 ballot in order to have funding available.  The Governor 

recommends $80.0 million from new general obligation bonds.  Supporting documents indicate that the 

project will be included on the November 2020 ballot; however, the project is programmed to begin in FY 

2020 and funding would not likely be available until at least FY 2021.    

 

Energy Performance Contract.  The College requests $7.5 million from Certificates of Participation to 

enter into an energy performance contract with an energy services company to purchase energy saving 

improvements in buildings and infrastructure.  The request includes $3.0 million programmed for 

expenditure in FY 2016 and $4.5 million in FY 2017.  This request excludes $0.2 million from college 

funds that were originally intended to fund the energy audit and delays completion of the project by one 

year compared to the approved plan.  The college funds are excluded because the contract with energy 

services company Ameresco to perform the audit cost less than $0.1 million and will be funded from the 

authorized Certificates of Participation.  The College indicates that the energy audit has been completed 

and that it must modify the contract with Ameresco to allow them to begin the construction phase of the 

project.  The College is preparing to hire a consultant to verify Ameresco’s measurements by April 2016.  

Upon verification of Ameresco’s audit findings, the construction phase of the project will begin with an 

anticipated start date in the late summer of 2016.  The Governor recommends funding as requested.  

 

Fogarty Life Sciences Building Renovation/Addition.  The College requests $5.3 million from general 

obligation bond funds programmed over FY 2016 and FY 2017 to renovate and construct an addition to the 

Fogarty Life Sciences Building.  The 2012 Assembly included $50.0 million of new general obligation 

Projects Status  5 Year Total  Project Total 

Rhode Island College

Faculty Center Renovation New -$                          $                   50,000 

Academic Buildings Phase II Revised 40,000,000              80,000,000              

Energy Performance Contract Revised 4,500,000                7,500,000                

Fogarty Life Sciences Building Renovation/Addition Revised 2,300,000                5,300,000                

Infrastructure Modernization Revised 19,100,000              29,099,999              

Residence Halls Renovation/Modernization Revised 24,000,000              32,586,000              

New Residence Hall II Revised 50,000,000              50,098,000              

Academic Buildings Phase I Ongoing 50,100,000              56,800,000              

Art Center Facility Renovation Ongoing -                           22,100,062              

 Total 190,000,000$       283,534,061$       
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bonds for academic buildings to include renovation, upgrade and expansion of health and nursing facilities.  

The Council divided the funding into two projects.  Of the total $50.0 million, $5.3 million is for this project.  

 

The College plans to provide students in life sciences programs with adequate and up to date classrooms, 

laboratories, and faculty offices. The renovation work in Fogarty Life Sciences Building includes 

improvements to the buildings envelope, interior spaces, handicap accessibility, upgrades to the HVAC and 

electrical systems.   The new addition will house nursing skills labs, a health assessment lab, simulation 

labs and debriefing rooms, standardized patient exam rooms and skill and simulation lab support.  The 

Governor recommends funding as requested.  

 

Infrastructure Modernization.  The College requests $34.7 million from Rhode Island Capital Plan funds 

for electrical, HVAC, and steam distribution system infrastructure upgrades.  This request expands the 

scope and merges funding for this project with the remaining $7.1 million approved for the Alternative 

Entrance/Master Plan project because there is significant overlap in the type of work covered.  It also adds 

$9.1 million in new funding for electrical upgrades, completion of upgrades to steam systems, limited 

roadway and parking lot improvements, drainage system upgrades, and the completion of information 

technology and wireless connectivity issues across the campus.  By consolidating the Infrastructure 

Modernization and Alternative Entrance/Master Plan project funds, the College hopes to more efficiently 

manage the various infrastructure improvements identified in the 2010 Master Plan.  The Governor 

recommends $29.1 million from Rhode Island Capital Plan funds programmed through FY 2021 and the 

merger of this project with the Alternative Entrance/Master Plan project.  Total recommended funding is 

$5.6 million less than requested and $2.6 million more than approved for the two merged projects.  

 

Residence Halls Renovation/Modernization.  The Council requests $65.6 million, including $65.5 

million from revenue bond funds and $86,000 from college funds for a project to renovate four of the 

College’s six residence halls, including: Thorp, Weber, Brown, and Sweet Halls.  The project would also 

entail the demolition of Willard Hall.  The five facilities range from 19 to 46 years old with limited 

renovations done during those time periods.  A feasibility study for the project was completed in October 

2015 at a total cost of $86,000.  The architectural and engineering work would begin in FY 2018 with 

construction slated to start in FY 2019 and finish in the post FY 2021 period.  The total cost, assuming 5.0 

percent interest and a 20-year term is $145.4 million with annual debt service of $7.5 million supported by 

room rents.  It should be noted that the College initially requested general obligation bond funds to support 

this project.  The Council rejected this request pursuant to Rhode Island General Laws that require auxiliary 

enterprises to be self-supporting.   

 

The Governor recommends $32.6 million, including $32.5 million from revenue bonds and $86,000 from 

College funds for the feasibility study.  Assuming 20 years and a 5.0 percent interest rate, annual debt 

service on the recommended revenue bonds is $2.7 million.  The Governor does not submit a resolution for 

Assembly approval of the debt.  The College indicates there are new cost estimates that are higher.    

 

New Residence Hall II.  The Council requests $50.0 million from revenue bond funds for the construction 

of a new 374 bed residence hall.  The new funds are requested in addition to the $0.1 million already spent 

on a feasibility study to assess and evaluate the College’s ability to expand housing capacity.  Architectural 

and engineering work would begin in FY 2017 and construction would commence in FY 2018, to be 

completed in FY 2019.  The total cost, assuming 5.0 percent interest and a 20-year term is $75.9 million 

with annual debt service of $4.1 million supported by room rents.  It should be noted that the College 

initially requested general obligation bond funds to support this project.  The Council rejected this request 

pursuant to Rhode Island General Laws that require auxiliary enterprises to be self-supporting.  The 

Governor recommends $50.1 million, including $50.0 million from unidentified third party funding and 

$0.1 million from college funds for the feasibility study. Construction is programmed from FY 2017 through 

FY 2019.   
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Academic Buildings Phase I.  The College requests $56.8 million for the modernization and renovation 

of Craig Lee Hall (81,352 square feet) and Gaige Hall (62,952 square feet).  The project also includes the 

repurposing of Adams Library to accommodate several departments that will be moving from Craig Lee 

Hall while that building is renovated.  The request is consistent with the approved plan and includes $44.7 

million from general obligation bond funds and $12.1 million from Rhode Island Capital Plan funds.  

Funding is programmed through FY 2019.  The Governor recommends funding as requested.  

 

Art Center Facility Renovation.  Consistent with the approved capital plan, the College requests $0.2 

million from general obligation bonds and $1.1 million from College funds programmed for FY 2016 to 

close out the construction of the $22.1 million Art Center.  The request includes $17.0 million from general 

obligation bond funds that were approved by the voters on the November 2010 ballot, $3.3 million from 

College funds and $1.8 million from Rhode Island Capital Plan funds programmed through FY 2016.  The 

project is currently in the close-out phase.  The Governor recommends funding as requested.  

 

East Campus Improvements.  The College requests $150,000 from College funds for FY 2018 to conduct 

a feasibility study for the renovations of several buildings on the east campus, two years later than the 

approved plan.  The scope of work includes potentially establishing a greenway on the upper portion of 

Cole Road and reviewing potential renovation and expansion of Parking Lot E6 on Salisbury Road.  Further, 

the College estimates that the costs for the architectural and engineering and construction phases of the 

project to be $20.0 million.  The College indicates that it developed its tentative estimate for this project 

based upon the square footage of the four remaining buildings while it awaits the completion of the 

feasibility study.  The College requests that general obligation bonds be used to finance the project, with 

costs allocated in the post FY 2021 period.  The total cost, assuming 5.0 percent interest and a 20-year term 

is $32.0 million with annual debt service of $1.7 million supported by general revenues.  The Governor 

does not recommend funding for this project.  

 

Academic Buildings - Phase III.  The College requests $16.5 million from new general obligation bond 

funds for the third phase of a four-phase project to modernize and rehabilitate eight academic buildings at 

Rhode Island College.  The building planned for renovation as part of the third phase is Whipple Hall, based 

on a reassessment of the College’s short term and long term needs and a reprioritization of the order in 

which the academic facilities will be renovated.  The FY 2016 request for Phase III included a feasibility 

study and renovation of Roberts Hall.  However, the College has since decided against conducting a 

feasibility study for Roberts Hall because of other academic and residential priorities.  The College indicates 

that it developed its tentative estimate for this project based upon the square footage of Whipple Hall while 

it awaits the completion of the feasibility study.  The College has not indicated the ballot year for voter 

approval; however, with construction beginning in FY 2021 it would have to be placed on the November 

2018 ballot in order to have funding available.  The total cost, assuming 5.0 percent interest and a 20-year 

term is $26.4 million with annual debt service of $1.4 million supported by general revenues.  The Governor 

does not recommend funding for this project.  

 

Academic Buildings - Phase IV.  The College requests $150,000 from Rhode Island Capital Plan funds 

for a feasibility study for the fourth and final phase of a project to modernize and rehabilitate eight academic 

buildings at Rhode Island College, consistent with the approved capital plan.  The College also requests 

$62.5 million in funding from new general obligation bonds in the post FY 2021 period for architectural 

and engineering and construction costs.  The two buildings planned for renovation as part of the fourth 

phase are Clarke Science Hall and Henry Barnard School.  The College indicates that it developed its 

tentative estimate for this project based upon the square footage of Clarke Science and Henry Barnard Halls 

while it awaits the completion of the feasibility study.  The total cost, assuming 5.0 percent interest and a 

20-year term is $95.0 million with annual debt service of $5.2 million supported by general revenues.  The 

Governor does not recommend funding for this project.  
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University of Rhode Island 

 

 

Projects Status  5 Year Total  Project Total 

University of Rhode Island

Athletic and Recreation Facilities - Advanced 

Planning New 250,000$                 250,000$                 

Hope Comons Expansion New 2,000,000                2,000,000                

Energy Conservation/Performance Contract Phase III New 11,600,000              11,600,000              

Edwards Hall Renovation New 3,800,000                3,800,000                

Ocean Engineering Renovations Phase III New 12,000,000              18,000,000              

Historic Quadrangle Building Renovations Revised 1,500,000                60,000,000              

Biological Resources Lab Renovation - Advanced 

Planning Revised 200,000                   200,000                   

Fire Protection - Auxiliary Enterprise Buildings Revised 7,890,826                18,205,000              

Narragansett Bay Campus Building Renovation - 

Advanced Planning Revised -                           390,000                   

Fine Arts Center Renovation - Advanced Planning Revised 56,930                     725,275                   

Repaving and Road Construction Revised 3,131,438                14,399,725              

Engineering Building Renovations Phase I Revised 117,500,000            125,000,000            

Upper College Road Multi-Use Development Revised -                           500,000                   

Fine Arts Center Renovation and Addition Revised 53,000,000              70,200,000              

Biological Resources Lab Revised 23,700,000              23,700,000              

White Hall Renovations Revised 1,500,000                2,950,000                

Morrill Hall Renovation Revised 12,550,000              12,550,000              

Storm Water Management Revised 145,200                   3,800,000                

Public Safety Building Revised 649,370                   6,600,000                

Facilities Services Sector Upgrade Revised 1,068,804                11,800,000              

Butterfield Dining Hall Revised -                           11,006,000              

Shepard Building Upgrades Revised 4,800,000                4,800,000                

Narragansett Bay Campus Hazmat Storage Ongoing 700,000                   700,000                   

New Chemistry Building Ongoing 1,875,700                77,051,638              

College of Pharmacy Ongoing -                           70,326,423              

Nursing Education Center Ongoing 10,700,000              11,791,714              

Electric Utility Substation Replacement Ongoing -                           7,000,000                

Fire Protection - Academic and Administrative 

Buildings Ongoing -                           25,848,356              

North District Infrastructure Ongoing -                           10,315,000              

Roger Williams Complex - Advanced Planning Ongoing 1,850,000                5,760,280                

Ranger Hall Ongoing -                           5,396,747                

Fraternity Circle Improvements Phase I Ongoing 4,684,038                5,100,000                

Gateway to URI Welcome Center Ongoing 6,685,804                7,300,000                

Energy Conservation/Performance Contract Phase II Ongoing 7,010,000                12,600,000              

Utility Infrastructure Upgrades Phase I Ongoing 6,500,000                6,500,000                

Engineering Building Renovations Phase II Ongoing 25,500,000              25,500,000              

Repaving, Hardscape and Landscape Ongoing 10,000,000              10,000,000              

Fraternity Circle Improvements Phase II Ongoing 2,900,000                2,900,000                

Combined Health and Counseling Center Ongoing 21,000,000              21,000,000              

Utility Infrastructure Upgrades Phase II Ongoing 18,382,500              18,382,500              

Biotechnology Center Ongoing -                           5,100,000                

 Total 375,130,610$       731,048,658$       
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Athletic and Recreation Facilities - Advanced Planning.  The request includes $0.3 million from 

University funds to hire an architectural and engineering firm to perform a new advanced planning study 

for the renovation of the University’s Athletic Complex. Possible renovation projects include the 

rehabilitation of Slate Outdoor Track and Field, the reconstruction of the Meade Stadium Grandstands, and 

the replacement of the University’s Natatorium. The University intends to hire a specialized architectural 

and engineering firm in FY 2017 to perform an advanced planning study.  The Governor recommends 

funding as requested.  

 

Hope Commons Expansion.  The request includes $2.0 million from auxiliary dining funds for a new 

project to engage an architectural and engineering firm to begin design for the renovation and expansion of 

the University’s dining room in Hope Commons.  Further plans include the update of cashier/greeting 

stations and the expansion of the University’s ability to offer late night, off-hours, on-campus dining 

opportunities for its growing student population. Funding is programmed to begin in FY 2017 for 

architectural and engineering work with construction slated to start in FY 2018.  The Governor recommends 

funding as requested. 

 

Energy Conservation/Performance Contract Phase III.  The University requests $11.6 million from 

Certificates of Participation for the third phase of its Energy Performance Contract project.  The third phase 

is currently being developed and energy conservation measures have been established through a detailed 

audit.  The University requests issuance of the Certificates of Participation in FY 2018.  The scope of work 

to be completed in Phase III of the program includes comprehensive multi-campus interior LED dimmable 

lighting, fume hood upgrades at the Center for Biology and Environmental Studies, replacement of HVAC 

components, installation of plug load controllers, electric sub-metering through the Kingston Campus, 

heating system upgrades, a program of continuous commissioning, and a continuation of the building 

weatherization upgrades.  The Governor recommends funding as requested. 

 

Edwards Hall Renovation.  The University requests $3.8 million from Rhode Island Capital Plan funds 

for a new project to make exterior and interior renovations to Edwards Hall.  The building was constructed 

in 1928 as the University’s assembly hall.  Renovations include new doors and windows, accessibility 

improvements, historic restoration of the hall and restroom improvements.  This project has been requested 

as part of the past several budgets but neither the Governor nor the Assembly included it in the capital plan.  

The Governor recommends funding as requested. 

 

Ocean Engineering Renovations Phase III.  The University requests $38.9 million from new general 

obligation bonds for a third phase of the engineering quadrangle project.  The total cost of Phase III, 

assuming 5.0 percent interest and a 20-year term, is $62.3 million with annual debt service of $3.2 million 

supported by general revenues.  This third phase is programmed to begin in FY 2020 and includes the 

replacement of the Sheets Building on the Narragansett Bay Campus.  The Sheets Building is a 

prefabricated metal building that is beyond its useful life and does not currently serve the needs of the 

Ocean Engineering Program. Sheets would be downgraded to perform as a dry storage area for the 

maintenance and operation of this campus.    

 

The approved capital plan includes $125.0 million of new general obligation bonds for the first phase of 

this project that were approved by the voters on the November 2014 ballot.  Annual debt service assuming 

5.0 percent interest and a 20-year term is $10.3 million.  It also includes $25.5 million from general 

obligation bonds to be placed on the November 2016 ballot for the second phase of this project.  Annual 

debt service assuming a 5.0 percent interest rate and a 20-year term would be $2.1 million.  With funding 

for this project scheduled to begin in FY 2020, the request would need to be placed on the November 2018 

ballot for voter approval for funds to be available in time.   
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The Governor recommends $18.0 million, including $9.0 million from private funding and $9.0 million 

from University funds programmed to begin in FY 2020 and continue into the post-FY 2021 period.  This 

is $20.9 million less than requested.  

 

Historic Quadrangle Building Renovations.  The University requests $105.4 million from new general 

obligation bonds for renovations to buildings in the historic quadrangle to begin in FY 2020.  This is $10.4 

million more than last year’s request to include renovations to Davis Hall in addition to Quinn, Roosevelt, 

Washburn, East, and Ranger Halls and encompasses a total of 220,000 square feet.  The total cost of this 

project, assuming 5.0 percent interest and a 20-year term, is $168.8 million with annual debt service of $8.7 

million supported by general revenues.  The project will focus on the improvement of classrooms and 

offices, modernization of teaching laboratories, upgrading elevators, and restrooms.  The heating, 

ventilating, and air conditioning systems will also be replaced along with the roofs.  This project has been 

requested the last several budgets but neither the Governor nor the Assembly have included it in the capital 

plan. With funding programmed to begin in FY 2020, this request would need to be placed on the November 

2018 ballot for voter approval to ensure funding is available in time.  The Governor recommends $60.0 

million from new general obligation bonds on the November 2020 ballot programmed to begin in FY 2021 

and continue into the post-FY 2021 period.  Annual debt service, assuming 20 years and a 5.0 percent 

interest rate, is $5.0 million.  The total cost for the project would be $96.1 million.  

 

Biological Resources Lab Renovation - Advanced Planning.  The University’s request includes $0.2 

million from University funds during FY 2016 for a needs analysis and feasibility study for the renovation 

and consolidation of the University’s existing animal facilities.  The University reports that an independent 

evaluation of the laboratory animal program was conducted in March 2014.  The study noted multiple 

deficiencies including the inability to properly sanitize and disinfect animal housing and equipment, that 

the facilities have substandard air circulation, older box cages that are less resilient to the transfer of 

pathogens and poor separation of rooms designed for containment.  The FY 2017 request delays the timeline 

for the feasibility study by one year to FY 2016.  Further, the University has split the project into two 

separate requests including this project for the feasibility study and a separate project totaling $8.7 million 

for the construction and renovation of the Biological Resources Lab.  The Governor recommends funding 

as requested but delays the feasibility study by one year to FY 2017. 

 

Fire Protection - Auxiliary Enterprise Buildings.  Consistent with the approved capital plan, the 

University requests $18.2 million from revenue bonds to upgrade existing fire alarm systems and install 

fire-suppressing sprinkler systems in all of the University of Rhode Island’s auxiliary enterprise buildings 

that are not presently equipped with sprinkler and addressable alarm systems.  This includes some of the 

older dorms, a dining hall and Memorial Union.  The 2008 Assembly authorized the University to issue 

$19.4 million from revenue bonds backed by student fees for this project and the project cost reflects the 

$18.2 million that is available net of issuance costs.  The current request extends the project’s completion 

by one year into FY 2018.  The Governor recommends funding as requested. 

 

Narragansett Bay Campus Building Renovation - Advanced Planning.  The University requests $0.4 

million from University funds for FY 2016 for a project to engage an architectural and engineering firm to 

undertake planning for the Narragansett Bay Campus.  Work would include evaluations of existing 

buildings and the establishment of priority projects for a comprehensive renovation.  This request is $60,000 

less than the approved capital plan, reflecting a shift of costs for the Horn Building feasibility study to the 

separate Horn Building Renovation project.  The Governor recommends funding as requested. 

 

Fine Arts Center Renovation - Advanced Planning.  The University requests $0.7 million for program 

planning and architectural and engineering services for a study of improvements of the 120,720 square foot 

Fine Arts Center building on the University’s Kingston Campus.  Funding sources include $0.4 million 

from Rhode Island Capital Plan funds and $0.3 million from University funds.  Total funding is consistent 
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with the approved plan; however, the request delays expenditure of some of the University funds into FY 

2017 rather than FY 2015 as in the approved plan.  The Governor recommends funding as requested. 

 

Repaving and Road Construction.  The University requests $14.4 million through FY 2017 for the third 

phase of the University’s efforts to repave and reconstruct major parking facilities, internal roadways, and 

walkways across three of its four Campuses.  The project also includes the construction of two new roadway 

extensions, which is deemed an important element of the University’s Kingston Campus Master Plan.  The 

request includes $13.7 million from revenue bonds and $0.7 million from University funds.  The revenue 

bonds will be supported by auxiliary parking fees.  This request is $0.3 million less from University funds 

than the approved plan to show funding that was used for the design of the Fine Arts Parking Lot in the 

Fine Arts Center Advanced Planning project.  The Governor recommends funding as requested. 

 

Engineering Building Renovations Phase I.  The University requests $125.0 million from approved 

general obligation bonds for the first phase of a project to renovate buildings in the engineering quadrangle 

to begin in FY 2016.  This request delays the start of the project by one year from the approved plan.  The 

University is currently evaluating architectural and engineering proposals from a number of different firms 

to more thoroughly analyze its options before beginning construction.  The first phase involves the razing 

of Crawford, Gilbreth, Kelly, and Wales halls and Kelly Annex, renovations to Kirk Hall and construction 

of a new building.  The project will focus on the improvement of classrooms and offices, modernization of 

teaching laboratories, upgrading elevators, and restrooms.  The heating, ventilating, and air conditioning 

systems will also be replaced along with the roofs.  The project encompasses 195,000 square feet of space.  

The project was approved by the voters on the November 2014 ballot.  Funding is programmed from FY 

2016 to FY 2020.  The Governor recommends funding as requested. 

 

Upper College Road Multi-Use Development.  The Council requests $72,890 from University funds 

programmed for FY 2016 to conduct an advanced planning study to analyze a potential public/private 

partnership to turn Upper College Road into a multi-use development.  This is not consistent with the 

approved plan, which included $0.5 million to conduct a larger scale feasibility study for the project.  It 

should be noted that the University initially requested $1.5 million to include costs for relocating faculty 

and staff from the Adams and Tucker Houses so the site can be cleared for future development.  The longer-

term project will include facilities for a 100 bed hotel with a restaurant and meeting facilities, 100 beds in 

apartment style units, and commercial retail space.  The Governor recommends $0.5 million from University 

funds for the larger feasibility study programmed for FY 2016, consistent with the approved plan.  

 

Fine Arts Center Renovation and Addition.  The University’s request includes $68.0 million from new 

general obligation bonds and $3.5 million from Rhode Island Capital Plan funds to complete renovation 

and enhancement of the 120,720 square foot fine arts center on the Kingston Campus, which serves the 

University’s program in the musical, theatrical, visual and graphic arts.  The approved capital plan includes 

$0.4 million from Rhode Island Capital Plan funds for project programming and advanced planning. It also 

assumes $70.2 million from general obligation bonds for construction to be submitted to the voters on the 

November 2016 ballot.  The current request is $2.2 million less from general obligation bonds than 

approved.  The University indicates that using the $3.5 million from Rhode Island Capital Plan funds for 

design will shorten the overall project timeline, resulting in lower construction escalation costs.  The 

accelerated construction schedule will allow the overall project cost to be reduced. Funding is programmed 

from FY 2017 through FY 2020.   

 

The Governor recommends $70.2 million from general obligation bonds to be placed on the November 

2018 ballot for construction and excludes the requested Rhode Island Capital Plan funds.  This is consistent 

with the approved plan except that it delays the start of the project by two years to FY 2020.   

 

Biological Resources Lab.  The University’s request includes $8.7 million from revenue bonds for a 

project to renovate a facility designed to centralize and replace the numerous small laboratory animal care 
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facilities on the Kingston Campus. The debt service would be supported from general revenues and 

University funds.  This is $15.0 million less than the approved plan, which includes $23.7 million from 

private funding for the construction of a new 17,000 square foot facility.  The reduced cost reflects a change 

from the original proposal for a new facility to instead involve a more limited renovation of existing space.  

The current project involves the construction of a facility to be located in the lower two floors of the new 

College of Pharmacy Building with the potential for a satellite facility in the Center for Biology and 

Environmental Studies building as well.  The facility will contain Bio Safety Level 2 laboratories, lab 

animal holding rooms, and redundant emergency HVAC and electrical systems to ensure the safety of the 

animals and research work.  The University has accelerated the construction schedule to begin in FY 2017 

rather than FY 2020 as in the approved plan.  The Governor recommends $23.7 million from private funding 

programmed for FY 2020 and FY 2021, consistent with the approved plan.  

 

White Hall Renovations.  The University’s request includes $3.5 million from Rhode Island Capital Plan 

funds and $0.1 million from University funds for renovations to White Hall, the current home of the 

University’s College of Nursing.  This is $0.7 million more than the approved plan for FY 2017 to support 

the completion of a new HVAC system and a series of further building renovations.  The University’s 

request also differs from the approved plan by shifting $1.4 million from University funds to new Rhode 

Island Capital Plan funds.  The Governor recommends a total of $3.0 million, including $1.6 million from 

University funds and $1.3 million from Rhode Island Capital Plan funds, consistent with the approved plan.  

 

Morrill Hall Renovation.  The University requests $24.7 million from Rhode Island Capital Plan funds 

for a project to renovate Morrill Hall to house general assignment classrooms and improve adjacent parking 

and landscaping.  This 32,036 square foot, four-story masonry building was constructed in 1965 and is 

mostly vacated from the department of cell and molecular biology relocating to the new center for 

biotechnology and life sciences.  This is $12.1 million more than the approved plan but $0.4 million less 

than its FY 2016 request.  The approved plan includes $12.6 million to begin the project in FY 2021.  The 

University indicates that this request is $0.4 million less than its FY 2016 request of $25.1 million because 

of lower construction cost escalation than was previously anticipated.  The Governor recommends a total 

of $12.6 million, including $6.3 million from University funds and $6.3 million from private funding 

programmed to begin in FY 2020, consistent with the approved plan.  

 

Storm Water Management.  The University requests $7.6 million for a project to make storm water 

improvements to existing drainage systems on campus.  Funding includes $4.3 million from Rhode Island 

Capital Plan funds and $3.3 million from University funds.  This request is $1.2 million more than the 

approved plan, which includes $6.4 million from University funds only.  The increased costs reflect a delay 

in the project schedule. Funding was originally programmed to begin in FY 2017 and continue through FY 

2020; however, this request programs funding to begin in FY 2021 and continue into the post FY 2021 

period.  The drainage improvements would provide additional storage volume and improve channel and 

pipe sizes and alignment to reduce the frequency of overtopping and flooding.  The Governor recommends 

$3.8 million from University funds programmed to begin in FY 2021, $2.6 million less than the approved 

plan. 

 

Public Safety Building.  The University requests $8.2 million from Rhode Island Capital Plan funds 

programmed over FY 2021 and into the post FY 2021 period for a  project to design and construct a new 

public safety building to house the campus police, parking, risk management and safety compliance offices 

of the University.  The University consolidated the campus police and safety and risk management 

operations and would like to locate these departments in a common space.  This request is $1.6 million 

more than the approved plan, which included $6.6 million from University funds programmed over FY 

2017 and FY 2018.  The increase in requested funding reflects cost escalation associated with delaying the 

start date.  The Governor recommends $6.6 million from University funds, which is consistent with the 

approved plan but delays the project by four years to FY 2021.  
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Facilities Services Sector Upgrade.  The University requests $11.8 million from new revenue bonds 

supported by general revenues, tuition, and fees to make improvements to the service sector area that houses 

the operations and maintenance functions, and stores equipment, furniture and supplies.  This is $1.9 million 

more than the approved plan to reflect a three-year delay in the start of the project.  Funding is programmed 

to begin in FY 2021 and continue into the post FY 2021 period.  The request calls for the demolition of the 

automotive garage and the grounds building.  New buildings will accommodate equipment and furniture 

storage, automotive garages and any workshops necessary in the facilities compound, while largely hiding 

the operations from public view.  The Governor recommends funding as requested.  

 

Butterfield Dining Hall.  The University requests $11.0 million from student affairs auxiliary fund 

balances and dining services operating fees programmed through FY 2016 to expand the Butterfield Dining 

Hall.  Funding is $0.4 million more than the approved capital plan based upon updated cost estimates.  This 

project includes a 5,900 square foot addition, as well as remodeling of approximately 10,000 square feet of 

the existing facility to accommodate an increase in on-campus resident students from the Hillside Residence 

Hall.  The project also includes a 1,500 square foot second floor addition and 950 square feet of renovations 

for student lounge and common areas.  The Governor recommends funding as requested. 

 

Shepard Building Upgrades.  The University requests $4.7 million from Rhode Island Capital Plan funds 

programmed to begin in FY 2018 for a project to make repairs to the Shepard Building.  This is $0.1 million 

less than the approved plan to reflect an accelerated construction schedule. Funding is programmed for FY 

2018 and FY 2019, as opposed to the schedule of FY 2018 through post-FY 2020 in the approved plan.  

The project will include roof replacement, receiving door replacement, renovations to the Westminster 

Street entrance, structural facade repair, and replacement of all restroom floors.  The University anticipates 

that this will reduce operating and maintenance costs, improve health and safety and beautify the building.  

The Governor recommends $4.8 million from Rhode Island Capital Plan funds, consistent with the 

approved plan.  

 

Narragansett Bay Campus Hazmat Storage.  The University requests $0.7 million from Rhode Island 

Capital Plan funds for FY 2017 for new hazardous materials storage at the Narragansett Bay Campus to 

provide safe chemical storage.  This is not consistent with the approved plan, which included University 

funds rather than Rhode Island Capital Plan funds, as a funding source and programmed funding for FY 

2016 and FY 2017.  This project would include three pre-fabricated and engineered storage buildings with 

a covered concrete staging area configured in a u-shaped layout.  The Governor recommends funding as 

requested. 

 

New Chemistry Building.  The University requests $77.1 million to design and construct a new 130,000 

square foot chemistry building, consistent with the approved plan.  This includes $61.0 million from general 

obligation bonds approved by the voters on the November 2010 ballot and $8.8 million from Rhode Island 

Capital Plan funds.  The request also includes $7.3 million from University and other funds.  In its request, 

the University requests the New Chemistry Building and Fourth Floor renovation projects separately.  The 

approved plan includes both of these components as a single project.  Of the $77.1 million requested in FY 

2017, $7.5 million is for the fourth floor renovation and construction and $69.6 million is for the larger 

New Chemistry Building project.  The Governor recommends funding as requested. 

 

College of Pharmacy.  Consistent with the approved plan, the University requests $70.3 million for the 

construction of a 148,000 square foot facility to house the College of Pharmacy.  The request includes $65.0 

million from general obligation bond funds approved by the voters in 2006, $1.0 million from University 

funds and $4.3 million from private donations and other third party funds programmed through FY 2016.  

The building will provide classrooms, teaching laboratories, research laboratories, faculty, staff and 

administrative offices, and outreach programs for the College of Pharmacy.  Because bids were lower than 

the bond authorization amount, the University opted to build out the shelled space in the lowest level of the 

building.  This new space is intended to support partnerships with the developing biopharmaceutical 
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industry and will house the Certified Good Manufacturing Practice space.  These are clean rooms that will 

be certified by the Food and Drug Administration for pharmaceutical research and pill production in small 

amounts.  

 

Remaining work includes the adaptation of spaces to support the research requirements of the newly-

established George and Anne Ryan Institute for Neurosciences and other vivarium-dependent research 

efforts within the College of Pharmacy.  The new neuroscience facility’s staffing and operations will be 

supported by a $15.0 million gift from the Ryan family.  The Governor recommends funding as requested. 

 

Nursing Education Center.  The University’s request includes $12.3 million for the nursing education 

center, including $10.5 million from Certificates of Participation to purchase equipment, fixtures and 

furnishings approved by the 2014 Assembly and $1.8 million from Rhode Island Capital Plan funds for 

project management services, legal negotiations, and design work that occurred in FY 2014.  The request 

includes an additional $50,000 from Rhode Island Capital Plan funds beyond the approved plan to reflect 

updated closing costs.  Funding is programmed through FY 2017, with legal services, equipping and 

furnishing costs, and project management services consuming the resources programmed through FY 2016 

and into FY 2017.  Annual debt service assuming a ten-year term and 7.0 percent interest would be $1.5 

million. 

 

The 2014 Assembly authorized the Board of Education and the Department of Administration to enter into 

a 15-year lease with the developer of the South Street Landing property in Providence for use as a joint 

nursing education center by the University of Rhode Island and Rhode Island College.  Project completion 

is anticipated for November 2016 and no lease payments will be made until possession occurs, which would 

be the spring 2017 semester.  The annual lease payment would be $6.0 million funded from a combination 

of general revenues, tuition and fees.   

 

The Governor’s recommendation is consistent with the approved plan and provides total funding of $11.8 

million, including $10.5 million from Certificates of Participation and $1.3 million from Rhode Island 

Capital Plan funds. Her recommendation also delays disbursement of the funding from Certificates of 

Participation by one year into FY 2017 to reflect an updated timeline for occupancy of the building, which 

is anticipated for November 2016.  

 

Electric Utility Substation Replacement.  Consistent with the approved capital plan, the University 

requests $7.0 million from Rhode Island Capital Plan funds over FY 2015 and FY 2016 for a project to 

replace the electric utility substation.  The project involves engineering and construction to replace two 

electric substations and associated switch gear.  The new substations will receive and distribute power 

underground versus the current overhead configuration, making the substation more reliable in the event of 

environmental influences.  The Governor recommends funding as requested. 

 

Fire Protection - Academic and Administrative Buildings.  Consistent with the approved capital plan, 

the University requests $13.4 million from Rhode Island Capital Plan funds and $12.5 million from federal 

fiscal stabilization funds for a project to upgrade existing fire alarm systems and install fire-suppressing 

sprinkler systems in all of the University of Rhode Island’s academic and administrative buildings that are 

not presently equipped with sprinkler and addressable alarm systems.  The project is programmed through 

FY 2016.  The Governor recommends funding as requested.   

 

North District Infrastructure.  Consistent with the approved plan, the University requests $10.3 million 

from revenue bond funds to fund on-site utility connections, drainage systems, walkways, parking areas, 

landscaping and demolition work in the north district of campus for projects underway, including the Center 

for Biotechnology and Life Sciences, Chemistry buildings and the College of Pharmacy.  The 2008 

Assembly authorized the University to issue $11.2 million from revenue bonds for this project.  The bonds 
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were issued in June 2009. Funding is currently programmed through FY 2016.  The Governor recommends 

funding as requested. 

 

Roger Williams Complex - Advanced Planning.  The University requests $5.8 million from University 

housing auxiliary sources for FY 2015 through FY 2017, consistent with the approved plan.  The funds will 

be used for a feasibility study to plan for improving and/or replacing deteriorating portions of the housing 

stock and will look at the feasibility of constructing additional campus housing units.  The Governor 

recommends funding as requested.      

 

Ranger Hall.  The University’s request includes $5.4 million for the rehabilitation and restoration of 

Ranger Hall, consistent with the approved plan.  The building currently houses Nutrition and Food Sciences, 

but will be converted from a lab-based building to one better suited for classroom and office use.  Funding 

includes $3.6 million from general obligation bond proceeds approved in 1996 and $1.8 million from 

private sources. The project is scheduled to be completed during FY 2016.  The Governor recommends 

funding as requested. 

 

Fraternity Circle Improvements Phase I.  The University requests $5.1 million from revenue bonds for 

the first phase of a new project to make road, utilities and landscaping improvements to Fraternity Circle, 

consistent with the approved plan.  The 2015 Assembly authorized $5.1 million from revenue bonds.  Debt 

service is supported by general revenues, tuition and fees.  Annual debt service at 5.0 percent interest and 

20 years is $0.4 million with a total cost of $8.2 million.  Key elements of the project will include utility 

improvements, storm water management and street and pedestrian networks such as new roadways, parking 

lots, pedestrian walkways, and new site lighting.  Funding is programmed from FY 2016 through FY 2018.  

The Governor recommends funding as requested. 

 

Gateway to URI Welcome Center.  The University requests $7.3 million from unrestricted University 

funds for a project to design and construct a new welcome center called the “Gateway to URI,” consistent 

with the approved plan.  However, the construction schedule is delayed by one year to FY 2018.  Funding 

is programmed from FY 2016 through FY 2018.  This project will comprise a 12,500 square foot building 

located on Upper College Road at the location of the current Visitors Center.  The building will contain a 

large presentation room for information sessions and smaller classroom-like spaces, small meeting rooms 

and staff offices to meet with visiting groups, students, families and faculty.  The Governor recommends 

funding as requested. 

 

Energy Conservation/Performance Contract Phase II.  The University requests $12.6 million from 

Certificates of Participation for the second phase of a project for the University to enter into an energy 

performance contract to purchase energy-saving improvements in buildings and infrastructure.  The 2010 

Assembly approved a resolution for a lease not to exceed $12.6 million at the University; this was the 

second phase of a project that began in 2006 when $18.1 million was authorized.  The approved plan 

includes $5.6 million from Certificates of Participation with the remaining funds to be made available if 

the University identified more projects.  With the completion of a detailed energy audit in June 2015, the 

University fully developed plans for the final project of Phase II, which includes exterior lighting upgrades, 

replacement of steam and condensate lines, replacement of air handlers and air-conditioning units, 

replacement of steam valves, replacement of stairwell lighting, and the insulation of steam fittings.  

Remaining funding is programmed for FY 2016 through FY 2018.  The Governor recommends funding as 

requested.   

 

Utility Infrastructure Upgrades Phase I.  The University requests $6.5 million from Rhode Island Capital 

Plan funds, consistent with the approval plan. Funding is programmed over FY 2016 and FY 2017 for Phase 

I of two phases of the University’s utility infrastructure upgrades.  The total request for both projects is 

$24.9 million, including the $6.5 million in Rhode Island Capital Plan funds in Phase I and $18.4 million 

from revenue bonds for FY 2018 through FY 2020 for Phase II.  The project involves the replacement of 
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the steam/condensate distribution system, water distribution system, electrical distribution system, the 

sanitary sewer system, and the storm water management system.  The Governor recommends the requested 

$6.5 million from revenue bonds but delays funding by one year.  The Governor does not submit a resolution 

for Assembly approval of the debt, which would have to occur during the 2016 session to meet the proposed 

timeline.   

 

Engineering Building Renovations Phase II.  Consistent with the approved capital plan, the University 

requests $25.5 million from new general obligation bonds for a second phase of the engineering building 

renovation project programmed to begin in FY 2018 and be placed on the November 2016 ballot.  Annual 

debt service assuming a 5.0 percent interest rate and a 20-year term would be $2.1 million.  The second 

phase would include the renovation and an addition to Bliss Hall, totaling 20,000 square feet.  The approved 

capital plan also includes $125.0 million from new general obligation bonds for the first phase of 

renovations to buildings in the engineering quadrangle, which were approved by voters on the November 

2014 ballot.  The Governor recommends the requested $25.5 million from general obligation bonds to be 

submitted to the voters on the November 2016 ballot.   

 

Repaving, Hardscape and Landscape.  The University requests $10.0 million from revenue bonds for the 

fifth phase of the University’s efforts to repave and reconstruct major parking facilities, internal roadways, 

and walkways.  This project was recommended by the Governor in FY 2016, but the Assembly took no 

action to approve the debt issuance for the requested revenue bonds.  Annual debt service assuming 5.0 

percent interest and 20 years would be $0.8 million with a total cost of $16.0 million.  Debt service would 

be supported by parking fees for the parking lot portions of the project and general revenues, tuition and 

fees for the roads and walkways portion. Funding is programmed from FY 2018 through FY 2020.  The 

Governor recommends funding as requested.   

 

Fraternity Circle Improvements Phase II.  Consistent with the approved plan, the University requests 

$2.9 million from private funds for the second phase of a project to make road, utilities and landscaping 

improvements to Fraternity Circle.  Key elements of the project will include landscaping recreational areas 

and roadway and parking facilities as well as improvements to the underground utility infrastructure 

including water, waste water and drainage systems.  When funding is made available, the University plans 

to engage an architectural and engineering firm to develop plans for the project based on the programmatic 

needs identified. Funding is programmed for FY 2018 through FY 2019.  The Governor recommends 

funding as requested. 

 

Combined Health and Counseling Center.  The University requests $21.0 million from auxiliary fund 

balances, revenue bonds and private funds for a new project to begin in FY 2019 to combine health services 

and the counseling center into a single facility.  This is $0.3 million less from revenue bonds than the 

approved capital plan, which reflects lower construction cost escalation in 2014 than was previously 

anticipated.  The existing, physically separate facilities require duplications in support staff and medical 

recordkeeping.  The University reports that the capacity of both facilities is insufficient to meet the growing 

demand for health and counseling services.  The Governor recommends funding as requested. 

 

Utility Infrastructure Upgrades Phase II.  The request includes $18.4 million from revenue bonds 

supported by general revenues and tuition and fees for Phase II of the University’s utility infrastructure 

upgrade project.  Funding is programmed to begin in FY 2019 and continue through FY 2021.  Phase II 

would follow the work requested as part of the new north district utility infrastructure project.  This project 

will reconfigure and replace extensive portions of the steam/condensate system and address critical needs 

for the water and sanitary systems.  The total cost of Phase II, assuming 5.0 percent interest and a 20-year 

term is $29.4 million with annual debt service of $1.5 million.  The Governor recommends funding as 

requested.    
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Biotechnology Center.  The University’s request did not include the $60.3 million project for expansion 

of the Biological Sciences Center.  The voters approved $50.0 million from general obligation bonds placed 

on the November 2004 ballot for construction of a 140,000 square foot facility to provide classrooms, 

laboratory facilities, animal care holding facilities and office space.  Funding also included $5.6 million 

from Rhode Island Capital Plan funds, $1.9 million from private sources, $2.4 million from federal funds, 

$0.2 million from authorized Certificates of Participation for education technology projects through the 

Department of Elementary and Secondary Education’s budget and a $0.1 million rebate from National Grid 

for HVAC modifications.  The new center opened in 2009.  Completion of the fourth floor began in the fall 

of 2011 and was completed in the fall of 2012.  The Governor’s budget includes final expenditures of $0.2 

million from carry-forward Rhode Island Capital Plan funds for FY 2016. 

 

Fogarty Hall - Core Infrastructure.  The University requests $5.8 million from Rhode Island Capital Plan 

funds for a new project to renovate Fogarty Hall, the former home of the College of Pharmacy.  The 60,550 

square foot facility currently houses the State Crime Lab.  The University plans for the Crime Lab to vacate 

the building in FY 2020 and move to a larger and more secure facility located at 530 Liberty Lane in West 

Kingston, which presently houses researchers from the Nutrition and Food Sciences and the Cellular and 

Molecular Biology academic departments.  Fogarty Hall will undergo renovation with the potential to house 

administrative and academic departments.  Funding is programmed to begin in FY 2017 and continue 

through FY 2019.  The Governor does not recommend funding for this project.  

 

White Horn Brook Apartments.  The request includes $81.4 million from revenue bonds to construct a 

new residence hall as part of the University’s continuing initiative to provide safe, convenient, and 

affordable housing on its Kingston Campus.  The project will involve the construction of a four to six story 

residence hall providing approximately 500 new, apartment style beds for third and fourth-year students.  

The University has begun the architectural and engineering process with auxiliary fund balances. 

Construction is anticipated to begin in FY 2017.  The total cost, assuming 5.0 percent interest and a 20-year 

term is $130.4 million with annual debt service of $6.7 million.  The debt service would be supported by 

dorm fees.  The Governor does not recommend funding for this project.  

 

Horn Building Renovation.  The University requests $24.5 million from Rhode Island Capital Plan funds 

for a new project to make renovations to the Francis Horn Building, a research laboratory on the 

Narragansett Bay Campus, constructed in 1968.  Funding is programmed from FY 2018 to FY 2020.  This 

new project will renovate the building envelope, reconfigure classrooms and offices, modernize 

laboratories, upgrade plumbing, windows, doors, fume hoods and exhausts to meet compliance code, and 

replace the HVAC system.  This project has been requested in the last few years but neither the Governor 

nor the Assembly has included it in the capital plan.  The Governor does not recommend funding for this 

project.  

 

Rhode Island State Crime Lab.  The University requests $4.8 million from Rhode Island Capital Plan 

funds for a new project to move the State Crime Lab to a different facility and combine several sections of 

the crime lab into a single location to include administration, firearms, latent prints and trace.  This project 

involves the relocation of the existing state crime lab from the basement of Fogarty Hall to a larger and 

more secure facility at 530 Liberty Lane in West Kingston.  The Liberty Lane facility currently houses 

research staff from the Nutrition and Food Sciences and the Cellular and Molecular Biology academic 

departments.  The proposed addition will allow the building’s current occupants to remain in place.  The 

facility will accommodate nine full-time equivalent positions and the various instruments used by the staff 

as well as space to house the firing tank, which is located a half mile away from the Crime Lab’s existing 

facility.  Funding is programmed to begin in FY 2019 through FY 2021.  The Governor does not recommend 

funding for this project.  
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Rhode Island State Council on the Arts 
 

 
 

 

Creative and Cultural Economy Grants.  The Council requests $30.0 million from general obligation 

bond proceeds for the Creative and Cultural Economy Bond Grants program.  Grants will fund capital 

improvement, preservation and renovation projects for public and nonprofit artistic and performance 

centers, historical sites, museums, and other cultural arts centers located throughout the state.  The request 

allocates $23.1 million to specific arts organizations as identified in the ballot question put before the voters 

on the November 2014 ballot.  The remaining $6.9 million will be awarded to arts and culture organizations 

on a competitive basis, as administered by the Council.  The Council anticipates that all funds will be 

granted by FY 2019.  The request programs $5.0 million each year for FY 2016 and FY 2017 and includes 

$10.0 million each year for FY 2018 and FY 2019.   

 

The Governor recommends total funding as requested; however, the recommendation shifts $5.0 million 

from FY 2017 and $8.5 million from FY 2018 to FY 2016 and FY 2017 to reflect an updated schedule for 

grant awards. 

 

Projects Status 5 Year Total Project Total

Creative and Cultural Economy Grants Ongoing 14,500,000$            30,000,000$            

Total 14,500,000$         30,000,000$         

Sources of Funds

General Obligation Bonds 14,500,000$            30,000,000$            

Total 14,500,000$         30,000,000$         
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Rhode Island Atomic Energy Commission 
 

 
 

 

Summary.  Consistent with the approved plan, the Commission requests $0.3 million from Rhode Island 

Capital Plan funds for asset protection projects at the Rhode Island Nuclear Science Center in Narragansett 

during the five year period of the capital plan.  Projects include office renovations, sewer/septic system 

updates, and exterior renovations.  Planned work for FY 2017 includes funding to renovate the facility 

interiors and landscaping projects like removing weeds along the stack side of the facility and replacing 

them with low-maintenance shrubs.  It appears that the Commission inadvertently omitted expenses prior 

to FY 2016.  The Commission has spent $0.6 million on asset protection projects since FY 2001.  The 

Governor recommends funding consistent with the approved plan.  

 

 

 

 

  

Projects Status 5 Year Total Project Total

Asset Protection Ongoing 250,000$                 822,424$                 

Total 250,000$               822,424$               

Sources of Funds

Rhode Island Capital Funds 250,000$                 822,424$                 

Total 250,000$               822,424$               
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Historical Preservation and Heritage Commission 
 

 
 

 

Summary.  The Historical Preservation and Heritage Commission’s capital request includes projects 

totaling $7.5 million, of which $4.0 million would be spent in the FY 2017 through FY 2021 period.  The 

Governor recommends $7.4 million, of which $4.0 million is for the five-year period. 

 

Eisenhower House Asset Protection.  The Commission requests total project costs of $2.5 million from 

Rhode Island Capital Plan funds for significant renovations to the Eisenhower House building and grounds.  

The request includes $0.1 million more than the approved plan, reflective of updated costs for final punch-

list items in the current year.  The house was closed to the public from October 2013 through May 2015; 

public events have been held at the property since June 2015.  The project is scheduled to be completed in 

the current year.  The Governor recommends total project costs of $2.4 million, which is $0.1 million less 

than requested from Rhode Island Capital Plan funds to reflect actual pre-FY 2016 expenditures. 

 

Historic Preservation Grants.  Consistent with the approved plan, the Commission requests $5.0 million 

from general obligation bond proceeds for the State Preservation Grants program.  Preservation grants 

provide funds for capital preservation projects for museums, cultural art centers, and public historic sites 

located in historic structures.  Under prior funding approved for a similar program, cities, towns, and non-

profit organizations were granted a total of $5.9 million from general obligation bonds from calendar year 

2003 to calendar year 2007.  The request reflects the funding approved to restart the program and includes 

$1.0 million each year for the current year through FY 2020.  The Governor recommends funding as 

requested. 

 

Projects Status 5 Year Total Project Total

Eisenhower House Asset Protection Revised -$                         2,380,873$              

Historic Preservation Grants Ongoing 4,000,000                5,000,000                

Total 4,000,000$           7,380,873$           

Sources of Funds

General Obligation Bonds 4,000,000$              5,000,000$              

Rhode Island Capital Funds -                           2,380,873                

Total 4,000,000$           7,380,873$           
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Office of the Attorney General 
 

 
 

 
Summary.  The Office requests $26.4 million including $8.2 million to be spent in FY 2017 through FY 

2021 for two projects.  The request includes the use of $20.5 million from Google settlement funds, with 

$5.0 million in the five-year plan, and the remainder from Rhode Island Capital Plan funds.  The Governor 

recommends $5.9 million in the five-year plan which is $2.3 million less than requested; she adds $0.3 

million in FY 2016 for the fingerprint system.  
 
New Building and Other Renovations.  The Office requests $20.5 million from its $60.0 million share of 

Google settlement funds, including $6.0 million in FY 2016 and $5.0 million in FY 2017 for renovations 

to its new office at 180 South Main Street.  The request also funds renovations and upgrades at the 150 

South Main Street office and its space at the Licht Judicial complex and improvements to technology 

programs operated by the Office, including the automated fingerprint identification system.  The request 

includes $9.5 million in pre-FY 2016 expenses, which includes $3.4 million to purchase the new building.  

The capital request identifies the projects and expenses in FY 2016 only and does not include spending 

plans for the $5.0 million in FY 2017.    

 

It should be noted that the 2015 Assembly added $6.0 million to rehabilitate a portion of the Gloria 

McDonald building for use by the Attorney General’s office to create a consumer services office for the 

Bureau of Criminal Identification, consumer and criminal diversion unit offices at the Pastore Complex. 

This is not part of the capital request; however, the Office indicates that it is collaborating with the 

Department of Administration’s Division of Capital Projects and the Pastore Complex Steering Committee 

to formalize a final plan to be submitted to the Asset Forfeiture and Money Laundering Section of the 

Department of Justice.  The Governor recommends funding as requested.  

 

Building Repairs and Renovations.  The Office requests $5.9 million from Rhode Island Capital Plan 

funds for renovations and repairs to the 150 South Main Street building in Providence, including $3.2 

million for the FY 2017 through FY 2021 period.  This is $1.7 million more than the approved plan and 

includes $0.6 million for FY 2016.  The approved plan provided $0.3 million annually for FY 2016 and FY 

2017 and $0.4 million for FY 2018 and $0.4 million for FY 2020.  The Office requests $0.6 million for FY 

2016, $0.9 million for FY 2017, $0.6 million for FY 2018, $0.7 million for FY 2019 and FY 2020 and adds 

$0.2 million in FY 2021 and the post-FY 2021 period.  

 

The request reflects ongoing projects that include:  upgrading the heat, ventilation and air conditioning 

system and electrical and fire protection systems; replacing the building’s roof and resealing the building’s 

Projects Status 5 Year Total Project Total

New Building and Other Renovations Revised 5,000,000$              20,486,464$            

Building Repairs and Renovations Revised 900,000                   2,981,144                

Automated Fingerprint Identification System Ongoing -                    1,889,414            

Total 5,900,000$           25,357,022$         

Sources of Funds

Federal Funds -$                         1,354,362$              

General Obligation Bonds 900,000                   535,052                   

Restricted Receipts 5,000,000                20,486,464              

Rhode Island Capital Funds -                           2,981,144                

Total 5,900,000$           25,357,022$         
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brick and limestone veneer exterior; renovating the building’s cupola, repairs to the freight elevator, and 

replacing cast-iron pipes and drain lines.  It should also be noted that projects requested to be from the 

Google settlement funds appear to be similar to the projects included in this request.  The Governor 

recommends $300,000 in FY 2016 and FY 2017 and $150,000 annually for FY 2018 through FY 2021.   

 

Automated Fingerprint Identification System.  The Office spent $1.2 million, to upgrade the software 

and hardware components of the Automated Fingerprint Identification System that included new servers 

and web-based applications capable of connecting directly to the Federal Bureau of Investigation.  The 

Governor includes $256,480 to be spent in FY 2016 from unused bond proceeds from the authorization for 

the new State Police Headquarters and State Municipal Police Academy, which could also be used for the 

fingerprint identification system.  The funds will be used to enhance the system to include background 

checks, discussed further in the Agency Analysis section of the publication.    
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Department of Corrections 
 

 
 

 

Summary.  The Department of Corrections’ five-year capital plan includes nine projects totaling $103.1 

million, of which $71.0 million would be spent in the FY 2017 through FY 2021 period.  The request 

includes one new project for upgrades to the Department’s information technology, as well as eight 

approved projects, which have been revised from the approved plan.   The Governor recommends total 

project costs of $88.6 million, with $53.2 million to be spent in the five-year period. 

 

Correctional Facilities Study.  The Department’s operating request includes $250,000 from general 

revenues for a cost/benefit analysis for building a new prison.  The Department indicates that because of 

the age of its facilities it would like to explore whether structural savings could be achieved by replacing 

the maximum security and high security centers with a new facility.  The Department notes that the cost of 

supervision in these two facilities is more expensive than in its other facilities.  The average cost per 

offender in the high security center is over $184,000 a year.  The focus of the study will be on if constructing 

a new facility that combines both populations can achieve efficiencies and if a new structure could be built 

within the current footprint of another area on the grounds of the Pastore Center.  The Department assumes 

that the bid process would occur during FY 2016 so that work could begin at the start of FY 2017.  The 

Governor recommends that this study be funded from Rhode Island Capital Plan funds and provides 

$250,000 for FY 2017.   

 

Maximum General Renovations.  The Department requests $8.9 million from Rhode Island Capital Plan 

funds to renovate the maximum security facility.  The project includes improvements to the plumbing 

system, steam pipes and exhaust system, which have been completed.  Other components include the 

rehabilitation of the yard area as well as HVAC repairs and upgrades throughout the facility.  The request 

is $0.4 million more than the approved plan to reflect repair of a broken steam line that needed to be done 

during FY 2015.  This pushed completion of the laundry upgrades and roof replacement components to FY 

2020.   

 

The Governor recommends $7.8 million in total funding programmed through FY 2020.  This is $1.1 million 

less than requested to adjust pre-FY 2016 expenditures; however, this adjustment is not correct.  

 

Intake Service Center Renovations.  The Department requests $9.1 million from Rhode Island Capital 

Plan funds to restore the exterior of the Intake Service Center programmed through FY 2020.  The main 

 Projects Status  5 Year Total  Project Total 

Correctional Facilities Study New 250,000$                 250,000$                 

Maximum General Renovations Revised 2,850,000                7,782,629                

Intake Service Center Renovations Revised 7,500,000                9,123,036                

Medium Infrastructure Revised 20,000,000              23,159,710              

Dix Building Renovations Revised 2,075,000                4,705,469                

Bernadette Guay Building Renovations Revised 1,650,000                3,009,611                

Asset Protection Ongoing 18,750,000              36,518,141              

Women's Facility (Formerly Reintegration Center) Ongoing 150,000                   4,068,835                

Total 53,225,000$         88,617,431$         

Sources of Funds

Rhode Island Capital Funds 53,225,000$            88,617,431$            

Total 53,225,000$         88,617,431$         
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components of the project include window and roof replacement, as well as joint patching and resealing the 

brick veneers on the north and south side of the building.  The request is $1.0 million less than the approved 

plan to reflect potential cost savings resulting from an energy savings audit.  The Governor recommends 

funding as requested. 

 

Medium Infrastructure.  The Department requests $23.2 million from Rhode Island Capital Plan funds, 

including $5.9 million in the current year for infrastructure improvements at the John J. Moran medium 

security facility.  This includes the expansion of available space for dining areas, kitchen, committing, 

dispensary, and other inmate programs and recreational activities.  This project also includes the acquisition 

of additional furniture and equipment, mechanical repairs and the replacement of heating and cooling valves 

as well as the air handler units.  The request is $2.0 million more than the approved plan to reflect additional 

funding needed for a construction manager and roof replacement, which were not elements of the original 

project.  The Governor recommends funding as requested.   

 

Dix Building Renovations.  The Department requests $7.6 million from Rhode Island Capital funds, 

including $0.7 million in the current year to complete ongoing renovations at the Dix building.  This 

building is a former inmate facility that has been renovated for use as office space for several relocating 

departmental units from Pinel and Bernadette Guay facilities.  Renovations included electrical system 

upgrade, lighting fixtures renewal, office and storage space improvement, shower restoration, and steam 

lines and radiator replacement.  The relocating units include Probation and Parole, Education, Community 

Confinement, Planning, Home Confinement, and the Training Academy.  The request is $0.6 million less 

than the approved plan based on updated cost estimates.    

 

The Governor recommends $2.8 million less in pre-FY 2016 expenditures and concurs with the remainder 

of the request; however, the adjustment to pre-FY 2016 expenditures is not correct. 

 

Bernadette Guay Building Renovations.  The Department requests $3.2 million from Rhode Island 

Capital Plan funds, including $0.7 million in the current year to replace the HVAC system at the Bernadette 

Guay building.  This building is being utilized as a women’s minimum security facility and it does not have 

a centralized HVAC system.  Currently, the Department uses window units during the summer months and 

electric space heaters during the winter months.  Additionally, the request for funding includes roof and 

soffit replacement, as well as drainage and yard renovations.  The request is $0.3 million less than the 

approved plan reflecting exclusion of the gym/recreation renovations.  According to the Department, it is 

unclear if there is sufficient space to house the gym and the management information system in the 

basement as planned.  The Governor recommends $0.2 million less than requested in pre-FY 2016 

expenditures and concurs with the remainder of the request. 

 

Asset Protection.  The Department requests $25.9 million from Rhode Island Capital Plan funds, including 

$20.0 million to be spent in the five-year period and $5.9 million for the current year, of which $2.2 million 

is carried forward from FY 2015.  The request is $5.0 million more than the approved plan to reflect funding 

for FY 2021 and an additional $250,000 each year for FY 2017 through FY 2020.   

 

The Governor recommends funding consistent with the approved capital plan and includes $3,750,000 for 

each year from FY 2017 through FY 2021.  She also recommends $5.0 million in the current year of which 

$2.1 million is unspent from FY 2015. 

 

Women’s Facility (Formerly Reintegration Center).  The Department requests $10.4 million from 

Rhode Island Capital Plan funds for continuous improvements at the new women’s facility, as well as the 

construction of a new ancillary support facility to provide indoor recreation and classroom space for the 

female population housed at both of the women’s facilities.  The Department maintains that the women’s 

facility does not have adequate indoor recreation and classroom space unlike the men’s facilities.  The 

request is $3.3 million more than the approved plan, but consistent with the Department’s prior request.  
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The Governor recommends funding consistent with the approved capital plan; however, excludes $3.0 

million in pre-FY 2016 expenditures. 

 

Data and Telecommunication Upgrades.  The Department requests new funding of $3.9 million from 

restricted receipts from the Rhode Island Information Technology Investment Fund, including $0.4 million 

for the current year, for a new project for data and telecommunication wiring upgrades and fiber optics 

repairs.  This includes the replacement of wires not compatible with newer network equipment and the 

procurement of a technical expert to determine the Department’s wiring and network needs.  This project 

was requested last year but not recommended by the Governor or approved by the Assembly.  The Governor 

does not recommend this project. 

 

Minimum Security Renovations.  The Department requests $11.0 million from Rhode Island Capital Plan 

funds to construct a new support services facility and expand the minimum security kitchen area to increase 

its capacity.  The new stand-alone facility would include a visiting room with capacity for 225 individuals, 

an indoor gymnasium with capacity for 125 inmates, laundry facilities and a control center to supervise and 

direct all traffic.  The new facility would allow for the relocation of all intake functions and inmate traffic.  

The request is $1.0 million more than the approved plan, which is consistent with the Department’s prior 

request.  Funding is programmed through FY 2019.   

 

The Governor’s budget removes this project from the capital plan based upon information from the 

Department that it would be difficult for them to undertake this project at the same time as the medium 

infrastructure project.  This project has not yet begun; $0.1 million was spent on preliminary planning in 

FY 2012 but nothing has been spent since then. 
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Judicial Department 
 

 
 

 

Summary.  The Judiciary requests capital project expenditures totaling $45.3 million, which is $11.1 

million more than the approved capital plan.  The request programs $26.3 million to be spent in the FY 

2017 through FY 2021 period, and includes eight projects.  The Governor recommends total project costs 

of $39.8 million for seven projects.  The recommendation includes $5.6 million less in the five-year period, 

which reflects the exclusion of the Fan Coil Unit Replacement project and adjustments to the Asset 

Protection and HVAC projects.    
 

Licht Chillers Replacement.  The Judiciary requests $1.1 million from Rhode Island Capital Plan funds 

for FY 2017 to replace the chillers at the Licht Judicial Complex.  The current chiller systems are 

approximately 30 years old, five years beyond their useful life.  The Judiciary further indicates that it will 

replace two chillers at the same time to achieve efficiencies and avoid changing the piping system twice.  

This work was included in the approved plan as part of the HVAC project, but given the anticipated cost 

and timeframe, the Judiciary is requesting the work as a separate project.  The Governor recommends total 

funding as requested, but not until FY 2020.    

 

Licht Window/Exterior Restoration.  The Judiciary requests $1.0 million from Rhode Island Capital Plan 

funds to restore the exterior of the Licht Judicial Complex.  This project includes exterior pointing, painting 

and window replacements.  Exterior pointing is being requested to prevent water from getting behind the 

brick facades and into the metal and wood frames.  This work was included in the approved plan as part of 

the Asset Protection project, but given the anticipated cost and timeframe, the Judiciary is requesting the 

work as a separate project.  The Governor recommends total funding as requested, but provides $0.5 million 

each year in FY 2018 and FY 2019.       

 

Judicial Complexes Asset Protection.  The Judiciary requests $5.7 million from Rhode Island Capital 

Plan funds for the FY 2017 through FY 2021 period and $0.9 million for FY 2016 for asset protection 

projects.  The total request of $12.7 million is $2.0 million more than the approved plan.  This includes $1.0 

million less to reflect that the exterior pointing, painting and window replacements work at Licht Judicial 

Complex is requested as a separate project, and increases for newly planned LED lighting replacement 

work, security upgrades and the addition of funding for FY 2021.  The Judiciary’s asset protection projects 

planned through FY 2021 include security upgrades, courtroom restoration, fire suppression and alarm 

system upgrades, interior refurbishments to public areas and office spaces, cellblock upgrades, and elevator 

Projects Status 5 Year Total Project Total 

Licht Chillers Replacement New 1,100,000$              1,100,000$              

Licht Window/Exterior Restoration New 1,000,000                1,000,000                

Judicial Complexes Asset Protection Revised 4,775,000                11,749,069              

Judicial Complexes - HVAC Revised 3,800,000                9,262,000                

Judicial Complexes Information Technology Ongoing -                           2,400,104                

Licht Judicial Complex Restoration Ongoing 3,000,000                4,250,000                

Noel Shelled Courtroom Build Out Ongoing 7,000,000                10,000,000              

Total 20,675,000$         39,761,173$         

Sources of Funds

Rhode Island Capital Funds 20,675,000$            37,361,069$            

Other - IT Investment Fund -                           2,400,104                

Total 20,675,000$         39,761,173$         
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upgrades.  Approved five-year funding is designed to be flexible for changing priorities without increases 

in any given year.  The Governor recommends total project costs of $11.7 million, $1.0 million less than 

requested and $1.0 million more than the approved plan.          

 

Judicial Complexes – HVAC.  The Judiciary requests $5.0 million from Rhode Island Capital Plan funds 

for the FY 2017 through FY 2021 period and $0.9 million for FY 2016 for the replacement and/or 

restoration and/or cleaning of the heating, ventilation and air conditioning system for all judicial complexes 

including Licht, Garrahy, Murray, McGrath, Noel, Traffic Tribunal and Fogarty Judicial Annex.  Work 

includes water pump and boiler installations and the replacement of water lines, exhaust fans, air handlers, 

baseboard control valves, the variable air volume box and the domestic water system.   

 

The total request of $10.4 million is $1.2 million more than the approved plan, of which $1.0 million reflects 

one additional year of funding.  The remaining change includes $4.8 million more to expand planned work 

over the five-year plan and $4.6 million less to reflect that the fan coil units replacement work at the Licht 

and Murray judicial complexes and the Fogarty Judicial Annex, as well as the Licht chillers replacement 

work, are requested as separate projects.  The Governor recommends total project costs of $9.3 million, 

$1.2 million less than requested, but consistent with the approved plan. 

 

Judicial Complexes Information Technology.  Consistent with the approved plan, the Judiciary requests 

$2.4 million from the Information Technology Investment Fund, reflected in the Department of 

Administration’s budget, to implement its new case management system.  This system will enable 

electronic filing for all courts through the internet, and will replace the current system, which relies on 

duplicative data input and paper files.  The request includes $0.9 million scheduled in FY 2016 to complete 

the project.  The Governor recommends funding as requested. 

 

Licht Judicial Complex Restoration.  Consistent with the approved plan, the Judiciary requests $4.3 

million from Rhode Island Capital Plan funds for the restoration of the Licht Judicial Complex.  Restoration 

projects include plaster repair, courtroom benches, carpet replacement, and repainting of the courthouse 

interior.  Other projects include woodwork and ornamental plaster restoration, repairs to the Courthouse’s 

outside doors at the Benefit Street entrance, and fixing the outdoor floor at the North Main Street entrance.  

The Governor recommends funding as requested.  

 

Noel Shelled Courtroom Build Out.  Consistent with the approved plan, the Judiciary requests $10.0 

million from Rhode Island Capital Plan funds to begin the build out of the shelled courtrooms at the Noel 

Judicial Complex to relieve overcrowding at the Garrahy Judicial Complex.  The Judiciary indicates that 

the design work for the build out has been completed and it anticipates the bid for the construction work 

will go out in September of 2015.  The request also includes funding for the addition of one and one half 

decks to the current parking garage to accommodate the need for additional parking for the added 

courtrooms.  The Governor recommends funding as requested.  

 

Fan Coil Unit Replacement.  The Judiciary requests $3.5 million from Rhode Island Capital Plan funds 

for a project to replace the fan coil units at the Licht and Murray judicial complexes and the Fogarty Judicial 

Annex.  The current fan coil units are approximately 30 years old, five years beyond their useful life.  The 

Judiciary further notes that the new fan coil units will be more efficient than the current antiquated units, 

resulting in energy savings.  This work was included in the approved plan as part of the HVAC project, but 

given the anticipated cost and timeframe, the Judiciary is requesting the work as a separate project.  The 

Governor’s recommendation does not include the project. 
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Military Staff 
 

 
 

 

Summary.  The Military Staff submits a capital budget totaling $63.3 million for six projects.  The request 

includes $40.7 million for the FY 2017 through FY 2021 period, including $25.7 million from federal funds 

and $15.0 million from Rhode Island Capital Plan funds.  The Governor recommends $137.0 million, 

including $51.5 million in the five-year period.  The total project cost is $73.7 million more than requested, 

which primarily reflects the addition of the Quonset Air National Guard Facilities project that is being 

funded by federal National Guard Bureau funds.  

 

Quonset Air National Guard Facilities.  The Military Staff’s capital request does not include funding for 

various projects at the Quonset Air National Guard base, which are funded solely from federal National 

Guard Bureau funds.  The Budget Office notes that some of the larger projects include renovations and 

repairs at the operations and training facility building, construction of a new flight simulator facility, 

renovations and repairs to base supply buildings, renovations to the existing fuel cell and construction of 

an alternate fuel cell, additional construction work and repairs to the base fire and crash rescue station, 

renovations to the vehicle maintenance building, and upgrades to the Quonset airfield instrument landing 

system.  The Governor recommends $76.9 million from federal National Guard Bureau funds.  This 

includes $27.2 million in FY 2016, $38.4 million in FY 2017, $10.9 million in FY 2018, and $0.4 million in 

FY 2019. 

 

Military Staff Asset Protection.  The Military Staff requests $20.3 million from all funds for asset 

protection projects, including $7.6 million from Rhode Island Capital Plan funds and $12.7 million from 

federal funds.  The agency has identified 17 individual asset protection projects, including repairs and 

upgrades to roofs, windows, and heating, ventilation and air conditioning systems.  The request is $3.9 

million more than the approved plan, which includes $0.9 million more to reflect updated costs for planned 

work and the addition of $3.0 million for FY 2021 and beyond.   

 

The Governor recommends total project costs of $18.2 million, including $12.0 million from federal funds 

and $6.1 million from Rhode Island Capital Plan funds.  She includes $2.6 million in FY 2016 and $8.8 

million in the five-year period.  This is $2.1 million less than requested and reflects updated state matching 

funds calculations ranging from 10.0 to 75.0 percent and the exclusion of funding for the post-FY 2021 

period.   

 

 Projects Status 5 Year Total Project Total

Quonset Air National Guard Facilities New 49,603,000$            76,860,000$            

Military Staff Asset Protection Revised 8,795,750                18,154,216              

Armory of Mounted Commands Rehabilitation Revised 1,815,000                8,846,728                

Benefit Street Arsenal Rehabilitation Revised -                           800,000                   

Burrillville Regional Training Institute Revised -                           44,500                     

Joint Force Headquarters Building Ongoing 29,600,000              32,200,000              

Bristol Readiness Center Ongoing 125,000                   125,000                   

Total 89,938,750$         137,030,444$       

Sources of Funds

Federal Funds 75,333,250$            114,470,465$          

Rhode Island Capital Funds 14,632,500              22,559,979              

Total 89,965,750$         137,030,444$       
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Armory of Mounted Commands Rehabilitation.  The Military Staff requests a total of $9.3 million for 

the rehabilitation of the Armory of Mounted Commands building, including $4.3 million from federal 

sources and $5.0 million from Rhode Island Capital Plan funds.  Individual components include heating, 

ventilation and air conditioning systems upgrades, elevator installation, roof replacement and parking lot 

paving.  The Military Staff requests $0.5 million more than the approved plan, but it appears the agency 

inadvertently overstated pre-FY 2016 expenditures by this amount.  The request shifts the project 

completion date from FY 2017 to FY 2018 to reflect time in the purchasing process.  The Governor 

recommends $8.8 million, or $50,000 less from Rhode Island Capital Plan funds than the approved plan.    

 

Benefit Street Arsenal Rehabilitation.  The Military Staff requests a total of $0.8 million from Rhode 

Island Capital Plan funds to complete the rehabilitation of the Benefit Street Armory.  The historical 

structure was built in 1843 and must be rehabilitated consistent with state law and federal guidelines 

established by the Secretary of the Interior.   Funds will be used for exterior masonry work, painting, 

window and shutter repair, interior electrical, water damage repair, fire alarm and sprinkler installation and 

emergency egress.  The request shifts the project completion date from FY 2015 to FY 2016 to reflect time 

in the purchasing process.  The Governor recommends funding as requested.    

 

Burrillville Regional Training Institute.  The Military Staff requests $44,500 from Rhode Island Capital 

Plan funds for planning costs related to a new Regional Training Institute to be located on 133 acres of land 

in Burrillville.  The facility will provide sufficient space to train soldiers on the essential skills of land 

navigation, map reading and compass reading and will consist of administration, general instruction, dining 

and individual sleeping quarters.  The Military Staff indicates that the initial work identified some possible 

constraints for construction on the site, and it requests to delay completion of this architectural and 

engineering work from FY 2015 to FY 2016.  The Governor recommends funding as requested.  

 

Joint Force Headquarters Building.  The Military Staff requests $32.7 million from all funds to build a 

new joint force headquarters at Camp Fogarty in East Greenwich, including $22.0 million from federal 

National Guard Bureau funds and $10.7 million from Rhode Island Capital Plan funds.  The federally 

owned land is already occupied by the Military Staff and additional land does not need to be purchased.  

The Military Staff indicated that the scattered locations of the Rhode Island National Guard posts adversely 

impact the command’s ability to mobilize during emergencies.  Operation of the current headquarters would 

be transferred to the Rhode Island Emergency Management Agency.  The Governor recommends $32.2 

million, $0.5 million less from federal funds than the approved plan based on revised estimates from the 

agency.  The recommendation also shifts $10.0 million from federal funds from FY 2017 to FY 2018 and 

FY 2019 to reflect the updated project schedule.  Rhode Island Capital Plan funds are consistent with the 

approved plan.     

 

Bristol Readiness Center.  Consistent with the approved plan, the Military Staff requests $0.1 million 

from Rhode Island Capital Plan funds for a feasibility study for a project to renovate an existing site and 

construct a new armory facility in Bristol that will meet all updated federal requirements and is capable of 

supporting two Rhode Island National Guard units and a field maintenance shop.  The existing West Bay 

armories and field shop do not meet the standards or needs of the National Guard.  The construction of the 

facility will be 100 percent federally funded.  The Governor recommends funding as requested.  
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Rhode Island Emergency Management Agency 
 

 
 

 

Summary.  The Emergency Management Agency’s five-year capital plan includes six projects totaling 

$40.8 million of which $36.8 million would be spent in the FY 2017 through FY 2021 period.  The request 

includes three new projects and three approved projects, all of which have been revised from the approved 

plan.  The Governor recommends $11.9 million with $10.4 million to be spent in the FY 2017 through FY 

2021 period and $0.9 million to be spent in FY 2016. 

 

Rhode Island Statewide Communications Network.  The Agency requests $10.7 million including $5.3 

million from federal funds, $1.5 million from Rhode Island Capital Plan funds, and $3.9 million from 

unidentified funding sources for maintenance and improvements to the Rhode Island Statewide 

Communications Network through FY 2021.  The approved plan includes $6.0 million from general 

revenues, which represents the annual value of the operations contract with Motorola and $6.0 million from 

federal funds annually available in the Agency’s operating budget.  The request reflects proposed upgrades 

to the Rhode Island Statewide Communications Network and excludes the general revenues for the 

operations contract.   

 

The Governor recommends $10.0 million, $0.7 million less than requested from all sources programmed 

in FY 2017 through FY 2021 for the Rhode Island Statewide Communications Network.  This includes $5.0 

million from Rhode Island Capital Plan funds, $2.5 million from federal sources, and $2.5 million from 

restricted receipts from Google settlement funds.  It should be noted that utilizing Google settlement funds 

for this project is contingent upon approval by the Department of Justice.  

 

Hurricane Sandy Cleanup.  In October of 2012, Hurricane Sandy made landfall in the state causing 

damage to infrastructure and properties as a result of flooding and high winds.  A major disaster was 

declared in the following month, which began the state’s process of applying for federal funding to 

reimburse entities completing the necessary repairs.  The Emergency Management Agency is the lead state 

agency for federal coordination and eventual reimbursement of funding.  The 2015 Assembly provided $3.7 

million for this project, including $1.0 million to complete the project in FY 2015.  This includes a total of 

$0.9 million from Rhode Island Capital Plan funds to provide the full 25.0 percent state match to Federal 

Emergency Management Agency funds to complete the project. 

 

The Agency requests $0.9 million, including $0.7 million from federal funds and $0.2 million from Rhode 

Island Capital Plan funds.  It notes that the requested amount represents the remaining balance of state 

agency reimbursements.  The Governor recommends $1.5 million from federal funds and Rhode Island 

Projects Status 5 Year Total Project Total

RI Statewide Communications System Network Revised 9,972,070$              9,972,070$              

Hurricane Sandy Cleanup Revised -                           1,548,090                

Emergency Management Building Revised 379,500                   379,500                   

Total 10,351,570$         11,899,660$         

Sources of Funds

Federal Funds 2,689,750                3,381,975                

Restricted Receipts 2,472,070                2,472,070                

Rhode Island Capital Funds 5,189,750                6,045,615                

Total 10,351,570$         11,899,660$         
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Capital Plan funds.  The recommendation includes $22,868 less from Rhode Island Capital Plan funds than 

the approved plan.  

 

Emergency Management Building.  The Emergency Management Agency requests a total of $15.5 

million, primarily from Rhode Island Capital Plan funds and federal funds, for a new facility to house the 

Agency’s headquarters and Emergency Operation Center.  The approved plan, which includes $1.0 million 

for renovations to the Command Readiness Center in Cranston, assumes the Agency would take control of 

the Command Readiness Center once the Rhode Island National Guard moves its personnel to a new Joint 

Force Headquarters building included in the Military Staff’s capital request.  The Agency indicates that it 

has identified a building owned by the Rhode Island Department of Transportation on Colorado Avenue in 

Warwick of the appropriate size, centralized location, and general configuration to meet its needs.  The 

request includes $0.5 million for a feasibility study concerning this state-owned building that requires state 

matching funds, which the Agency requests from general revenues.  The Governor includes $0.4 million, 

including $0.2 million each from Rhode Island Capital Plan funds and federal funds for the feasibility study 

in FY 2017 and FY 2018.   

 

State Emergency Operation Center.  The Agency requests a total of $0.4 million for the State Emergency 

Operation Center located at the Joint Force Headquarters in Cranston, which primarily includes 

technological upgrades.  This includes $0.2 million each from federal funds and Rhode Island Capital Plan 

funds for the project to be used into the post-FY 2021 period.  During state emergencies, the State 

Emergency Operation Center is utilized by the Emergency Management Agency as a conference and 

gathering area and provides real-time video, police and fire updates for state and federal government 

officials to collaborate and target resources.   

 

The Agency requested this project last year, but the project was not included in the approved plan.  It should 

be noted that the Agency is requesting as a separate project a new facility to house the Agency’s 

headquarters and Emergency Operation Center.  The Governor does not provide funding for this project. 

 

Rhode Island Disaster Emergency Fund.  The Agency requests a total of $13.0 million including $9.7 

million from Rhode Island Capital Plan funds and $3.2 million from federal funds to create a Rhode Island 

Disaster Emergency Fund.  The fund would provide the Emergency Management Agency immediate 

funding for disaster-related expenses.    

 

The Agency included this project in its request last year, but the project was not included in the approved 

plan.  It should be noted that these types of expenditures are not traditionally funded with Rhode Island 

Capital Plan funds.  The Governor does not provide funding for this project. 

 

Replacement Vehicles.  The Agency requests a total of $0.4 million including $0.3 million from federal 

funds and $0.1 million from Rhode Island Capital Plan funds to replace five of its current vehicles and add 

four new vehicles to its fleet.  The Agency indicates the five vehicles it is requesting to replace are between 

11 and 13 years old, and the four additional vehicles would be later-model vehicles.  The nine newly 

purchased vehicles would include five four-wheel drive trucks, two hybrid sedans, and two transit vans.  

The Governor does not provide funding for this project. 
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Department of Public Safety 
 

 
 

 

Summary.  The Department of Public Safety’s five-year capital request includes projects totaling $48.3 

million, of which $27.5 million is to be spent in the FY 2017 through FY 2021 period.  Total funding is 

$4.4 million more than the approved capital plan.  This includes $0.4 million less from Rhode Island Capital 

Plan funds and $0.9 million less from restricted receipts, primarily available through forfeiture funds from 

Google, Inc.  The Department additionally requests $5.7 million from Information Technology Investment 

funds.   The Governor recommends total project costs of $41.2 million, with $22.8 million to be spent in 

the five-year period. 

 

Lincoln Barracks.  The Department requests $7.8 million, which is $0.9 million more than approved for 

renovations to the State Police Lincoln barracks.  Requested sources include $4.0 million from Rhode Island 

Capital Plan funds and $3.8 million from restricted receipts available through forfeiture funds from Google, 

Inc.  The project is intended to provide the Division of State Police with a modern facility with 

administrative space, detective space, male and female locker rooms, a secure entryway and prisoner 

holding area, a sally port, and Americans with Disabilities Act accessible facilities.  The request includes 

$4.5 million for the current year and $0.9 million for FY 2017.   

 

This project is included in the enacted budget, as a portion of the Barracks and Training project.  Excluding 

the $0.4 million for a feasibility study regarding the Wickford and Hope Valley barracks, requested 

separately, the request includes $1.3 million more than approved from all sources, including $1.0 million 

more from Rhode Island Capital Plan funds and $0.3 million more from restricted receipts for the Barracks 

and Training project overall and renovations to the Lincoln barracks.  The Department reports that the 

increase is reflective of actual construction bids received in FY 2015; its prior request and the approved 

plan appear to have been based on internal estimates.   

 

The Governor recommends total project costs of $0.4 million less than requested to reflect updated project 

costs.  This includes $0.5 million less from Rhode Island Capital Plan funds, offset by $0.1 million from 

Projects Status 5 Year Total Project Total

Lincoln Barracks New 1,000,000$              7,367,171$              

Training Academy Renovations New -                           200,000                   

Asset Protection (Headquarters) Revised 1,250,000                1,500,000                

Barracks Renovations Revised -                           400,000                   

Computer Crimes Unit Revised -                           400,000                   

Consolidated Training Academy Revised 19,323,068              19,500,000              

Secure Vehicle Garage Revised -                           1,135,550                

State Fire Training Academy Revised 1,215,000                10,725,000              

Total 22,788,068$         41,227,721$         

Sources of Funds

Federal Funds -$                         127,500$                 

General Obligation Bonds -                           6,400,000                

Restricted Receipts 10,073,068              15,285,550              

Rhode Island Capital Funds 12,715,000              19,414,671              

Total 22,788,068$         41,227,721$         
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new federal funds from the Rhode Island Emergency Management Agency for a backup generator.  The 

recommendation shifts $0.1 million from FY 2016 to FY 2017 to reflect an updated project schedule. 

 

Training Academy Renovations.  The Department requests total project costs of $0.2 million from 

restricted receipts available through forfeiture funds from Google, Inc. for renovations to the State Police 

Training Academy building, including new flooring; an update to the building’s electrical, telephone, and 

data wiring; renovations to the building’s classroom facilities; installation of an air conditioning system; 

and plumbing updates to the women’s restroom.  The Department reports that renovations began in late FY 

2015 and are anticipated to be completed prior to the start of the 56th Training Academy in FY 2016. 

 

The Department’s FY 2016 through FY 2020 request included a variation of this project, which included 

more substantial renovation of the academy buildings and the construction of a modern firing range and 

special weapons and tactics training facilities.  The Governor did not recommend the project and the 

Assembly concurred.  The Governor recommends funding as requested. 

 

Asset Protection (Headquarters).  The Department requests total funding of $1.5 million, which is $0.3 

million more than approved from Rhode Island Capital Plan funds to reflect an additional year of funding 

for asset protection projects at its headquarters facility.  The Governor recommends funding as requested. 

 

Barracks Renovations.  The Department requests $0.4 million from Rhode Island Capital Plan funds for 

the current year to conduct a feasibility study regarding the construction of new barracks in both Wickford 

and Hope Valley.   

 

The project is intended to provide the State Police with actionable information regarding costs for the 

construction of two modern facilities with administrative space, detective space, locker rooms, secure 

entryways and prisoner holding areas, sally ports, and Americans with Disabilities Act accessible facilities 

to be located in the Quonset Business Park and on land near the current Hope Valley Barracks.   

 

The Department’s request includes the approved level of funding for the feasibility study regarding the two 

barracks, which is included in the approved plan as a portion of the Barracks and Training project. The 

request separates the Barracks and Training project into two distinct projects: Lincoln Barracks and 

Barracks Renovations.  The Governor recommends funding as requested. 

 

Computer Crimes Unit.  Consistent with the approved plan, the Department requests total project costs of 

$0.4 million from restricted receipts available through forfeiture funds from Google, Inc. for the renovation 

of office space located at 50 Service Avenue in Warwick.  The project is intended to provide adequate 

physical space, improved data storage and processing facilities for the Computer Crimes Unit.  The 

Department reports that the headquarters facility space currently occupied by the unit is no longer suitable.  

The request shifts unspent funds from FY 2015 to the current year to reflect an updated project schedule, 

to be completed in FY 2016.  The Governor recommends funding as requested. 

 

Consolidated Training Academy.  The Department requests total funding of $19.5 million for the 

construction of a consolidated police training academy; this includes $9.8 million from Rhode Island 

Capital Plan funds and $9.8 million from restricted receipts available through forfeiture funds from Google, 

Inc.  The academy is intended for use by the State Police, the Municipal Police Training Academy, and the 

Providence Police.  Total funding is consistent with the approved plan; however, the request shifts $0.1 

million of unspent funds from FY 2015 and $6.7 million from the current year to FY 2018 and FY 2019 to 

reflect project delays.  In FY 2015, a feasibility study regarding the project was commissioned, the results 

of which are anticipated in early FY 2016 and are likely to change estimated expenses.  The Governor 

recommends total funding as requested; however, the recommendation shifts $2.7 million from Rhode 

Island Capital Plan funds from FY 2017 and FY 2018 to FY 2020 to reflect ongoing project delays. 



439 

Secure Vehicle Garage.  The Department requests total project costs of $1.1 million, $435,000 more than 

approved from restricted receipts available from federal forfeitures for FY 2016 for the purchase and 

installation of a prefabricated secure garage to be located at the headquarters facility complex in North 

Scituate.  The request shifts $0.7 million in unspent funds from FY 2015 to the current year and reflects 

updated project costs for a larger garage than is included in the approved plan.  The Department reports that 

its specialized vehicle fleet has outgrown its current storage site in the State Police supply building and that 

it would likely outgrow a garage of the approved size within a relatively short time-frame.  The 

Department’s request reflects a reassessment of its specialized fleet needs.  The Governor recommends 

funding as requested. 

 

State Fire Training Academy.  The Department requests total project costs of $10.7 million, which is $0.7 

million less than approved from all funds for the two-phase construction of the state Fire Training Academy.  

The request reflects updated project costs and includes $4.3 million from Rhode Island Capital Plan funds 

for the second phase of the project, including $2.3 million for the current year and $1.2 million for FY 2017.   

 

Phase I was funded from general obligation bond proceeds and completed in December 2011.  Phase II of 

the project includes construction of a new classroom and administration building, the construction of an 

additional garage bay, and the installation of an electrified fence and back-up generators.  The project also 

includes a third phase, a feasibility study regarding the construction of new office space for the State Fire 

Marshal, to be located at the site of the Academy.  The approved plan includes $0.8 million for the feasibility 

study and additional costs associated with the end of the project.  As the scope of the project has not 

changed, it is unclear why these funds were excluded from the request.  The Governor recommends project 

funding essentially consistent with the request. 

 

Administrative Support Building Renovation.  The Department requests total project costs of $150,000 

from Rhode Island Capital Plan funds for FY 2017 to conduct a feasibility study regarding the renovation 

of an 18th Century building that previously served as the Scituate barracks and as office space for the 

Department’s administrative support.  The request notes the Department’s intent to return the building to 

its previous use as a barracks for sworn members.  The Governor does not recommend the funding. 

 

Information Technology Projects.  The Department requests total project costs of $5.7 million from the 

state Information Technology Investment Fund, including $1.9 million for the current year, $2.0 million 

for FY 2017, and $1.8 million for FY 2018 for information technology upgrades to the Rhode Island Law 

Enforcement Telecommunications System, the State Police Management Information System, State Police 

data center, and the purchase of information technology hardware and software for the State Fire Marshal.  

The project includes software maintenance costs associated with current and new information technology, 

which may not meet the definition of a capital expense.  The Department does not provide a timeline for 

use of the funds with respect to each of its requested upgrades.  It should be noted that this project was 

included in the Department’s FY 2015 and FY 2016 capital budget requests; neither the Governor nor the 

Assembly included the project.  The Governor does not recommend the funding. 

 

Radio Building and Three-Bay Garage.  The Department requests $0.9 million from Rhode Island Capital 

Plan funds for FY 2017 and FY 2018 for renovations to the Radio Bureau building and attached garage, 

located at the headquarters facility in North Scituate.  The project includes the replacement of the buildings’ 

siding and roofs, the installation of flooring, construction of an Americans with Disabilities Act-compliant 

bathroom, window replacement, and new heating and cooling systems.  It should be noted that the 

Department included this project in its FY 2016 capital budget request; neither the Governor nor the 

Assembly concurred.  The Governor does not recommend the funding. 
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Department of Environmental Management 
 

  
 

 

Summary.  The Department requests $71.3 million from all funds to be used in the five-year period for 23 

projects totaling $229.2 million.  Funding in the five-year period consists of $32.8 million from authorized 

general obligation bonds, $3.4 million from federal funds, $35.0 million from Rhode Island Capital Plan 

funds, and $0.1 million from other fund sources.   

 

The Governor recommends $100.1 million for the five-year period for 25 projects totaling $251.5 million.  

The recommendation for the five-year period is $27.8 million more than requested, primarily to reflect 

Projects Status 5 Year Total Project Total

Stormwater Pollution Prevention New 3,000,000$              3,000,000$              

State Bikeway Development New 8,000,000                10,000,000              

State Recreation Building Demolition New 300,000                   300,000                   

State Recreation Facilities Improvements Revised 15,281,000              50,023,270              

Dams Repair Revised 5,500,000                9,536,191                

Galilee Piers Revised 5,650,000                15,417,542              

Rocky Point Revised -                           13,950,000              

Marine Infrastructure/Pier Development Revised 3,500,000                3,600,000                

Fort Adams State Park Revised 1,500,000                5,312,947                

Blackstone Valley Park Improvements Revised 659,170                   1,400,000                

Fort Adams Sailing Improvements Ongoing 4,400,000                10,441,887              

Natural Resources Offices/Visitors Center Ongoing 3,000,000                5,784,440                

World War II State Park Improvements Ongoing -                           2,600,000                

Newport Piers Ongoing 325,000                   1,724,259                

Fish and Wildlife Maintenance Facility Ongoing 718,253                   718,253                   

State Open Space Ongoing 4,000,000                16,500,000              

Farmland Development Rights Ongoing 3,000,000                7,500,000                

Narragansett Bay and Watershed Restoration Ongoing 2,000,000                12,500,020              

Local Open Space Ongoing 7,333,912                16,500,000              

Local Recreation Development Grants Ongoing 7,500,000                14,500,000              

Historic and Passive Grants Ongoing -                           5,000,000                

Brownfields Remediation Ongoing 8,000,000                10,000,000              

Flood Prevention Ongoing 2,000,000                3,000,000                

Roger Williams Park Ongoing 14,400,000              29,000,000              

India Point Acquisition Ongoing -                           3,200,000                

Total 100,067,335$       251,508,809$       

Sources of Funds

Federal Funds 3,357,000$              18,601,207$            

General Obligation Bonds - New 32,000,000              35,000,000              

General Obligation Bonds 34,233,912              122,307,920            

Restricted Receipts 2,300,000                2,300,000                

Rhode Island Capital Funds 28,034,170              73,157,429              

Other 142,253                   142,253                   

Total 100,067,335$       251,508,809$       
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the Governor’s proposal of $35.0 million of new general obligation bond proceeds to be submitted to the 

voters on the November 2016 ballot.  The bond proceeds would be used for seven projects, two of which 

were not included in the Department’s capital budget request.   

 

Stormwater Pollution Prevention.  The Department indicates that contaminants carried by stormwater 

result in in beach closures, closed shell fish growing areas, and other degraded conditions that impair 

beneficial uses of rivers, lakes, and coastal waters.  The Department further notes that while much of the 

state’s developed landscape currently lacks proper stormwater controls, techniques utilizing green 

infrastructure are now available to capture and reduce the stormwater pollution.   

 

The Governor recommends $3.0 million of new general obligation bond proceeds to be submitted to the 

voters on the November 2016 ballot for matching grants to public, private, and non-profit entities to 

reduce stormwater pollution.  Funding is programmed from FY 2018 through FY 2020; annual debt 

service would be $0.2 million. 

 

State Bikeway Development.  The state currently offers more than 60 miles of off-road bikeways across 

a network of eight major bike paths that are used by residents and visitors for commuting and recreational 

purposes.  The Department notes that the state has traditionally relied heavily on funds from the Federal 

Highway Administration for bike path projects.  The Governor recommends $10.0 million of new general 

obligation bond proceeds to be submitted to the voters on the November 2016 ballot for designing and 

constructing bikeways, including the completion of the Blackstone River Bikeway and South County 

Bikeway.  Funding is programmed from FY 2018 through the post-FY 2021 period; annual debt service 

would be $0.8 million.  

 

State Recreation Building Demolition.  The Department requests total project costs of $0.8 million from 

Rhode Island Capital Plan funds for a new project to demolish old, outdated, unused buildings which have 

become hazards.  The Department indicates that it has many buildings that were once useful but now present 

hazards and safety risks.  Some of the buildings that would be demolished under this project include the 

previous Parks and Recreation headquarters in Johnston, the abandoned and condemned Forestry 

headquarters at Chopmist, an abandoned and condemned warehouse facility in Cranston, and many small 

buildings in the Department’s management areas.   

 

The Department requested this project during the FY 2016 budget process, but the Governor did not 

recommend the project and the Assembly did not include it in the approved plan.  It appears that the 

requested work should fall under the current State Recreational Facilities Improvements project, however 

the Department believes the demolition work would be easier to track as a separate project.  The Governor 

recommends $0.3 million or $0.5 million less than requested, providing $100,000 each year in FY 2017 

through FY 2019.    

 

State Recreation Facilities Improvements.  The Department requests a total project cost of $50.5 million 

for improvements at Rhode Island parks and management areas.  The request includes funding for repairs 

and reconstruction of facilities at Lincoln Woods State Park, work on the fire suppression system in Colt 

State Park, restroom improvements and replacements, and design and construction of additional camping 

areas at Fishermen’s Campground and other facilities.  The request is $8.0 million more than the approved 

plan, of which $2.0 million reflects one additional year of funding.  The remaining change includes $0.6 

million for cost overruns on the Lincoln Woods beach pavilion project, $2.0 million to replace shower and 

restroom facilities at Fishermen’s Campground, and $3.4 million to expand planned work over the five-

year plan.   

 

The Governor recommends $50.0 million from all sources.  This includes $23.9 million from Rhode Island 

Capital Plan funds, which is consistent with the approved plan but delays spending a year, and $0.5 

million less than requested.  The Governor adds $7.0 million of new general obligation bond proceeds to 
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be submitted to the voters on the November 2016 ballot.  Annual debt service would be $0.6 million.  It 

should be noted that this funding is being included in the Governor’s recommendation under the title of 

Historic State Park Development Program. 

 

Dams Repair.  The Department requests total project costs of $9.7 million from Rhode Island Capital Plan 

funds to repair state owned dams at various recreational management areas.  This project includes design 

and construction at the John L. Curran Dams in Cranston, the Upper Wyoming Dam and Browning Mill 

Dam in Exeter, followed by other dam repair projects to be determined.  The request is $0.5 million more 

than the approved plan.  The Department requests $0.6 million less for FY 2018 while it completes 

feasibility studies for the Lower Curran and Wyoming Dams, and adds $1.0 million of funding for FY 2021, 

consistent with prior years.  The Governor recommends $9.5 million, or $0.2 million less than requested.  

She removes $0.1 million to reflect actual pre-FY 2016 expenditures and $0.1 million from FY 2018.     

 

Galilee Piers.  The Department requests total project costs of $15.5 million from Rhode Island Capital Plan 

funds and federal sources to use through FY 2019 for facilities and infrastructure improvements at the Port 

of Galilee.  This project involves repairing and improving the Galilee State Pier by replacing deteriorated 

wooden bulkheads, paving the parking lot at the pier and providing treatment for stormwater runoff.   

 

The request is $3.4 million more than the approved plan primarily to reflect added funding to reconstruct 

the central bulkhead.  The Department indicates that it intends to apply for a federal grant to fund this 

component in FY 2017 and FY 2018, with $2.5 million from Rhode Island Capital Plan funds to be used as 

a 50 percent state match.  The Department requested Rhode Island Capital Plan funds for this work in its 

request last year, but the funding was not included in the approved plan.  The Department indicates that 

reconstruction of the central bulkhead is a priority, even if the anticipated federal funds do not materialize. 

 

The Governor recommends $15.4 million.  Rhode Island Capital Plan funds are $0.8 million more than the 

approved plan to better reflect the planned work for replacing the wooden bulkheads.         

 

Rocky Point.  The Department requests $17.0 million from general obligation bonds and Rhode Island 

Capital Plan funds for the Rocky Point State Park project.  The state completed the purchase of Rocky Point 

in FY 2013 after the federal district court and State Properties Committee approved the final purchase and 

sales agreement.  In FY 2015, the Department demolished buildings which had posed unsafe conditions on 

the property.  The state opened Rocky Point to the public in October 2014.  The current request includes 

the $0.2 million approved for FY 2016 for a feasibility study on the future use and development of the land 

at Rocky Point and expands the scope to include $1.5 million each in FY 2017 and FY 2018 to develop 

infrastructure and utilities at the park.  The Department has indicated its intent to find a private partner that 

would provide amenities and funding for stewardship and have a sustained presence at Rocky Point.   

 

The Governor recommends funding consistent with the approved plan and does not recommend new funds. 

 

Marine Infrastructure/Pier Development.  The Department requests total project costs of $5.0 million 

from Rhode Island Capital Plan funds for marine infrastructure and pier development at sites critical to 

Rhode Island’s tourism and fishing economy.  The requested funds would be used to develop piers at sites 

including Rocky Point in Warwick, the former Shooters nightclub in Providence, and the former Navy pier 

on Green Lane in Middletown.  The Department’s request is $1.0 million more than the approved plan to 

reflect the inclusion of additional funds for improvements to further fisheries, aquaculture, and recreational 

facilities at Prudence Island, Jerusalem Pier, and Fort Wetherill.  The Governor recommends $3.6 million, 

or $1.4 million less than requested and $0.4 million less than the approved plan.  Funding is now 

programmed through FY 2021. 

 

Fort Adams State Park.  The Department requests a total project cost of $5.0 million from general 

obligation bonds approved by the voters in 2010 and Rhode Island Capital Plan funds to restore and repair 
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historic structures at the Fort Adams State Park in Newport.  The state operates the fort and is responsible 

for conducting programs, developing restoration plans and raising funds from public and private sources.  

The request reflects an updated project schedule from the Fort Adams Trust and $1.2 million for work in 

FY 2017 through FY 2021, including improvements to the northeast bastion and repairs to the west wall.  

The Department included these funds in its request last year, but the approved plan did not include funding 

beyond FY 2016.  The Fort Adams Trust has identified over $28 million in repairs needed to completely 

renovate the fort.  The Governor recommends $0.3 million more than requested for FY 2020 and FY 2021. 

 

Blackstone Valley Park Improvements.  The Department requests $2.2 million from Rhode Island Capital 

Plan funds for construction of the Blackstone Valley Bike Path and related work in the Blackstone Valley 

Corridor.  The current request includes restoration work at the Kelly House barn, Sycamore Landing 

meeting space, a Slater Mill viewing platform, and the design and construction of two fish ladders on the 

Main Street and Slater Mill Dams.  The Department’s request is $0.7 million more than the approved plan.  

The request includes $1.3 million from Rhode Island Capital Plan expenditures in the pre-FY 2016 period, 

but it appears the actual expenditures were only $0.6 million.      

 

The project is approved as Blackstone Valley Bike Path, but the Department is requesting to change the 

name to reflect the expanded scope.  The Blackstone Valley Bike Path is scheduled to be a 17.1 mile by 

12-foot wide scenic bike path that will connect to the East Bay Bike Path, eventually making a continuous 

31.9 mile route for alternative transportation.  The Governor recommends $1.4 million, $0.1 million less 

than the approved plan and $0.8 million less than requested.   

 

Fort Adams Sailing Improvements.  The Department requests $10.0 million, including $7.7 million from 

Rhode Island Capital Plan funds for improvements to Fort Adams State Park, which allows the state to host 

large-scale sailing events.  The state was awarded a stopover for the Volvo Ocean Race, which occurred in 

May 2015.  The request also includes $2.3 million from restricted receipts for FY 2016 to reflect anticipated 

private donations for the mid-park educational and recreational facility.  The Governor recommends $10.4 

million or $0.4 million more than requested to include funding through FY 2019.  Expenditure timing is 

changed, with $2.3 million of restricted receipts shifted from FY 2016 to FY 2017 and $1.3 million of Rhode 

Island Capital Plan funds from FY 2016 to FY 2017 through FY 2019 to better reflect the planned work 

and revised project schedule. 

 

Natural Resources Offices/Visitor’s Center.  Consistent with the approved plan, the Department requests 

a total project cost of $5.8 million from Rhode Island Capital Plan funds for the construction of a new office 

facility for the natural resources division in the Arcadia Management Area at Browning Mill Pond.  The 

facility would include office and lab space for mosquito abatement tests and the state veterinarian, as well 

as a visitor’s center.  Construction is scheduled to begin in FY 2016.  The Governor recommends funding 

as approved and requested.  

 

World War II State Park Improvements.  Consistent with the approved plan, the Department requests 

$2.6 million from Rhode Island Capital Plan funds to revitalize the currently closed World War II State 

Park, eliminating the currently empty pond and replacing it with a splash park.  The project also includes 

water, sewer, stormwater, and electrical upgrades, replacement of a pedestrian bridge, and a new 

playground.  The FY 2016 enacted budget includes $250,000 from general revenues as the first year of a 

five-year initiative to transfer maintenance and operation of the Park from the state to Woonsocket 

following the completion of the capital project.  The Department and the City of Woonsocket signed a 

memorandum of agreement concerning the park in December 2014 that was approved by the State 

Properties Committee in February 2015.  The project is expected to be completed in FY 2016.   

 

The Governor recommends total funding as requested for the capital project.  The Budget also includes 

$250,000 from general revenues each year in FY 2016 and FY 2017 for the first and second years of the 

five-year initiative to transfer maintenance and operation of the Park from the state to Woonsocket.    
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Newport Piers.  Consistent with the approved plan, the Department requests a total project cost of $1.8 

million from Rhode Island Capital Plan funds for ongoing infrastructure improvements to the Newport 

Piers, including electrical upgrades at Pier 9 and design and construction of a building for lobster sales.  

Construction is scheduled to begin in FY 2016.  The Governor recommends $1.7 million, or $0.1 million 

less and shifts $0.1 million from FY 2016 to FY 2018 to reflect the updated project schedule and cost.  

 

Fish and Wildlife Maintenance Facility.  Consistent with the approved plan, the Department requests a 

total of $0.7 million, including $0.2 million from Rhode Island Capital Plan funds to provide state matching 

funds for the construction of a maintenance facility for the Division of Fish and Wildlife at the Great Swamp 

Management Area.  The Department indicates that the current facility is over 30 years old and is too small 

to store equipment.  The Governor recommends funding as approved and requested.   

 

State Open Space.  Consistent with the approved plan, the Department requests a total project cost of $12.5 

million for the purchase of land, development rights, and conservation easements statewide.  Land acquired 

under this program includes forested land, open fields, river access sites, shoreline access areas, farmlands, 

trail connections and water supply protection areas.  The Governor recommends $16.5 million to reflect 

the addition of $4.0 million of new general obligation bond proceeds to be submitted to the voters on the 

November 2016 ballot.  Annual debt service on the new bond would be $0.3 million.  

 

Farmland Development Rights.  Consistent with the approved plan, the Department requests total project 

costs of $7.5 million from general obligation bonds, including $3.0 million approved by the voters on the 

November 2014 ballot, for farmland acquisition.  The Agricultural Land Preservation Commission accepts 

and scores farmland applications for these funds.  The goal is to eliminate economic pressures on farmers 

to sell land for residential or commercial development.  The Governor recommends funding as approved 

and requested. 

 

Narragansett Bay and Watershed Restoration.  Consistent with the approved plan, the Department 

requests a total of $12.5 million from general obligation bonds to restore and protect water quality in 

Narragansett Bay.  The project provides matching grants to state and local agencies, non-profit 

organizations and for-profit businesses to abate sources of pollution causing beach closures, fish kills and 

other problems identified in water quality restoration plans.  The Department awarded $2.8 million to 11 

communities for water quality and restoration projects and $0.1 million for five new invasive control 

projects in the last quarter of FY 2015.  The Governor recommends funding as approved and requested.  

 

Local Open Space.  Consistent with the approved plan, the Department requests $12.5 million from general 

obligation bonds approved by the voters in 2004 and 2012 for the Local Land Acquisition Grants for Open 

Space program.  The program provides grants to municipalities, local land trusts and non-profit 

organizations to preserve open space in Rhode Island.  Since 1988, the program has awarded over 130 

grants preserving over 6,200 acres of land.  In 2008, the Department awarded 14 grants to municipalities 

and land trusts.  The Department conducted a grant round in the summer of 2011 and received over 30 grant 

applications, 14 of which were approved.  Most recently, in December of 2014, the Department awarded 

$3.9 million to 15 municipalities, land trusts, and community organizations to preserve 1,193 acres of land.  

The Governor recommends $16.5 million to reflect the addition of $4.0 million of new general obligation 

bond proceeds to be submitted to the voters on the November 2016 ballot.  Annual debt service would be 

$0.3 million.    

 

Local Recreation Development Grants.  Consistent with the approved plan, the Department requests a 

total project cost of $12.5 million to provide grants to municipalities for recreation development and 

acquisition.  The request includes $4.0 million of general obligation bond proceeds approved by the voters 

on the November 2014 ballot.  The Department is responsible for the administration of these grants and has 

awarded approximately $41.3 million in grants to municipalities for recreation development and acquisition 
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projects since 1988.  The Department awarded 32 grants totaling $4.8 million in the spring of 2014 and 

anticipates conducting a new grant round in the fall of 2015.   The Governor recommends $14.5 million to 

reflect the addition of $2.0 million of new general obligation bond proceeds to be submitted to the voters 

on the November 2016 ballot.  Annual debt service would be $0.2 million.               

 

Historic and Passive Grants.  Consistent with the approved plan, the Department requests a total project 

cost of $5.0 million from general obligation bond proceeds to provide grants to municipalities for 

renovation and development of historic and passive recreation areas.  In the spring of 2014 the Department 

awarded 18 grants totaling $1.5 million.  The Governor recommends funding as approved and requested.  

 

Brownfields Remediation.  Consistent with the approved plan, the Department requests a total project cost 

of $5.0 million from general obligation bond proceeds to provide 80 percent matching grants to public, 

private, and non-profit entities for brownfields remediation projects at abandoned industrial sites throughout 

the state.  The general obligation bonds were approved by the voters on the November 2014 ballot.  The 

Department currently operates a brownfields program funded through federal sources.  Properties classified 

as brownfields include any property that cannot be developed, expanded or reused due to the presence of 

an environmental hazard.  Funding is used to both investigate what types of hazardous materials are present, 

as well as to assist in the remediation of these sites.  The Governor recommends $10.0 million to reflect 

the addition of $5.0 million of new general obligation bond proceeds to be submitted to the voters on the 

November 2016 ballot.  Annual debt service would be $0.4 million. 

 

Flood Prevention.  Consistent with the approved plan, the Department requests a total of $3.0 million from 

general obligation bonds approved by the voters on the November 2014 ballot for grants to public and non-

profit entities for projects related to dam repairs and restoration of coastal habitats, rivers and stream 

floodplains.  The Governor recommends funding as approved and requested. 

 

Roger Williams Park.  Consistent with the approved plan, the Department requests $18.0 million for use 

in FY 2016 through FY 2020 from general obligation bonds for improvements and renovations to the Roger 

Williams Park and Zoo.  The funding is from general obligation bonds approved by the voters in November 

2014.  It includes $15.0 million for replacing the zoo’s tropical rainforest building, education center, and 

reptile house, as well as $3.0 million for constructing and reconstructing roads, bridges, sidewalks and 

walkways within the park.  Combined with bonds approved in 2006, the project reflects total support of 

$29.0 million.  The Governor recommends funding as approved and requested. 

 

India Point Acquisition.  Consistent with the approved plan, the Department requests $3.2 million from 

general obligation bonds the voters approved in November 2010 for the state’s purchase of the property at 

25 India Street in Providence from the Department of Transportation.  The land is locally referred to as the 

“Shooters” property, and would be developed for recreation and open space.  The Department used the 

bond proceeds to purchase the property, spending $3.0 million of the $3.2 million authorization.   

 

The Department spent a small amount on environmental assessment work in FY 2015 and intends to spend 

the remaining $135,985 for safety and landscaping needs.  The Department further notes that is has issued 

a request for proposals to redevelop the property.  The Governor’s recommendation shows the remaining 

$0.1 million to be spent in FY 2016.   
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Coastal Resources Management Council 
 

 
 

 

Summary.  The Council requests a total of $37.1 million, of which $18.9 million would be used in the five-

year period.  Funding in the five-year period includes $10.7 million from federal sources, $6.5 million from 

Rhode Island Capital Plan funds, $1.3 million from the Oil Spill Prevention, Administration and Response 

Fund, which are restricted receipts, and $0.4 million from other funds.  The request is for six projects, two 

of which are new.  The Governor recommends a total of $23.6 million for the six projects, including $14.1 

million in the five-year period.     

 

Confined Aquatic Dredged Material Disposal Cells.  The Council requests $10.4 million, including 

$10.0 million from Rhode Island Capital Plan funds and $0.4 million from the dredge fund for a new project 

to construct new confined aquatic disposal cells.  These are constructed in aquatic environments to reduce 

the risk from unacceptably contaminated sediments by storing the sediments in a depression in the bottom 

of an aquatic system.  There are currently six confined aquatic disposal cells in Rhode Island, which are 

currently at over 75 percent of their capacity.   

 

The request includes $5.4 million in the five-year period and $5.0 million for the post-FY 2021 period.  The 

proposed project appears to be in its very early stages and it has not been determined whether one large 

confined aquatic disposal cell or several smaller cells would be constructed; the project estimate will need 

to be updated once the initial design and engineering is complete.  The Governor includes the $0.4 million 

from the dredge fund; she does not include the requested $10.0 million from Rhode Island Capital Plan 

funds.   

 

Rhode Island Coastal Storm Risk Study.  The Council requests $10.4 million in the five-year period, 

including $8.9 million from federal funds and $1.5 million from Rhode Island Capital Plan funds to be used 

as state match for a project to identify coastal risk management strategies, building on work done by the 

Army Corps of Engineers.  The work would include, for example, preparing geographic information system 

base mapping, collecting and assembling baseline sediment source environmental data, and conducting a 

value engineering evaluation.   

 

Projects Status 5 Year Total Project Total

Confined Aquatic Dredged Material Disposal Cells New 400,000$                 400,000$                 

Rhode Island Coastal Storm Risk Study New 10,350,000              10,350,000              

South Coast Restoration Project Revised 2,115,657                5,636,332                

Narrow River Salt Marsh Restoration Project Revised -                           1,855,000                

Coastal and Estuary Habitat Restoration Program Ongoing 1,250,000                4,799,309                

Shoreline Change Beach SAMP Ongoing -                           600,000                   

Total 14,115,657$         23,640,641$         

Sources of Funds

Federal Funds 10,705,000$            16,058,900$            

Other - Dredge Fund 400,000                   400,000                   

Restricted Receipts 1,250,000                4,799,309                

Rhode Island Capital Funds 1,760,657                2,382,432                

Total 14,115,657$         23,640,641$         
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The Council indicates that this request is based on conversations it has had with the Army Corps of 

Engineers.  However, the Council has not provided a detailed expenditure plan or timeline for this project.  

The Governor recommends funding as requested.   

 

South Coast Restoration Project.  The Council requests $9.1 million, including $8.5 million from federal 

funds and $0.6 million from Rhode Island Capital Plan funds to be used as state match to complete habitat 

restorations along the southern coast of Rhode Island and to maintain breachways.  The state funds will be 

used in conjunction with grants from two federal agencies: a United States Department of Agriculture grant 

for dredging work in Winnapaug Pond and two United States Fish and Wildlife Service grants for dredging 

Ninigret Pond.  The work is expected to be completed in FY 2017.   

 

The request includes $4.4 million more from federal funds than the approved plan.  The Council has not 

yet provided a full breakdown of the federal grants or provided an explanation of what the additional 

funding would be used for.  The Council notes that it inadvertently included $0.6 million from Rhode Island 

Capital Plan funds in FY 2017 instead of $0.3 million each in FY 2016 and FY 2017 which would be 

consistent with the approved plan.   

 

The Governor recommends $5.6 million, including $5.1 million from federal funds and $0.6 million from 

Rhode Island Capital Plan funds.  This is $3.5 million less than requested primarily for adjustments to 

reflect actual expenditures and anticipated funding from federal sources.  The recommendation includes 

$0.3 million from Rhode Island Capital Plan funds each year in FY 2016 and FY 2017 consistent with the 

approved plan. 

 

Narrow River Salt Marsh Restoration Project.  Consistent with the approved plan, the Council requests 

$1.9 million from federal funds to reflect a grant from the United States Fish and Wildlife Service, which 

will be used to mitigate the impact on the salt marsh system of the Narrow River that will occur due to sea 

level rise.  The project would disperse dredged material from sediment-laden areas into the marsh surface 

to increase elevation, thus strengthening the resiliency of the marsh in the face of future coastal storms and 

increased rates of sea level rise.  The Council expects the work to be completed in FY 2016.  The Governor 

recommends funding as requested.     

 

Coastal and Estuary Habitat Restoration Program and Trust Fund.  The Council’s request includes 

total project expenditures of $5.0 million from the Oil Spill Prevention, Administration and Response fund 

for the Coastal and Estuary Habitat Restoration Program and Trust Fund.  The 2004 Assembly passed 

Article 44 of 2004-H 8219, Substitute A, as amended, and mandated the annual amount of $250,000 from 

the Oil Spill Prevention, Administration and Response fund to the program and trust fund.  The request is 

$0.5 million more than the approved plan to reflect funding for FY 2021 and the post-FY 2021 period.  The 

Governor recommends the funding requested through FY 2021.       

 

Shoreline Change Beach Special Area Management Plan.  Consistent with the approved plan, the 

Council requests $0.3 million from Rhode Island Capital Plan funds to address erosion issues along the 

Rhode Island shoreline.  The agency indicated that the funding would be used for a high resolution modeling 

system that would predict surge and sea level rise scenarios, building on work the Army Corps of Engineers 

has already completed.  The Council intends to use the information to provide maps to cities and towns as 

well as to provide state agencies with a basis for making flood vulnerability assessments in coastal areas.  

The Governor adds $0.3 million to reflect federal funds being utilized for this project. 
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Rhode Island Infrastructure Bank 
 

  
 

 

Summary.  The Agency requests $2,403.2 million, of which $479.2 million would be used in the five-year 

period for nine projects.  Funding includes $11.0 million from new general obligation bond proceeds, $17.4 

million from authorized general obligation bonds, $96.2 million from federal funds, $95.7 million from 

revolved capital, $254.4 million from agency revenue bonds, and $4.5 million from the water quality 

protection surcharge in the five-year period.  The Agency did not request funding for four of the newly 

authorized programs in its request, noting that it is first working to finalize the financial structure, policies 

and procedures.   

 

The Governor recommends $118.7 million less than requested, with $0.9 million more for the five-year period.  

The recommendation excludes previously authorized bonds that have been fully spent in the pre-FY 2016 

period.  The Governor includes Section 15 of Article 1 of 2016-H 7454 which proposes that the Commission 

transfer $8.0 million to state general revenues by June 30, 2017.     

 

Water Quality Protection.  The Infrastructure Bank requests a total of $5.6 million from the water quality 

protection surcharge to provide funding for watershed protection and other projects requested by water 

suppliers.  Rhode Island General Law 46-15.3-5 sets the water quality protection surcharge at 2.92 cents 

per one hundred gallons.  The surcharge is collected from the 29 major water suppliers in the state and 57.0 

percent is transferred to state general revenues, 36.1 percent now goes to the Infrastructure Bank, and the 

remaining 6.9 percent is retained by the individual suppliers for administrative costs.   

 

The request assumes $0.9 million per fiscal year, which represents the Infrastructure Bank’s share of 

estimated annual collections.  The Infrastructure Bank indicates that it is in the development stage of 

structuring this program.  The Governor recommends funding as requested. 

 

Clean Water Fund.  The Infrastructure Bank requests $326.9 million to be used in the five-year period for 

a total project cost of $1,765.9 million for the Clean Water State Revolving Fund, a subsidized loan program 

Projects Status 5 Year Total Project Total

Water Quality Protection New 4,500,000$              5,613,702$              

Clean Water Fund Revised 326,717,399            1,709,095,799         

Drinking Water Fund Revised 147,199,680            538,703,610            

Water Pollution Fund Revised 1,750,000                5,924,220                

Municipal Road and Bridge Revolving Fund Revised -                           25,189,300              

Total 480,167,079$       2,284,526,631$   

Sources of Funds

Agency Revenue Bonds 265,449,680$          1,430,043,358$       

Federal Funds 96,150,000              470,304,541            

Federal Stimulus -                           22,907,300              

General Obligation Bonds 17,175,000              40,000,100              

General Obligation Bonds - New -                           -                           

Interest Earnings 250,000                   2,735,258                

Municipal Road and Bridge Revolving Fund -                           25,189,300              

Revolved Capital 96,642,399              287,733,072            

Water Quality Protection Surcharge Fund 4,500,000                5,613,702                

Total 480,167,079$       2,284,526,631$   
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for local governmental units to finance wastewater infrastructure projects.  The loans are repaid over 20 

years and have a subsidy of at least one-third off the market rate.  Funding in the five-year period includes 

$5.0 million from new general obligation bond proceeds, $14.6 million from authorized general obligation 

bond proceeds, $48.9 million from federal funds, $66.1 million from revolved capital and $192.3 million 

from agency revenue bonds.   

 

The request includes $20.0 million from general obligation bonds approved by the voters on the November 

2014 ballot.  The request is $153.8 million more than the approved plan of which $44.3 million reflects 

inclusion of previously spent bonds excluded from the approved plan.  The remaining change reflects a 

higher than anticipated demand for the loans.  The Governor recommends $0.2 million less than requested 

for the five-year period and a total project cost of $1,709.1 million, which is $56.8 million less than 

requested primarily to reflect the exclusion of bonds that have been fully spent. 

 

Drinking Water Fund.  The Infrastructure Bank requests a total project cost of $545.6 million from all 

funds, of which $147.3 million would be used in the five-year period for the Drinking Water State 

Revolving Fund.  Federal Capitalization Grants are awarded to the state, which contributes a 20.0 percent 

match.  Loans are available to eligible water suppliers for planning, design and construction of safe water 

supply, treatment and transmission infrastructure projects.  The request is $18.1 million more than the 

approved plan, of which $5.4 million is bonds spent in the pre-FY 2016 period that were excluded from the 

approved plan, and the remaining change reflects higher than anticipated demand for the loans.  The 

Governor recommends $6.9 million less than requested primarily to reflect the exclusion of bonds that have 

been fully spent in the pre-FY 2016 period.  

 

Water Pollution Fund.  The Infrastructure Bank requests a total of $60.9 million, of which $0.6 million 

from the Agency’s revolved capital account would be spent in the five-year period for the Water Pollution 

Control State Revolving Fund.  This fund receives capital funding from general obligation bond proceeds 

and transfers the appropriate state match to the Clean Water and Drinking Water state revolving funds.  The 

request includes $20.0 million from general obligation bonds approved by the voters on the November 2014 

ballot.  The request includes $55.9 million from previously spent bonds excluded from the approved plan, 

but is otherwise consistent with the plan.  The Governor recommends $54.9 million less than requested, 

including $55.9 million less to reflect the exclusion of bonds that were spent and $1.0 million more to reflect 

actual interest earnings in the pre-FY 2016 period.  

 

Municipal Road and Bridge Revolving Fund.  The Infrastructure Bank requests $25.2 million for the 

Municipal Road and Bridge Revolving Fund.  The 2013 Assembly established this revolving fund to be 

administered by the agency for municipalities to borrow from to complete large scale road and bridge 

projects at a lower borrowing cost than could be achieved by the municipalities on the open market.  The 

Municipal Road and Bridge Revolving Fund was initially capitalized using $7.0 million of bond premium 

proceeds transferred from the Rhode Island Capital Plan fund with the intent of dedicating future premiums 

and other resources that may be appropriated to the fund; it operates similarly to the Clean Water and 

Drinking Water state revolving funds.  The fund was further capitalized in successive years with $14.7 

million from a combination of bond premium proceeds and tobacco settlement funds.   

 

Annual disbursements from the fund cannot exceed $20.0 million, and no more than 50 percent of available 

funding in any calendar year shall be dedicated to any one city or town, unless there are no remaining 

eligible projects.  The request is $3.5 million more than the approved plan to reflect cash reserves the 

Infrastructure Bank has transferred to the Municipal Road and Bridge Revolving Fund in order to increase 

its capacity.  The Governor recommends funding as requested.        

 

Efficient Buildings Fund.  The 2015 Assembly expanded the agency and authorized it to create an Efficient 

Buildings Fund to provide loans for energy-related public infrastructure projects.  The FY 2016 enacted 

budget includes $2.0 million from reprogrammed Energy Revolving Loan funds at the Commerce 



451 

Corporation and $3.0 million from the Regional Greenhouse Gas Initiative receipts from the Office of 

Energy Resources to seed the Fund.  The Infrastructure Bank did not request the $5.0 million and notes that 

it is working to finalize the program’s financial structure, policies and procedures.  The Governor’s 

recommendation does not reflect funding for this project.   

 

Commercial PACE Fund.  The 2015 Assembly expanded the agency and authorized it to administer the 

Property Assessed Clean Energy (PACE) Program for commercial property owners to invest in eligible 

energy efficiency measures, renewable energy improvements, and electric vehicle supply equipment for 

their property.  The program, which was previously only available to residential property owners, offers 

fixed payments for up to 20 years with no upfront costs for renewable energy and energy efficiency 

upgrades.   

 

The Infrastructure Bank indicates that it has issued a request for proposals for a third party administrator to 

manage the Commercial PACE program.  It has convened an implementation workgroup including the 

Office of Energy Resources, Commerce Corporation, the Acadia Center, and National Grid.  The 

Infrastructure Bank did not request funding for this project and notes that it is working to finalize the 

program’s financial structure, policies and procedures.  The Governor’s recommendation does not include 

funding for this project. 

 

Residential PACE Fund.  The 2015 Assembly expanded the agency and authorized it to administer the 

Property Assessed Clean Energy (PACE) Program for qualifying homeowners to invest in eligible energy 

efficiency measures, renewable energy improvements, and electric vehicle supply equipment for their 

property.  The program offers fixed payments for up to 20 years with no upfront costs for renewable energy 

and energy efficiency upgrades.  

 

The Infrastructure Bank indicates that it has issued a request for proposals for a third party administrator to 

manage the Residential PACE program.  It has convened an implementation workgroup including the 

Office of Energy Resources, Commerce Corporation, the Acadia Center, and National Grid.  The 

Infrastructure Bank did not request funding for this project and notes that it is working to finalize the 

program’s financial structure, policies and procedures.  The Governor’s recommendation does not include 

funding for this project. 

 

Brownfields Fund.  The 2015 Assembly established a Brownfields Revolving Loan Fund to be created by 

the Rhode Island Infrastructure Bank.  The Infrastructure Bank is authorized to capitalize the fund with 

state and federal grants, loan repayments, bond proceeds, administrative fees charged to borrowers, and 

other funding the agency may receive for this purpose.  The agency is also authorized to provide financial 

assistance to eligible borrowers, which are municipalities, individuals, or corporations that would remediate 

or develop a brownfields site, as defined by federal law.  The Department of Environmental Management, 

in consultation with the Commerce Corporation, is required to promulgate rules and regulations establishing 

the project evaluation criteria and develop a project priority list to be used by the Infrastructure Bank to 

determine which projects will receive funding. 

 

The Infrastructure Bank did not request funding for this project and notes that it is working to finalize the 

program’s financial structure, policies and procedures.  It further indicates that in November 2015, it will 

be applying for a federal brownfields capitalization grant in order to capitalize the fund.  The Governor’s 

recommendation does not include funding for this project.  
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Narragansett Bay Commission 
 

  
 

 

Summary.  The Narragansett Bay Commission indicates that the Rhode Island Infrastructure Bank, which 

issues loans to the Commission and individual communities for wastewater infrastructure improvements, 

does not have sufficient capacity to finance the Commission’s capital plan.  The FY 2017 through FY 2021 

request includes $155.3 million from other funds, which the Commission indicates consists of State 

Revolving funds, revenue bonds and other capital funds.  The exact amounts from the aforementioned are 

not yet known.  The request includes five projects.   

 

The Governor recommends $155.0 million, which is $0.3 million less than requested for the five-year 

period.  The Governor also includes Section 16 of Article 1 of 2016-H 7454 which proposes that the 

Commission transfer $1.5 million to state general revenues by June 30, 2017.   

 

Phase II Combined Sewer Overflow Facilities.  The Commission requests a total of $173.0 million from 

the Rhode Island Infrastructure Bank’s revolving funds and the Commission’s revenue bonds for Phase II 

of the combined sewer overflow facilities project, which consists of eight ongoing projects.  The current 

request outlines the individual projects included in this phase.  This is the second of three phases for the 

Narragansett Bay Commission’s federally mandated combined sewer overflow project.  Phase II involves 

the construction of a 18,200 foot tunnel along the Woonasquatucket River and an 8,000 foot tunnel along 

the Seekonk River.  These two interceptors will convey flows from combined sewer overflows to the Main 

Spine Tunnel constructed in Phase I.  The request is $42.0 million less than the approved plan, which 

included costs for completed projects that are excluded from the current request.  The request also reflects 

that actual construction bids were lower than estimated for several of the individual projects.  The Governor 

recommends funding as requested. 

 

Phase III Combined Sewer Overflow Facilities.  The Commission requests total project costs of $815.0 

million from the Rhode Island Infrastructure Bank’s revolving funds and the Commission’s revenue bonds 

to be used through the post-FY 2021 period for design and construction of Phase III, the final phase for the 

Narragansett Bay Commission’s federally mandated Combined Sewer Overflow project.  Phase III involves 

the construction of a 13,000 foot tunnel in Pawtucket, which will convey flows from combined sewer 

overflows to the Main Spine Tunnel constructed in Phase I.  The Commission convened a Combined Sewer 

Overflow Phase III Stakeholders Group, which met six times in 2014 to provide input and feedback on the 

recommended alternative for Phase III.   

 

The request is $210.3 million more than the approved plan.  The Commission notes that prior requests 

included the original estimate from 1998, but the current request updates this estimate to 2018 dollars.  The 

Projects Status 5 Year Total Project Total

Phase II Combined Sewer Overflow Facilities Revised -$                         172,977,000$          

Phase III Combined Sewer Overflow Facilities Revised 104,313,000            817,586,000            

Interceptor Maintenance & Construction Revised 27,069,000              39,743,000              

Wastewater Treatment Facility Improvements Revised 21,998,000              162,746,000            

Sewer System Improvements Revised 1,643,000                7,377,000                

Total 155,023,000$       1,200,429,000$   

Sources of Funds

Other (Revenue Bonds, State Revolving Fund) 155,023,000$          1,200,429,000$       

Total 155,023,000$       1,200,429,000$   
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request also reflects $70.0 million for work not assumed in the approved plan, including $40.0 million for 

green infrastructure facilities and $30.0 million for the construction of a stub tunnel instead of an interceptor 

to convey flow from Overflow 220 to the tunnel.  The Governor recommends $817.6 million, or $2.6 million 

more than requested to reflect actual pre-FY 2016 expenditures. 

 

Interceptor Maintenance & Construction.  The Commission requests $35.3 million from the Rhode 

Island Infrastructure Bank’s revolving funds and the Commission’s revenue bonds to be used into the post-

FY 2021 period for 13 projects, one of which is new.  The Commission indicates that most of these projects 

involve improving, replacing, and providing interceptor relief.  This project also includes interceptor 

inspection, televising and grit removal to increase sewer capacity.  The request is $2.1 million less than the 

approved plan, which primarily reflects revised construction cost estimates for several of the individual 

projects.  The Governor recommends $39.7 million, or $4.4 million more than requested to reflect actual 

pre-FY 2016 expenditures.   

 

Wastewater Treatment Facility Improvements.  The Commission requests $89.7 million from the Rhode 

Island Infrastructure Bank’s revolving funds and the Commission’s revenue bonds, of which $22.2 million 

will be used from FY 2017 through FY 2021 for various wastewater treatment improvement projects.  The 

upgrades are required to comply with discharge limits mandated by the Department of Environmental 

Management and include effluent discharge removal of nitrogen and ammonia at the Field’s Point facility.  

The request includes 17 projects, four of which are new.  The request is $55.8 million less than the approved 

plan which primarily reflects $8.1 million in new projects, the exclusion of costs for a completed project to 

construct new nitrogen removal facilities at the Field’s Point Wastewater Treatment Facility, and revised 

cost estimates as projects progress toward completion.  The Governor recommends $162.7 million, or $73.0 

million more than requested to reflect actual pre-FY 2016 expenditures.   

 

Sewer System Improvements.  The Commission requests $1.7 million from the Rhode Island 

Infrastructure Bank’s revolving funds and the Commission’s revenue bonds, of which $1.6 million will be 

used from FY 2017 through FY 2021 for individual projects to evaluate sources of infiltration and inflow 

and determine whether there is adequate capacity in the sewer system for the next twenty years.  The request 

also includes evaluating the impacts of the acquisition of municipal lateral sewers by the Commission from 

its member communities.  This evaluation would determine the feasibility, cost, regulatory requirements 

and other impacts on the Commission and the municipalities.  The Commission indicates that this project 

is necessary in light of recent proposals to require the Commission to own, operate and maintain sanitary 

sewer facilities in the City of Pawtucket.  While the proposal was not enacted, the Commission is seeking 

to determine the impact if that were to occur in any of its member communities. 

 

The request includes three ongoing projects.  The request is $5.3 million less than the approved plan, which 

included costs for two completed projects that are excluded from the current request.  The Governor 

recommends $7.4 million, or $5.7 million more than requested to reflect actual pre-FY 2016 expenditures. 
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Rhode Island Resource Recovery Corporation 
 

 
 

 

Summary.  The Corporation requests $120.0 million from its general revenues, of which $39.9 million 

would be used in the FY 2017 through FY 2021 period.  The request is for nine projects, three of which are 

new.  The Governor recommends funding as requested.  The Governor also includes Section 14 of Article 

1 of 2016-H 7454, which proposes that the Corporation transfer $1.5 million to state general revenues 

by June 30, 2017.   

 

Re-Asphalt and Resurface Parking Areas.  The Corporation requests $0.2 million from its general 

revenues for a new project to re-asphalt the northeast corner of the Materials Recycling Facility parking lot 

and resurface and stripe the parking area in front of the facility.  The Corporation indicates that daily traffic 

through this area consists of over 100 large recycling trucks, off-road dump trucks, forklifts and loaders 

and many sections are worn and eroded, leaving holes and depressions, which are creating problems for 

traffic flow.  The Governor recommends funding as requested. 

 

Materials Recycling Facility Building Addition.  The Corporation requests $1.2 million from its general 

revenues for a new project to construct a building addition for bale storage on the north side of the materials 

recycling facility and install new loading docks on the east side of the facility.  The Corporation indicates 

that the existing loading docks will need to be relocated because of a new road that is expected to be built 

under Phase VI of the landfill expansion.  The Corporation further notes that it will lose some floor space 

with the relocation of the loading docks and the building addition will allow it to continue to have sufficient 

room to safely store bales.  The Governor recommends funding as requested.   

 

Fiber Baler and Incline Conveyor Replacement.  The Corporation requests $1.5 million from its general 

revenues for a new project to replace the aging fiber baler and incline conveyor.  The Corporation indicates 

that the baler is nearly 12 years old and has logged approximately 30,000 hours.  It further notes that there 

has been accelerated wear on the equipment, because some glass particles make their way through the entire 

single stream process, causing premature wear.  The Governor recommends funding as requested. 

 

Landfill Phase VI Design & Construction.  The Corporation requests a total project cost of $115.5 million 

from its general revenues, of which $35.7 million would be used in the five-year period to design and 

construct another series of landfill cells and relocate buildings to accommodate the expansion.  Most of the 

Projects Status 5 Year Total Project Total

Re-Asphalt and Resurface Parking Areas New 150,000$                 150,000$                 

MRF Building Addition New 1,200,000                1,200,000                

Fiber Baler and Incline Conveyor Replacement New 1,500,000                1,500,000                

Landfill Phase VI Design & Construction Revised 35,700,000              115,500,000            

MRF Emergency Generator Revised 200,000                   200,000                   

MRF Fiber Storage Bunkers Revised 800,000                   800,000                   

MRF Roof Replacement Ongoing -                           275,000                   

MRF Boiler Replacement Ongoing 134,000                   134,000                   

MRF Fire Alarm System and Wiring Ongoing 250,000                   250,000                   

Total 39,934,000$         120,009,000$       

Sources of Funds

Resource Recovery Corporation General Revenue 39,934,000$            120,009,000$          

Total 39,934,000$         120,009,000$       
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Corporation’s buildings must be relocated elsewhere on the property and new landfill cells must be in 

service before Phase V reaches its designed capacity.  The request is $17.1 million more than the approved 

plan, based on actual construction bids and pricing for the new landfill cells.  The Corporation notes that 

the Phase VI construction spans over a decade and each year it revisits its estimate for this project.  The 

Governor recommends funding as requested. 

 

Materials Recycling Facility Emergency Generator.  The Corporation requests $0.2 million from its 

general revenues in FY 2017 to replace its emergency backup generator with a larger unit that is more 

appropriate for the baler system.  The Corporation indicates that this will allow comingled single stream 

recyclables to be baled for efficient storage and processed at a later date, to ensure continuous and 

uninterrupted operations.  The request is $35,000 less than the approved plan to reflect anticipated 

efficiencies from a related project that will reduce the amperage draw of the processing equipment.  The 

Governor recommends funding as requested.    

 

Materials Recycling Facility Fiber Storage Bunkers.  The Corporation requests $0.8 million from its 

general revenues to replace aging fiber system storage bunkers.  The work involves replacing six large 

walking floor bunker conveyors that hold the sorted paper before baling.  The request delays the project 

from FY 2018 to FY 2020 in order to coincide with a newly requested fiber baler and incline conveyor 

replacement project.  The Corporation indicates that it intends to replace these interconnected systems in 

tandem using a single vendor, which it believes will result in a more reliable and better performing system.  

The Governor recommends funding as requested. 

 

Materials Recycling Facility Roof Replacement.  Consistent with the approved plan, the Corporation 

requests $0.3 million from its general revenues in FY 2016 to replace the roof of the Materials Recycling 

Facility.  The project involves covering approximately 40,000 square feet of roof with thermoplastic 

polyolefin (TPO) membrane and replacing the skylights.  The Corporation indicates that the current roof is 

over 26 years old and leaks during heavy rain and snow melt, causing water damage to the interior of the 

building and the equipment located below and creating a slip hazard when water pools form on the concrete 

floor.  The Governor recommends funding as requested.  

 

Materials Recycling Facility Boiler Replacement.  Consistent with the approved plan, the Corporation 

requests $0.1 million from its general revenues in FY 2017 to replace the boiler at the Materials Recycling 

Facility.  The current boiler, which is 19 years old and nearing the end of its useful life, would be replaced 

with a high efficiency natural gas fired boiler and hot water heater, in order to reduce utility expenses at the 

facility.  The Governor recommends funding as requested. 

 

Materials Recycling Facility Fire Alarm System and Wiring.  Consistent with the approved plan, the 

Corporation requests $0.3 million from its general revenues in FY 2017 to replace the fire alarm panel, 

which provides fire alarm protection for the entire Materials Recycling Facility and both of the facility’s 

scale houses.  The planned work also includes rewiring the alarm system to provide a supervisory safety 

alert to signal problems in the wiring circuits and devices such as smoke detectors, heat detectors, signal 

beacons, and audio/visual signal displays.  The Governor recommends funding as requested. 
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Department of Transportation 
 

 
 

 

Summary.  The Department of Transportation requests $2,811.3 million to be used in the five-year period 

totaling $5,446.3 million for 13 projects, 4 of which are new.  Federal law requires that a statewide 

transportation improvement plan covers a period of no less than four years.  The current plan expires on 

September 30, 2016 and in October 2015, the Department proposed its 10-year plan for federal FY 2016 

through FY 2025.  The request is $1,961.4 million more than the approved plan to primarily reflect funding 

for the new projects and projects included in the proposed transportation plan. 

 

The Department’s capital budget request assumes a proposal to refinance the projects that were previously 

financed with Motor Fuel Revenue and Grant Anticipation Revenue Vehicle bonds in 2003.  The current 

outstanding debt is $288.9 million and would be fully amortized in FY 2021.  In total, an additional $14 

million of long term debt will be incurred to save a projected $120 million during the next three fiscal years, 

including $40 million each in FY 2016 through FY 2018.  This proposal requires legislative approval. 

 

The Governor recommends total project costs of $5,853.9 million, of which $3,284.7 million will be used 

in the five-year period.  The recommendation is $407.6 million more than requested due to the inclusion of 

$606.2 million related the RhodeWorks legislation. After the budget was submitted, the Assembly adopted 

new RhodeWorks legislation in 2016-H 7409, Substitute A, as amended that the Governor signed into law 

on February 11, 2016.  The capital budget was adjusted to include toll revenue and Grant Anticipation 

Projects Status 5 Year Total Project Total

Routes 6 &10 Reconstruction New 650,000,000$          800,000,000$          

RhodeWorks New 545,500,000            606,200,000            

Highway Improvement Program Revised 1,913,824,051         4,154,922,483         

Mass Transit Hub Infrastructure Revised 43,500,000              44,650,000              

Portsmouth Facility Revised 5,009,127                6,046,558                

Capital Equipment Replacement Ongoing 24,500,000              39,984,004              

Commuter Rail Ongoing 93,568,582              173,463,966            

East Providence Facility Relocation Ongoing -                           4,914,319                

Maintenance Facility Improvements Ongoing 2,000,000                7,021,400                

Salt Storage Facility Ongoing 5,000,000                14,422,971              

Train Station Repairs Ongoing 1,750,000                2,238,643                

Total 3,284,651,760$   5,853,864,344$   

Sources of Funds

DMV Surcharges 423,175,594$          519,045,859$          

Federal Funds 1,646,746,188         3,264,530,586         

Federal GARVEE Bonds 260,090,432            833,563,857            

Federal Stimulus Funds 5,414,843                30,160,000              

Gasoline Tax 12,000,000              17,484,004              

General Obligation Bonds 36,109,127              129,825,000            

Land Sales 34,869,649              54,621,090              

MBTA 4,260,000                4,520,000                

Other 702,335,927            719,290,057            

Rhode Island Capital Funds 159,650,000            280,823,891            

Total 3,284,651,760$   5,853,864,344$   
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Revenue Vehicle (GARVEE) bonds authorized in the legislation.   

 

Routes 6 and 10 Reconstruction.  The Department requests a total project cost of $800.0 million, $400.0 

million each from federal funds and revenue bonds backed by toll fees from large commercial trucks that 

would be used to reconstruct the Routes 6 and 10 interchange; addressing deterioration of existing bridges 

and reducing congestion.  The Department indicates that 8 of the 11 bridges within the Route 6/10 

interchange are more than 60 years old and approximately 100,000 vehicles use the interchange on a daily 

basis.  The Department notes that 10.0 percent of the design was completed in 2010 and it is currently 

modifying the plans to incorporate a faster transit component.  The request assumes use of $20.0 million in 

FY 2017, $100.0 million in FY 2018, $150.0 million in FY 2019 and $190.0 million each in FY 2020 and 

FY 2021.  This project is included in the Department’s proposed 10-year Transportation Improvement 

Program.  The Governor recommends funding as requested. 

  

The Assembly adopted new RhodeWorks legislation in 2016-H 7409, Substitute A, as amended that the 

Governor signed into law on February 11, 2016.  The legislation allows the Department to borrow $300.0 

million through the GARVEE Program and refinance existing GARVEE debt.  It does not include any bonds 

backed by toll revenue. 

 

RhodeWorks.  The Department refers to its 10-year capital and operating plan as RhodeWorks. It is a 

comprehensive initiative with one component aimed at accelerating the replacement and reconstruction of 

state bridges with the goal of reducing the percentage of deficient bridges.  After the budget was submitted, 

the Assembly adopted new RhodeWorks legislation in 2016-H 7409, Substitute A, as amended that the 

Governor signed into law on February 11, 2016.  The legislation allows the Department toll large 

commercial vehicles and to issue $300.0 million of new GARVEE bonds and refinance existing GARVEE 

debt.  It does not include any bonds backed by toll revenue.   

 

The Governor’s capital budget was not submitted until February 17 and therefore was adjusted to include 

toll revenue and GARVEE bonds authorized in the legislation.  It is likely that future capital budgets will 

be revised to show the integration of these sources with the other projects as RhodeWorks is not a single 

discernable project funded exclusively from these sources.  The current plan shows total funding of $606.2 

million with outlays of $545.5 million in the five-year period.  This includes $300.0 million from new 

GARVEE bonds, $172.4 million from toll revenues and $133.8 million from federal funds.  

 

Highway Improvement Program.  The Department requests $1,867.7 million from all funds for highway 

improvement program expenditures to be used in the five-year period, for total project costs of $4,152.2 

million.  These exclude any new bonding authority for state matching funds reflecting an initiative by the 

2011 Assembly to replace borrowing with pay-go sources, which is being accomplished by replacing those 

with a combination of transportation related surcharges and Rhode Island Capital Plan funds.  Federal law 

requires that a statewide transportation improvement plan covers a period of no less than four years.  The 

current plan expires on September 30, 2016 and in October 2015; the Department proposed its 10-year plan 

for federal FY 2016 through FY 2025. 

 

The request is $954.9 million more than the approved plan, reflective of the Department’s proposed 10-

year plan.  This includes $100.0 million in new revenues from large commercial truck tolls, $400.0 million 

in additional federal funding, $402.5 million from fees and surcharges collected by the Division of Motor 

Vehicles, $27.2 million from Rhode Island Capital Plan funds to reflect state match funds added in FY 2021 

and other adjustments from land sales and gasoline tax proceeds.  The majority of the funds will be used to 

support the Department’s RhodeWorks Program, an initiative to accelerate the replacement and 

reconstruction of state bridges with the goal of reducing the percentage of deficient bridges. 

 

On December 4, 2015, the President signed into law, the Fixing America’s Surface Transportation Act for 

$305 billion for five years.  Under this authorization, the state would receive an average of $231 million 
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annually.  This is approximately $21 million more than the Department is currently receiving and is not 

assumed in the proposed 10-year plan.  The Governor’s recommendation is $2.7 million more than 

requested and adjusts expenditures from fees and surcharges collected by the Division of Motor Vehicles.  

She includes adjustments to prior year expenditures and shifts $77.3 million of gasoline tax expenditures 

to available federal funds. 

 

Mass Transit Hub Infrastructure.  The Department requests total project costs of $44.7 million to expand 

and improve the state’s transit hubs located at the Providence AMTRAK station, Kennedy Plaza and the 

proposed Garrahy Courthouse parking complex.  Funding includes $35.0 million of general obligation 

bonds, which was approved by the voters in November 2014.  The project has been revised to include new 

expenditures of $9.0 million from federal funds to reflect a new grant for planning, design and construction 

of a multimodal travel plaza in Hopkinton, and a bus hub in Pawtucket.  The Governor concurs. 

 

Portsmouth Facility. The Department requests total project costs of $6.0 million from gasoline tax 

proceeds, authorized general obligation bonds and Rhode Island Capital Plan funds to be used through FY 

2018 for the relocation of the Portsmouth maintenance facility to state owned land between Boyd’s Lane 

and the ramp to Route 24 Northbound.   

 

The request is $0.7 million more than the approved plan and reflects the exclusion of $0.6 million of prior 

year expenditures.  Adjusting for this, the request is $1.3 million more than the approved plan, including 

new expenditures of: $1.0 million from gasoline tax proceeds budgeted in FY 2018 and $0.3 million from 

approved general obligation bonds.  The Department indicates that the project went out to bid in FY 2015; 

however, the lowest bid was substantially above the budget.  The project will be rebid in the winter of FY 

2016 and construction will begin in the spring of 2016, with the majority of the construction taking place 

in FY 2017 and finishing in FY 2018.  The Governor recommends funding as requested. 

 

Capital Equipment Replacement.  The Department requests total costs of $50.5 million from Rhode 

Island Capital Plan funds, the State Fleet Revolving Loan Fund, and gasoline tax revenues to replace capital 

equipment.  This project involves the purchase of heavy trucks, sweepers, loaders, backhoes and tractors to 

replace the Maintenance Division’s existing fleet.  The request assumes use of $37.0 million in the five-

year period, including $7.0 million in FY 2017 and $7.5 million each from FY 2018 through FY 2021.  

 

The request is $19.0 million more than the approved plan, including $15.0 million from Rhode Island 

Capital Plan funds and $2.0 million each from gasoline tax proceeds and the State Fleet Revolving Loan 

Fund.  The Department indicates that an analysis of the Division of Maintenance’s rolling stock has been 

made and that the current replacement program is not meeting its need.  No specific list of vehicles or 

equipment to be acquired was provided.  The Department is currently in the process of conducting a fleet 

study and one of the options being considered is a lease-based program.   

 

The request assumes use of an additional $2.0 million of expenditures from the State Fleet Revolving Loan 

Fund in FY 2016.  However, the operating budget assumes the funds from gasoline tax proceeds.  Based 

on past expenditures, it does not appear that there are sufficient funds for a $2.0 million loan. 

 

The Governor recommends total project costs of $40.0 million, $18.6 million less than requested, of which 

$12.5 million is from Rhode Island Capital Plan funds, consistent with the approved plan adjusted for 

funding added in FY 2021.  The recommendation also excludes the requested increase from the State Fleet 

Revolving Fund and lowers expenditures from gasoline tax proceeds by $4.0 million. 

 

Commuter Rail.  The Department requests total project costs of $173.5 million from all funds, of which 

$80.3 million will be used in the five-year period for the Commuter Rail Project.  Funding includes $3.6 

million of general obligation bonds authority approved by the voters on the November 2008 ballot.  Phase 

I of the project involved the extension of commuter rail service south from Providence to T.F. Green Airport 
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in Warwick, and has been completed.  Phase II of the project extended commuter rail service 25 miles to 

Wickford Junction.  The current request also includes plans for a bypass station in Kingston, along with 

intermediate stops at Cranston and East Greenwich.  The request is $1.9 million or 1.1 percent more than 

the approved plan primarily from federal funds to reflect updated project costs.  The Governor concurs. 

 

East Providence Relocation Facility.  Consistent with the approved plan, the Department requests a total 

project cost of $4.9 million from authorized general obligation bonds and Rhode Island Capital Plan funds 

for the relocation of the East Providence maintenance facility from Sachem Road to state property on the 

East Shore Expressway on Route 114 and Route 6.  Construction of the new facility is substantially 

complete; however, the request includes $0.1 million in FY 2016 to complete construction of a second 

egress and enhancing the plumbing system to increase the water pressure in the facility.  The Governor 

recommends funding as requested.  

 

Maintenance Facilities Asset Protection.  The Department requests a total project cost of $5.4 million, of 

which $2.5 million from Rhode Island Capital Plan funds will be used in the five-year period to make 

repairs at its seven district maintenance facilities throughout the state, and its headquarters facility located 

in Warwick.  Improvements would include pavement repair, replacement and repairs of the HVAC systems, 

roof repairs and improvements to windows and garage doors at several facilities.  The request is $1.0 million 

more than the approved plan due to the inclusion of funding for two additional years: $0.5 million each in 

FY 2020 and FY 2021.  The Governor recommends total project costs of $7.0 million, $1.6 million more 

than requested to reflect the inclusion of $2.4 million in prior year expenditures from general obligation 

bonds, offset by $0.8 million from Rhode Island Capital Plan funds, which includes $0.3 million in the 

current year and $0.1 million each from FY 2017 through FY 2021. 

 

Salt Storage Facilities.  The Department requests $14.6 million from Rhode Island Capital Plan funds, of 

which $5.0 million will be used in the five-year period for the construction of salt storage facilities at various 

locations statewide where salt is currently stored uncovered.  The request is $1.0 million more than the 

approved plan, to reflect funding programmed in FY 2021.  There are 18 salt storage facilities throughout 

the state.  Of these sites, three remain without an enclosed facility, resulting in a negative impact on both 

the environment as well as operational efficiency.  This project was originally developed in order to address 

the uncovered salt pile issue, which was significant at the time due to the number of uncovered facilities.  

The plan has involved building numerous covered structures to house road salt, with the eventual goal of 

eliminating all open area storage facilities.  To date, five sites have been closed.  The Governor recommends 

a total project cost of $14.4 million, $0.2 million less than requested from adjusting current year expenses. 

 

Train Station Repairs.  The Department requests total project costs of $2.4 million from Rhode Island 

Capital Plan funds for repairs at three train stations: Woonsocket, Kingston and Westerly.  The Kingston 

and Westerly stations are currently active, while the Woonsocket station serves as a bus depot.  The 

Department’s maintenance division is currently responsible for these facilities.  Funding would be used for 

larger scale asset protection projects, such as roof and window repairs, painting, and HVAC upgrades.  The 

request is $350,000 more than the approved plan to reflect an additional year of funding programmed in 

FY 2021.  The Governor concurs, with the exception of removing $0.2 million in the current year. 

  

Information Technology Investment Strategy.  The Department requests new expenditures of $2.2 

million, including $0.6 million from the Information Technology Investment Fund and $1.6 million from 

gasoline tax proceeds to fund five information technology projects.  This includes $1.4 million to upgrade 

its Oracle financial management system, $0.3 million to automate the contract bidding and construction 

management system and $0.3 million to replace two network switches and a server.  The request includes 

a total of $0.3 million or $50,000 annually to acquire hardware and software, which does not appear to meet 

the definition of a capital project.   The Governor does not recommend funding this project. 
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Statewide Pavement Program.  The Department requests new expenditures of $185.4 million from Rhode 

Island Capital Plan funds, assuming use of $5.4 million in the current year, $20.0 million annually from FY 

2017 through FY 2021 and $80.0 million programmed in the out years for a statewide pavement program.  

Projects in the current year include Route 138, East Main Road and Park Avenue, intersection of Routes 44 

and 100 in Glocester and Route 4 in East Greenwich.  Several of these components will continue into FY 

2017.  The work includes pavement resurfacing, crack sealing, and micro surfacing as appropriate.  

Roadways included in the pavement management program include community requested projects and those 

identified in the Department’s pavement management program.  The Governor’s capital budget does not 

show this project.  It is included in the Department’s proposed 10-year plan, for which sufficient funding is 

now available with passage of the RhodeWorks legislation contained in 2016-H 7424, Substitute A, as 

amended, signed into law on February 11. 

 

Winter Maintenance Facility Upgrades.  The Department requests new capital expenditures of $4.5 

million from Rhode Island Capital Plan funds to be used in FY 2017 to build two salt brine facilities and 

two truck washing facilities, one each in Smithfield and in Warwick to improve winter maintenance 

operations.  The truck washing facilities will enable the Department to preserve acquired capital equipment 

by removing salt to prevent corrosion.  The two salt brine facilities will be built in Smithfield and in East 

Providence.  Salt brine treatment of roads prior to storm events allows for easier removal of ice and snow.  

The Governor does not recommend funding this project. 
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Rhode Island Public Transit Authority 
 

 
 

 

Summary.  The Rhode Island Public Transit Authority requests $46.4 million for the five-year period for 

total project costs of $208.1 million for nine projects, one of which is new.  Funding includes $37.1 million 

from federal funds, $4.6 million from Rhode Island Capital Plan funds, $2.1 million from Authority sources, 

and $0.1 million from other funds.  Funding also includes $2.4 million from the state’s Fleet Replacement 

Fund provided by the 2012 Assembly as part of an initiative to lower debt service costs associated with 

transportation agencies.  The Governor recommends funding essentially as requested, adjusting for actual 

pre-FY 2016 expenditures and adding Rhode Island Capital Plan funds to provide the state match for 

federal funds for bus purchases. 

 

Farebox Upgrade.  The Authority requests new expenditures of $2.4 million including $1.9 million or 

80.0 percent from federal funds and the remaining funds from the Authority’s operating sources to be used 

in FY 2017 and FY 2018 to upgrade its farebox system.  The goal of the project is threefold: speed up 

boarding time, reduce maintenance expense on current fareboxes and provide easier and more forms of fare 

payment.  The Authority is conducting a fare study, which is expected to be completed in the fall of 2015.  

The study will include recommendations, which the Authority indicates it can adopt to develop 

specifications for the type of upgrade it requires.  The Governor recommends funding as requested.   

 

Bus Purchases.  The Authority requests total project costs of $142.0 million, of which $42.2 million would 

be used from FY 2016 through FY 2021 to replace 96 buses, trolleys and flex vehicles.  Flex vehicles are 

vans that supply service to low density areas.  The Authority indicates that these vehicles have or will have 

exceeded their useful lives.  Funding includes $4.2 million from the state’s Fleet Replacement Fund 

provided by the 2012 Assembly as part of an initiative to lower debt service costs associated with 

Projects Status 5 Year Total Project Total

Farebox Upgrade New 2,400,000$              2,400,000$              

Bus Purchases Revised 32,500,898              138,031,928            

Information Technology Redundancy Revised -                          2,110,000                

Enterprise Software Ongoing -                          1,636,434                

Fixed Route and Paratransit Cameras Ongoing -                          2,269,805                

Intelligent Transportation System Ongoing 217,692                   9,836,295                

Land and Buildings Ongoing 4,125,250                12,032,853              

Paratransit Vehicles Ongoing 7,013,125                32,285,834              

Rapid Bus Corridor Ongoing -                          3,298,652                

Total 46,256,965$         203,901,801$      

Sources of Funds

Federal Funds 37,080,372$            153,196,695$          

Federal Stimulus Funds -                          23,693,758              

General Obligation Bonds -                          4,764,707                

Other (Cities and Towns) 131,250                   1,093,221                

Rhode Island Capital Funds 4,533,150                4,999,168                

RIPTA Operating Funds 619,000                   1,620,133                

RIPTA Revolving Loan Funds 1,446,163                10,334,119              

State Fleet Replacement Revolving Loan Fund 2,447,030                4,200,000                

Total 46,256,965$         203,901,801$      
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transportation agencies.  The request is $9.4 million more than the approved plan, including new 

expenditures of $4.1 million from Rhode Island Capital Plan funds to match federal funds.  Of the increase 

above the approved plan, $5.3 million is programmed in FY 2021 and an additional $4.7 million in FY 

2018 is to reflect revised project costs as well as purchasing an additional nine buses.  It should be noted 

that the 2015 Assembly did not concur with the Governor’s recommendation to provide Rhode Island 

Capital Plan funds for bus purchases.   

 

The Governor recommends total funding essentially as requested, but makes adjustments to reflect actual 

pre-FY 2016 expenditures.  She provides a total of $4.1 million from Rhode Island Capital Plan funds for 

the state match in FY 2018 and FY 2019.  Historically, capital plan funds are not used for vehicle 

purchases. 

 

Information Technology Redundancy.  The Authority requests total project costs of $2.1 million in FY 

2016 to provide backup and disaster recovery for the Authority’s computerized systems.  The Authority is 

currently investigating solutions to protect its data by providing offsite redundancy in the case of electrical 

failure or other conditions that could lead to the loss of stored data and system functionality.    The request 

is $0.7 million or 33.6 percent more than the approved plan.  The approved plan was based on the 

Authority’s request, which included preliminary information.  The Governor recommends funding as 

requested. 

 

Enterprise Software.  The Authority requests $1.6 million to replace its current financial tracking system 

in order to address shortfalls in financial data quality, processing and monitoring.  This includes $1.0 million 

in FY 2016.  Total funding includes 80 percent from Federal Transit Administration funds, with the 

remaining 20 percent from Authority sources.  The request is $0.7 million less than the approved plan to 

reflect the exclusion of prior year expenditures.  The Governor recommends funding as requested. 

 

Fixed Route and Paratransit Cameras.  Consistent with the approved plan, the Authority requests total 

project costs of $2.3 million to install security cameras on its buses and paratransit vehicles.  The project 

consists of placing six cameras on each of the Authority’s 230 vehicles and five cameras on each of its 111 

paratransit vehicles.  Funding consists of $1.8 million from federal funds and $0.5 million from Authority 

sources, with $0.4 million scheduled for FY 2016 to complete final payments for the project.  The Governor 

recommends funding as requested. 

 

Intelligent Transportation System.  The Authority requests a total project cost of $9.8 million from all 

funds, of which $0.2 million will be spent in FY 2017 to complete the implementation of an Intelligent 

Transportation System.  The system will integrate real time bus data with the Authority’s fleet supervisors 

and customer service kiosks, using computer aided dispatch and automatic vehicle location technologies.  

The request is $25,276 less than the approved plan to reflect the Authority’s revised costs.  The Governor 

recommends funding as requested. 

 

Land and Buildings.  The Authority requests total project costs of $12.3 million from all funds, including 

$1.2 million from Rhode Island Capital Plan funds to improve security at its Elmwood facilities, provide 

upgrades to various transit hubs and park and ride facilities while also making multi-year improvements to 

bus stops and sidewalks.  These upgrades would include increased security measures, crack repair, shelter 

improvement and repaving work.  The request is $1.7 million more than the approved plan, including 

expenditures of $1.0 million for the east side bus tunnel.  The Authority indicates that is in the process of 

conducting a needs analysis for the project, which will include safety features, lighting, cameras and 

drainage repairs.  Costs for other components, including transit hubs and park and ride facilities, were also 

updated.  The Governor recommends $0.2 million less from Rhode Island Capital Plan funds than 

requested, including the removal of $119,719 in reappropriated funds from FY 2015.   
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Paratransit Vehicles.  The Authority requests $7.0 million to be used in the five-year period for the 

replacement of paratransit vehicles, upgrades to paratransit software, and the installation of surveillance 

equipment on the vehicles.  The request includes total project costs of $32.3 million, consisting of $25.8 

million from federal funds and $6.5 million from the Authority’s paratransit revolving funds.  The request 

is $2.2 million or 6.8 percent more than the approved plan to primarily reflect new expenditures 

programmed in FY 2021.  The Governor recommends funding as requested. 

 

Rapid Bus Corridor.  The Authority requests $3.3 million to develop more efficient bus service on its 

busiest fixed routes: the number 11 Broad Street bus route and the number 99 Pawtucket bus route.  The 

funding will be used for the planning and development of traffic signal priority, the integration of Intelligent 

Transportation Systems with hybrid buses as well as improvements to bus stops such as additional lighting 

and customer information.  The request is $20,000 more than the approved plan to reflect anticipated costs 

in FY 2016 for the completion of the project.  The Governor recommends funding as requested 
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Rhode Island Airport Corporation 
 

 
 

 

Summary.  The Airport Corporation requests total capital expenditures of $238.4 million, including $154.1 

million during the FY 2017 through FY 2021 period for two projects with various components.  It should 

be noted that the Corporation’s request programs out-year funding from future revenue bonds, which 

require Assembly authorization pursuant to the Public Corporation Debt Management Act.  The request is 

$50.1 million less than the approved plan, primarily reflecting finished projects.  The Governor concurs 

and provides $0.1 million more in the five-year period. 

 

Outlying Airports General Improvements.   The Corporation requests total project costs of $48.3 million, 

of which $44.2 million will be used in the five-year period for 12 projects to make improvements at the 

Corporation’s five general aviation airports.  This assumes use of $30.6 million from federal funds, $0.9 

million from the Corporation’s operating funds and $12.8 million from revenue bonds, which require 

Assembly authorization pursuant to the Public Corporation Debt Management Act.  The request is $11.3 

million more than the approved plan, of which $6.5 million is to reflect an additional project at Quonset 

Point and new funding programmed in FY 2021.  Projects include rehabilitation to runways, taxiways and 

aircraft parking aprons along with additional hangar development.  The Governor concurs and provides 

$0.1 million more in the five-year period. 

 

T.F. Green Airport General Improvements. The Corporation requests total expenditures of $189.9 

million, of which $109.8 million will be used in the five-year period for 12 individual general improvement 

components at T.F. Green Airport.  This assumes use of $71.9 million from federal funds, $23.7 million 

from airport revenue bonds, $0.5 million from the Corporation’s operating funds and $13.7 million from 

passenger facility charges.  Passenger facility charges are generated from a $4.50 charge on all enplaned 

passengers, and can only be used for certain projects deemed eligible by the Federal Aviation 

Administration.   

 

The request is $61.4 million less than the approved plan primarily reflecting the completion of two projects; 

$40.0 million for the construction of Runway 16/34 and $33.1 million for the Deicer Management System.  

Adjusting for those, the request is $11.7 million more, including $6.0 million for a new airfield safety 

improvement project at the airport, and funding for previously approved projects were updated to reflect 

new expenditures programmed in FY 2021.  The Governor recommends funding as requested. 

 

Projects Status 5 Year Total Project Total

Outlying Airports General Improvements Revised 44,349,150$            48,426,335$            

T.F. Green Airport General Improvements Revised 109,754,027            189,931,227            

Total 154,103,177$       238,357,562$       

Sources of Funds

Airport Bonds 36,640,714$            57,137,274$            

Airport Operating Funds 1,299,846                1,518,254                

Federal Funds 102,464,514            160,011,071            

Passenger Facility Charges 13,698,103              19,690,963              

Total 154,103,177$       238,357,562$       
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