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Capital Budget 
 

Summary 
 
The Governor’s five-year capital budget continues a process that began in 1991 and the capital budget 
document contains a presentation of the progress that has been made since then in attaining the capital 
budget goals that were formulated after review of the existing budget process.  Most importantly, the 
document is the result of an ongoing capital budgeting process designed to ensure that there is public 
disclosure of the projects contemplated, that projects included are sufficiently advanced to lend 
credibility to the process, and that debt levels are presented and discussed. 

 
 

The Governor’s five-year capital recommendations for FY 2013 through FY 2017 call for total outlays 
of $3,608.6 million for the period.  Financing the plan requires $855.2 million of debt issuances and 
$2,753.4 million from current revenue streams.  Almost half of the expenditures are for transportation 
projects, including roads and bridges, rail, and public transportation.  The next largest share is for 
natural resources project outlays.  The two areas account for almost three-fourths of total outlays during 
the five-year period.  Highlights of his capital budget include: 
 
 Outlays and Funding.  The FY 2013 through FY 2017 recommended plan includes $3,608.6 million 
of outlays on $9,064.4 million of project estimates.  Average outlays would be $721.7 million per year for 
the five-year period with $857.9 million required at the end of the period to complete the projects.   
 
 General Obligation Bonds Referenda.  Financing the plan is based on $371.1 million of general 
obligation bond debt issuances, including $201.4 million from new general obligation bond referenda to 
be presented to the voters in November 2012.   
 
 Other Debt Approvals.  The plan also requires $278.5 million to be approved by the 2012 Assembly 
under the Public Debt Management Act for information technology, and projects at the central landfill, 
T.F. Green Airport and Quonset Point.  The capital plan includes an additional $94.7 million of debt 
for Higher Education projects that would need to be approved by the General Assembly before debt can 
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be issued.  Although expenditures would begin in FY 2013, the Governor’s budget does not include the 
necessary authorizations for debt issuance.    
 
 Financing.  Paying for the five-year outlays includes $855.2 million from debt financing and 
$2,753.4 million from current or pay-go sources.  Pay-go represents 76.3 percent with debt funding 
being 23.7 percent. 
 
 Debt Levels.  Total net tax supported debt decreases by $129.9 million from the $1,846.2 million 
reported for the end of FY 2011 during the period through FY 2017 to $1,716.3 million.  However, 
past practice indicates that debt levels will be significantly higher as more projects are added within the 
five-year period of this capital budget.   
 
 Debt Ratios.  Net tax supported debt would increase from 4.0 percent of personal income reported 
for FY 2011 to 4.1 percent in FY 2012 before dropping gradually back to 3.1 percent in FY 2017 
assuming that the capital budget is not increased.  However, as with debt levels, past practice indicates 
it is likely to be higher than projected. 
 
 Debt Service.  Debt service in the recommended capital budget would increase from 7.1 percent of 
useable general revenues in FY 2012 to 7.2 percent in FY 2017. 
 

Outlays and Funding 
 

The total five-year outlays of $3,608.6 million are supported by a mix of pay-as-you-go funding and 
financing.  Over three-quarters, 76.3 percent, of outlays are supported by current revenues, or pay-go, 
with the remaining 23.7 percent from financing.   

 
Pay-Go.  The pay-go sources include $1,550.3 million from federal sources, $529.9 million from 
Rhode Island Capital Plan funds, $2.3 million from general revenues, and $670.9 million from private 
and other sources.  Federal funds remain the largest source of capital funding, providing 43.0 percent 
of all funding, and 56.3 percent of pay-go funding. 
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A primary source of state pay-go funding is the Rhode Island Capital Plan Fund.  These revenues are 
derived from the amounts exceeding 2.0 to 5.0 percent of revenues in the state’s Budget Stabilization 
and Cash Reserve Account, or “rainy day fund.”  The rainy day fund received 2.0 percent of all 
revenues and opening surpluses in FY 2008, increasing by 0.2 percent per year until reaching 3.0 
percent in FY 2013.  It was capped at 3.0 percent in FY 2008, increasing by 0.4 percent per year until 
reaching a 5.0 percent cap in FY 2013.  Resources above the cap are transferred to the Rhode Island 
Capital Plan Fund. 
 
The fund was used nearly exclusively for debt service in the early 1990s.  Governor Almond began 
moving debt service back to general revenues as the economy improved in the latter half of that decade, 
reserving the capital fund for pay-go capital projects so as not to use any for debt service by FY 2002.  
However, the economic slowdown caused that to reverse beginning in FY 2002, with significant 
amounts again used for debt service.  The 2006 Assembly noted that the Governor’s budget was 
increasingly relying on these funds for debt service, while increasing the amounts being financed.  It 
submitted a constitutional amendment to limit the use of the fund to capital projects beginning in FY 
2008, which the voters approved.   

Debt Financing.  Proceeds from financing, $855.2 million, constitute 23.3 percent of the funds 
available for outlays during the period.  Tax supported financing comprises $487.1 million, including 
$371.1 million from general obligation bonds and $116.0 million from Certificates of Participation.  
Outlays from tax supported financing are 56.9 percent of the financed outlays and 13.5 percent of all 
outlays. 
 
Other non-tax supported financing supports $368.1 million of outlays, or 10.2 percent.  It includes: 
$37.7 million from GARVEE bonds for five major highway and bridge projects; $124.6 million issued 
by the Rhode Island Health and Educational Building Corporation for higher education projects 
supported by University and College funds; and $124.6 million in revenue bonds issued by the Clean 
Water Finance Agency.  It should be noted the Governor’s budget includes a request for Assembly 
authorization for up to $174.0 million of non-tax supported financing by the Rhode Island Airport 
Corporation.  This borrowing is not included in the debt projections included in the supporting 
documents provided by the Governor. 
 
The capital budget omits other non-tax supported financing from the state’s quasi-public agencies.  
Historically, this debt had been included in the state’s totals.  They have been removed from the current 
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capital budget based on a decision by the previous administration that since state sources are not used, 
they should not be included in the totals. 
 
The term net tax supported debt refers to all debt for which an appropriation is or may be required.  
That includes not only general obligation bonds and direct state issuance, but also debt issued by other 
entities for which the state is pledged to an annual lease payment or to make an appropriation in the 
event of a default.  Debt that is an obligation of the state for which a non-state entity makes the debt 
service payments is not generally considered as net tax supported debt.  An example is the bonds issued 
for the Narragansett Bay Water Quality Management District Commission for which the Commission 
pays the debt service from user charges.  
 
Debt issued by the colleges and university through the Rhode Island Health and Educational Building 
Corporation is also not included.  This five-year budget includes expenditures of $124.6 million from 
these bonds.  It should be recalled that it is the total charges to students that is compared in tuition and 
fee comparisons to other institutions.  This forms the context for general revenue appropriation requests 
by the Board of Higher Education.  Thus, any tuition and fees used for debt service are not available 
for general operating expenses.  Further, in the event of insufficient University and College fund 
revenues, it is likely that the state would intervene with appropriations rather than allow bondholders to 
take over the assets financed. 

 
New Debt Authorizations 

 
The Governor’s budget includes $574.1 million of new debt authority for projects in the five-year 
period that require approval by the General Assembly.  That includes $201.4 million of general 
obligation bonds that would be placed on the November 2012 ballot for voter approval and $372.7 
million in other debt that requires Assembly approval under the Public Debt Management Act. 
 
The recommended general obligation bond referenda items are included in Article 5 of his 
recommended budget bill, 2012-H 7323.  Article 7 of that bill contains $277.5 million in Certificates of 
Participation and revenue bonds.  His budget also includes $94.7 million of University of Rhode Island 
and Rhode Island College debt to be financed through the Rhode Island Health and Educational 
Building Corporation for projects beginning in FY 2013 which also require legislative approval under 
the Public Management Debt Act, but are not included in Article 7.   
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The Public Debt Management Act requires that all new debt authorizations be approved by the 
Assembly unless the Governor certifies that federal funds will be available to make all of the payments 
which the state is or could be obligated to make under the financing lease or guarantee; or the General 
Assembly has adjourned for the year with the expectation that it will not meet again until the following 
year and the Governor certifies that action is necessary, because of events occurring after the General 
Assembly has adjourned, to protect the physical integrity of an essential public facility, to ensure the 
continued delivery of essential public services, or to maintain the credit worthiness of the state in the 
financial markets.  Select quasi-public agencies are exempt.  The 2009 Assembly rescinded the 
exception previously granted to the Rhode Island Resource Recovery Corporation. 
 

 

New Debt Authority Amount Legislation
Bond Referenda

Higher Education
URI and RIC Joint Nursing Facility 65,200,000$         Article 5
RIC Infrastructure Modernization 44,700,000          Article 5

Transportation
Highway Improvement Program 20,000,000          Article 5
Bus Replacement/Rehabilitation 1,500,000            Article 5

Water Infrastructure
Clean Water State Revolving Fund 12,000,000          Article 5
Drinking Water State Revolving Fund 8,000,000            Article 5

Recreation and Environment
Narragansett Bay and Watershed Restoration 4,000,000            Article 5
State Land Acquisition 2,500,000            Article 5
Farmland Development Rights 4,500,000            Article 5
Local Land Acquisition 2,500,000            Article 5
Local Recreation Grants 3,500,000            Article 5
Historic and Passive Grants 1,000,000            Article 5
Local Recreation Grants - Distressed Communities 2,000,000            Article 5
State Recreation Facilities 5,000,000            Article 5

Affordable Housing 25,000,000          Article 5
Total New Referenda 201,400,000$       

Other Debt Instruments 
Certificates of Participation

Information Technology 56,500,000$         Article 7
Subtotal 56,500,000$         

Revenue Bonds
T.F. Green Airport Improvements/Runway Extension 174,000,000$       Article 7
Central Landfill - Leachate Facility 40,000,000          Article 7
Quonset Point 7,500,000            Article 7

Subtotal 221,500,000$       
RIHEBC Bonds

RIC Student Union Renovation 34,500,000$         None
URI Biological Resources Laboratory 16,900,000          None
URI Utility Infrastructure Upgrade & Replacement 20,000,000          None
URI Kingston Campus Parking Garage 15,000,000          None
URI Facilities Services Sector Upgrade 8,300,000            None

Subtotal 94,700,000$         
Total New Debt Authorization Recommended 574,100,000$       
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The capital plan includes an additional $94.7 million of debt for Higher Education projects that would 
need to be approved by the General Assembly before debt can be issued.  Although expenditures would 
begin in FY 2013, the Governor’s budget does not include the necessary authorizations for debt 
issuance.    
 
The previously table shows the recommended new debt authority requiring action by the General 
Assembly.  Below are descriptions of the projects which would be funded by the new debt. 
 
General Obligation Bond Referenda.  The Governor’s Capital Budget includes $201.4 million in new 
referenda to be presented to the voters in November 2012.  Section 35-3-7.1 of the Rhode Island 
General Laws provides that bond referenda only be presented during election years absent special 
circumstances.   
 
 Joint Nursing and Associated Health Building.  The Governor recommends placing $65.2 million of 
general obligation bonds on the November 2012 ballot for a project to construct a new 120,000 square 
foot nursing building for the University of Rhode Island and Rhode Island College nursing programs in 
Providence.  The University and College would share technology equipped classrooms, seminar rooms, 
lecture halls and a simulation center for nursing student training in realistic patient care settings.  The 
project would also include health laboratories, computer and media labs, collaborative research, and 
outreach program space.   
 
 Rhode Island College Modernization.  The Governor recommends placing $44.7 million of general 
obligation bonds on the November 2012 ballot for the first phase of a four-phase project to modernize 
and rehabilitate eight academic buildings at Rhode Island College.  The project includes a full 
renovation to Craig Lee, and Gaige Halls.  
 
 Highway Improvement Program.  The Governor’s budget includes a $20.0 million bond referendum 
for the November 2012 ballot for highway improvement expenditures.  Funding is used as the state 
match for Federal Highway Administration funds, which are provided to the state for projects including 
interstate improvement, bridge improvement, pavement management, and congestion mitigation and air 
quality.   
 
 Rhode Island Public Transit Authority.  The Governor’s budget includes a $1.5 million bond 
referendum for the Rhode Island Public Transit Authority.  Funding would be used as the state match 
portion for the Authority to replace and/or rehabilitate buses in its fleet. 
 
• Clean Water State Revolving Fund.  The Budget includes a referendum for $12.0 million of new 
general obligation bonds for the Clean Water State Revolving Loan Fund, a subsidized loan program 
for local governmental units to finance wastewater infrastructure projects.  
 
• Drinking Water State Revolving Fund.  The Budget includes a referendum for $8.0 million of new 
general obligation bonds for the Drinking Water State Revolving Loan Fund, which provides loans to 
eligible water suppliers for drinking water projects. 
 
• Narragansett Bay and Watershed Restoration.  The Budget includes $4.0 million of new general 
obligation bonds for activities to restore and protect the water quality of Narragansett Bay and the 
state’s watersheds.   
 
• State Land Acquisition – Open Space.  The Budget includes $2.5 million of new general obligation 
bonds for the purchase of land, development rights and conservation easements statewide.     
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• Farmland Development Rights.  The Budget includes $4.5 million of new general obligation bonds 
for farmland development rights. 
 
• Local Land Acquisition Grants.  The Budget includes $2.5 million of new general obligation bonds 
for grants to municipalities, local land trusts and non-profit organizations to preserve open space in 
Rhode Island. 
 
• Local Recreation Development Grants.  The Budget includes $3.5 million of new general obligation 
bonds for grants to municipalities for recreation development and acquisition projects. 
 
• Historic and Passive Grants.  The Budget includes $1.0 million of new general obligation bonds for 
grants to municipalities for renovation and development of historic and passive recreation areas. 
 
• Local Recreation Grants - Distressed Communities.  The Budget includes $2.0 million of new 
general obligation bonds for grants to distressed communities for recreation acquisition and 
development projects. 
 
• State Recreation Facilities.  The Budget includes $5.0 million of new general obligation bonds to be 
submitted to the voters on the November 2012 ballot for improvements at Rhode Island parks and 
management areas. 
 
 Affordable Housing.  The Governor recommends a $25.0 million bond referendum for the November 
2012 ballot for affordable housing projects.  This assumes use of $5.0 million each from FY 2014 
through post-FY 2017.  The funds will be used by the Housing Resources Commission to provide state 
funds to promote affordable housing through redevelopment of existing structures, new construction or 
foreclosure.  
 
Public Corporation Debt Management Act Debt Issues.  The Governor’s Budget also includes 
$278.0 million of new authorization for debt that would not require voter approval.  There is an 
additional $94.7 million of projects which require Assembly approval; however, the Governor has not 
provided the necessary legislation.  These projects are described below.   
 
 Information Technology.  The Governor recommends a resolution for Assembly approval to borrow 
$56.5 million through Certificates of Participation to expand and enhance technology infrastructure.  
Projects include $11.5 million for implementation of the Rhode Island Financial Accounting Network 
System, $25.0 million for an integrated tax system, and $20.0 million to expand and enhance 
technology in local education agencies.  Annual debt service would be $7.2 million for ten years and be 
paid from general revenues. 
 
• T.F. Green Improvements Runway Extension.  The Governor requests authorization for the Rhode 
Island Airport Corporation to issue up to $174.0 million of revenue bonds for various improvements at 
T.F. Green Airport, including the extension of the main runway.  Debt service payments will be made 
with a combination of federal sources and Corporation revenue.   
 
• Central Landfill – Leachate Facility.  The Governor proposes legislation that would authorize up to 
$40.0 million in revenue bonds for the Rhode Island Resource Recovery Corporation to design and 
construct a leachate pretreatment facility to comply with projected changes in discharge standards for 
the disposal of wastewater, including leachate, into a public sewer system.  The leachate pretreatment 
facility is expected to have the capacity to process 650,000 gallons of wastewater per day.  The debt 
service on the bonds would be repaid with Resource Recovery revenues 
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• Quonset Point.  The Governor requests authorization for the Economic Development Corporation to 
issue up to $7.5 million of revenue bonds for various capital projects at Quonset Point.  These include, 
but are not limited to, harbor, pier, port, channel, dredging and all costs related to improvements to the 
Davisville piers. 
 
• RIC Student Union Renovation.  The Governor’s budget includes $34.5 million from revenue bonds 
backed by user fees and College funds through FY 2013 for the renovation and expansion of the 
Student Union.  The approved capital plan includes $125,000 from College funds for a feasibility study 
to assess and evaluate the existing Student Union facility and its program needs.   
 
• URI Biological Resources Lab.  The Budget includes a $16.9 million project funded from revenue 
bonds to construct a 17,000 square foot biological resources laboratory designed to centralize and 
replace the numerous small laboratory animal care facilities on the Kingston Campus.  The new lab 
would be designed to National Institute of Health standards and be located underground the new north 
district science courtyard and connected to the lower two floors of the new College of Pharmacy 
Building.  The approved capital plan includes $15.0 million from federal funding from the National 
Institute of Health; however, the current recommendation replaces those funds with revenue bonds 
backed by University federal research overhead funds because the University did not receive the grant.   
 
• URI Utility Infrastructure Upgrade and Replacement.  The Budget includes $20.0 million from 
revenue bonds backed by general revenues and tuition and fees for two phases of utility infrastructure 
upgrades.  Funding is programmed over FY 2013 and FY 2014 for phase I and from FY 2016 through 
post FY 2017 for phase II.  The project involves the replacement of the steam/condensate distribution 
system, water distribution system, electrical distribution system and the sanitary sewer system.   
 
• URI Kingston Campus Parking Garage.  The Budget includes $15.0 million from revenue bonds 
backed by parking fees for FY 2013 and FY 2014 for the design and construction of a multi-level 
parking structure on a portion of the Chafee Hall faculty and staff parking lot.  The project includes 
parking on five levels, including a sub-entry level, with a total of 561 parking spaces.   
 
• URI Facilities Service Sector Upgrade.  The Budget includes $8.3 million from new revenue bonds 
to make improvements to the service sector area that houses the operations and maintenance functions, 
and stores equipment, furniture and supplies.  The plan calls for the demolition of the automotive 
garage and the grounds building.  New buildings will accommodate equipment and furniture storage, 
automotive garages and any workshops necessary in the facilities compound while largely hiding the 
operations from public view.   
 
Other  
 
 New Veterans’ Home.  The Special House Commission to Undertake a Comprehensive Study of the 
R.I. Veterans Home in Bristol and Develop a Master Plan for the Overall Future Direction of the 
Facility developed a proposal to construct a new Veterans’ Home and associated assisted living facility 
on the current property in Bristol and recommended that a bond issue for this purpose be proposed to 
the voters in the next General Election.  The Governor’s budget includes Article 19, which is a 
resolution that the Governor and General Assembly will consider the proposal during deliberations 
related to the appropriations act for FY 2013 and reach a decision as to the proposed bond issue no later 
than June 30, 2012.  None of the figures presented include any estimates for this project. 
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Debt Levels 
 
Total net tax supported debt decreases by $129.9 million from the $1,846.2 million reported for the end 
of FY 2011 during the period through FY 2017 to $1,716.3 million.  Net tax supported debt had 
dropped to $1,280.9 million in FY 2003 after the state used $247.6 million of special revenue bonds 
backed by the state’s tobacco master settlement agreement to defease general obligation bond debt in 
FY 2002.   
 

 
 
Past practice indicates that debt levels will be significantly higher as more projects are added within the 
five-year period of this capital budget.  The chart above shows projected debt levels for FY 2009 
through FY 2017 in the past five budgets.  The FY 2017 presented in the FY 2012 capital budget is 
$47.0 million higher than the FY 2017 projection in the FY 2011 capital budget.  Indeed, it is $161.4 
million higher than even the projection in the FY 2010 capital budget.   
 
Debt is often expressed as a percent of state personal income as a measure to compare across 
jurisdictions; state personal income is a rough measure of the state’s wealth, and therefore its potential 
ability to service its debt.  Net tax supported debt would increase from 4.0 percent of personal income 
reported for FY 2011 to 4.1 percent in FY 2012 before dropping gradually back to 3.1 percent in FY 
2017 assuming that the capital budget is not increased. 
 
Debt ratios began increasing significantly in FY 1988, reaching a peak in FY 1994 as the Depositors 
Economic Protection Corporation and Convention Center debt was added.  In FY 1994, net tax 
supported debt reached 8.4 percent of personal income, a measure used to compare affordability across 
states.  The prior and current administrations have expressed the reduction of that ratio as a major 
capital policy goal.  The FY 2004 level of 3.7 percent is the lowest since Staff began keeping track in 
FY 1991 due to use of the tobacco master settlement agreement revenues securitization.   
 
However, as with debt levels, past practice indicate it is likely to be higher than projected.  The 
following chart shows projected debt as percent of personal income for FY 2009 through FY 2017 in 
the past five budgets.  The FY 2010 Budget projected FY 2015 debt at 3.3 percent of personal income, 
which is 30 basis points lower than the 3.6 percent projected in the FY 2012 budget, and that assumes 
that the debt levels do not increase in subsequent budgets. 
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Debt Service 
 

Debt service in the recommended capital budget would increase from 7.1 percent of useable general 
revenues in FY 2012 to 7.2 percent in FY 2017.  Useable general revenues are estimated collections net 
of the transfers to the Budget Stabilization and Cash Reserve account.  These transfers ultimately 
become Rhode Island Capital Plan funds and cannot be used for debt service. 
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Department of Administration 
 

 
 

 
Summary.  The Department requests total capital expenditures of $373.4 million, of which $217.3 
million would be spent in the five-year period for 44 projects; seven of which are new.  Funding in the 
five-year plan includes $16.0 million from new general obligation bonds for the Water Resources 
Board’s Regional Water Supplies Development project, $115.7 million from Rhode Island Capital Plan 
funds, $64.7 million from Certificates of Participation, $18.0 million from approved general obligation 
bonds, $2.2 million from general revenues and $0.8 million from federal funds.   
 
The request is $21.3 million more than the approved plan.  This includes the removal of $50.0 million 
for the completion of the Affordable Housing project, offset by the inclusion of $70.0 million for 
projects for the Water Resources Board, which the 2011 Assembly merged into the Department of 
Administration.   
 
The Governor recommends total expenditures of $356.8 million, of which $191.0 million will be used in 
the five-year period for a total of 42 projects, five of which are new.   
 
This includes $25.0 million of new general obligation bonds to be submitted to the voters on the 2012 
ballot for the continuation of the Affordable Housing project.  It also includes new debt issuance of 
$11.5 million from Certificates of Participation for implementation of modules for the Rhode Island 
Financial Accounting Network System.    
 

Projects Status 5 Year Total Project Total
Pastore Campus 25,400,000$      70,792,245$      
Other State Facilities 69,640,000        121,836,934      
Other Projects 95,995,143        164,172,089      

Total 191,035,143$    356,801,268$    

Sources of Funds
Certificates of Participation 48,262,117$      94,558,365$      
Federal Funds 750,000            2,600,000         
General Obligation Bonds - New 25,000,000        25,000,000        
General Obligation Bonds 2,800,000         39,924,554        
General Revenue 2,279,500         5,606,616         
Restricted Receipts 14,553,566        17,602,166        
Rhode Island Capital Funds 97,389,960        171,352,679      
Other -                   156,888            

Total 191,035,143$    356,801,268$    
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Pastore Cottages Rehabilitation.  The Department requests $0.6 million from Rhode Island Capital 
Plan funds to be used in FY 2013 and FY 2014 to renovate three four-bedroom cottages at the Pastore 
Center for office space.  An agreement with the Historical Preservation and Heritage Commission 
requires that the cottages be preserved for their historic significance.  The Department indicates that if 
the cottages are not restored soon, they will be beyond repair and will have to be demolished.  The 
Department requested this in its FY 2009, FY 2010, FY 2011 and FY 2012 capital budgets; the 
Governor did not recommend funding, and the Assembly concurred.  The Governor recommends total 
funding as requested.     
 
Pastore Buildings Demolition.  The Department requests $10.5 million from Rhode Island Capital 
Plan funds to be used through FY 2017 to remove asbestos and demolish buildings on the Pastore 
Center.  The total project cost is $4.5 million more than the approved plan, consisting of $2.5 million 
for new buildings and $2.0 million for project cost increases to demolish buildings A and D on the 
Pastore Center.  Building A has been vacant since 1985 and the D building, which was a former patient 
residence building has been vacant for 15-20 years.  The approved plan assumes removal of hazardous 
materials and then the demolition of the buildings.  Based on the architect’s evaluation of the structural 
condition of building A, it concluded that “due to unsafe conditions, asbestos abatement is not able to 
precede demolition activities.”  The current plan is to demolish building A and treat all materials as 
hazardous.  The Governor recommends funding as requested, with the exception of providing $2.0 
million in FY 2017.    
 
Building 79 - Stabilize.  The Department requests a total of $4.5 million from Rhode Island Capital 
Plan funds, of which $2.5 million will be used in FY 2012 and FY 2013 to stabilize building 79 on the 
Pastore Center.  The scope of the project will include a new roof, new windows, exterior masonry and 
removal of hazardous materials.  This building has been vacant for more than 10 years and is next to 
building 80, which is approved to be renovated to be the new facility for the Board of Elections’ staff.  
The project has been revised to include an additional $2.0 million for the stabilization of additional 
buildings that are not yet identified.   
 
[Staff Note:  It is unclear why the additional funds are requested as part of this project.  It should be 
noted that the approved plan includes $8.7 million as part of a separate project for rehabilitation of 
buildings on the Pastore Center.  Subsequently, the Department indicated that it would notify the 
Budget Office to include the additional funds as part of the Pastore Center Rehabilitation project if 
funding is approved.] 
 

Projects Status 5 Year Total Project Total
Pastore Campus

Pastore Cottages Rehabilitation New 600,000$          600,000$          
Pastore Buildings Demolition Revised 7,000,000         8,505,962         
Building 79 - Stabilize Ongoing 2,200,000         2,500,000         
Old Eastman House Ongoing 450,000            450,000            
Pastore Center Parking Ongoing 1,000,000         1,225,000         
Pastore Center Rehabilitation Ongoing 4,700,000         6,668,251         
Pastore Central Power Plant Ongoing -                   32,612,568        
Pastore Fire Code Compliance Ongoing 4,500,000         7,450,756         
Pastore Center Utilities Upgrade Ongoing 4,000,000         8,277,065         
Pastor Utility Water Tanks and Pipes Ongoing 950,000            2,502,643         

Total 25,400,000$      70,792,245$      
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The Governor recommends funding consistent with the approved plan. 
 
Old Eastman House.  Consistent with the approved plan, the Department requests $450,000 from 
Rhode Island Capital Plan funds, of which $150,000 and $300,000 will be used in FY 2013 and FY 
2014, respectively, for fire code upgrades and to remove lead paint from the old Eastman House.  The 
building was previously occupied by the Department of Behavioral Healthcare, Developmental 
Disabilities and Hospitals.  The Department indicates that once the facility is renovated, it can be used 
as office space for agencies in transition or permanent housing.  The Governor recommends funding as 
requested.   
 
Pastore Center Parking.  The Department requests capital expenditures of $3.2 million from Rhode 
Island Capital Plan funds to construct additional parking spaces off of the west end of Howard Avenue 
on the Pastore Center.  The Department indicates that a parking needs assessment was completed in 
2002 and since then several state agencies including the Department of Business Regulation, the Traffic 
Tribunal and the Division of Motor Vehicles have relocated to the Pastore Center.  Additionally, during 
winter conditions, overflow parking has made it difficult for emergency vehicles to get by.  The 
approved plan included $1.2 million for the construction of 200 parking spaces.  The request includes 
an additional $2.0 million to be used in FY 2015 through FY 2017 for phase II, which will create more 
parking spaces once the Hospital Consolidation project is completed or other buildings are demolished.  
The Governor recommends funding consistent with the approved plan. 
 
Pastore Center Rehabilitation.  The Department requests a total project cost of $8.7 million from 
Rhode Island Capital Plan funds, of which $5.9 million will be used in the five-year period to fund 
major maintenance and capital repairs for five of its 17 buildings at the Pastore Center, now under the 
responsibility of the Division of Facilities Management.  Work will focus on the Benjamin Rush, 
Pasteur, Hazard and Harrington buildings and will address various code and structural deficiencies.  
The project has been revised to include new expenditures of $2.2 million in FY 2016 and FY 2017 to 
purchase two generators for the Forand and Regan buildings.  It also includes $0.8 million in carry 
forward funds from FY 2011 unexpended balances.   
 
The Governor recommends $0.9 million less than the approved plan.  The recommendation reflects the 
removal of $0.8 million from FY 2012 and shifts expenditures of $1.1 million from FY 2014 to FY 2016 
and FY 2017 to reflect a project delay. 
 
Pastore Central Power Plant.  The Department requests total expenditures of $32.6 million from 
approved Certificates of Participation and Rhode Island Capital Plan funds, of which $0.8 million will 
be used in FY 2012 to continue work on the Central Power Plant on the Pastore Center to bring one of 
the boilers to a high state of reliability.  The FY 2012 request includes $0.2 million from FY 2011 
unexpended funds.  The Governor recommends funding as requested.  
 
Pastore Fire Code Compliance.  The Department requests $7.5 million from Rhode Island Capital 
Plan funds, of which $4.5 million will be used in the five-year period to install and upgrade existing 
fire alarm and sprinkler systems on the Pastore Center and the Zambarano Campus of Eleanor Slater 
Hospital.  The total project cost is $0.5 million more than the approved plan to reflect expenditures 
programmed in FY 2017 for additional fire code projects.  The Governor recommends funding as 
requested. 
 
Pastore Center Utilities Upgrade.  Consistent with the approved plan, the Department requests $8.5 
million from Rhode Island Capital Plan funds, of which $4.0 million will be used in FY 2013 and FY 
2014 to repair and make improvements to the electrical distribution system at the Pastore Center.  The 
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Department notes that some of the underground wiring is over 40 years old, and has exceeded its useful 
life.  An engineering survey was conducted in 2001 and concluded that the existing system is 
undersized and would possibly not support major future construction projects like the Reintegration 
Center, the new training school and others.  The request includes expenditures of $1.8 million in FY 
2012, of which $0.8 million is reappropriated from FY 2011 unexpended funds.  The Governor 
recommends funding as requested, with the exception of decreasing FY 2012 by $0.2 million to reflect a 
project delay. 
 
Pastore Center Water Tanks and Pipes.  Consistent with the approved plan, the Department requests 
a total project cost of $3.0 million from Rhode Island Capital Plan funds, of which $0.8 million will be 
used in FY 2013 and FY 2014 to identify and address deficiencies at the Pastore Center with respect to 
water supply and distribution.  The total project cost is consistent with the approved plan; however, the 
Department advances $150,000 programmed in FY 2015 to FY 2012 to reflect the anticipated 
construction schedule.  The Governor concurs, with the exception of providing $0.5 million less in FY 
2012.  Subsequently, the Administration indicated that some of the funds will need to be restored based 
on expenditures to date.   
 
Adolph Meyer Building Renovations.  Consistent with the approved plan, the Department requests a 
total project cost of $6.6 million from Rhode Island Capital Plan funds; however, advances the start 
date of the project by a year.  Funds will be used to renovate the Adolph Meyer building to be used as 
office space.  In addition, the building will also be used as the new location for the Girls’ training 
school, for which funding is included in the Department of Children, Youth and Families’ budget.  The 
Department programs expenditures of $0.5 million for FY 2013, $2.7 million for FY 2014 and $3.4 
million for FY 2015.  The Governor does not recommend funding for this project.     
 

 
 

Projects Status 5 Year Total Project Total
Other State Facilities

Ladd Rubble Pile New -$                 450,000$          
Zambarano Wood Chip Boiler New -                   750,000            
Board of Elections New Office Revised 6,050,000         6,150,000         
Washington County Government Center Revised 2,000,000         4,419,009         
Cranston Street Armory Revised 7,800,000         15,755,910        
Fire Code Compliance Revised 2,250,000         3,989,479         
Ladd Buildings Demolition Revised 5,000,000         5,000,000         
State House Renovations Revised 13,000,000        17,824,790        
State Office Building Revised 9,250,000         12,981,776        
Cannon Building Ongoing 820,000            3,197,979         
Chapin Health Laboratory Ongoing 3,000,000         3,600,000         
IT Enterprise Operations Center Ongoing -                   10,469,160        
McCoy Stadium Repairs Ongoing -                   3,268,648         
Old Colony House Ongoing 400,000            1,655,574         
Old State House Ongoing 900,000            1,597,187         
Station Park Ongoing 1,150,000         1,150,000         
Veterans Memorial Auditorium Repairs Ongoing 9,900,000         14,800,000        
William Powers Building Ongoing 2,400,000         6,236,336         
Zambarano Buildings and Utilities Ongoing 5,720,000         8,541,086         

Total 69,640,000$      121,836,934$    
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Ladd Rubble Pile.  The Rhode Island National Guard and the Emergency Management Agency will be 
conducting a disaster exercise in July 2012.  The training venue will be designed to stimulate an actual 
building design, but collapsed to give civil and military responders a realistic environment to conduct 
an array of search and rescue operations.  The Governor recommends total expenditures of $450,000, 
including $200,000 from Rhode Island Capital Plan funds to match federal funds of $250,000 for the 
construction of a rubble pile at the Ladd Center. 
 
Zambarano Wood Chip Boiler.  The Department’s capital budget request did not include funding for 
this project.  Subsequently, it indicated that additional funds would be needed to replace the boiler at 
the Zambarano Campus to comply with federal Environmental Protection Agency and Department of 
Environmental Management requirements.  Due to funding restrictions, the additional costs of this 
boiler could not be funded under the current energy service contract. 
 
The Governor recommends $750,000 from Rhode Island Capital Plan funds in FY 2012 to purchase and 
install a wood chip boiler at the Zambarano Campus. 
 
Board of Elections New Office.  Consistent with the approved plan, the Department requests Rhode 
Island Capital Plan Fund expenditures of $7.5 million to renovate building 80 on the Pastore Center to 
be used as the new office for the Board of Elections.  The Board is currently located on state-owned 
land on Branch Avenue in Providence.  The Department indicated that the Board’s current facility 
would require extensive repairs, including security upgrades and HVAC, which could cost as much as 
$0.6 million; however, lack of parking space would remain a problem.  The total project cost is 
consistent with the approved plan and includes expenditures of $0.1 million for FY 2012, $4.4 million 
for FY 2013 and $3.0 million for FY 2014.  The Administration indicates that another option is to 
purchase a new building.  A request for proposal will be sent out in FY 2012 to determine the best 
option to pursue. 
 
The Governor recommends total expenditures of $6.2 million, $1.3 million less than the approved plan, 
based on anticipated cost to purchase a building.    
 
Washington County Government Center.  The Department requests a total project cost of $6.3 
million from Rhode Island Capital Plan funds, of which $4.2 million will be used in the five-year 
period for ongoing renovations at the Washington County Government Center.  The request includes 
$1.0 million for fire code improvements and renovations of the facility to accommodate staff from the 
Department of Children, Youth and Families, which is currently in leased space.  The request is $3.1 
million more than the approved plan including $0.3 million in FY 2012 to reflect anticipated 
expenditures based on the bid award to retrofit furniture and fixtures.  This component of the project is 
scheduled to be competed in December, and the Department will move in January 2012.  The request 
also includes new expenditures of $2.8 million in FY 2016 and FY 2017 to upgrade the HVAC and 
include additional parking spaces.   
 
The Governor recommends total project costs of $4.4 million, which is $1.9 million less than requested 
to reflect decreased expenditures in FY 2017.  The recommendation is $1.2 million more than the 
approved plan. 
 
Cranston Street Armory.  The Department requests total project costs of $15.8 million from Rhode 
Island Capital Plan funds, of which $7.8 million will be used in the five-year period for ongoing 
renovations in the Cranston Street Armory building, including replacement of the HVAC system and 
windows.  Funding in FY 2012 and FY 2013 totaling $1.0 million will be used to retain architectural 
and engineering services to begin the process of securing the building, including masonry repair.  The 
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primary plan is to stabilize the exterior, as well as interior renovations to eventually occupy the facility.  
The total project cost is $1.5 million more than the approved plan to reflect new expenditures for FY 
2017.  The request includes $420,863 in expenditure credit from FY 2010; thereby, increasing the 
available funds in FY 2012.  The Governor recommends funding as requested. 
 
Fire Code Compliance.  The Department requests $4.1 million from Rhode Island Capital Plan funds 
to bring state buildings into compliance with new fire code regulations.  The total project cost is $0.5 
million more than the approved plan due to new expenditures added in FY 2017 for potential projects, 
pending findings from the State Fire Marshal’s Office.  The request includes $0.1 million in 
reappropriated funds from FY 2011 unexpended balances.  In FY 2012, the Department will install 
sprinklers and fire alarms in the Stedman Government Center.  The Governor concurs, with the 
exception of decreasing the FY 2012 appropriation by $0.1 million.  Subsequently, the Administration 
indicated that some of the funds will need to be restored based on expenditures to date. 
 
Ladd Buildings Demolition.  The Department requests $5.0 million from Rhode Island Capital Plan 
funds to demolish nine buildings at the former Ladd school properties in Exeter.  The goal of the 
project is to demolish structures and backfill all foundations, landscape and provide for additional open 
space.  These buildings were constructed in the mid-1900s and have been vacant for many years.  The 
total project cost is $2.0 million or 40.0 percent more than the approved plan based on an engineering 
report to demolish Building A on the Pastore Center.  The Governor recommends funding as requested. 
 
State House Renovations.   The Department requests $17.8 million from Rhode Island Capital Plan 
funds, of which $13.0 million will be used in the five-year period for renovations at the State House.  
The work includes renovation of the legislators’ entrance, expansion of the fire sprinkler system, 
restroom renovations, and exterior sash and door painting.  The largest single component is $14.3 
million for a new central HVAC system for heating and cooling of the building.  The request includes 
$0.7 million in reappropriated funds from FY 2011 for the central HVAC system and new expenditures 
of $0.5 million each in FY 2016 and FY 2017 for asset protection as new projects are identified.  The 
Governor recommends funding as requested.  
 
State Office Building.  Consistent with the approved plan, the Department requests $13.3 million from 
Rhode Island Capital Plan funds, of which $9.3 million will be used through FY 2015 for renovations 
at the State Office Building.  The project includes roof repairs, fixing water damaged areas and other 
repairs.  In FY 2012 and FY 2013, bathroom renovations and ceiling repairs are planned.  The 
approved plan includes $8.0 million to renovate the building for office spaces for the Legislature.  The 
request includes $0.3 million in reappropriated funds from FY 2011 unexpended funds.  The Governor 
concurs, with the exception of decreasing the FY 2012 appropriation by $0.3 million to reflect a project 
delay.  
 
Cannon Building.  The Department requests a total project cost of $3.5 million from Rhode Island 
Capital Plan funds, of which $0.8 million will be used in the five-year period for ongoing repairs and 
renovations to include new carpet installation and electrical work.  In FY 2012, the roof overhang will 
be removed.  The total project cost is $0.3 million more than the approved plan to reflect new 
expenditures in FY 2016 and FY 2017 for asset protection as new projects are identified.  The 
Governor concurs, with the exception of providing $0.3 million less in FY 2012 to reflect a revised 
project cost for the roof overhang.    
 
Chapin Health Laboratory.  The Department requests $4.7 million from Rhode Island Capital Plan 
funds, of which $3.6 million will be used to renovate the Chapin Health building.  Infrastructure 
updates would include laboratory exhaust retrofit, new decomposition room ventilation, a new boiler 
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system and HVAC upgrade.  The current lighting system would also be replaced throughout the 
building.  The project has been revised to include new expenditures of $1.1 million from FY 2014 
through FY 2017 for ongoing asset protection, the scope of which was not identified.  The Governor 
recommends funding consistent with the approved plan. 
 
IT Enterprise Operations Center.  Consistent with the approved plan, the Department requests a total 
project cost of $9.8 million from all funds, including $9.3 million from Rhode Island Capital Plan funds 
for the Information Technology Enterprise Operations Center.  In the fall of 2009, the Department 
purchased an 80,000 square foot building off Jefferson Boulevard.  The Department is in the process of 
renovating the facility and indicated that it will occupy the first floor and offices will be made available 
for the Treasurer’s Office and the State Police.  Renovation was scheduled to be completed in late 
September, and the Division of Information Technology moved in mid-November 2011.   
 
The Governor includes a total project cost of $10.5 million from all funds, of which $2.1 million will be 
used in FY 2012.  This includes $1.7 million from Rhode Island Capital Plan funds, of which new 
funding of $275,000 will be used to seal coat the parking lot, upgrade the security system and wall 
repair.   
 
McCoy Stadium Repairs.  Consistent with the approved plan, the Department requests total project 
costs of $3.3 million from Rhode Island Capital Plan funds to provide asset protection at McCoy 
Stadium in Pawtucket.  The project includes a new concourse drainage system, paving of the outfield 
parking areas, repairs to expansion joints to prevent water damage to the gift shop, offices and 
corporate boxes, and other miscellaneous repairs to protect the facility, in which the state made a major 
investment.  The request includes expenditures of $1.1 million in FY 2012, of which $0.6 million is 
from FY 2011 unexpended funds to replace the HVAC for the club house.  The Governor recommends 
funding as requested.  
 
Old Colony House.  Consistent with the approved plan, the Department requests $1.7 million from 
Rhode Island Capital Plan funds, of which $0.4 million will be used in FY 2013 and FY 2014 for 
repair and renovation of the Old Colony House.  In FY 2012 and FY 2013, funds will be used to 
mitigate structural issues, including the clock tower that the Department has recently uncovered, as well 
as exterior masonry repairs and painting the second floor.  The request includes the reappropriation of 
$0.3 million from FY 2011 unexpended funds.  The Governor recommends funding as requested. 
 
Old State House.  Consistent with the approved plan, the Department requests a total project cost of 
$1.7 million from Rhode Island Capital Plan funds, of which $1.5 million will be used from FY 2012 
through FY 2014 for various renovations at the Old State House including repaving the parking lot, 
replacing carpets, brick repairs and installing a new boiler.  Of the $1.5 million, the Department 
estimated that the new boiler system will cost $1.0 million.  The Governor recommends expenditures of 
$1.6 million, $0.1 million less than requested in FY 2012 to reflect a project delay. 
 
Station Park.  Consistent with the approved plan, the Department requests $1.2 million from federal 
and Rhode Island Capital Plan funds to be used through FY 2014 for the creation of an urban style park 
in downtown Providence similar in concept to the Boston Common or New York’s Central Park.  The 
park would be located next to the Train Station, east of the Providence Place Mall and across the street 
from the State House south lawn.  The Governor recommends funding as requested.  
 
Veterans Memorial Auditorium Repairs.  Consistent with the approved plan, the request includes 
$14.8 million from Rhode Island Capital Plan funds, of which $9.9 million will be used through FY 
2015 to renovate the Veterans Memorial Auditorium and office building.  The renovations will include 
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roof repairs, upgrading the lighting around the stage area, a new loading dock, upgrading the HVAC 
and security systems.  In 2007, the Veterans Memorial Auditorium Foundation and the administration 
discussed concerns about the transfer of the facility from the state to the Foundation.  The 
administration requested that the Rhode Island Convention Center Authority consider operating and 
managing the facility in lieu of the Foundation.  The Convention Center Authority took management of 
the facility on July 1, 2008; however, the facility is still owned by the state and maintenance must be 
done to preserve the building.  The request includes $2.2 million in reappropriation from FY 2011 
unexpended funds.  The Governor recommends funding as requested.  
 
William Powers Building.  The Department requests a total project cost of $6.2 million from Rhode 
Island Capital Plan funds, of which $2.4 million will be used from FY 2013 through FY 2017 for 
ongoing repairs and renovations at the William Powers Building.  General renovations include 
bathroom repairs, painting and security upgrades.  The request is $0.6 million more than the approved 
plan, due to added expenditures in FY 2016 and FY 2017.  The request includes $0.4 million in 
reappropriated funds from FY 2011 unexpended funds.  The Governor recommends funding as 
requested.  
 
Zambarano Building and Utilities.  The Department requests a total project cost of $8.5 million from 
Rhode Island Capital Plan funds, of which $5.7 million will be used in the five-year period for capital 
repairs to various buildings and equipment at the Zambarano Campus of the Eleanor Slater Hospital in 
Burrillville.  The Zambarano Campus is comprised of 29 buildings totaling 308,000 square feet on 460 
acres of land.  The request includes a total of $3.7 million for the wastewater treatment plant in order 
to meet new discharge limits set by the Department of Environmental Management.  It also needs 
architectural and engineering services to design the modifications and a contractor to modify the 
system.  The total request is $0.5 million more than the approved plan to reflect new expenditures for 
FY 2017.  It also includes $0.5 million in reappropriation from FY 2011 unexpended funds.  The 
Governor recommends funding as requested. 
 

 
Affordable Housing/Strong Communities. The voters approved a $50.0 million general obligation 
bond referenda question in November 2006; provided that $40.0 million is for deferred payment loans 
to developers of affordable housing rental units and $10.0 million is for the development of homeowner 
units.  The Office of Housing and Community Development administered this program.   

Projects Status 5 Year Total Project Total
Other Projects

Affordable Housing/Strong Communities New 20,000,000$      25,000,000$      
RI Financial Accounting Network System 
Implementation New 11,500,000        11,500,000        
Big River Management Area Revised 599,960            1,913,186         
Bristol County Water Treatment Facilities Revised 2,500,000         15,624,554        
Environmental Compliance Revised 1,000,000         3,621,201         
Information Technology Investment Fund Revised 14,553,566        15,553,566        
Replacement of Fueling Tanks Revised 1,500,000         2,830,459         
Big River Groundwater Development Ongoing -                   517,994            
Energy Conservation Pastore/Zambarano Ongoing 36,762,117        53,100,000        
Interdepartmental Weapons Range Ongoing -                   150,000            
South County Groundwater Protection/Acquisition Ongoing 3,300,000         9,300,000         
Statewide Emergency Water Interconnect Projects Ongoing 2,000,000         15,000,000        
Water Allocation Plan Ongoing 2,279,500         10,061,129        

Total 95,995,143$      164,172,089$    
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The Governor recommends a $25.0 million bond referendum for the November 2012 ballot for the 
continuation of this project.  The new bond proceeds will be used to promote affordable housing 
through redevelopment of existing structures, new construction or foreclosure assistance.  No further 
details or restrictions have been provided.  
 
RI Financial Accounting Network System Implementation.  The Department requests expenditures 
of $11.5 million from new Certificates of Participation to begin the implementation of the time and 
attendance, projects and grants modules as part of the Rhode Island Financial Accounting Network 
System.  The system involves installation of a series of modules, which were purchased five years ago.  
According to the Department, these modules would increase efficiencies across state agencies and 
provide for improved reporting for reimbursements.  Of the $11.5 million requested, it appears $2.7 
million has been budgeted for training and personnel costs including a project manager and a database 
administrator.  These expenditures do not meet the definition of a capital expense.  The 2011 Assembly 
did not concur with the Governor’s recommendation to provide Rhode Island Capital Plan funds for this 
project.   
 
The Governor recommends funding as requested and includes legislation in Article 7 of 2012-H 7323 to 
borrow $11.5 million to fund the implementation of the time and attendance, projects and grants 
modules.  Annual debt service would be $1.4 million for 10 years and be paid from general revenues. 
 
Big River Management Area.   The Department requests total project costs of $2.1 million, of which 
$0.7 million from Rhode Island Capital Plan funds will be used in the five-year period for infrastructure 
repairs and improvements at the Big River Management Area.  This project includes funding for 
security, litter/dumping enforcement and demolition of vacant homes.  The Big River Management 
Area must be protected for future development as a source of potable water.  The request is $0.3 
million more than the approved plan to reflect new expenditures of $0.2 million in FY 2016 and $0.1 
million in FY 2017 for ongoing asset protection.   The Governor concurs, with the exception of 
providing $0.2 million less in FY 2012 to reflect anticipated expenditures.  
 
Bristol County Water Treatment Facilities.  The Board requests a total project cost of $15.7 million 
from authorized general obligation bond proceeds to upgrade the Bristol County Water Treatment 
Facility and the Shad Factory Pipeline.  Programmed expenditures include $8.7 million in pre-FY 2012 
expenditures, $50,000 in FY 2012, $0.4 million in FY 2013, $3.5 million in FY 2014 and $3.0 million 
in FY 2015.  The Shad Factory Pipeline must be replaced to ensure continued use of the Massachusetts 
Reservoir water, and the Bristol County facility improvements are necessary to comply with the 
requirements of the Safe Drinking Water Act.  Many of the improvements to the Bristol County Water 
Treatment Facility have been completed; however, more improvements have become necessary due to a 
change in these requirements.  The total request is $43,597 more than the approved plan; however, the 
Board shifted $3.7 million of FY 2012 expenditures to FY 2014 and FY 2015 to reflect project delays.  
The Governor recommends $43,597 less than requested to reflect an adjustment to pre-FY 2012 
expenditures. 
 
Environmental Compliance.  The Department requests a total project cost of $3.8 million from Rhode 
Island Capital Plan funds, of which $1.0 million will be used in the five-year plan for projects that 
assist state agencies in maintaining compliance with all state and federal environmental rules and 
regulations.  Funds will also be used to support the costs of mitigating asbestos and other environmental 
issues for buildings on the Pastore Campus under the Department’s jurisdiction.  The request is $0.4 
million more and extends the project by two additional years and is consistent with past requests.  It 
also includes the reappropriation of $0.2 million from FY 2011 unexpended funds.  The Governor 
concurs, with the exception of providing $0.3 million less in FY 2012 to reflect a project delay. 
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Information Technology Investment Fund.  The Department’s request includes the enacted amount of 
$1.0 million from restricted receipts for the Information Technology Investment Fund.  The 2011 
Assembly enacted legislation to create an Information Technology Investment Fund to be supported 
from land sales proceeds.  The funds will be used for acquiring information technology improvements, 
including, but not limited to, hardware, software, and ongoing maintenance.  Repayments from user 
agencies from sources available to them would be deposited into the fund, thereby making the fund self-
sustaining.  The Governor recommends expenditures of $15.6 million, of which $6.5 million from bond 
premium proceeds will be used in FY 2013.  
 
Replacement of Fueling Tanks.  The Department requests $3.0 million from Rhode Island Capital 
Plan funds, of which $1.5 million will be used in the five-year period to replace failing tanks at five of 
the 18 state-owned and operated fueling stations for state vehicles.  In FY 2012, two tanks will be 
replaced in East Providence and Smithfield and in FY 2013, tanks in North Kingstown and Lincoln will 
be replaced.  The total project cost is $1.5 million more than the approved plan to maintain the 
continuation of the project as more tanks are identified for replacement.  It also includes $0.4 million in 
carry forward funds from FY 2011 unexpended funds.  The Governor recommends funding as 
requested, with the exception of providing $0.2 million less in FY 2012.  Subsequently, the 
Administration indicated that some of the funds will need to be restored based on expenditures to date. 
 
Big River Groundwater Development.  The Department requests expenditures of $0.3 million from 
Rhode Island Capital Plan funds, including carry forward funds of $53,182 from FY 2011 for the 
development of groundwater in the Big River Management Area.  The Water Resources Board has 
selected a consultant to define and evaluate various aspects for the development of new groundwater 
supply.  The Governor recommends total expenditures of $0.5 million, including $0.2 million in FY 
2012, $0.1 million less than requested to reflect an adjustment to pre-FY 2012 expenditures. 
 
Energy Conservation Pastore/Zambarano.  Consistent with the approved plan, the Department 
requests $53.1 million in capital expenditures to enter into a new energy service contract whereby an 
initial investment in new equipment and other energy saving improvements would be paid back over a 
period of time from the resulting savings in energy costs.  The 2008 Assembly authorized the state to 
enter into up to $53.1 million in energy equipment replacement contracts, including $45.5 million for 
the Pastore Center and $7.6 million for the Zambarano Campus.  The Governor recommends funding as 
requested.   
 
Interdepartmental Weapons Range.  The Department’s request did not include funding for this 
project, for which the approved plan included $150,000 from Rhode Island Capital Plan funds to 
conduct a feasibility study on the construction of an interdepartmental weapons range in FY 2012.  The 
Governor recommends funding consistent with the approved plan. 
 
South County Groundwater Protection/Acquisition.  The Board requests a total project cost of $9.5 
million from general obligation bond proceeds for the Groundwater Protection/Acquisition Program, of 
which $7.2 million would be used in the five-year period to purchase water development rights from 
private landowners for well sites identified as high capacity.  This is $0.2 million more than the 
approved plan.  The Governor recommends total project costs of $9.3 million, consistent with the 
approved plan.   
 
Statewide Emergency Water Interconnect Projects.  The Board requests $14.9 million from 
previously approved general obligation bonds to continue a project to establish statewide emergency 
water interconnections between the state’s 32 largest water supply systems.  Of the 32 identified 
interconnections, the Board indicates that 15 have been completed, and five more projects have been 
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approved.  The interconnections are funded from $15.0 million in bond proceeds authorized by the 
voters in 2004.  The Governor recommends funding consistent with the approved plan.   
 
Water Allocation Plan.  The Board requests total project costs of $9.8 million from all sources of 
funds, of which $2.2 million will be used in the five-year plan for an ongoing project to develop a 
Water Allocation Program.  The program consists of multi-year efforts to first quantify available 
supplies, then uses that information as a basis to assess water management needs, and then assess the 
options to satisfy those needs.  The 2005 Assembly reclassified this project as purchased services to 
better reflect that it is a consultant study rather than capital improvement. This project has been 
included in the Board’s capital request in each of the last seven years and not approved until the FY 
2009 through FY 2013 plan.  The Governor recommends total expenditures of $10.1 million, $0.2 
million more than requested.  This reflects an adjustment of $0.1 million in pre-FY 2012 expenditures 
and $0.1 million more in FY 2017. 
 
Personal Computer Servers.  The Department requests expenditures of $175,000 from new 
Certificates of Participation to upgrade the client-server architecture network, personal computer 
equipment, and software throughout the Departments of Administration, Revenue and Behavioral 
Healthcare, Developmental Disabilities and Hospitals in FY 2013.  The Department indicates that these 
servers will replace more than 366 obsolete computers, all of which are pre-Windows XP, very slow 
performing and pose a security risk due to software vendors no longer supporting them.  Replacing the 
computers will also reduce support calls.  The Governor does not recommend funding this project.   
 
Regional Water Supplies Development.  The Board requests a total project cost of $17.6 million to 
identify and utilize potential supplemental water supplies in the event of contamination or drought.  
Phase I of this project studied and identified supplemental water supplies for the state.  The second 
phase of this project would provide the necessary infrastructure including land purchase, well drilling, 
and construction of interconnections and treatment facilities.  The request is $15.0 million more than 
the approved plan due to the inclusion of new general obligation bonds in FY 2017.  It should be noted 
that the FY 2011 through FY 2015 approved plan included $20.0 million of Rhode Island Capital Plan 
funds for the project.  The Board’s FY 2012 capital request replaced the approved Rhode Island Capital 
Plan funds with $30.0 million of new general obligation bonds.  The 2011 Assembly concurred with the 
Governor’s recommendation to include $1.6 million of previously spent funds, but did not include the 
new general obligation bonds or any additional funding for this project.  The Governor does not 
recommend funding this project.   
 
Storage Consolidation and Enhancement.  The Department requests $1.6 million from new 
Certificates of Participation to purchase an enterprise level backup storage solution for some executive 
departments to centralize and coordinate backup, as well as disaster recovery capability.  The current 
server was purchased in 2003 and hosts critical data including vital records for the Department of 
Health.  The Division of Information Technology indicates that the current unit has reached its useful 
life and is no longer supported by EMC Solutions.  The Governor does not recommend funding this 
project. 
 
Technology Initiatives.  The Department requests $14.5 million from new Certificates of Participation 
for various technology improvements, including Office upgrades, enterprise upgrades and 
implementation of backup capabilities.  The Department indicates that the current Office system is 
becoming obsolete.  Federal requirements are being received in new formats and are difficult to open, 
respond to and save.  Programmed expenditures include $2.5 million in FY 2013, $2.0 million in FY 
2014 and $5.0 million each in FY 2015 and FY 2016.  The 2011 Assembly did not concur with the 
Governor’s recommendation to provide Rhode Island Capital Plan funds for this project.  It should be 
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noted that the FY 2012 enacted budget includes $1.3 million from general revenues in the Department 
of Administration for technology initiative projects.  The Assembly also provided $1.0 million from 
restricted receipts to establish an Information Technology Fund to make information technology 
improvements. The Fund will be supported by any revenue received from land sales that would 
otherwise have been deposited as general revenues.  The Governor does not recommend funding this 
project. 
 
Work Order System.  The Department requests expenditures of $150,000 from new Certificates of 
Participation to purchase and install a web-based work order system for the Division of Facilities in FY 
2013.  The system will allow the Division to have a more efficient way to track requests of work 
orders.  This project does not appear to meet the definition of a capital expense.  The 2011 Assembly 
did not concur with the Governor’s recommendation to provide Rhode Island Capital Plan funds for this 
project.  The Governor does not recommend funding this project.  
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Economic Development Corporation 
 

 
 

 
Quonset Point/Davisville Infrastructure Projects.  The Economic Development Corporation requests 
$65.4 million, of which $7.0 million will be used in FY 2012 for infrastructure and other improvements 
at the Quonset Business Park in North Kingstown.  The projects include tearing down old buildings, 
creating and improving roadways and other work designed to increase the appeal of Quonset to current 
and potential business tenants for furtherance of state economic development goals.  Most of the work 
is funded by $48.0 million in general obligation bonds approved by the voters in 2004.  These funds are 
supplemented by revenues generated through land sales, leases and other development activities of the 
Quonset Development Corporation, which manages the park.   
 
The total project cost of $65.4 million is $6.7 million, or 10.2 percent more than the approved plan to 
reflect new expenditures for dredging around the pier, replacing the roofs on the storage buildings, and 
other miscellaneous work.   
 
The Governor recommends funding as requested and includes legislation in Article 7 of 2012-H 7323 
authorizing the Corporation to issue up to $7.5 million of revenue bonds for various capital projects at 
Quonset Point.  These include, but are not limited to, harbor, pier, port, channel, dredging and all 
costs related to improvements to the Davisville piers. 
  

Projects Status 5 Year Total Project Total
Quonset Point/Davisville Infrastructure Projects Revised 7,500,000$        72,923,236$      

Total 7,500,000$        72,923,236$      

Sources of Funds
General Obligation Bonds -$                 47,975,114$      
Other Sources -                   17,448,122        
Revenue Bonds 7,500,000         7,500,000         

Total 7,500,000$        72,923,236$      
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Department of Business Regulation 
 

 
 
 
Summary.  The Department does not submit a capital request.  The Governor recommends $16,545 
from Rhode Island Capital Plan funds to convert a break room into a conference room.  It should be 
noted that this project does not meet the criteria established for an asset protection project as the 
recommendation is below $50,000.  This project should be classified as on-going maintenance funded 
through other available sources. 
 
  

Projects Status 5 Year Total Project Total
Break Room Conversion to Conference Room New 16,545$            16,545$            

Total 16,545$            16,545$            

Sources of Funds
Rhode Island Capital Funds 16,545$            16,545$            

Total 16,545$            16,545$            
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Department of Labor and Training 
 

 
 
 
Summary.  The Department of Labor and Training requests $1.5 million for FY 2013 and FY 2014 for 
projects at the Center General Complex of the Pastore Center in Cranston.  The projects total $3.4 
million and also include capital expenditures of $1.8 million for FY 2012.   
 
The Governor recommends $1.3 million from Rhode Island Capital Plan funds from FY 2013 through 
FY 2016 for the asset protection projects.  He also includes expenditures of $1.7 million for FY 2012.   
 
Center General Slate Roof Replacement.  The Department requests a total of $1.7 million to replace 
the slate roof on buildings 68, 69 and 71 at the Center General Complex.  Expenditures of $1.6 million 
are requested for FY 2012.  Requested funding includes $487 from general revenues, $357,860 from 
federal funds, $256,354 from restricted receipts from Workers’ Compensation funds, $269,719 from 
Temporary Disability Insurance funds, and $777,380 from Rhode Island Capital Plan funds.  Total 
funding is equal to the approved plan, but the request shifts $15,134 from Rhode Island Capital Plan 
funds to the other sources and assumes completion in FY 2012.  The Department inadvertently omitted 
the federal funds from its operating budget request.   
 
The Governor recommends $1.3 million for FY 2012 for the completion of the roof replacement project.  
The supporting documents do not match and it appears that the Governor intended to provide $356,103 
from federal funds, but inadvertently omitted it from the recommendation. 
 
Center General Asset Protection.  The Department requests a total of $1.7 million from Rhode Island 
Capital Plan funds for several asset protection projects at the six buildings that comprise the Center 
General Complex of the Pastore Center in Cranston.  The request is $123,830 more than the approved 
capital plan.  The current request adds one project to replace or repair external wooden cornices and 
trim on four buildings, due to both regular wear and the needed roof repairs.  The work also includes 
replacing and repairing fraying carpeting, pointing and sealing bricks on exterior walls, work on the 
parking lots and walkways, windows, the steam room, cleaning interior air ducts and replacing the 
concrete around the main entrance.  The Governor recommends $1.3 million from FY 2013 through FY 
2016 and $422,500 for FY 2012.   
  

 Projects Status 5 Year Total Project Total
Center General Slate Roof Replacement Revised -$                 1,309,620$        
Center General Asset Protection Revised 1,271,000         1,693,500         

Total 1,271,000$        3,003,120$        

Sources of Funds
Federal Funds -$                 1,757$              
General Reveues -                   487                  
Restricted Reciepts -                   256,354            
Rhode Island Capital Funds 1,271,000         2,474,803         
Other - Temporary Disability Insurance Funds -                   269,719            

Total 1,271,000$        3,003,120$        
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Department of Revenue 
 

 
 

 
Summary.  The Department of Revenue requests total project costs of $61.3 million from all funds, of 
which $27.6 million from Rhode Island Capital Plan funds will be used in the five-year plan.  The 
request is for seven projects, four of which are new. 
 
The Governor recommends total funding of $61.7 million from all funds, of which $25.3 million will be 
used in the five-year plan for two new projects.  This includes $25.0 million from new Certificates of 
Participation and $0.3 million from Rhode Island Capital Plan funds. 
 
DMV Safety & Emission Lifts Replacement.  The Department requests $0.3 million from Rhode 
Island Capital Plan funds, of which $0.1 million will be used annually to replace a total of three heavy 
duty lifts within the safety and emission control inspection garage.  The lifts are used daily for the 
inspection of school buses and public service vehicles.  Over 3,600 safety inspections on school buses 
are conducted annually.  The Department indicates that the lifts have been in service for more than 15 
years and are now requiring maintenance on a frequent basis.  The Governor recommends funding as 
requested. 
 
Integrated Tax System.  The Department requests $25.0 million from Rhode Island Capital Plan funds 
to be used in the five-year period for an integrated tax system, which would store all taxpayer 
information into one centralized computer system.  The system would replace the current tax system 
and includes the following functions: single registration of taxpayers, consolidated filing of employers’ 
taxes, automated data capture, view of financial history and consolidated billing of business tax 
liabilities and others.  Currently, the Division of Taxation uses several different computer programs to 
process tax returns, bill taxpayers and collect liabilities.  The Division indicates that some of its current 
systems were originally written decades ago, though some of the systems have been rewritten; 
however, maintenance is expensive.  The 2011 Assembly did not concur with the Governor’s 
recommendation to provide Rhode Island Capital Plan funds for information technology projects.  
Rhode Island Capital Plan funds have been limited to use on physical assets. 
 
The Governor recommends the total project cost as requested; however, he includes legislation in 
Article 7 of 2012-H 7323 to borrow $25.0 million from Certificates of Participation.  Annual debt 

Projects Status 5 Year Total Project Total
DMV Safety & Emission Lifts Replacement New 300,000$          300,000$          
Integrated Tax System New 25,000,000        25,000,000        
Information Technology Modernization Project Ongoing -                   15,525,139        
Registry of Motor Vehicles Building Ongoing -                   17,700,000        
Tax Data Warehouse Ongoing -                   3,150,000         

Total 25,300,000$      61,675,139$      

Sources of Funds
Certificates of Participation 25,000,000$      38,500,705$      
General Revenue -                   150,000            
Restricted Receipts -                   4,524,434         
Rhode Island Capital Funds 300,000            18,500,000        

Total 25,300,000$      61,675,139$      
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service would be $3.1 million for 10 years and be paid from general revenues.  The capital plan 
assumes use of $5.0 million each year from FY 2013 through FY 2017.   
 
Information Technology Modernization Project.  The Department requests $15.5 million from 
approved Certificates of Participation and restricted receipts to replace the computer system at the 
Registry.  The project would allow for more web site functionality to reduce wait times for transactions 
performed at the Registry such as titles and registrations.  The 2006 Assembly authorized the 
Department of Administration to borrow $13.0 million from Certificates of Participation to replace the 
computer system, with debt service supported by a transaction surcharge.  The Department developed 
and adopted the surcharge by rules and regulations, and started collecting the surcharge of $1.50 per 
transaction on July 3, 2007.  The total project cost is $83,071 more than the approved plan.  The 
Department indicates that a new delivery date is being developed.  The Governor recommends funding 
as requested. 
 
Registry of Motor Vehicles Building.  Consistent with the approved plan, the Department requests a 
total project cost of $17.7 million from Rhode Island Capital Plan funds; the carry forward balance of 
$0.5 million will be used in FY 2012 to upgrade the HVAC system as well as general building 
upgrades to improve workflow.  Construction started in September 2009, and the Division moved in 
late August 2010.  The Forand Building was renovated to be the new home of the Registry of Motor 
Vehicles.  The building formerly housed operations of the Department of Human Services.  The 
Governor recommends funding as requested.       
 
Tax Data Warehouse.  The Department requests new funding of $2.0 million for Phase II of the tax 
data warehouse project to include automated compliance, collections improvements, data-driven audit 
selection processes and risk-based sales tax audits.  The 2006 Assembly approved $2.5 million from 
Certificates of Participation and the 2010 Assembly provided $0.5 million from Rhode Island Capital 
Plan funds in FY 2011 to allow the Division to purchase computer hardware and associated software to 
modernize its operations.  The Governor recommends the automatic reappropriation of $0.2 million 
from FY 2011 unspent funds. 
 
Corporate Tax Model.  The Department requests $125,000 from Rhode Island Capital Plan funds to 
purchase a corporate income tax model in FY 2013.  The project would allow for comparing and 
contrasting impacts of different tax structures and allow the Office of Revenue Analysis to evaluate the 
differential between taxation of regular income, investment income and capital gains.  The system 
would also demonstrate the impact of changes on distribution of the tax burden.  This project does not 
appear to meet the definition of a capital expense and Rhode Island Capital Plan funds may not be an 
appropriate use.  Rhode Island Capital Plan funds have been limited to use on physical assets.  The 
Governor does not recommend funding this project. 
 
DMV Computerized Phone Bank.  The Department requests $150,000 from Rhode Island Capital 
Plan funds for the development of a computerized phone bank in FY 2015.  This system would remind 
customers of their scheduled appointments such as road tests and hearings.  The system would be 
installed throughout the registry and customers would be able to retrieve information needed for their 
transactions.  Customers would also be able to verify the status of suspensions and other license and 
motor vehicle violations.  This project does not appear to meet the definition of a capital expense and 
Rhode Island Capital Plan funds may not be an appropriate use.  Rhode Island Capital Plan funds have 
been limited to use on physical assets.  The Governor does not recommend funding this project. 
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Public Utilities Commission 
 

 
 
 
Summary.  The Public Utilities Commission’s FY 2013 through FY 2017 request includes $350,000 in 
the current year and $351,000 in the five year period for repairs and renovations for its building located 
at 89 Jefferson Boulevard in Warwick.  The project is funded through restricted receipts available from 
assessments to the regulated utilities.  The request is essentially consistent with the approved plan, but 
includes $7,000 less to reflect an updated estimate for FY 2012 spending.  The Governor recommends a 
total project cost of $1.1 million, including $0.7 million in the current year.  He recommends $369,000 
in the five-year plan, which is $18,000 more than requested in FY 2013.  
  

Projects Status 5 Year Total Project Total
Building Renovations Ongoing 369,000$          1,069,000$        

Total  369,000$          1,069,000$        

Sources of Funds   
Restricted Receipts  369,000$          1,069,000$        

Total 369,000$          1,069,000$        
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Department of Children, Youth and Families 
 

 
 
 
Summary.  The Department of Children, Youth and Families requests capital project expenditures 
totaling $9.0 million, of which $3.3 million would be spent in the FY 2013 through FY 2017 period.  
The request includes three new projects at the Rhode Island Training School and one new project at the 
Groden Center.  Of the $3.3 million, $0.2 million will come from federal American Recovery and 
Reinvestment Act funds with $3.6 million from Rhode Island Capital Plan funds.  The Governor 
recommends $8.7 million in total expenditures, which is $0.3 million less than requested.  The 
Governor includes $3.1 million during the FY 2013 to FY 2017 period or $0.2 million less than 
requested.  
 
Training School - Vocational Building.  The Department requests $79,900 of Rhode Island Capital 
Plan funds to supplement $200,896 in federal funds acquired through the American Recovery and 
Reinvestment Act for a new vocational education center to be built on the campus of the Rhode Island 
Training School.  The Governor recommends funding as requested. 
 
Training School - Generators.  The Department requests $441,000 from Rhode Island Capital Plan 
funds for FY 2012 in order to purchase emergency generators at the Rhode Island Training School. 
Two of these generators would be housed at the Youth Development Center and one at the Youth 
Assessment Center.  This new project would include the cost of the three generators and installation. 
The purpose of acquiring these generators is to assure that there is adequate electricity, heat, air 
conditioning and ventilation in the event of a natural disaster or power outage.  Currently, the 
Department rents a generator from a private vendor in Connecticut if there is a potential for loss of 
power, such as during a natural disaster.  The Governor recommends funding as requested. 
 
Training School - Maintenance Building.  The Department requests $0.5 million from Rhode Island 
Capital Plan funds in FY 2013 to build a new maintenance building for the Rhode Island Training 

Projects Status 5 Year Total Project Total
Training School - Vocational Building New 280,796$          294,780$          
Training School - Generators New 441,000            441,000            
Training School - Maintenance Building New 535,000            535,000            
Groden Center Mt. Hope - Electric and Plumbing New 50,000              50,000              
Training School - Sprinkler Head Retrofit Revised -                   -                   
Training School - Repairs and Improvements Revised -                   1,143,965         
North American Family Institute Ongoing 500,000            1,091,200         
Youth Group Homes - Fire Code Upgrades Ongoing 1,000,000         4,511,079         
Groden Center Mt. Hope - Fire Towers Ongoing -                   275,000            
Groden Center Mt. Hope - Building Façade Ongoing 275,000            275,000            
Old Training School Closure Ongoing -                   75,000              

Total 3,081,796$        8,692,024$        

Sources of Funds
Federal Funds 200,896$          200,896$          
Rhode Island Capital Funds 2,880,900         8,491,128         

Total 3,081,796$        8,692,024$        
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School on the Pastore Campus.  Currently, there are plans to temporarily move maintenance operations 
to the Varley building which has recently been vacated and is slated for demolition.  This new project 
would include the cost of purchasing materials and constructing a 7,500 square foot pre-fabricated steel 
maintenance building with a warehouse, loading dock, workshop areas, and two restrooms.  The 
Governor recommends funding as requested.  
 
Groden Center Mt. Hope - Electric and Plumbing. The Department requests $0.5 million from 
Rhode Island Capital Plan funds for numerous upgrades to the electrical and plumbing systems as well 
as the heating, ventilation, and air conditioning systems at the Groden Center.  The facility provides 
day programs serving adolescents between the ages of 3 through 21.  The Governor recommends 
$50,000 from Rhode Island Capital Plan funds in FY 2013 to conduct a feasibility study of these 
systems.  
 
Training School - Sprinkler Head Retrofit.  The Department requests $36,000 from Rhode Island 
Capital Plan funds for new sprinkler heads to be installed in the resident rooms at the Rhode Island 
Training School.  The sprinkler heads that were initially installed can be easily tampered with and 
easily reached by standing on the bed.  There are 148 heads that need to be replaced.  In FY 2012, this 
project was included with the $0.9 million repair and improvement project at the Rhode Island Training 
School; however, the Department requests that it be considered again.  It is unclear why the 
Department would like this project considered separately.  The Governor does not recommend 
additional funding for this project, but recommends that the sprinkler heads be retrofitted in conjunction 
with other repairs and improvements to the training school. 
 
Training School - Repairs and Improvements.  Consistent with the approved plan, the Department 
requests $1.1 million from Rhode Island Capital Plan funds for various repairs and improvements at the 
Youth Development Facility and the Youth Assessment Center.  This includes fixing the roof at both 
facilities, installing a new security system at both schools, purchasing a new conduit for the main 
generator at the Youth Development Facility, installing outdoor plumbing at the Youth Assessment 
Center in order to provide irrigation in the front of the building, pouring two cement pads and to hire 
an engineering firm to investigate a sewer odor at both schools.  The Governor recommends funding as 
requested.  
 
North American Family Institute.  Consistent with the approved plan, the Department requests $1.1 
million from Rhode Island Capital Plan funds for repairs to the North American Family Institute on 
New London Avenue in Cranston including $0.6 million in FY 2012.  Additionally, the Department 
requests $0.5 million in FY 2013 to complete repairs to the plumbing and electrical systems, heating, 
ventilation and air conditioning systems required to comply with the state’s new fire code.  The 
Governor recommends funding as requested.  
 
Youth Group Homes - Fire Code Upgrades.  Consistent with the approved plan, the Department 
requests $4.4 million from Rhode Island Capital Plan funds to provide fire code upgrades and safety 
related improvements to 111 group home facilities.  The request includes $1.2 million in FY 2012 and 
$0.9 million in FY 2013.  Expenditures include sprinkler system installation, and heating system repairs 
to bring them in compliance with state fire code.  The Governor recommends $1.0 million from Rhode 
Island Capital Plan funds in FY 2012 and $1.0 million in FY 2013, which is $83,208 more than 
requested. 
 
Groden Center Mt. Hope - Fire Towers.  Consistent with the approved plan, the Department requests 
$275,000 from Rhode Island Capital Plan funds to install two fire towers at the state-owned Groden 
Center facility at 86 Mount Hope Road in Providence.  This would include the demolition of two 
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existing steel fire ladders and the construction of two new enclosed stair towers.  The current fire 
ladders were cited as deficient by the state fire marshal, and the second floor does not have an adequate 
emergency exit.  The Groden Center provides day and evening programs for children and adolescents 
on the autism spectrum between the ages of 3 through 21.  The Governor recommends funding as 
requested. 
 
Groden Center Mt. Hope - Building Façade.  Consistent with the approved plan, the Department 
requests $275,000 from Rhode Island Capital Plan funds for the repointing of exterior mortar joints, the 
cleaning and/or replacing of all damaged windows and door lintels on the front and rear of the building.  
The Department requests that $275,000 from Rhode Island Capital funds allocated for FY 2012 be 
carried forward to FY 2013.  The facility provides day programs serving adolescents on the autism 
spectrum between the ages of 3 through 21.  The Governor recommends funding as requested. 
 
Old Training School Close.  Consistent with the approved capital plan, the Department requests 
$75,000 from Rhode Island Capital Plan funds in order to close the old Training School and prepare it 
for sale.  The Rhode Island Training School has been vacant since the residents moved into the Youth 
Assessment Center and Youth Development Center in 2009.  In order to prepare these buildings for 
sale, the steam utilities, sprinkler systems and water utilities need to be shut down, drained, and 
capped.  Also, all buildings must be boarded up.  The Governor recommended funding as requested. 
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Department of Health 
 
 

Summary.  The Department of Health requests $100.8 million from Rhode Island Capital Plan funds 
for FY 2013 through FY 2017 for two new projects.  The request includes $100.3 million to build a 
new health laboratory and medical examiner building and $0.5 million for a records storage vault 
within the Office of Vital Records.  The Governor does not recommend funding for either project.   
 
Health Laboratory/Medical Examiner Building.  The Department requests $100.3 million from 
Rhode Island Capital Plan funds for FY 2013 through FY 2017 to conduct a feasibility study and build 
a new health laboratory and medical examiner building.  This new building would be approximately 
110,000 square feet.  The Department indicates that the current facility does not provide enough space, 
privacy, security, does not comply with accreditation standards and is not readily handicap accessible.  
The Department also indicates that the request assumes the possibility of state lab consolidation.  The 
estimate is based on a new 110,000 square foot lab completed in Connecticut two years ago that cost 
$61.7 million.  The Department’s request appears to assume costs will inflate 64.4 percent by FY 2015.    
 
The Department of Health’s request includes $0.3 million for FY 2013 which includes $175,000 for the 
state crime lab feasibility study and $175,000 for a new health lab feasibility study; however, it should 
be noted that the Department of Administration’s budget already includes $175,000 for the state crime 
lab feasibility study.  The Governor does not recommend funding for this project.   
 
Records Storage Vault.  The Department of Health requests $0.5 million from Rhode Island Capital 
Plan funds for FY 2013 to construct a new vault-like structure to store and maintain Rhode Island’s 
vital records.  This project would increase record storage space and provide protection from any 
damage.  Currently, the Office of Vital Records maintains 2.8 million one of-a-kind records that cannot 
be replaced if damaged or destroyed by fire, water or some other natural cause.  The Governor does not 
recommend funding for this project.     
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Department of Human Services 
 

 
 

 
Summary.  The Department requests $3.4 million for the period FY 2013 through FY 2017 and $3.5 
million for FY 2012.  The Department’s request includes eight capital projects at the Veterans’ Home, 
one at the Veterans’ Cemetery and one through the Office of Rehabilitation Services.  The Governor 
recommends $2.8 million for all projects from FY 2013 through FY 2016, $650,000 less than requested, 
including $3.8 million in FY 2012, which is $0.3 million more than requested.   
 
Blind Vending Facilities.  The Department requests $990,000 from Rhode Island Capital Plan funds 
for FY 2012 through FY 2017, comprised of $165,000 each year for the ongoing construction and 
renovation of statewide vending facilities through the Office of Rehabilitation Services.  This is 
consistent with the approved annual funding level and adds $165,000 for FY 2017.  The Governor 
recommends funding as requested.  
 

Veterans’ Cemetery 
 

Columbarium.  The Department requests $960,000 from United States Department of Veterans Affairs 
cemetery grant funds for the construction of a 2,000 niche columbarium in FY 2012 and FY 2013.  The 
request includes $70,000 in FY 2012 for architectural and engineering services and $445,000 in both 
FY 2012 and FY 2013 for construction.  The Governor recommends funding as requested. 
 
 

Projects Status 5 Year Total Project  Total
Blind Vending Facilities Ongoing 825,000$          1,450,791$        

Veterans' Cemetery
Columbarium New 445,000            960,000            

Veterans' Home
Electrical System Upgrade Revised -                   525,000            
N-5 Nursing Ward Renovation Revised -                   780,000            
N-6 Nursing Ward Renovation Revised -                   780,000            
N-7 Nursing Ward Renovation Revised -                   780,000            
HVAC System Revised 100,000            2,852,362         
Main Entrance Renovations Revised -                   50,000              
N-2 and N-3 Nursing Ward Renovations Revised 1,425,000         1,425,000         
Sprinkler System Water Connection Revised -                   350,000            

 Total  2,795,000$        9,953,153$        

Sources of Funds
Federal Funds  $          445,000 2,333,368$        
Restricted Receipts 1,525,000         6,168,994         
Rhode Island Capital Funds 825,000            1,450,791         

Total 2,795,000$        9,953,153$        
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Veterans’ Home 
 
Electrical System Upgrade.  The Department requests $390,177 for FY 2012 from restricted receipts 
to upgrade the emergency electrical distribution system at the Veterans’ Home, for a total project cost 
of $525,000.  The project is part of the approved capital plan; however, the Department’s request shifts 
unused FY 2011 funding to FY 2012 and increases the costs by $25,000, or five percent, for an 
anticipated increase in labor and materials. This reflects the fifth consecutive postponement of the 
project since it appeared in the approved capital plan; however, the fire code upgrades to ensure 
compliance with the updated fire code were completed in FY 2011 and the electrical upgrade is 
scheduled for completion in FY 2012.  The project includes modifications to the existing emergency 
electrical system to meet updated codes and assure sufficient electrical backup to the Home in the event 
of an extended power outage.  The Governor recommends funding as requested. 
 
N-5 Nursing Ward Renovation.  The Department includes $0.8 million from restricted receipt funding 
to renovate the N-5 nursing ward at the Veterans’ Home in FY 2012.  This is consistent with the 
approved plan, except for delaying the project until FY 2012.  The Home anticipates maintaining a 
lower census to close and renovate the wing in FY 2012.  Major repairs include the twenty-five resident 
rooms, bathrooms, corridors and auxiliary rooms.  This project will be done in conjunction with 
renovations to nursing wards N-6 and N-7, which are also included in the approved capital plan, though 
the request shifts completion of the wards from FY 2011 to FY 2012.  The approved plan and request 
include similar funding for the other two wards.  The Governor recommends funding as requested. 
 
N-6 Nursing Ward Renovation.  The Department includes $0.8 million from restricted receipt funding 
to renovate the N-6 nursing ward at the Veterans’ Home in FY 2012.  This is consistent with the 
approved plan, except for delaying the project until FY 2012.  The Home anticipates maintaining a 
lower census to close and renovate the wing in FY 2012.  Major repairs include the twenty-five resident 
rooms, bathrooms, corridors and auxiliary rooms.  This project will be done in conjunction with 
renovations to nursing wards N-5 and N-7, which are also included in the approved capital plan, though 
the request shifts completion of the wards from FY 2011 to FY 2012.  The approved plan and request 
include similar funding for the other two wards.  The Governor recommends funding as requested.     
 
N-7 Nursing Ward Renovation.  The Department includes $0.8 million from restricted receipt funding 
to renovate the N-7 nursing ward at the Veterans’ Home in FY 2012.  This is consistent with the 
approved plan, except for delaying the project until FY 2012.  The Home anticipates maintaining a 
lower census to close and renovate the wing in FY 2012.  Major repairs include the twenty-five resident 
rooms, bathrooms, corridors and auxiliary rooms.  This project will be done in conjunction with 
renovations to nursing wards N-5 and N-6, which are also included in the approved capital plan, though 
the request shifts completion of the wards from FY 2011 to FY 2012.  The approved plan and request 
include similar funding for the other two wards.  The Governor recommends funding as requested.   
 
HVAC System.  The Department’s request includes $100,000 from restricted receipts not spent in 
fiscal years 2010 or 2011 to complete its upgrade of the current heating system at the Veterans’ Home 
in FY 2013, after the N-5, N-6 and N-7 wing renovations have been completed.  The final portion of 
this project will correct the lack of air flow in the connecting hallway between the north and south 
buildings, which does not have heat, air conditioning or ventilation at this time.  The Governor 
recommends funding as requested. 
 
Main Entrance Renovations.  The Department requests $49,140 from restricted receipts in FY 2012 
to renovate the main entrance at the Veterans’ Home.  This project is part of the approved capital plan 
but revises the extent of the renovation and also the timeline of the project for completion in FY 2012.  
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The Department spent $860 in FY 2011 for architectural and engineering expenses.  The Governor 
recommends funding as requested. 
 
N-2 and N-3 Nursing Ward Renovations.  The Department requests $1.4 million from restricted 
receipt funding to renovate the N-2 and N-3 nursing wards at the Veterans’ Home, including $0.7 
million in both FY 2014 and FY 2015.  This is essentially consistent with the approved capital plan, 
except that the request delays the project by one year and shifts $5,000 from the second year to the 
first.  Major repairs include the resident rooms, bathrooms, corridors and auxiliary rooms.  This 
project is similar to the renovations to nursing wards N-5, N-6 and N-7, which are included in the 
approved capital plan and scheduled for renovation in FY 2012.  The Governor recommends funding as 
requested. 
 
Sprinkler System Water Connection.  The Department requests approved funding of $665,000 from 
restricted receipts to connect the Veterans’ Home to the Town of Bristol’s water supply system for the 
emergency sprinkler system and installation of an emergency generator.  This reflects an additional 
one-year delay for a FY 2012 start and FY 2013 completion.  The Governor recommends $350,000 for 
FY 2012 to complete the project, which is $315,000 less than the total requested.  He assumes the 
project will be completed in FY 2012.  
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Dept. of Behavioral Healthcare, Developmental Disabilities and Hospitals 
 

 
 
 
Summary.  The Department of Behavioral Healthcare, Developmental Disabilities and Hospitals 
requests $142.9 million for 14 capital projects, which is $32.3 million more than the approved capital 
plan.  Of this amount, $88.4 million will be spent in FY 2013 through FY 2017.  The Governor 
recommends $131.5 million, including $78.2 million in the five-year period, $10.3 million less than 
requested.  
 
Hospital Consolidation.  The Department requests $36.5 million from Rhode Island Capital Plan funds 
to demolish the Varley building and build a new medical building at the Cranston campus of Eleanor 
Slater Hospital.  This is $9.4 million more than the approved plan and includes $2.0 million in FY 2012 
and $16.0 million in FY 2013.   
 
The hospital operations consist of five buildings with an original plan to consolidate into three, Mathias, 
Varley and Regan buildings.  The Administration determined that plan to be too expensive based on 
revised estimates and replaced it with plans for a new building for which the Department includes an 
estimated cost in its capital request.  It anticipates that the actual cost of the project will be determined 
when the architectural and engineering studies are completed in FY 2012.  The Governor recommends 
funding as requested; however, shifts $10.0 million requested for use in FY 2014 to FY 2016.  
 
Management Information System.  The Department requests $13.2 million, including $12.0 million 
from Rhode Island Capital Plan funds, and $0.4 million from approved bond proceeds matched by 
Medicaid funds for the enhancement and modification of the Department’s management information 

Projects Status 5 Year Total Project Total
Hospital Consolidation Revised 35,077,000$      36,500,203$      
Management Information System Revised -                   1,203,261         
DD Group Homes-Asset Protection Revised 7,900,000         15,887,167        
DD Residential Support Revised 5,000,000         10,468,651        
DD Residence Fire Code Revised 4,472,691         11,034,428        
Mental Health Residences Revised 4,000,000         13,875,757        
Elevators and HVAC Upgrades Revised 6,500,000         7,000,000         
Medical Center Asset Protection Ongoing 3,050,000         8,177,753         
Mental Health Community Fac. - Asset Protection Ongoing 1,700,000         6,077,832         
Zambarano Campus - Asset Protection Ongoing 1,225,000         3,720,204         
Community Facilities Fire Code Upgrades Ongoing 3,750,000         6,656,892         
DD Regional Centers - Asset Protection Ongoing 3,750,000         7,680,316         
Substance Abuse - Asset Protection Ongoing 1,500,000         2,943,721         
Mental Health Residences Furniture Ongoing 229,000            274,918            

 Total  78,153,691$      131,501,103$    

Source of Funds
Federal Funds 2,365,382$        7,682,372$        
General Obligation Bonds -                   13,180,105        
Rhode Island Capital Funds         75,788,309       110,638,626 

Total 78,153,691$      131,501,103$    
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system for developmental disabilities and a new electronic medical records system for the state-run 
Eleanor Slater Hospital.   
 
The request is $11.1 million more than the approved plan, which supported an upgraded information 
system for the Division of Developmental Disabilities.  Although the information project was originally 
funded in FY 1994, it was never implemented and the funding was never spent. The approved plan 
does not fund a new hospital records system.  The Governor does not recommend the additional funding 
and provides $1.0 million in FY 2012, including $0.8 million from federal funds.  
 
Developmental Disabilities Group Homes - Asset Protection.  The Department requests $15.9 million 
from Rhode Island Capital Plan funds for asset protection projects at the state’s 270 group homes for 
the developmentally disabled, including $7.9 million in the five-year capital plan.  Of the total, 149 are 
state-owned, including 34 state operated and 115 privately operated and 121 privately owned and 
operated.  The request is consistent with the approved capital plan and adds $1.7 million for FY 2017.  
The request includes $1.1 million in FY 2012 and $2.4 million for FY 2013.  The Governor 
recommends funding as requested. 
 
Developmental Disabilities Residential Support.  The Department requests $1.0 million annually 
from Rhode Island Capital Plan funds for the period FY 2013 through FY 2017 to provide housing to 
developmentally disabled clients through the thresholds program in cooperation with the Rhode Island 
Housing Mortgage and Financing Corporation.  The request is consistent with the approved capital plan 
and adds $1.0 million for FY 2017. The Department also includes $1.0 million for FY 2012.  Funding 
also supports the access to independence program which allows adults with developmental disabilities to 
remain in their homes and provides furniture for the residences.  The Governor recommends funding as 
requested. 
 
Developmental Disabilities Residence Fire Code.  The Department requests $11.0 million, including 
$4.5 million for the FY 2013 through FY 2017 period to install and upgrade fire alarm and sprinkler 
systems in the private developmental disabilities residences.  The request shifts $0.7 million for 15 fire 
alarm systems, nine sprinkler system upgrades and 10 structural modification projects to FY 2014.  The 
Department also adds $1.0 million in FY 2015 for another 15 alarm systems and 13 modifications. The 
Department has completed upgrades to 133 of the 198 facilities that require fire alarms and 19 of the 
120 facilities that require sprinkler systems.  The Governor recommends funding as requested in the 
five-year plan; however, adds $413,601 in FY 2012 from reappropriated capital plan funds.  
 
Mental Health Residences.  The Department requests $13.9 million, including $4.0 million from 
Rhode Island Capital Plan funds for the FY 2013 through FY 2017 period to provide housing to 
behavioral health clients through the thresholds program in cooperation with the Rhode Island Housing 
Mortgage and Financing Corporation.  Rhode Island Capital Plan funds are used by Rhode Island 
Housing to leverage additional resources to support the new construction of and/or acquisition and 
rehabilitation of existing housing units.  The request is consistent with the approved plan and adds $0.8 
million for FY 2017.  The Governor recommends funding as requested.  
 
Elevators and HVAC Upgrades.  The Department requests $6.9 million from Rhode Island Capital 
Plan funds for upgrades at Barry and Simpson halls, including HVAC and roof replacement, re-
pointing and new windows, funded with $4.6 million in the five-year period.  This is $0.1 million more 
than the approved capital plan for updated costs and shifts funding from FY 2012 to FY 2013.  The 
Governor recommends funding $0.1 million more than requested and he shifts $1.8 million in requested 
funding for FY 2012 to FY 2014 and FY 2015.  
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Medical Center Asset Protection.  The Department requests $3.8 million from Rhode Island Capital 
Plan funds for the ongoing maintenance of 11 buildings at the Pastore Center occupied by Behavioral 
Healthcare, Developmental Disabilities and Hospitals in the FY 2013 through FY 2017 period.  The 
request is $1.3 million more than the approved capital plan which only included funding for specific 
infection control activities and new equipment.  The Department did not request funding for any other 
asset protection activities in that timeframe, indicating that once renovations scheduled under the 
hospital consolidation plan are complete, it will have a more accurate assessment of additional asset 
protection needs.  The hospital consolidation plan has changed and the Department requests funding for 
routine maintenance of the existing facilities.   
 
The Governor recommends $3.1 million in the five-year plan, $0.7 million less than requested.  He 
includes $1.0 million for FY 2013, $0.9 million less than requested and $0.1 million more for FY 2015.   
 
Mental Health Community Facilities - Asset Protection.  The Department requests $1.7 million from 
Rhode Island Capital Plan funds in the five-year capital plan for repairs to mental health community 
facilities.  The request is consistent with the approved capital plan of $0.3 million annually for FY 2013 
through FY 2015, $0.4 million for FY 2016 and adds $0.4 million for FY 2017.  The request also 
includes $0.3 million for FY 2012.  The Governor recommends funding as requested.  
 
Zambarano Campus - Asset Protection.  The Department requests total expenditures of $3.7 million 
from Rhode Island Capital Plan funds, including $1.2 million for the FY 2013 through FY 2017 period 
for asset protection projects at the Zambarano campus of the Eleanor Slater Hospital.  This is consistent 
with FY 2013 approved funding of $700,000 and includes $125,000 annually for FY 2014 through FY 
2016, $125,000 less than the approved plan to reflect updated projects.  The request also includes 
$500,000 for FY 2012.  The Governor recommends funding as requested with the exception of 
$222,484 less for FY 2012 for updated costs. 
 
Community Facilities Fire Code Upgrades.  The Department requests $3.8 million from Rhode Island 
Capital Plan funds to install new and upgrade existing fire alarm sprinkler systems throughout the 
community developmental disability facilities during FY 2013 through FY 2017.  This includes group 
homes, community workshops and day program sites, outpatient facilities and licensed facilities 
including the four Zambarano group homes.  The request includes $750,000 annually from FY 2013 to 
FY 2016 and adds $750,000 for FY 2017.  It also adds $250,000 to FY 2012 for upgrades totaling $1.0 
million.  The Department spent $234,612 in FY 2011.   The Governor recommends funding as 
requested in the five-year plan; however, adds $265,388 in FY 2012 to include the remainder of the  
$515,387 reappropriated from FY 2011.   
 
Developmental Disabilities Regional Centers - Asset Protection.  The Department requests total 
funding of $7.9 million, including $3.8 million from Rhode Island Capital Plan funds in the FY 2013 
through FY 2017 period for repairs and renovations to the state’s 11 regional workshop centers.  The 
approved capital plan includes $0.8 million annually for FY 2012 through FY 2016.  The request is 
consistent with the approved capital plan with the inclusion of $0.8 million for FY 2017.  The 
Department spent $141,128 in FY 2007, $232,228 in FY 2008, $466,803 in FY 2009, $184,086 in FY 
2010 and $404,068 in FY 2011 on various asset protection projects.  The Governor recommends 
funding as requested in the five-year plan; however, adds $45,932 in FY 2012 for updated costs.  
 
Substance Abuse - Asset Protection.  The Department requests $1.5 million from Rhode Island 
Capital Plan funds in the five-year capital plan for substance abuse asset protection projects.  This is 
consistent with the approved plan and adds $0.3 million for FY 2017.  Funding provides a source of 
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asset protection and emergency repairs to the 11 community facilities housing substance abuse clients.  
The Governor recommends funding as requested.  
 
Mental Health Residences Furniture.  The Department requests $229,000 from Rhode Island Capital 
Plan funds for furniture provided to indigent mental health clients who live in newly acquired 
apartments or group homes during the FY 2013 through FY 2017 period.  This is consistent with the 
approved plan and adds $55,000 for FY 2017.  The request includes $25,000 for FY 2012 and $32,000 
for FY 2013.  Prior year expenditures were $383,530 from bond proceeds.  The Governor recommends 
funding as requested with the exception of $3,169 less for FY 2012.  
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Governor’s Commission on Disabilities 
 

 
 
 
Summary.  The Governor’s Commission on Disabilities requests facility renovation projects totaling 
$10.3 million from all funds, of which $250,000 from Rhode Island Capital Plan funds will be used in 
the five-year period.  The request includes $1.0 million less from Rhode Island Capital Plan funds for 
renovations compared to the approved capital plan.  The request includes an additional $10.0 million of 
new general obligation bonds to be presented to the voters on the November 2012 ballot.  Approved 
funding will be used to conduct a comprehensive architectural and engineering study of all state-owned 
facilities to determine the cost of upgrades to comply with federal codes for access by individuals with 
disabilities.  Additional funding will be used for construction costs to complete the renovations.  
 
The Governor recommends a total project cost of $4.5 million, $12.7 million less than requested and 
does not include the referendum requested for the November 2012 ballot.  He includes $250,000 from 
Rhode Island Capital Plan funds for each year for the five year period. 
  

Projects Status 5 Year Total Project Total
Facility Renovations Revised 1,250,000$        4,546,987$        

Total 1,250,000$        4,546,987$        

Sources of Funds
Rhode Island Capital Funds 1,250,000$        2,000,000$        
General Obligation Bonds -                   2,546,987         

Total 1,250,000$        4,546,987$        
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Department of Elementary and Secondary Education 
 

 
 
 
Summary.  The Board of Regents for Elementary and Secondary Education requests capital project 
expenditures totaling $145.2 million, which is $38.0 million more than the approved capital plan.  Of 
this amount, $47.8 million would be spent in the FY 2013 through FY 2017 period covered by the 
current request.  This request includes 17 projects, two of which are new.   
 
The Governor’s capital budget includes $132.2 million in projects with $35.7 million in the FY 2013 
through FY 2017 period.  This is $13.1 million less than requested and $24.9 million more than the 
approved capital plan.  The Governor’s recommended five-year capital plan includes $15.2 million 
from Rhode Island Capital Plan funds, $20.5 million from Certificates of Participation and $54,842 
from general obligation bond proceeds. 
 
Technology Infrastructure.  The Regents request $20.0 million from Certificates of Participation for a 
new project to upgrade the technology infrastructure in classrooms throughout the state with the goal 
that all local education agencies are able to access the comprehensive data systems being developed.  
The Department was awarded $75.0 million from federal Race to the Top funds to support education 
reform initiatives.  As part of this, the Department will build four data platforms to manage the 
information that will be needed to track student, teacher, and school performance.  The Department has 

 Projects Status 5 Year Total Project Total
Technology Infrastructure New 20,000,000$      20,000,000$      
Met School HVAC New 2,500,000         2,500,000         
Cranston Career and Technical School Revised 943,740            1,850,000         
East Providence Career and Technical School Revised 175,000            1,100,000         
Newport Career and Technical School Revised 256,638            1,200,000         
Warwick Career and Technical School Revised 1,230,000         1,688,036         
Woonsocket Career and Technical School Revised 1,200,000         1,675,788         
Regional Career and Technical Schools Revised 54,842              15,000,000        
Comprehensive Education Information System Revised 464,809            7,615,284         
Davies Asset Protection Revised 1,875,000         2,687,091         
Davies School HVAC Revised 250,628            2,162,216         
Met School Asset Protection Revised 600,000            600,000            
Metropolitan Regional Career & Technical Center Revised -                   29,425,927        
Met School East Bay Campus Revised 6,180,000         8,815,687         
Chariho Renovations Ongoing -                   1,600,000         
School for the Deaf New Construction Ongoing -                   31,248,698        
Davies School Roof Repair Ongoing -                   2,986,183         

Total 35,730,657$      132,154,910$    

Sources of Funds
Certificates of Participation 20,464,809$      53,015,284$      
Federal Funds -                   4,600,000         
General Obligation Bonds 54,842              44,162,875        
Rhode Island Capital Funds 15,211,006        30,376,751        

Total 35,730,657$      132,154,910$    
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indicated that as it designs and develops these data systems, additional funding is required to increase 
technology capacity in Rhode Island’s schools by making improvement to their infrastructure.  Annual 
debt service payments on the $20.0 million would be $1.7 million assuming 20 years and 5.0 percent 
interest. 
 
The Governor recommends funding as requested and recommends a resolution for Assembly approval of 
debt issuance.  This project would be part of a larger $56.5 million information technology project.  
The resolution assumes 4.0 percent interest over 10 years.  Of the $20.0 million, $19.8 million would 
be available for project costs and $0.2 million would be allocated to pay borrowing costs. 
 
Met School HVAC.  The Regents request $2.5 million from Rhode Island Capital Plan funds 
programmed from FY 2012 through FY 2014 for a new project to repair the HVAC system for the five 
buildings at the Metropolitan Career and Technical Center’s Peace Street and Public Street campuses.  
The Peace Street campus was constructed in 1998 and the Public Street campus was constructed in 
2002.  The Governor recommends funding as requested but programs the project to begin in FY 2013. 
 
Cranston Career and Technical Center.  The Regents request $2.2 million from Rhode Island Capital 
Plan funds through FY 2015 to cover remaining miscellaneous life and fire safety repairs and the 
replacement of the HVAC system at the Cranston Career and Technical Center.  Funding is $500,000 
more than the approved capital plan for additional projects as incentive for the district to take ownership 
of the facility. Currently there are transfer agreements with Chariho, Newport and East Providence.  
The Governor recommends $1.9 million or $0.3 million less than requested but $0.2 million more than 
the approved capital plan. 
 
East Providence Career and Technical Center.  The Regents request $1.1 million from Rhode Island 
Capital Plan funds programmed through FY 2014 to cover remaining fire, health, and life safety repairs 
at the East Providence Career and Technical Center and purchase new boilers.  Funding is consistent 
with the approved capital plan but programmed through FY 2014 based upon the transfer agreement.  
East Providence has agreed to take ownership of the facility in July 2013.  The transfer agreement 
requires the Department to pay $767,128 in FY 2012 and $175,000 in FY 2014.  The Governor 
recommends funding as requested. 
 
Newport Career and Technical Center.  The Regents request $1.2 million from Rhode Island Capital 
Plan funds for FY 2010 through FY 2013 to replace the roof at the Newport Career and Technical 
Center as part of the district’s agreement to take ownership of the facility.  Funding is consistent with 
the approved capital plan but programmed to be completed one year later than the approved capital plan 
based on the transfer agreement that requires the Department to pay $943,362 in the first month of FY 
2012 and $256,638 in the first month of FY 2013.  Newport will take ownership of the facility in July 
2012.  The Governor recommends funding as requested. 
 
Warwick Career and Technical Center.  The Regents request $1.7 million from Rhode Island Capital 
Plan funds for FY 2012 through FY 2015 to replace the roof at the Warwick Career and Technical 
Center.  Funding is $1.0 million more than the approved capital plan for additional projects as incentive 
for the district to take ownership of the facility.  Currently there are transfer agreements with Chariho, 
Newport and East Providence.  The Governor recommends funding as requested. 
 
Woonsocket Career and Technical Center.  The Regents request $1.7 million from Rhode Island 
Capital Plan funds for FY 2012 through FY 2015 to replace the roof at the Woonsocket Career and 
Technical Center.  Funding is $500,000 more than the approved capital plan for additional projects as 
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incentive for the district to take ownership of the facility.  Currently there are transfer agreements with 
Chariho, Newport and East Providence.  The Governor recommends funding as requested. 
 
Regional Career and Technical Centers.  The Regents’ capital budget request includes $25.2 million 
for repair work at the state-owned career and technical buildings.  This includes $15.0 million from 
general obligation bond funds approved by the voters in 2004 and $10.2 million from Rhode Island 
Capital Plan funds to address renovations and repairs referred to as second and third phase projects that 
were not in the original estimate for Cranston, Warwick and Woonsocket.  The Regents hope that with 
the completion of the center specific projects in the approved capital budget, the districts will agree to 
take ownership of the facilities and that the cost of these additional repairs will not fall to the state.  
Currently there are transfer agreements with Chariho, Newport and East Providence; there are no 
transfer agreements with Cranston, Warwick or Woonsocket. 
 
These projects include Americans with Disabilities Act accessibility issues, security systems, door and 
window repairs, new flooring, plumbing, parking lot refurbishing, lighting, sidewalks and electrical 
work.  The Regents have made a similar request in the last several years, but the Governor and 
Assembly rejected the use of Rhode Island Capital Plan funds for second and third phase projects. 
 
The Governor does not recommend the additional funding.  He recommends funding consistent with the 
approved capital plan and provides $54,842 for FY 2013 from the remaining general obligation bond 
funds. 
 
Comprehensive Education Information System.  The Regents request $3.0 million from authorized 
Certificates of Participation and $4.6 million from federal funds programmed through FY 2013 to 
implement the Comprehensive Education Information System Innovative Schools Initiative (CEIS).  The 
comprehensive education information system is an information system that integrates state and local 
district information.  This project is part of a larger $65.2 million information technology innovation 
initiative in the Department of Administration’s budget.  Funding is $15,284 more than the approved 
capital plan and programmed through FY 2014; the approved plan programs funding through FY 2013.  
The Department requests that $15,284 in remaining funds from the K-16 stem investment project be 
used for the CEIS project.  The Governor recommends funding as requested. 
 
Davies Asset Protection.  The Regents request $2.0 million from Rhode Island Capital Plan funds in 
the FY 2013 through FY 2017 time period for asset protection projects, which is $0.3 million more 
than the approved capital plan for the five year period.  The 2011 Assembly provided $425,000 for FY 
2012 through FY 2014 and $200,000 for FY 2015 and FY 2016. It added $275,000 in FY 2012 
through FY 2014 and $50,000 in each FY 2015 and FY 2016 to accommodate the request for lighting, 
paving and window projects. The current FY 2013 projects include lighting, paving and waterproofing 
and sealing.  Other projects planned for FY 2013 include installation of variable frequency drives for 
all the HVAC rooftop units and upgrades to the electrical service in various technical shops.   
 
The Governor recommends $1.9 million during the five-year period.  He recommends $425,000 from 
Rhode Island Capital Plan funds for FY 2013 through FY 2015 and $300,000 for FY 2016 and FY 2017. 
 
Davies School HVAC.  The Regents request $4.0 million from Rhode Island Capital Plan funds 
programmed through FY 2016 to repair the HVAC system at the Davies Career and Technical Center.  
This request is $1.9 million more than the approved capital plan.  The architectural and engineering 
design work changed the scope of the project from an electric-based heating/cooling solution to a more 
energy efficient hydronic heating and split cooling system.  While the hydronic system is ultimately 
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more cost efficient, the initial costs are higher as there is new piping to run, new pumps, new unit-
ventilators to install and new rooftop split air conditioning unit to install.     
 
The Governor does not recommend the additional funding.  He recommends $2.2 million consistent with 
the approved capital plan and provides $250,628 for FY 2013 to complete the project. 
 
Met School Asset Protection.  The Regents request $0.9 million from Rhode Island Capital Plan funds 
programmed through FY 2017 for asset protection projects at the Met School’s Peace Street and Public 
Street campuses in Providence.  The request is a 50 percent annual increase over the approved capital 
plan.  The 2011 Assembly provided $100,000 annually from FY 2014 through FY 2016.  The Peace 
Street campus was constructed in 1998 and the Public Street campus was constructed in 2002.  The first 
priority projects include repairing cracks and frost heaves in walkways and the basketball court which 
pose a potential for tripping and falling, replacing doors, door hardware and locks to address security 
issues. 
 
The Governor recommends $0.6 million for the five-year plan.  This includes $100,000 in FY 2014 and 
FY 2015 and $200,000 in FY 2016 and FY 2017. 
 
Metropolitan Regional Career & Technical Center.  The Board requests $0.7 million from approved 
general obligation bond proceeds and $0.4 million from new Rhode Island Capital Plan funds for FY 
2012 to create an “entrepreneurial center” at the Providence Public Street campus.  This center would 
serve as a 3,500 square foot business incubator for student driven projects that would include 
workrooms, offices and a conference room.  This is $0.4 million more than the approved capital plan.  
Construction on the entrepreneurial center began in May 2011 and the project is substantially complete.  
The school is requesting $425,927 from Rhode Island Capital Plan funds to fund the difference between 
the bid and the balance available from bond funds.  Subsequent to last year’s budget submission, the 
Department notified the Budget Office that it would like to include a request for $422,125 from Rhode 
Island Capital Plan funds as part of this project.  Neither the Governor nor the Assembly opted to fund 
the Rhode Island Capital Plan funds in the current approved capital plan.  The Governor recommends 
funding as requested. 
 
Met School East Bay Campus.  The Regents request $8.8 million from Rhode Island Capital Plan 
funds through FY 2014 to renovate and add new space to the Florence Gray Community Center in 
Newport to accommodate the growing student enrollment at the Met School’s East Bay Campus.  The 
school opened in August 2006 with 30 students; its current enrollment is 90 students.  Requested 
funding is consistent with the approved capital plan but reprogrammed to reflect a revised project 
schedule.  The approved plan includes $3.6 million for FY 2013 and $2.6 million for FY 2014.  The 
current request includes $6.0 million for FY 2013 and $0.2 million for FY 2014. 
 
The Governor recommends $8.8 million in total costs.  He recommends $3.6 million for FY 2013 and 
$2.6 million for FY 2014. 
 
Chariho Renovations.  The Regents request $1.6 million from Rhode Island Capital Plan funds to 
make health and safety renovations and repairs to the Chariho Career and Technical Center for this 
district to take ownership of the facility.  The final payment of $400,000 will be made in FY 2012.  
There is currently a transfer agreement between the state and the district.  The property title will be 
transferred by the summer of 2012.  Renovations include replacing the electrical panel system, paving 
the parking areas and replacing the failing plumbing system.  Approximately $3.0 million of the $15.0 
million bond issue for the career and technical schools was spent on Chariho.  Nearly half of that 
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amount was spent for a new HVAC system.  The remaining funds were used for fire code upgrades and 
to correct the drinking water issue.  The Governor recommends funding as requested.       
 
School for the Deaf New Construction.  The Regents’ request includes $30.0 million from Certificates 
of Participation and $1.2 million from Rhode Island Capital Plan funds to construct a new School for 
the Deaf at its current location in Providence.  The 2009 Assembly provided $1.25 million from Rhode 
Island Capital Plan funds for FY 2009 to begin the project and $30.0 million from Certificates of 
Participation.  The actual issuance was $30,425,000, with $29,910,000 for the construction fund and 
the balance for cost of issuance.  The project is complete and students were able to occupy the new 
school on September 1, 2010.   The Governor recommends $1.3 million for FY 2012 to make final 
payments. 
 
Davies School Roof Repair.  The Regents request $0.2 million for FY 2012 to finish replacing the roof 
at the Davies Career and Technical Center.  Total funding of $3.0 million is consistent with the 
approved capital plan.  This project began in FY 2005.   
 
The Governor recommends total funding as requested but provides $1.5 million for FY 2012, which 
includes the reappropriation of $0.6 million from FY 2011 unspent funds. 
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Board of Governors for Higher Education 
 

 
 
 
Summary.  The institutions under the Board of Governors submitted five-year capital requests that 
include projects totaling $1,368.2 million, of which $813.3 million would be spent in the FY 2013 
through FY 2017 period; $215.3 million would be spent in FY 2012.  
 
The Governor recommends $1,074.6 million with $509.7 million in projects to be spent in the FY 2013 
through FY 2017 period and $190.3 million to be spent in FY 2012.  Average annual outlays are $101.9 
million. 
  
New Bond Initiatives.  The current request includes $370.2 million in new general obligation bond 
funds to be placed on the November 2012 and November 2014 ballots.  The request includes $44.4 
million for projects at the Flanagan and Knight Campuses for the Community College including $31.6 
million for a new residence hall on the Knight Campus.  For the College, it includes $42.3 million for a 
full renovation to academic halls.  At the University, the request includes $283.5 million for a new joint 
Nursing and Associated Health Building, a new Fine Arts Center and the restoration and rehabilitation 
of ten historic buildings on the Kingston Campus.   
 
The Governor’s capital budget includes $109.9 million for two projects to be placed on the November 
2012 ballot.  This includes $44.7 million for the first phase of academic buildings modernization at 
Rhode Island College, and $65.2 million for the new nursing building.  The Governor also recommends 
two projects for the University to be placed on the November 2014 ballot.  This includes the fine arts 
center and renovations to buildings associated with the engineering quadrangle.  He does not include 
any projects for the Community College or the $58.1 million for the historic quadrangle at the 
University.  

Projects Status  5 Year Total  Project Total 
Systemwide

Asset Protection Revised 64,393,303$       $    154,382,434 

Community College 49,161,254        78,469,171        
College 122,496,336      161,280,037      
University 273,695,569      680,442,440      

 Total 509,746,462$    1,074,574,082$ 

Sources of Funds
New General Obligation 150,100,000$    277,400,000$    
General Obligation 57,313,874        196,640,063      
Other 4,346,572         56,152,535        
Other Debt 19,707,398        49,700,100        
Rhode Island Capital Funds 135,043,303      255,319,434      
RIHEBC 124,577,311      205,708,305      
University and College funds 18,658,004        33,653,645        

 Total 509,746,462$    1,074,574,082$ 
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Other Debt.  The Board’s current request also includes projects funded from revenue bonds.  If a 
revenue stream is available, that revenue pays the debt service on the bonds.  For example, housing 
fees would pay the debt service on a new dorm or renovation project.  With projects for which there is 
no dedicated revenue stream, debt service is paid from either general revenues or tuition and fee 
revenues.  The current request includes a total of $192.9 million from revenue bonds, including $111.7 
million in the five-year period.  Annual debt service on the $111.7 million, assuming 20 years and 5.0 
percent interest, is $9.0 million.  Annual debt service on the entire $192.9 million is $15.5 million. 
 
The Governor recommends $205.7 million from revenue bonds, including $124.6 million in the five-
year period.  Annual debt service on the $124.6 million assuming 20 years and 5.5 percent interest is 
$10.4 million; for the full $205.7 million, it is $17.2 million.  It should be noted that the Governor did 
not submit a resolution for Assembly approval of the debt issuance on the six new revenue bond funded 
projects that total $108.4 million, including projects that assume expenditures beginning in FY 2013.  
This includes four projects at the University and one each at the College and Community College.    
 

Systemwide Projects 
 
Asset Protection.  The Board requests $86.4 million from Rhode Island Capital Plan funds for asset 
protection projects for the five years of the current capital request.  The Board assumes use of $12.1 
million for FY 2012 and $16.0 million for FY 2013.  The approved capital plan assumes use of $12.1 
million and $12.3 million in FY 2012 and FY 2013, respectively.   
 
The 2006 Assembly included an annual five percent increase in asset protection projects as part of its 
multi-year appropriations.  The 2008 Assembly provided three percent increases for FY 2011 and FY 
2013 and a 10.0 percent increase for FY 2012 as part of its multi-year appropriations.  The 2011 
Assembly added $2.0 million in each year, FY 2012 through FY 2016.  The annual increase includes 
$1.2 million for the University, $450,000 for the College and $350,000 for the Community College.  
The University will receive $7.0 million in FY 2012 growing to $7.7 million in FY 2016.  The College 
will receive $3.0 million in FY 2012 growing to $3.3 million in FY 2016.  The Community College 
will receive $2.0 million in FY 2012 growing to $2.3 million in FY 2016.  The Governor recommends 
$64.4 million for the five-year period.  He recommends $13.7 million for FY 2012.  This includes $1.6 
million reappropriated from FY 2011 to FY 2012 at the College.  The Governor recommends funding 
consistent with the approved capital plan.            
 
Smart Classrooms.  The 2006 Assembly authorized $15.2 million from Certificates of Participation for 
SMART classrooms to upgrade teacher preparation facilities at the College and University of Rhode 
Island.  The project is completed and includes the final payment of $0.3 million for Rhode Island 
College in FY 2012.  The Governor inadvertently excludes this project, though funds are available.     
 

Current Governor Governor
Project Board Req. 2012 Ballot 2014 Ballot

Athletic Facilities Renovations CCRI 12,862,254$    -$               -$               
Knight Campus Residence Hall CCRI 31,562,105      -                 -                 
Academic Buildings Phase I RIC 42,300,000      44,700,000      -                 
Nursing and Associated Health Building URI 57,900,000      65,200,000      -                 
Historic Quadrangle URI 58,099,999      -                 -                 
Engineering Quadrangle URI 102,500,000    -                 102,500,000    
Fine Arts Center URI 65,000,000      -                 65,000,000      

Total 370,224,358$   109,900,000$   167,500,000$   
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Community College of Rhode Island 
 

 
 
Athletic Facilities Renovations.  The Board requests $12.9 million from new general obligation bonds 
to build several new sports venues and make significant improvements to the field houses and existing 
fields at the Community College.  Principal additions include an outdoor track at the Knight Campus 
and outdoor tennis courts at both the Knight and Flanagan campuses.  A new softball field at the Knight 
Campus and improvements to the existing softball field at Flanagan are also included in the plan. 
Improvements to existing fields include lighting, irrigation, bleachers, fencing and a small addition to 
the Knight Campus field house for the development of a new wellness program.  The Board requested 
this project as part of its FY 2012 capital budget; the Governor and the Assembly did not include 
funding for it.  This is a two-year project that would begin in FY 2014. 
 
The Governor recommends $12.9 million in total funding for the athletic facilities renovations project 
from new revenues bonds; however, he does not submit a resolution for Assembly approval of debt 
issuance.    
   
Fire Safety Stimulus.  The Board requests $8.1 million from federal state fiscal stabilization funds and 
college funds for fire safety projects at the Community College’s academic buildings.  Based on the 
final allocation of federal stabilization funds, higher education’s share of the total $134.9 million will be 
$28.1 million.  Funding from federal state fiscal stabilization funds was distributed to the institutions 
based on the square footage of existing academic buildings that need fire safety improvements.  The 
request includes $2.4 million from College funds that was not in the approved capital plan to purchase 
fire alarm equipment, which will now be compatible across campuses and bids coming in higher than 
the Community College’s initial estimates for unforeseen additions like having to increase the water 
pressure for the Warwick Campus.  The Governor recommends funding as requested.    
 

 
       
Flanagan Campus Addition.  The Board requests $27.8 million from Rhode Island Capital Plan funds 
to add approximately 50,000 square feet to the Flanagan Campus academic building.  The addition will 
include 15 classrooms, faculty offices, computer lab space, a theater/arts space, student lounge and 
additional study areas.  This is $5.3 million or 23.6 percent more than the approved capital plan but 

Projects Status  5 Year Total  Project Total 
Community College of Rhode Island

Athletic Facilities Renovations New  $     12,862,254  $     12,862,254 
Fire Safety Stimulus Revised -                   8,069,917         
Flanagan Campus Addition Revised 22,500,000        22,500,000        
Energy Peformance Contract Ongoing 4,674,000         11,500,000        
Fire Code and HVAC Improvements Ongoing -                   3,412,000         
Knight Campus Renewal Ongoing 9,125,000         20,125,000        

 Total 49,161,254$      78,469,171$      

FY 2010 Remaining Balance Total
University of Rhode Island 818,551$        11,680,375$           12,498,926$      
Rhode Island College 37,623           9,888,698              9,926,321         
Community College of Rhode Island -                5,648,431              5,648,431         

Total 856,174$        27,217,504$           28,073,678$      

Higher Education Stablization Funds
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consistent with the Board’s FY 2011 request.  The approved capital plan includes $22.5 million from 
Rhode Island Capital Plan funds with expenditures beginning in FY 2015.   
 
The Governor recommends total funding of $22.5 million from Rhode Island Capital Plan funds with 
$2.0 million in FY 2015 to begin the project consistent with the approved capital plan.  
   
Energy Performance Contract.  Consistent with the approved plan, the Board requests $11.5 million 
from Certificates of Participation to purchase energy-saving improvements in buildings and 
infrastructure for the Community College.  Energy service contracts guarantee that savings in utility 
costs will be sufficient to pay for the debt service on the cost of the replacement of antiquated and 
inefficient equipment.  The Community College has completed an evaluation of initial proposals for the 
Warwick campus and has chosen to partner with Ameresco.  The next step is to enter into an energy 
performance contract with Ameresco to start the investment grade audit for all four of the Community 
College’s campuses.  The Governor recommends funding as requested.      
 
Fire Code and HVAC Improvements.  Consistent with the approved capital plan, the Board requests 
total project costs of $3.4 million from Rhode Island Capital Plan funds to replace the rooftop HVAC 
units on the main building of the Flanagan Campus.  The project is programmed through FY 2013.  
The Governor recommends funding as requested.    
 
Knight Campus Renewal.  Consistent with the approved capital plan, the Board requests $20.1 million 
from Rhode Island Capital Plan funds for a comprehensive renewal of the interior of the original Knight 
Campus Megastructure.  Renovations will include painting, lighting, new carpeting and tile, and a 
redesign of the theatre.  The project also involves roadway and landscape improvements to the main 
entrance road and facility entrance.  The project is programmed to begin in FY 2014.  The Governor 
recommends funding as requested.    
 
Knight Campus Residence Hall.  The Board’s request includes $31.6 million from general obligation 
bonds to build a new 200-bed residence hall at the Knight Campus in Warwick.  The request includes 
$250,000 for a feasibility study in FY 2014.  The facility would be a combination of apartments and 
suites; the Community College believes this would attract out-of-state and international students.  The 
Community College indicates that it has anecdotal evidence from students that they would like an on-
campus housing option.  State law requires that all auxiliary facilities be self-supporting including 
capital expenses.  The Community College indicates that it is confident that a residence hall operations 
would be self-supporting through room fees, though it is pursuing a state subsidy for construction.  This 
project was requested the past three years but neither the Governor nor the Assembly approved it.  The 
Governor does not recommend funding for this project.   
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Rhode Island College 
 

 
 
Energy Performance Contract.  The Board requests $7.7 million from Certificates of Participation 
and College funds to enter into a contract with an energy services company to purchase energy saving 
improvements in buildings and infrastructure.  The College has identified several facilities on campus 
that would be good candidates for an energy performance contract.  The College is currently preparing 
a draft Request for Proposal with plans to finalize it and have a contract with an energy services 
company in FY 2012.  The Governor recommends funding as requested.      
 
Academic Buildings Phase I.  The Board requests $44.9 million for a full renovation to Craig Lee and 
Gaige Halls.  The request includes $42.3 million from general obligation bond funds that will go on the 
November 2012 ballot for voter approval, $2.4 million from Rhode Island Capital Plan funds, and 
$150,000 from College funds.  The request is $2.4 million more from Rhode Island Capital Plan funds 
than the approved capital plan to reflect an escalation in construction costs.  The College indicates that 
it was unaware it could request additional general obligation bond funds.  The approved capital plan 
assumes $42.3 million will go on the November 2012 ballot. 
 
The Governor recommends $44.9 million in total funding for the Academic Buildings Phase 1 project.  
This includes $44.7 million of new general obligation bonds to be submitted to the voters on the 
November 2012 ballot and $0.1 million from College funds. 
 
Academic Buildings Phase II. The Board requests $150,000 from College funds for a feasibility study 
for the second phase of a four-phase project to modernize and rehabilitate eight academic buildings at 
Rhode Island College to be completed in FY 2012.  The two buildings planned for renovation are Clark 
Science Hall and the Horace Mann Hall.  This is $75,000 less than the approved capital plan to reflect 
an updated estimate to perform the study.  The College indicates the study has been advanced from FY 
2015 to FY 2012 due to the building’s current condition based on Master Plan findings.  The Governor 
recommends funding as requested.         
 

Projects Status  5 Year Total  Project Total 
Rhode Island College

Energy Performance Contract New  $       7,500,000  $       7,700,000 
Academic Buildings Phase I Revised 44,700,000        44,850,000        
Academic Buildings Phase II Revised -                   150,000            
Academic Buildings Phase III Revised             150,000             150,000 
Art Center Facility  Revised 9,700,000         20,020,000        
Infrastructure Modernization Revised 15,000,000        18,689,260        
Recreation Center Modernization Revised -                   13,163,362        
Renovation/Addition Life Sciences Building Revised -                               100,000 
Student Union Renovation Revised         36,846,336         36,910,731 
Academic Buildings Phase IV Ongoing -                               150,000 
Donovan Dining Center Ongoing -                   75,000              
Fire Safety Stimulus Ongoing -                   9,926,684         
Modernization/Renovation of Residence Halls Ongoing -                               175,000 
New Residence Hall Ongoing               75,000               75,000 
Roads/Parking/Entrances Ongoing 8,525,000         9,145,000         

 Total 122,496,336$    161,280,037$    
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Academic Buildings Phase III.  The Board requests $150,000 from College funds for a feasibility 
study for the third phase of a four-phase project to modernize and rehabilitate eight academic buildings 
at Rhode Island College.  The two buildings planned for renovation as part of the third phase are 
Whipple Hall and the Henry Barnard School.  The College indicates the study has been advanced from 
post-FY 2016 to FY 2016 due to the building’s current condition based on Master Plan findings.  The 
Governor recommends funding as requested.        
 
Art Center Facility.  The Board requests $20.0 million for the construction of a new 54,000 square 
foot Art Center Facility.  The request includes $17.0 million from general obligation bond funds that 
were approved by the voters on the November 2010 ballot.  The request indicates that $20,000 from 
asset protection funds was spent on a feasibility study prior to FY 2006.  The College assumed an 
average cost of $300 per square foot in 2008 dollars based on advice from an architectural firm that has 
done work for the College before.  The current request is $1.2 million more than the approved plan to 
reflect an additional 14,000 square feet to address programming needs within the facility.  The 
Governor recommends funding as requested.       
 
Infrastructure Modernization.  The Board requests $18.6 million from Rhode Island Capital Plan 
funds and College funds to modernize and replace steam lines, steam condensate lines, voice and data 
systems and the electrical distribution system.  The current request is $4.0 million less than the 
approved capital plan due to the water line installation costs being removed from the project.  The 
water installation costs project was funded with stimulus funds.  The College reports it has received a 
draft report of the infrastructure feasibility study in March 2011 but has not received a final copy of 
that study reflecting the removal of the water line installation.   The College anticipates it will receive 
the final infrastructure study by December 2011.   
 
The Governor recommends $18.7 million in total funding for the Infrastructure Modernization project.  
This includes $18.5 million from Rhode Island Capital Plan funds and $0.2 million from College funds. 
 
Recreation Center Modernization.  The Board’s request includes $13.2 million for the modernization 
and renovation of the existing Rhode Island College Recreation Center.  The Assembly provided 
$75,000 from College funds for a feasibility study and $11.3 million from revenue bonds backed by 
user fees for FY 2010 and FY 2011.  The current request is $0.7 million more than the approved plan 
due to changes in the project to include a fire pump, an additional storage facility, new roof on the field 
house and pool, a field house lighting upgrade and a public address system.  The Governor recommends 
funding as requested.       
 
Renovation/Addition Life Sciences Building.  The Board requests $100,000 from College funds for 
FY 2012 for a feasibility study to renovate the Fogarty Life Sciences Building.  This is $25,000 more 
than the approved capital plan to reflect an updated estimate to perform the study.  The College plans to 
provide nursing and biology students with adequate and up to date classrooms, laboratories, and faculty 
offices.  The renovation work in Fogarty Life Sciences Building includes improvements to the 
building’s envelope, interior spaces, handicap accessibility, upgrades to the HVAC and electrical 
systems.  The Governor recommends funding as requested.        
 
Student Union Renovation.  The Board requests $36.9 million from revenue bonds backed by user 
fees and College funds through FY 2013 for the renovation and expansion of the Student Union.  The 
approved capital plan includes $125,000 from College funds for a feasibility study to assess and 
evaluate the existing Student Union facility and its program needs.  The renovation and expansion 
would provide more space and educational opportunity; however, the scope of the project is not 
finalized as the study is complete; but the College is still awaiting the final copy.  Assuming 20 years 
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and 5.0 percent interest, annual debt service payments would be $2.8 million for a total cost of $55.3 
million.  The Governor recommends funding as requested.         
 
Academic Buildings Phase IV.  Consistent with the approved capital plan, the Board requests 
$150,000 from College funds for a feasibility study for the fourth and final phase of a project to 
modernize and rehabilitate eight academic buildings at Rhode Island College.  The two buildings 
planned for renovation as part of the fourth phase are Adams Library and Roberts Hall.  The College 
indicates the study is to be completed in FY 2017 due to the building’s current condition based on 
Master Plan findings.  The Governor recommends funding as requested; however, he shifts funding to 
the post-FY 2017 period.         
 
Donovan Dining Center.  Consistent with the approved capital plan, the Board requests $75,000 from 
College funds for a feasibility study to assess the need for future improvements to the dining center and 
ensure the College meets the needs of current and future students.  The study will be conducted during 
FY 2012.  The Governor recommends funding as requested.           
 
Fire Safety Stimulus.  Consistent with approved capital plan, the Board requests $9.9 million from 
federal state fiscal stabilization funds for fire safety projects at the College’s academic buildings. Based 
on the final allocation of federal stabilization funds, higher education’s share of the total $134.9 million 
will be $28.1 million.  Funding was distributed to the institutions based on the square footage of 
existing academic buildings that need fire safety improvements.  The Governor recommends funding as 
requested.          
 

 
   
Modernization/Renovation Residence Halls.  The Board requests $175,000 from College funds for a 
feasibility study for a new project to assess and evaluate five of the six residential facilities on campus.  
The five facilities range from 19 to 46 years old with limited renovations done during those time 
periods.  The study is scheduled to be completed in FY 2012.  This is one year later than the approved 
capital plan due to a delay in the project.  The College indicates the feasibility study was not completed 
due to other projects utilizing the same personnel that would have been needed to manage this project.  
The Governor recommends funding as requested.           
 
New Residence Hall.  Consistent with the approved capital plan, the Board requests $75,000 from 
College funds for a feasibility study for a new residence hall.  The feasibility study will be conducted to 
assess and evaluate the College’s ability to expand housing capacity by 350 to 400 beds.  The study is 
scheduled for FY 2015.  The Governor recommends funding as requested.           
 
Roads/Parking/Entrances.  Consistent with the approved capital plan, the Board requests $9.1 million 
for improvements to the Hennessey Street alternative entrance to the College for service vehicles.  
Funding includes $9.1 million from Rhode Island Capital Plan funds and $20,000 from College funds.  
The 2008 Assembly provided $0.6 million from Rhode Island Capital Plan funds in FY 2009 for the 
College to purchase land from the Rhode Island College Foundation.  The Governor recommends 
funding as requested.          
 

FY 2010 Remaining Balance Total
University of Rhode Island 818,551$        11,680,375$           12,498,926$      
Rhode Island College 37,623           9,888,698              9,926,321         
Community College of Rhode Island -                5,648,431              5,648,431         

Total 856,174$        27,217,504$           28,073,678$      

Higher Education Stablization Funds
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DCYF Phase III.  The Board’s request includes $7.8 million from approved general obligation bond 
funds programmed through FY 2010 to complete the third phase of the facility renovations of the 
buildings vacated by the Department of Children, Youth and Families.  Funding is consistent with the 
approved capital plan; construction is complete and the project closeout is in its final phase.  The 
project has been completed.    
 
Residence Hall.  The Board’s request includes $0.1 million for FY 2012 to make a final payment on 
the $30.0 million residence hall.  The hall is a six floor, 367 bed facility that opened August 2007.  The 
project was financed from general obligation bonds approved by the voters in November 2004 with the 
College using dorm revenues to reimburse the state for most of the debt service payments.  The College 
indicates they are in the process of settling an unresolved issue with the contractor regarding the 
aesthetic quality of the floor that was put into the residence hall.  The project has been completed.      
  



343 

University of Rhode Island 
 

 
 
Butterfield Hall Dining Expansion.  The Board requests $7.6 million from existing student affairs 
auxiliary fund balances and dining services programmed over FY 2012 and FY 2013 for a new project 
to expand the Butterfield Dining Hall.  This project includes a 5,900 square foot addition, as well as 
remodeling of the existing facility to accommodate an increase in on campus resident students from the 
Hillside Residence Hall.  The project also includes a 1,500 square foot second floor addition and 950 
square feet of renovations for student lounge and common areas.  The Governor recommends funding as 
requested.     
 
Facilities Services Sector Upgrade.  The Board requests $8.3 million from new revenue bonds to 
make improvements to the service sector area that houses the operations and maintenance functions, and 
stores equipment, furniture and supplies.  The plan calls for the demolition of the automotive garage 
and the grounds building.  New buildings will accommodate equipment and furniture storage, 

Projects Status  5 Year Total  Project Total 
University of Rhode Island

Butterfield Hall Dining Expansion New 7,090,930$        7,600,000$        
Facilities Services Sector Upgrade New 7,849,254         8,300,000         
Planning New 200,000            200,000            
GLBT Center New 1,394,203         1,500,000         
GSO Campus Building Renovation New 300,000            300,000            
Kingston Campus Parking Garage New 15,900,000        15,900,000        
Nursing and Associated Health Building New 65,200,000        65,375,000        
Roger Williams Complex Advanced Planning New -                   100,000            
Utility Infrastructure New 15,803,089        20,000,000        
Athletic Training Facility Revised 1,562,212         3,300,000         
Biological Resource Lab Revised 16,900,000        16,900,000        
Engineering Quad Advanced Planning Revised -                   300,000            
Environmental Biotechnology Center Revised -                   59,534,622        
Fine Arts Center Renovation Revised 20,900,000        65,400,000        
Fire Protection - Academic and Administrative Revised 14,000,000        26,498,356        
Hillside Residence Hall Revised 5,627,541         45,807,706        
New Chemistry Building Revised 49,000,000        65,800,000        
Behavioral Change Lab Ongoing -                   2,845,473         
College of Pharmacy Ongoing -                   75,200,000        
Energy Conservation Phase I Ongoing -                   18,329,733        
Energy Conservation Phase II Ongoing 7,533,398         12,600,000        
Engineering Quad Ongoing 19,300,000        102,500,000      
Fire Protection - Auxiliary Enterprise Buildings Ongoing 8,383,271         18,205,000        
North District Infrastructure Ongoing 2,494,430         10,315,000        
Ranger Hall  Ongoing 1,528,874         4,640,063         
Repaving and Road Construction Ongoing 7,179,783         13,725,000        
Rodos Hellenic Center Ongoing 2,269,360         4,226,423         
Roger Williams Wellness Center Ongoing 3,279,224         11,000,000        
Tyler Hall/Fraternity Acquisition Ongoing -                   4,040,064         

 Total 273,695,569$    680,442,440$    
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automotive garages and any workshops necessary in the facilities compound while largely hiding the 
operations from public view.  Assuming 20 years and 5.0 percent interest, annual debt service 
payments would be $0.6 million for a total cost of $13.3 million.  The debt will be paid from the 
University’s unrestricted budget; this includes general revenues, tuition and fees.  The Governor 
recommends funding as requested, but does not submit a resolution for Assembly approval of the debt 
issuance.    
 
Fogarty, Morrill and Pastore Halls Advanced Planning.  The Board requests $0.2 million from 
Rhode Island Capital Plan funds for FY 2013 for planning work for Fogarty, Morrill and Pastore Halls.  
The project will allow the University to study the buildings’ improvement priorities.  It should be noted 
that the University has requested renovations to Fogarty and Morrill Halls as separate projects.  The 
Governor recommends funding as requested.      
 
GLBT Center.  The Board requests $1.5 million from university sources programmed from FY 2012 
through FY 2014 for a new project to construct a 2,713 square foot facility to support gay, lesbian, bi-
sexual, and trans-gender community members.  This project will include multipurpose rooms, as well 
as a student lounge, resource areas, kitchen space, offices and possible staff apartments.  The Governor 
recommends funding as requested.      
 
GSO Campus Building Renovation.  The Board requests $0.3 million from Rhode Island Capital Plan 
funds for FY 2013 for planning work for the Graduate School of Oceanography facilities.  This new 
project involves an architectural and engineering firm undertaking an evaluation and advance planning 
efforts for the development of building and systems renovation at the University’s Narragansett Bay 
Campus.  The Governor recommends funding as requested.       
 
Kingston Campus Parking Garage.  The Board requests total funding of $15.9 million from all 
sources, including $15.0 million from revenue bonds backed by parking fees and $0.9 million from 
University funds for FY 2013 and FY 2014 for the design and construction of a multi-level parking 
structure on a portion of the Chafee Hall faculty and staff parking lot.  The project includes parking on 
five levels, including a sub-entry level, with a total of 561 parking spaces.  Assuming 20 years and 5.0 
percent interest, annual debt service payments would be $1.3 million for a total cost of $24.2 million.  
The Governor recommends funding as requested, but does not submit a resolution for Assembly 
approval of the debt issuance.   
 
Nursing and Associated Health Building.  The Board’s request includes $57.9 million from new 
general obligation bonds and $7.3 million from Rhode Island Capital Plan funds to construct a new 
120,000 square foot joint nursing building for the University of Rhode Island and Rhode Island College 
nursing programs in Providence and enhancements to the existing nursing education facilities.  Total 
project costs assume that the new facility will be built on state owned land with no funding for land 
purchase.  The University and College will share technology equipped classrooms, seminar rooms, 
lecture halls, health laboratories, computer and media labs, collaborative research and outreach 
program spaces and a simulation center for nursing student training in realistic patient care settings.   
 
The University and College indicate it has requested Rhode Island Capital Plan funds instead of general 
obligation bonds to lower its level of borrowing.  Use of Rhode Island Capital Plan funds will allow the 
institutions to start architectural and engineering and construction on the existing nursing facilities 
sooner than general obligation bond proceeds would be available.  
 
The Governor recommends $65.4 million in total funding for the nursing and associated health 
building.  This includes $65.2 million of new general obligation bonds to be submitted to the voters on 
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the November 2012 ballot and $0.2 million from Rhode Island Capital Plan funds for a feasibility study 
completed in FY 2011.     
              
Roger Williams Complex Advanced Planning.  The Board requests $0.1 million from housing and 
residential life funds in FY 2012 for planning work on the Roger Williams Housing Complex.  The 
project will allow the University to study building improvement priorities and develop alternate 
construction methods for six buildings that make up the Roger Williams Housing Complex.  The 
Governor recommends funding as requested.         
 
Utility Infrastructure.  The Board requests $20.0 million from revenue bonds backed by general 
revenues and tuition and fees for two phases of utility infrastructure upgrades.  Funding is programmed 
over FY 2013 and FY 2014 for phase I and from FY 2016 through post FY 2017 for phase II.  The 
project involves the replacement of the steam/condensate distribution system, water distribution system, 
electrical distribution system and the sanitary sewer system.  This project has been requested for the 
past two years but neither the Governor nor the Assembly funded it.  The total cost, assuming 5.0 
percent interest and a 20-year term, is $32.0 million with annual debt service of $1.7 million.  The 
Governor recommends funding as requested.      
 
Athletic Training Facility.  The Board requests $3.3 million from private sources and University funds 
to renovate 12,000 square feet within the Tootell Center and Keaney Gymnasium for an athlete 
development center.  The approved capital plan includes $7.4 million with $4.0 million from revenue 
bonds contingent on $3.8 million from private fundraising before debt can be issued.  The University 
revised the project scope since it has not received enough private funding to build a separate facility.  
The request does not include the new 12,000 square foot facility that was in the prior plan.  The 
Governor recommends funding as requested.       
 
Biological Resource Lab.  The Board’s request includes a $16.9 million project funded from revenue 
bonds to construct a 17,000 square foot biological resources laboratory designed to centralize and 
replace the numerous small laboratory animal care facilities on the Kingston Campus.  The new lab 
would be designed to National Institute of Health standards and be located underground the new north 
district science courtyard and connected to the lower two floors of the new College of Pharmacy 
Building.  The approved capital plan includes $15.0 million from federal funding from the National 
Institute of Health; however, the current request replaces those funds with revenue bonds backed by 
University federal research overhead funds because the University did not receive the grant.  The 
increased cost reflects the change in the project start date.  The Governor recommends funding as 
requested.        
 
Environmental Biotechnology Center.  The Board’s request reflects a $59.7 million project for 
expansion of the Biological Sciences Center.  The voters approved $50.0 million from general 
obligation bonds placed on the November 2004 ballot.  The plan calls for the construction of a 140,000 
square foot facility that will provide classrooms, laboratory facilities, animal care holding facilities, and 
office space.  Funding includes $50.0 million from general obligation bonds, $5.6 million from Rhode 
Island Capital Plan funds, $1.9 million from private sources, $1.9 million from federal funds, $0.2 
million from authorized Certificates of Participation for education technology projects through the 
Department of Elementary and Secondary Education’s budget and a $0.1 million rebate from National 
Grid for HVAC modifications.  The rebate was not reflected in the enacted budget total.   
 
The Governor recommends $59.5 million in total funding for the Environmental Biotechnology Center.  
He shows the $0.2 million from authorized Certificates of Participation for education technology 
projects in the systemwide SMART classrooms project; the project total has not changed.      



346 

Engineering Quad Advanced Planning.  The Board requests $0.3 million from University funds for 
FY 2012 for planning work on the University’s engineering quad.  The project will allow the 
University to study the building improvement priorities for the College of Engineering.  The Board has 
indicated it will use University funds instead of the $0.3 million from Rhode Island Capital Plan funds 
that was approved in the previous capital plan.  The Governor recommends funding as requested.      
 
Fine Arts Center Renovation.  The Board’s request includes $65.4 million from new general 
obligation bonds and Rhode Island Capital Plan funds to complete renovation and enhancement of the 
120,720 square foot fine arts center on the Kingston Campus, which serves the University’s program in 
the musical, theatrical, visual and graphic arts with construction to start in FY 2015.  The approved 
capital plan includes $0.4 million from Rhode Island Capital Plan funds for planning and $65.1 million 
from Rhode Island Capital Plan funds for construction.  The Board is requesting general obligation 
bond funds in lieu of Rhode Island Capital Plan funds.  Construction is planned for FY 2016 to the post 
FY 2017 period.  The 2011 Assembly provided $0.4 million from Rhode Island Capital Plan funds for 
expenditure in FY 2012. 
 
The Governor recommends $65.4 million in total funding for the fine arts center renovation project.  
This includes $65.0 million of new general obligation bonds to be submitted to the voters on the 
November 2014 ballot and the approved $0.4 million from Rhode Island Capital Plan funds.     
 
Fire Protection – Academic and Administrative.  The Board requests $14.3 million from Rhode 
Island Capital Plan funds and $12.5 million from federal fiscal stabilization funds for a project to 
upgrade existing fire alarm systems and install fire-suppressing sprinkler systems in all of the 
University of Rhode Island’s academic and administrative buildings that are not presently equipped with 
sprinkler and addressable alarm systems.  The project is programmed from FY 2010 through FY 2015.  
The approved capital plan includes only the $12.5 million from federal fiscal stabilization funds.   
 
The Governor recommends $14.0 million from Rhode Island Capital Plan funds and the fiscal federal 
stabilization funds as requested.   
 

 
 

Hillside Residence Hall.  The Board’s request includes a $45.8 million project to demolish the small 
existing Terrace apartment buildings and construct a four or five story residence hall providing 
approximately 425 new beds.  The request includes $3.0 million from University funds for furniture, 
and beds and $42.7 million from revenue bonds backed by room rents and authorized by the 2008 
Assembly and a $0.1 million Department of Energy stimulus grant for a solar hot water heating system 
for the building.  The authorization assumes a project cost of $37.0 million, of which $1.0 million is 
from pay-go sources, a 30-year term and an interest rate of 5.25 percent for a total cost of $89.0 
million and annual debt service of $3.0 million.  The Governor recommends funding as requested.          
 
New Chemistry Building.  Consistent with the approved capital plan, the Board’s request includes a 
$65.8 million project to design and construct a new chemistry building.  This includes $61.0 million 
from general obligation bonds approved by the voters on the November 2010 ballot to construct a 
100,000 square foot building and $4.8 million from Rhode Island Capital Plan funds.  The project will 

FY 2010 Remaining Balance Total
University of Rhode Island 818,551$        11,680,375$           12,498,926$      
Rhode Island College 37,623           9,888,698              9,926,321         
Community College of Rhode Island -                5,648,431              5,648,431         

Total 856,174$        27,217,504$           28,073,678$      

Higher Education Stablization Funds
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provide classrooms, research laboratories, faculty and administrative offices.  The 2011 Assembly 
approved $4.8 million from Rhode Island Capital Plan funds for FY 2011 to begin the project.  The 
Governor recommends funding as requested.           
 
Behavioral Change Lab.  Consistent with the approved capital plan, the Board’s request includes $2.8 
million to renovate the interior offices of the Psychology Department’s Behavioral Change Research 
Facility.  The new lab would be designed to National Institute of Health standards and be located in the 
University’s Behavior Change Facility in the Chafee Social Science Center.  The University has 
received a grant from the National Institute of Health to fund the entire project and expects the lab to be 
fully operational in FY 2012.  The Governor recommends funding as requested.        
 
College of Pharmacy.  The Board’s request reflects $75.2 million to design and construct a building to 
house the College of Pharmacy.  The voters approved $65.0 million from general obligation bonds 
placed on the November 2006 ballot.  The revised plan calls for the construction of a 148,000 square 
foot facility, which is 7,000 square feet less than the approved capital plan due to a revised building 
design layout.  The University indicates that in the final design of the building as bid, all of the 
program space was maintained and by reducing the overall floor area by 7,000 square feet has allowed 
the project to stay within its budget, while reducing non-program spaces within the building.  Non-
program space includes corridors, mechanical rooms, restrooms, and open gathering spaces adjacent to 
corridors.  The building will provide classrooms, teaching laboratories, research laboratories, faculty, 
staff and administrative offices, outreach programs, and the State Crime Lab laboratory facilities.  
Funding includes $65.0 million from general obligation bonds, and $10.2 million from private 
donations, consistent with approved capital plan funding.  The Governor recommends funding as 
requested.            
 
Energy Conservation Phase I.  The 2006 Assembly approved a resolution for a lease not to exceed 
$18.1 million at the University and $7.5 million at the College to enter into a contract with an energy 
service company to purchase energy-saving improvements in buildings and infrastructure.  The Board’s 
request includes $18.1 million for a lease/purchase agreement with Northeast Energy Services 
Company.  This is consistent with the approved capital plan.  The Governor recommends funding as 
requested.        
 
Energy Conservation Phase II.  The 2006 Assembly approved a resolution for a lease not to exceed 
$18.1 million at the University to enter into an energy performance contract to purchase energy-saving 
improvements in buildings and infrastructure.  The Board requests $12.6 million from Certificates of 
Participation for the second phase, consistent with the approved capital plan.  The Governor 
recommends funding as requested.         
 
Engineering Quad.  Consistent with the approved capital plan, the Board requests $102.5 million from 
new general obligation bonds for renovations to buildings in the engineering quadrangle to begin in FY 
2015.  The Board requests that this project go on the November 2014 ballot for voter approval.  The 
project would include renovations and additions to Bliss, Crawford, Gilbreth, Wales and Kelly halls 
and Annex, and a replacement for the Sheets building serving the Ocean Engineering Program on the 
Narraganset Bay campus.  The project will focus on the improvement of classrooms and offices, 
modernization of teaching laboratories, upgrading elevators, and restrooms.  The heating, ventilating, 
and air conditioning systems will also be replaced along with the roofs.  The project encompasses 
149,711 square feet of space.  It should be noted that the University also requests a full renovation to 
Bliss Hall as part of another project.  The Governor recommends funding as requested.          
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Fire Protection-Auxiliary Enterprise Buildings.  Consistent with approved capital plan, the Board 
requests $18.2 million from revenue bonds to upgrade existing fire alarm systems and install fire-
suppressing sprinkler systems in all of the University of Rhode Island’s auxiliary enterprise buildings 
that are not presently equipped with sprinkler and addressable alarm systems.  This includes some of 
the older dorms, a dining hall and Memorial Union.  The 2008 Assembly authorized the University to 
issue $19.4 million from revenue bonds backed by student fees for this project and the project cost 
reflects the $18.2 million is available, net of issuance costs.  The Governor recommends funding as 
requested.         
 
North District Infrastructure.  Consistent with the approved plan, the Board requests $10.3 million 
from revenue bond funds for on-site utility connections, drainage systems, walkways, parking areas, 
landscaping and demolition work in the north district of campus for projects underway including the 
Center for Biotechnology and Life Sciences and the College of Pharmacy.  The 2008 Assembly 
authorized the University to issue $11.2 million from revenue bonds for this project.  The bonds were 
issued in June 2009.  The Governor recommends funding as requested.        
 
Ranger Hall.  The Board’s request includes $4.6 million for the rehabilitation and restoration of 
Ranger Hall.  The building currently houses Nutrition and Food Sciences but will be converted from a 
lab-based building to one better suited for classroom and office use.  Funding includes $3.8 million 
from general obligation bond proceeds approved in 1996 and $1.0 million from private sources.  The 
project is scheduled to be completed during FY 2013.  The Governor recommends funding as requested.        
 
Repaving and Road Construction.  Consistent with the approved capital plan, the Board requests 
$13.7 million from revenue bonds backed by parking fees, general revenues and university funds for 
the third phase of the University’s efforts to repave and reconstruct major parking facilities, internal 
roadways, and walkways.  The Governor recommends funding as requested.         
 
Rodos Hellenic Center.  Consistent with the approved capital plan, the Board’s request includes the 
$4.2 million project to construct a building for Hellenic Studies adjacent to and east of the Fine Arts 
Center on the Kingston Campus.  Funding for the project is from private sources.  The request 
programs the project through FY 2013.  The Governor recommends funding as requested.        
 
Roger Williams Wellness Center.  Consistent with the approved capital plan, the Board requests $11.0 
million from private funds and student affairs auxiliary funds to renovate the Roger Williams Complex, 
a 29,618 square foot two-story masonry building constructed in 1969 into a student wellness and 
activity center.  The Governor recommends funding as requested.         
 
Tyler Hall/Fraternity Acquisition.  Consistent with the approved capital plan, the Board’s request 
includes $3.2 million from revenue bonds for the purchase and renovation of the Theta Delta Chi 
fraternity houses located on University land on the Kingston Campus.  The 2005 Assembly authorized 
the issuance of revenue bonds backed by the University’s unrestricted budget.  Bonds were issued in 
FY 2006.  The request also includes $795,064 from fraternity sources.  The Governor recommends 
funding as requested.        
  
Admissions and Welcome Center.  The Board requests $13.1 million from Rhode Island Capital Plan 
funds programmed over FY 2016 and FY 2017 for a new project to build a new Admissions and 
Welcome Center.  The new facility will provide approximately 23,000 square feet of program space for 
a reception area, visitor information rooms, staff offices, presentation rooms and support spaces for the 
Office of Admissions.  The University indicates that the site for a new facility has not been selected and 
the project may include a new or renovated building, including site landscaping and development for 
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parking.  The University indicates the total cost per square foot is higher than other projects due to a 
higher quality-level for construction and finishes planned for the new Admissions and Welcome Center.  
The Governor does not recommend funding for this project.                    
 
Bio-Behavioral Center.  The Board requests $5.7 million from Rhode Island Capital Plan funds to 
build a new Bio-Behavioral Healthy Lifestyle Research Center adjacent to independence square on the 
Kingston Campus.  The new 14,500 square foot research center would contain a small indoor walking 
track, an open area for group activities, an intervention or education conference room, assessment 
offices, and a research or teaching kitchen.  The project will also include site improvements and 
parking improvements.  This project is programmed to begin in FY 2017.  The Governor does not 
recommend funding for this project.   
 
Child and Family Science Center.  The Board requests $9.8 million from Rhode Island Capital Plan 
funds for FY 2017 and post-FY 2017 to renovate and expand the existing Child Development Center 
and Transition Center on the Kingston Campus.  The new 12,300 square foot addition will merge the 
two facilities into one renovated facility that will include fire safety and building code improvements, 
energy efficient upgrades, solar hot water heating, sunlight-harvesting for interior lighting, and 
rainwater collection for gardens.  The Governor does not recommend funding for this project.     
 
Classroom and Instructional Lab Improvements.  The Board requests $4.5 million from Rhode 
Island Capital Plan funds programmed for FY 2013 through FY 2015 for improvements to classrooms 
and instructional laboratory facilities within the University academic buildings that have not benefited 
from major renovations or are in the most need of adaptation.  This new project includes finishes on 
walls and floors, window treatments, acoustical treatments, furnishings, and environmental conditions.  
The Governor does not recommend funding for this project.     
 
Davis Hall Renovation.  The Board requests $9.0 million from Rhode Island Capital Plan funds for FY 
2017 and post FY 2017 for a new project to renovate Davis Hall. Built in 1895, Davis Hall is the 
University’s central building for the College of Engineering.  Over the years, the building has had 
minor renovations to accommodate changes in programs, but has never been fully renovated.  
Renovations would include reconfiguration of classrooms, a new HVAC system, and replacement of the 
elevator and restrooms to meet accessibility codes and windows.  The Governor does not recommend 
funding for this project.   
 
Exterior Renovation-Quinn Hall.  The Board requests $2.9 million from Rhode Island Capital Plan 
funds programmed in FY 2014 to make exterior repairs to Quinn Hall, built in 1936.  This new project 
would renew the building envelope and exterior finishes by replacing the windows with new historic-
style energy efficient units.  Restoration work would include new gutters and downspouts, replacement 
of doors and windows, and stone re-pointing.  Entries, walkway approaches and surrounding 
landscaping would also be addressed.  This is the fifth year that this project has been requested but 
neither the Governor nor the Assembly approved it.  The Governor does not recommend funding for 
this project.   
 
Fogarty Hall Renovation.  The Board requests $15.5 million from Rhode Island Capital Plan funds for 
a new project to renovate Fogarty Hall to house administrative and business services as well as general 
assignment classrooms.  Renovations would include the building envelope, mechanical systems, 
HVAC, and replacement or removal of leaking steam lines.  This project has been requested for the 
past few years but neither the Governor nor the Assembly has included it.  The Governor does not 
recommend funding for this project.    
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Horn Building.  The Board requests $23.2 million from Rhode Island Capital Plan funds and 
University research overhead funds for FY 2016 through post FY 2017 to make renovations to the 
Francis Horn Building constructed in 1968.  This new project will renovate the building envelope, 
reconfiguring classrooms and offices, modernizing teaching laboratories, upgrading plumbing, 
windows, doors, fume hoods and exhausts to meet compliance code, and replacing the HVAC system.  
The Governor does not recommend funding for this project.     
 
Historic Quadrangle Buildings Renovation.  The Board requests $58.1 million from new general 
obligation bonds for renovations to buildings in the historic quadrangle to begin in FY 2013.  The 
Board requests that this project go on the November 2012 ballot for voter approval.  The project would 
include renovations and additions of Roosevelt, Bliss, Washburn, East and Ranger halls.  The project 
will focus on the improvement of classrooms and offices, modernization of teaching laboratories, 
upgrading elevators, and restrooms.  The heating, ventilating, and air conditioning systems will also be 
replaced along with the roofs.  The project encompasses 173,000 square feet of space.  It should be 
noted that the University also requests a 30,000 square foot addition to Bliss Hall in a separate project.  
The Governor does not recommend funding for this project.   
 
Morrill Hall Renovation.  The Board requests $18.2 million from Rhode Island Capital Plan funds for 
a new project to renovate Morrill Hall to house the Department of Nutrition and Food Science as well 
as general assignment classrooms.  This 32,036 square foot, four-story masonry building was 
constructed in 1965 and is mostly vacated from the Department of Cell and Molecular Biology 
relocating to the new Center for Biotechnology and Life sciences.  This project was requested in the 
past few years but has not been included in the approved capital plan.  The Governor does not 
recommend funding for this project.     
  
Interior Renovations-Quinn Hall.  The Board requests $22.5 million from Rhode Island Capital Plan 
funds programmed for FY 2015 through FY 2017 to make renovations to the interior of Quinn Hall 
constructed in 1936.  This new project will renovate the interior of the building including reconfiguring 
classrooms and offices, modernizing teaching laboratories, upgrading the elevator and restrooms to 
meet accessibility code, and replacing the HVAC system.  Renovations to the exterior of the building 
including window replacement are requested as a new, separate project.  The Governor does not 
recommend funding for this project.     
 
Public Safety Building.  The Board requests $3.7 million from Rhode Island Capital Plan funds 
programmed over FY 2013 and FY 2014 for a new project to design and construct a new public safety 
building to house the campus police, parking, risk management and safety compliance offices of the 
University.  The University has recently consolidated the campus police and safety and risk 
management operations and would like to locate these departments in a common space.  The Governor 
does not recommend funding for this project.   
 
Woodward Hall.  The Board requests $1.0 million from Rhode Island Capital Plan funds programmed 
for FY 2013 for a new project to renovate Woodward Hall.  This four-floor, 64,000 square foot science 
classroom building will have 8,600 square feet of interior renovations completed for use by the 
Department of Nutrition and Food Science.  This project will require Woodward Hall to have suitable 
wet and dry laboratory space, a teaching kitchen, and office renovations before the nutrition and food 
science department can relocate from Ranger Hall.  The Governor does not recommend funding for this 
project.   
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Rhode Island Atomic Energy Commission 
 

 
 
 
Summary.  The Rhode Island Atomic Energy Commission requests $150,000 from Rhode Island 
Capital Plan funds in the five-year period for its asset protection project, consistent with the approved 
capital plan.  Planned projects include the installation of security lighting and landscaping in the rear of 
the building, installing a new floor in the laboratory wing, repairing the front parking lot, minor roof 
repairs and installing an HVAC system in the laboratory wing.  The Governor recommends funding as 
requested through FY 2015; he also recommends $50,000 for FY 2016.      
 
 
  

Projects Status 5 Year Total Project Total
Asset Protection Ongoing 200,000$          464,929$          

Total 200,000$          464,929$          

Sources of Funds
Rhode Island Capital Funds 200,000$          434,929$          
Federal Funds -                  30,000             

Total 200,000$          464,929$          
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Historical Preservation and Heritage Commission 
 

 
 
 
Summary.  The Historical Preservation and Heritage Commission submits a five-year capital request 
that includes projects totaling $14.3 million, of which $6.3 million would be spent in the FY 2013 
through FY 2017 period.  The Governor recommends total funding of $14.4 million of which $12.7 
million will be spent in the FY 2013 through FY 2017 period.  This includes $3.4 million from approved 
general obligation bonds, $9.0 million from fundraising efforts and tax credits, and $0.3 million from 
Rhode Island Capital Plan funds. 
 
Eisenhower House Asset Protection.  The Historical Preservation and Heritage Commission requests 
total project costs of $288,056 from Rhode Island Capital Plan funds for renovations to the Eisenhower 
House, which is $15,256 more than the approved capital plan.  The Eisenhower House is the 1875 
historic mansion that President Dwight D. Eisenhower used as a summer White House, located within 
Fort Adams State Park in Newport.  The additional funding is for repairs to the porch previously not 
included in the plan, revised cost estimates and shifting project priorities to earlier years.  This request 
includes $32,866 more than the approved plan in FY 2012, $45,900 more in FY 2013, $15,040 less in 
FY 2014, $1,530 more in FY 2015 and $50,000 less in FY 2016.   
 
The Governor recommends total project costs of $375,000 including $300,000 in the FY 2013 through 
FY 2017 period, which is $86,944 more than requested.  The recommendation includes $75,000 each 
year in FY 2012 through FY 2014 and $50,000 in each FY 2016 and FY 2017.   
 
Heritage Harbor Museum.  The Commission requests total funding of $14.0 million, including $6.1 
million in the FY 2013 through FY 2017 period for the construction of the Heritage Harbor Museum.  
Funding includes $5.0 million of voter approved general obligation bonds, $1.3 million from private 
and corporate donations, $1.7 million from federal and state tax credits and $6.0 million the Heritage 
Harbor Museum Corporation anticipates it can raise to finance the non-bonded portion of the project.   
 
Construction of the 55,000 square foot museum began in October 2007 but was halted in February 2009 
due to unforeseen construction financing problems of the development partner Struever Bros. Eccles, 
and Rouse, Inc.  The restart date is unknown.  The Governor recommends total funding as requested; 
however, after a review of prior expenditures it was determined that $3.0 million from other sources of 
funding previously identified as already spent were shifted to FY 2014 when it was determined the 
funding had not been spent. 
  

Projects Status 5 Year Total Project Total
Eisenhower House Asset Protection Revised 300,000$          375,000$          
Heritage Harbor Museum Ongoing 12,378,211        14,009,993        

Total 12,678,211$      14,384,993$      

Sources of Funds
General Obligation Bonds 3,398,131$        5,000,000$        
Other Funds 8,980,080         9,009,993         
Rhode Island Capital Funds 300,000 375,000

Total 12,678,211$      14,384,993$      
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Office of the Attorney General 
 

 
 
 
Summary.  The Office of the Attorney General’s capital plan includes two projects totaling $7.2 
million of which $4.6 million would be spent in the FY 2013 through FY 2017 period.  The Governor 
recommends $4.1 million of which $1.7 million would be spent in the FY 2013 through FY 2017 period.   
 
Building Repairs and Renovations.  The Office requests $3.9 million from Rhode Island Capital Plan 
funds for the FY 2013 through FY 2017 period, including $0.4 million for FY 2012 for renovations 
and repairs to the 150 North Main Street building in Providence.  This project includes general interior 
renovations, window replacement, exterior re-pointing, piping infrastructure, rewiring data lines, 
elevator and security system upgrades, flashing repairs and transformer replacement.  This is $3.3 
million more than the approved plan to reflect a wider project scope as well as newly requested repair 
and renovation expenses.  The new project components include renovation of the heat, ventilation and 
air conditioning system and replacement of the aging electrical and fire protection systems.  It also 
includes annual funding of $0.2 million for FY 2012 through the post-FY 2017 period for technology 
improvements, which do not meet the requirements for capital or asset protection projects.   
 
The Governor recommends $2.8 million, including $1.0 million for the FY 2013 through FY 2017 
period.  This is $0.2 million more than the previously approved capital plan.   
 
Automated Fingerprint Identification System.  The Office requests $1.2 million from bond proceeds 
approved by the voters in 2002 to upgrade the software and hardware components of the Automated 
Fingerprint Identification System that currently functions in collaboration with the State of Connecticut.  
This is consistent with the approved plan and includes new servers and web-based applications capable 
of connecting directly to the Federal Bureau of Investigation.  Rhode Island civil application data is 
collected by local law enforcement agencies and then submitted to the Office, which in turn, processes 
the information through the regional data-sharing system with Connecticut.  At times, civil applications 
are not processed as quickly as the Office would prefer on the shared system.  This upgrade would 
eliminate the delay period resulting from the use of shared resources.  The Governor recommends 
funding as requested.   
 
  

Projects Status 5 Year Total Project Total
Building Repairs and Renovations Revised 987,500$          2,843,885$        
Automated Fingerprint Identification System Approved 750,000            1,219,746         

Total 1,737,500$        4,063,631$        

Sources of Funds
Rhode Island Capital Funds 987,500$          2,843,885$        
General Obligation Bonds 750,000            1,219,746         

Total 1,737,500$        4,063,631$        
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Department of Corrections 
 

 
 

 
Summary.  The Department of Corrections’ five-year capital plan includes 11 projects totaling $115.0 
million of which $47.4 million would be spent in the FY 2013 through FY 2017 period.  The request 
includes two new projects, seven revised projects and two ongoing projects.  The Governor 
recommends nine projects totaling $89.5 million, including $47.0 million for the five-year period.      
 
Maximum General Renovations.  The Department requests $5.8 million from Rhode Island Capital 
Plan funds, including $1.8 million for FY 2012 to renovate the maximum security facility.  These 
projects include replacing the electrical and distribution systems, renovating the building’s plumbing 
system, insulating the steam pipes in the basement and replacing the water pumps, control valves as 
well as the condenser lines.  This is $1.3 million more than the approved plan to reflect a wider project 
scope, which includes $0.5 million to upgrade laundry equipment, $0.3 million for new high-pressure 
steam lines, $0.3 million to replace a less efficient heating, ventilation and air conditioning unit and 
$0.2 million to improve exhaust capability for showers.  The electrical and distribution systems were 
replaced in December 2010, and the Department is awaiting final revision of the punch items prior to 
the payment of the final invoice.   
 
The Governor recommends total project costs of $4.6 million, including $1.5 million for the five-year 
period and $1.4 million for the current year.  His recommendation includes insulation of the steam 
pipes in the basement to protect newly installed electrical equipment.   
 
Minimum Kitchen Expansion.  The Department requests $5.9 million from Rhode Island Capital Plan 
funds, including $1.8 million for FY 2012 and $4.1 million for FY 2013 for minimum security kitchen 
expansion and installation of new equipment to increase the kitchen’s capacity to feed a larger inmate 
population.  This is $1.4 million more than the approved plan to reflect a wider project scope, which 
includes the installation of a fence-grade beam and the transfer of the current fence from the Gloria 
McDonald women’s facility to the minimum security facility.  This will provide greater security for the 

 Projects Status  5 Year Total  Project Total 
Maximum General Renovations Revised 1,450,000$        4,647,787$        
Minimum Kitchen Expansion Revised 5,675,000         6,000,000         
Bernadette Guay Building Roof, Plumbing & HVAC 
Repair Revised 985,665            1,773,741         
Women's Roof, Masonry & General Renovations Revised 3,000,000         8,068,144         
Intake Service Center Renovations Revised 4,750,000         6,152,455         
Medium Infrastructure Revised 13,464,045        14,464,045        
Women's Facility (Formerly Reintegration Center) Revised -                   18,665,698        
Asset Protection Ongoing 16,400,000        27,580,244        
Women's Plumbing & Bathroom Renovations Ongoing 1,235,000         2,119,845         

Total 46,959,710$      89,471,959$      

Sources of Funds
Federal Funds -$                 12,377,746$      
Rhode Island Capital Funds 46,959,710        77,094,213        

Total 46,959,710$      89,471,959$      
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facility which will include inmates transferring from the Donald Price medium security facility.  It 
should be noted that the approved plan includes $1.5 million from Rhode Island Capital Plan funds as 
part of the asset protection project for facility upgrades to facilitate the consolidation of the inmate 
population out of the Donald Price Medium Security facility into the rest of the system.  The 
Department is still awaiting the demolition of Building D in order to generate accurate bid projections 
from potential vendors.   
 
The Governor’s intent appears to be to provide funding essentially as requested.  He adds $58,390 in 
FY 2013 and shifts $1.5 million from FY 2012 to FY 2014.  However, Article 1 contains only $475,000 
rather than the $4.2 million reflected in other documents as intended.  Budget Office staff indicates that 
the Governor will request a budget amendment to correct this error. 
 
Bernadette Guay Building Roof, Plumbing and HVAC Repair.  The Department requests $2.0 
million from Rhode Island Capital Plan funds, including $0.2 million carried forward from FY 2011 to 
renovate the Bernadette Guay facility’s showers, dining spaces, visitation room, and classrooms.  This 
includes security improvements in order to utilize the building as a women’s minimum security facility.  
This is $1.2 million more than the approved plan to reflect a wider project scope, which includes $0.6 
million for each FY 2013 and FY 2014 for window replacement.  This project is roughly 40 percent 
completed and the Department is anticipating the relocation of minimum security and work release 
female inmates into the Bernadette facility to begin in FY 2012.   
 
The Governor recommends $0.2 million less than requested for FY 2014 and transfers a portion of the 
project to the asset protection project.            
 
Women’s Roof, Masonry and General Renovations.  The Department requests $8.1 million from 
Rhode Island Capital Plan funds, including $1.5 million for FY 2012 to renovate the Dix facility for re-
use as office space for the staff relocating from the Pinel and Bernadette facilities.  Renovations include 
storm water mitigation to basement grade levels, regrading the land area around the facility for proper 
water run-off, replacing water damaged ceiling tiles and interior walls, and upgrading the electrical 
system to accommodate an office environment.  This is $0.7 million more than the approved plan to 
reflect a wider project scope, which includes the replacement of the facility’s steam lines as well as an 
aging radiator.  The Governor essentially recommends funding as requested, but includes $41,567 less 
for the current year.  
 
Intake Service Center Renovations.  The Department requests $4.8 million from Rhode Island Capital 
Plan funds for the five-year period and $1.5 million for FY 2012 for a project total of $6.3 million to 
restore the building’s exterior, including windows and roof replacement.  This includes joint patching 
and resealing the brick veneers on the north and south side of the building, replacing the roof and water 
damaged windows and casements, and renovating the current heating, ventilation and air conditioning 
system.  This is $0.8 million more than the approved plan to reflect the Department’s updated cost 
estimates to upgrade the cooling tower and chiller controls in FY 2014.   
 
The Governor recommends funding essentially as requested, but includes $0.1 million less for the 
current year.  He includes funding to repair a sink hole in the recreation yard as part of this project, 
which was requested under the asset protection account.   
  
Medium Infrastructure.  The Department requests $25.1 million from Rhode Island Capital Plan 
funds, including $14.5 million for the five-year period, $1.1 million for FY 2012 and $9.5 million for 
post-FY 2017 for Medium Moran infrastructure improvements.  This includes kitchen and laundry 
expansion, additional shower and dining spaces, furniture and equipment replacement, and Sally Port 
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relocation.  This is $18.9 million more than the approved plan to reflect a wider project scope.  New 
project components include $8.6 million for additional programming and recreational spaces as well as 
new equipment including interior mechanical, additional pipes, heating and hot water tanks, air handler 
units and heating and cooling valves.  These are components the Department had planned to complete 
using asset protection funds.  It should be noted the current asset protection request increases by $2.6 
million in comparison to the prior year request, despite the transferred components.   
 
New project components include $3.3 million to expand the current dispensary, $2.7 million for 
renovations to the heating, ventilation and air conditioning system, $1.9 million for architectural and 
engineering expenses, $1.2 million for roof replacement and drainage improvement, $0.9 million for 
perimeter road reconstruction and $0.3 million for contingencies.  The original designed capacity of the 
ancillary support spaces for the Moran facility was 650 inmates, but the maximum capacity of the 
facility is 1,066.  For FY 2011, the Department averaged 1,014 inmates, which is 52 inmates below the 
maximum level.  However, the Moran population may increase in FY 2012 due to the expected closure 
of the Donald Price medium security facility as approved by the General Assembly.   
 
The Governor recommends funding as requested for FY 2012 and FY 2013.  He includes $1.0 million 
less for FY 2014 through FY 2017 and does not include funding for post-FY 2017.  His recommendation 
assumes an increase in the inmate population housed at the Moran facility.     
 
Women’s Facility (Formerly Reintegration Center).  The Department requests $0.6 million from 
Rhode Island Capital Plan funds carried forward from FY 2011 to complete retrofitting the 
Reintegration Center as a new women’s facility.  This includes final improvements to the heating, 
ventilation and air conditioning system at the basement level, minor upgrades to the walkway and 
visiting areas, as well as the fence yard and the medical area.  This also includes an upgrade to the 
cameras to address safety and security concerns, construction of additional parking spaces and 
procurement of retractable panels to help increase available programming space for inmates.  This is 
consistent with the approved plan, which includes $18.7 million for this project.  The Governor 
recommends funding as requested.   
 
Asset Protection.  The approved capital plan includes an asset protection account funded from Rhode 
Island Capital Plan funds.  The Department’s request includes $16.4 million for the FY 2013 through 
FY 2017 period and $5.1 million for FY 2012, of which $1.5 million was carried forward from FY 
2011, for a total of $39.6 million for asset protection projects.  This is $13.9 million more than the 
approved plan to reflect requested funding for FY 2017, and several years in the post-FY 2017 period.   
 
The Governor recommends funding as requested for the five-year period.  He recommends $59,350 less 
for the current year and does not include funding for post-FY 2017.  His recommendation also assumes 
the Bernadette Guay facility pipe and water line replacements, formerly a stand-alone project, would be 
funded through this account.     
 
Women’s Plumbing and Bathroom Renovations.  The Department requests $2.1 million from Rhode 
Island Capital Plan funds, including $0.4 million for FY 2012 for bath and shower area renovations at 
the Dix facility.  This includes removal of current plumbing and fixtures, installation of new equipment 
including toilets, sinks, lighting, wall tiles, as well as the renewal of the ceilings and floors.  This 
project was delayed a year in order for the Department to redesign its plan to include required 
accommodation to transform this former inmate facility into an office environment for the relocating 
departmental units.  This is consistent with the approved plan.  The Governor recommends funding 
essentially as requested, but includes $9,757 less for the current year.   
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Medium Moran Feasibility Study.  The Department requests $0.2 million from Rhode Island Capital 
Plan funds for FY 2012 and FY 2013 to perform a feasibility study to explore medium custody level 
bed space expansion.  It appears that this study is requested in consideration of the 2011 Assembly’s 
approval for the closure of the Donald Price medium security facility.  This is a two-year study on 
viable construction of new housing modules at the Medium Moran facility.  This project is not included 
in the Governor’s recommendation.   
 
Network Infrastructure.  The Department requests $0.8 million from Rhode Island Capital Plan funds 
for FY 2012 for network infrastructure improvements.  This includes the replacement of aging switches 
and transceiver equipment to ensure continuous network operation.  The Department maintains that 
failure of the network will render its Inmate Facility Tracking System (INFACTS) inoperative.  This 
system tracks critical inmate information, including release date, parole and good-time eligibility.  This 
project was previously requested for FY 2011, but not recommended by the Governor.  This project is 
not included in the Governor’s recommendation.   
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Judicial Department 
 

 
 

 
Summary.  The Judiciary requests capital project expenditures totaling $50.7 million, which is $21.1 
million more than the approved capital plan.  Of this amount, $21.0 million would be spent in the FY 
2013 through FY 2017 period covered by the current request.  This request includes six projects, two 
of which are new.   
 
The Governor’s capital budget includes $40.3 million in projects with $18.4 million in the FY 2013 
through FY 2017 period. This is $10.4 million less than requested but $10.6 million more than the 
approved capital plan.  The Governor’s recommended five-year capital plan includes $15.9 million 
from Rhode Island Capital Plan funds and $2.5 million from Certificates of Participation. 
 
Murray Judicial Complex Cell Block.  The Judiciary requests $920,000 from Rhode Island Capital 
Plan funds for FY 2013 and FY 2014 for a new project to make renovations at the Murray Judicial 
Complex male cellblock.  Renovations include installing a toilet and creating separation between 
juvenile and adult prisoners and male and female prisoners.  The Judiciary reports that this is a 
violation of the federal Juvenile Justice and Delinquency Prevention Act.  The architecture and 
engineering component was completed in FY 2008 as part of the Judiciary’s asset protection project.   
This project was originally requested as part of the Judiciary’s asset protection project.  The Judiciary 
indicated that it views asset protection projects as ongoing and this project would be a one-time 
expense.  This project is requested at approximately $0.5 million annually; this would use over 70 
percent of the annual asset protection allocation.  The Governor recommends total funding as requested, 
but programs it over FY 2014 and FY 2015. 
 
Noel Shelled Courtroom Build Out.  The Judiciary requests $8.2 million from Rhode Island Capital 
Plan funds for a new project to begin the build out of the shelled courtrooms at the Noel Judicial 
Complex to relieve overcrowding at the Garrahy Judicial Complex and the increased growth in 
Washington County’s population.  The first phase of the project would begin in FY 2013 with the 
addition of one and one half decks to the current parking garage to accommodate the need for additional 
parking for the added courtrooms.  This phase is estimated to cost $2.6 million. The second phase is 
the build out of the shelled space within the Noel Judicial Complex from FY 2014 through FY 2015.  
Funding for this phase is programmed as $2.8 million for FY 2014 and $2.7 million for FY 2015. 
 

Projects Status 5 Year Total Project Total 
Murray Judicial Complex Cellblock New 920,000$          920,000$          
Noel Shelled Courtroom Build Out New 5,600,020         8,400,020         
Judicial Complexes - HVAC Revised 3,500,000         6,471,892         
Licht Judicial Complex Restoration Revised 2,500,000         4,000,000         
Judicial Complexes Technology Improvements Revised 2,516,713         13,900,000        
Judicial Complexes Asset Protection Revised 3,375,000         6,587,000         

Total 18,411,733$      40,278,912$      

Sources of Funds
Certificates of Participation 2,516,713$        13,900,000$      
Rhode Island Capital Funds 15,895,020        26,378,912        

Total 18,411,733$      40,278,912$      



362 

The Governor recommends a total project cost of $8.4 million programmed to begin in FY 2016.  The 
recommendation is $0.2 million more than requested, apparently in error. 
 
Judicial Complexes - HVAC.  The Judiciary requests $3.5 million from Rhode Island Capital Plan 
funds for the FY 2013 through FY 2017 period and $506,953 for FY 2012 for the replacement and/or 
restoration and/or cleaning of the heating, ventilation and air conditioning system for all judicial 
complexes including Licht, Garrahy, Murray, McGrath, Kent, Traffic Tribunal and Fogarty Judicial 
Annex.  This is $6.0 million more than the approved plan similar to last year’s request to reflect the 
Department’s revised estimates and a wider project scope.  Additional work includes water pumps and 
boiler installation and the replacement of water lines, fan coils, exhaust fans, air handlers, baseboard 
control valves, the variable air volume box and the domestic water system.    
 
The Governor recommends funding in the five-year period consistent with the request.  He does not 
recommend the $5.1 million requested in the post-FY 2017 period. 
 
Licht Judicial Complex Restoration.  The Judiciary requests $7.5 million from Rhode Island Capital 
Plan funds for the restoration of the Licht Judicial Complex.  This is $3.5 million more than the 
approved plan to reflect a much larger project scope.  The approved plan provided funding for plaster 
repair, courtroom benches, carpet replacement and repainting of the courthouse interior.  The request 
renews the one submitted last year but not approved to include renovations to the Supreme Court, the 
Bourcier Lounge and the Supreme Court conference room.  Other additions to the project include 
woodwork and ornamental plaster restoration, repairs of the Courthouse’s outside doors at the Benefit 
Street entrance and fixing the outdoor floor at the North Main Street entrance.   
 
The Governor recommends a total of $4.0 million.  He recommends funding consistent with the request 
for the five-year period but only recommends $1.5 million in the post-FY 2017 period rather than the 
$5.0 million requested. 
 
Judicial Complexes Technology Improvements.  The Judiciary requests $13.9 million from 
Certificates of Participation, including $0.8 million for FY 2012 for courts technology improvements.  
Technology improvements include electronic case filing, case management software and systems 
upgrades, online indigent defense timecard system, digital recording of courtroom proceedings, 
development and implementation of a new financial management system and Garrahy computer center 
upgrades.  Funding is consistent with the approved capital plan but completion is scheduled for FY 
2017 instead of FY 2013 to reflect a revised project timeline.   The Governor recommends funding as 
requested, but reprograms expenditures through FY 2016. 
 
Judicial Complexes Asset Protection.  The Judiciary requests $3.4 million from Rhode Island Capital 
Plan funds for the FY 2013 through FY 2017 period and $614,130 for FY 2012 for asset protection 
projects.  The Judiciary’s asset protection projects planned through FY 2017 include drainage system 
improvements, security upgrades, courtroom restorations, interior refurbishments to public areas and office 
spaces, cellblock upgrades, elevator upgrades and exterior refurbishments.  The request also includes $2.0 
million for the post-FY 2017 period.  The asset protection project reflects the nature of the work being 
undertaken and allows for greater agency flexibility when prioritizing these types of projects. 
 
The Governor recommends funding in the five-year period consistent with the request.  He does not 
recommend the $2.0 million requested in the post-FY 2017 period. 
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Military Staff 
 

 
 
 
Summary.  The Military Staff submits a capital budget totaling $28.2 million for 14 projects, one of 
which is new.  The request includes $9.8 million for FY 2013 through FY 2017, $36.0 million less 
than the approved plan, primarily due to the exclusion of the Quonset Point Hangar project, which was 
completed in FY 2011.  The Governor’s capital budget includes $30.5 million in projects with $13.5 
million in the FY 2013 through FY 2017 period.    
 
Asset Protection.  The Military Staff requests $6.7 million from all funds for asset protection projects, 
including $1.3 million from Rhode Island Capital Plan funds for the FY 2013 through FY 2017 period.  
Funds would be used for seven individual asset protection projects, including repairs and upgrades to 
roofs, windows, and HVAC systems.  The request is $0.5 million more than the approved plan due to 
revised costs for certain projects.   
 
The Governor recommends $7.5 million of total project costs, $0.8 million more than requested to 
reflect the addition of the Bristol Armory Roadway and Parking Lot project, as well as revised project 
costs.  The recommendation includes $0.5 million from National Guard Bureau funds and $0.5 million 
from Rhode Island Capital Plan funds each year of the FY 2013 through FY 2017 period. 
 
State Armories Fire Code Compliance.  The Military Staff requests a total of $0.9 million for fire 
alarm installation at the State Armories.  The request includes $80,750 from Rhode Island Capital Plan 
funds for the FY 2013 through FY 2017 period.  The request is $0.1 million more than the approved 
plan due to revised cost estimates for FY 2013, as well as the addition of costs for FY 2017.  The 
Governor recommends $0.8 million, $0.1 million less than requested to reflect a revision to pre-FY 
2012 spending. 

 Projects Status 5 Year Total Project Total
Asset Protection Revised 5,000,000$        7,485,762$        
State Armories Fire Code Compliance Revised 161,500            841,736            
Federal Armories Fire Code Compliance Revised 273,000            544,744            
Logistics/Maintenance Fac.  Fire Code Compliance Revised 138,000            355,748            
Command Readiness Center Addition Revised 1,700,000         2,500,000         
Armory of Mounted Commands Revised 3,665,000         8,200,308         
Field Maintenance Shop #2 Roof Ongoing -                   15,000              
Camp Fogarty Armory Roof Ongoing 1,500,000         1,500,000         
Benefit Street Arsenal Rehabilitation Ongoing 800,000            858,635            
Emergency Management Building Ongoing -                   125,000            
Bristol Readiness Center Ongoing 125,000            125,000            
Burrilville Regional Training Institute Ongoing 125,000            275,000            
Quonset Point Airport Tower Ongoing -                   7,700,000         

Total 13,487,500$      30,526,933$      

Sources of Funds
Federal Funds 5,729,000$        18,994,845$      
Rhode Island Capital Funds 7,758,500         11,532,088        

Total 13,487,500$      30,526,933$      
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Federal Armories Fire Code Compliance.   The Military Staff requests a total of $0.9 million for the 
design and installation of automatic fire detection and suppression systems in all Rhode Island National 
Guard buildings.  The request includes $68,250 from Rhode Island Capital Plan funds for the five-year 
period, and is $0.4 million more than the approved plan due to the inadvertent inclusion of pre-FY 
2012 expenditures.  The Governor recommends $0.5 million to reflect the approved plan for federal 
armories fire code compliance projects.   
 
Logistics/Maintenance Fac. Fire Code Compliance. The Military Staff requests a total of $551,689 
for the design and installation of an automatic fire alarm system at the Logistic and Maintenance 
facilities.  The system will bring the buildings into compliance with state law.  The installation began in 
FY 2009 and is scheduled to continue through FY 2014.  The request is $0.3 million more than the 
approved plan due to the inclusion of pre-FY 2012 expenditures that were not in the approved plan.  
The Governor recommends $0.4 million to reflect the approved plan for logistics and maintenance 
facility fire code compliance projects.      
 
Command Readiness Center Addition.  The Military Staff requests a total of $2.1 million to construct 
an addition to the existing Command Readiness Center cafeteria.  This includes $1.4 million from 
federal funds for construction and $0.7 million from Rhode Island Capital Plan funds.  During state 
emergencies, this area is utilized by the Emergency Management Agency as a conference and gathering 
area.  The addition will provide for a primary cafeteria space and the existing cafeteria will be 
permanently dedicated for Emergency Management Agency use.  The Military’s capital request also 
includes a project for a new Emergency Management building.  If a new building is procured, then this 
addition would be used as back up space as required by Homeland Security standards.  The project will 
add approximately 1,500 square feet and is scheduled for design in FY 2012 and construction in FY 
2013.  The construction estimate included in the approved plan was completed in house several years 
ago; subsequently an updated professional estimate increased the request to $1.4 million more than the 
approved plan.  The Governor recommends $2.5 million, $0.4 million more from Rhode Island Capital 
Plan funds in FY 2013 to complete the project one year early. 
 
Armory of Mounted Commands.  The Military Staff’s request includes total costs of $6.5 million 
from all sources, which includes the fourth and final phase of renovations to the Armory of Mounted 
Commands.  This phase will replace the heating and air conditioning systems as well as lead and 
asbestos abatement and includes $1.5 million from Rhode Island Capital Plan funds.  The request is 
$2.9 million less than the approved plan due to the exclusion of four individual improvement projects 
the 2011 Assembly combined with the above mentioned project.  It is unclear why the Military 
removed these projects from the approved plan and requested them separately.  The Governor 
recommends $8.2 million, $1.7 million more from Rhode Island Capital Plan funds to reflect an 
increased project scope.    
 
Field Maintenance Shop #2 Roof.  The Military Staff requests total project costs of $15,000 from 
Rhode Island Capital Plan funds for site preparation work which would be completed before the 
replacement of the field maintenance shop roof, located in Warren.  The request is $0.4 million less 
than the approved plan, as it appears the Military Staff has inadvertently excluded funding that was 
included in the approved plan for construction.  The Governor recommends funding as requested. 
 
Camp Fogarty Armory Roof.  Consistent with the approved plan the Military requests a total of $1.5 
million including $375,000 from Rhode Island Capital funds and $1,125,000 of matching federal funds 
for FY 2013 to replace the roof at the Camp Fogarty Armory.  Renovations to the roof are not adequate 
and the roof membrane and some understructure needs to be completely replaced.  The project is 
scheduled for completion in FY 2013.  The Governor recommends funding as requested. 
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Benefit Street Arsenal Rehabilitation.  Consistent with the approved plan, the Military Staff requests 
a total of $817,000 from Rhode Island Capital Plan funds for FY 2014 to complete the continued 
rehabilitation of the Benefit Street Armory.  The historical structure was built in 1843 and must be 
maintained in accordance with Rhode Island General Laws and its status on the national register of 
Historical Places.   Funds will be used for exterior masonry work, painting, window and shutter repair, 
interior electrical, water damage repair, fire alarm and sprinkler installation and emergency egress.  
The Governor recommends funding as requested.  
 
Emergency Management Building.  Consistent with the approved plan, the Military Staff requests 
$0.1 million from Rhode Island Capital Plan funds for FY 2012 for a feasibility study for a new Rhode 
Island Emergency Management Agency building.  This project would allow the Agency to construct a 
new and separate facility that would house administration offices, the State Emergency Operations 
Center and equipment and materials storage.  The Military’s capital request also includes a project for 
an addition to the Command Readiness Center to add space for the Emergency Management Agency.  
The Military staff indicates the addition would still be required to meet the Homeland Security standard 
of having a backup functional location during a statewide emergency.  The Governor recommends 
funding as requested.  
 
Bristol Readiness Center.  The Military Staff requests $0.1 million from Rhode Island Capital Plan 
funds for a feasibility study for a project to renovate an existing site and construct a new armory facility 
in Bristol that will meet all updated federal requirements and is capable of supporting two Rhode Island 
National Guard units and a field maintenance shop.  The existing West Bay armories and field shop do 
not meet the standards or needs of the National Guard.  The construction of the facility will be 100 
percent federally funded.  The request is $0.5 million less than the approved plan due to the removal of 
expenses for engineering and site preparation work, which reflects the Staff’s intention of waiting for 
the feasibility study before requesting further funding.  The Governor recommends funding as requested 
and provides $125,000 for FY 2015.  
 
Burrillville Regional Training Institute.  Consistent with the approved plan, the Military Staff 
requests $0.3 million for planning costs related to a new Regional Training Institute to be located on 
133 acres of land in Burrillville, Rhode Island. The Rhode Island National Guard plans to construct a 
state–of-the-art education facility that will provide sufficient space to train soldiers on the essential 
skills of land navigation, map reading and compass reading.  The facility will consist of administration, 
general instruction, dining and individual sleeping quarters.  This includes $0.2 million from federal 
funds for environmental remediation in FY 2012 and $0.1 million from Rhode Island Capital Plan funds 
for a feasibility study in FY 2013.  The construction of the facility will be 100 percent federally funded.  
The Governor recommends funding as requested. 
 
Quonset Point Airport Tower.  Consistent with the approved plan, the Military Staff requests $7.7 
million from federal funds to construct a new Quonset Point air and control tower for the Army and Air 
National Guard at Quonset Point Airport.  The existing tower provides air traffic control for Air 
National Guard C-130 J Model aircraft and Blackhawk helicopters.  This tower is outdated and 
scheduled to be torn down.  A project location has been established, project design has been completed 
and construction is scheduled to be completed in FY 2012.  The Governor recommends funding as 
requested. 
 
Bristol Armory Roadway and Parking Lot.  The Military Staff requests a total of $160,000 for a new 
project to install a roadway to and from the controlled humidity preservation building in FY 2014.  The 
continued vehicle traffic has caused excessive potholes in the unpaved area causing damage to military 
vehicles and equipment.  This includes $80,000 from Rhode Island Capital Plan funds and $80,000 



366 

from federal funds.  This project was submitted as a separate project; however, it appears that it should 
have been part of the asset protection request.  The Governor does not recommend funding for this 
project separately; however, funding is included under the asset protection project.    
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Department of Public Safety 
 

 
 

 
Summary.  The Department of Public Safety submitted a five-year capital request that includes projects 
totaling $68.9 million, of which $18.5 million would be spent in the FY 2013 through FY 2017 period. 
This is $10.2 million more than the approved capital plan, including $6.9 million more from Rhode 
Island Capital Plan funds to be spent in the five year period.  The Governor recommends $55.6 million 
including $5.9 million for the FY 2013 through FY 2017 period.  This recommendation is $13.3 million 
less than requested, including $12.6 million less in the five-year period.   
 
Barracks Renovations.  The Department of Public Safety requests $6.5 million from Rhode Island 
Capital Plan funds for the continued renovations to State Police barracks.  This is $1.7 million less than 
the approved capital plan as it excludes funding for the construction of new office space and training 
room areas at the training academy in FY 2015.  The request includes pre-FY 2012 expenditures of 
$2.6 million, $1.4 million for FY 2012, $1.8 million for FY 2013 and $0.7 million in FY 2014.  The 
request reflects a shift of funding from FY 2014 to FY 2012 due to revised priorities.  The Governor 
recommends $5.6 million, which is $0.9 million less than requested, including a $0.5 million 
adjustment to prior year spending.  The recommendation includes $1.0 million in FY 2012, $1.8 million 
in FY 2013 and $0.7 million in FY 2014. 
 
DOIT/Treasury/State Police – 50 Service Ave.  The Department of Public Safety requests total 
funding of $175,000 from Rhode Island Capital Plan funds for repairs and renovations at 50 Service 
Avenue in Warwick.  This is an 80,000 square foot building that the Department of Public Safety will 
share with the Division of Information Technology and the General Treasurer.  It will replace leased 
office space for the Internet Crimes Against Children task force and the High Intensity Drug 
Trafficking Unit.  The Governor recommends $280,000, including $105,000 from available restricted 
receipts for fire suppression, elevators, window flashing and mold mitigation. 
 
Headquarters Complex Expansion.  The Department of Public Safety requests $1.1 million from 
Rhode Island Capital Plan funds for FY 2012 through FY 2014 for repairs and renovations to the 

Projects Status 5 Year Total Project Total
Barracks Renovations Revised 2,480,000$        5,578,514$        
DOIT/Treasury/State Police - 50 Service Avenue Revised -                   280,000            
Headquarters Complex Expansion Revised 810,000            1,110,000         
Headquarters Repairs/Renovations Revised 350,000            550,000            
New Headquarters Revised -                   30,939,296        
State Microwave/IT Upgrade Revised -                   7,070,000         
Parking Area Improvements Ongoing 750,000            826,090            
State Fire Training Academy Ongoing 1,500,000         9,225,000         

Total 5,890,000$        55,578,900$      

Sources of Funds
General Obligation Bonds -$                 10,739,904$      
Restricted Reciepts -                105,000            
Rhode Island Capital Funds 5,890,000         44,733,996        

Total 5,890,000$        55,578,900$      
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Headquarters Complex.  This is $0.3 million more than the approved capital plan due to revised project 
costs for the exterior.  The Governor recommends total funding as requested, but shifts $10,000 from 
FY 2013 to FY 2014. 
 
Headquarters Repairs/Renovations.  The Department requests $734,979 from Rhode Island Capital 
Plan funds for FY 2012 through FY 2016 for repairs and renovations at the State Police Headquarters 
in North Scituate.  This request includes $100,000 more than the approved plan in FY 2016 to secure 
the Command Staff building’s foundation.  The Department requests $377,543 for FY 2012 for 
renovations to the Command Staff and the supply buildings, including $177,543 not spent in FY 2011 
due to project delays. The Department includes $100,000 in FY 2013 and $150,000 in FY 2014 for 
repairs to the radio and intelligence buildings.  The Governor recommends $550,000 from Rhode Island 
Capital Plan funds.  He excludes the $177,543 of carry forward funds from FY 2011, but includes the 
$100,000 for the foundation. 
 
New Headquarters.  The State Police request total funding of $30.7 million, including $26.3 million 
from Rhode Island Capital Plan funds and $4.3 million from approved general obligation bonds for the 
new headquarters project.  Total funding for the project is consistent with the approved capital plan; 
however, the request includes $0.5 million in carry forward funds for FY 2012 to finish many of the 
close-out items for the maintenance contract portion of the project.  The Governor recommends $30.9 
million, including $26.6 million from Rhode Island Capital Plan funds, which is $0.2 million more than 
requested due to revised estimates for the close-out items. 
 
State Police Microwave/IT Upgrade.  The Department of Public Safety requests total project costs of 
$7.1 million from Rhode Island Capital Plan funds for the State Police Information Technology and 
Microwave Ring Upgrade.  This includes $1.3 million for the microwave upgrade in FY 2012, 
including $0.3 million carried forward from FY 2011 due to project delays.  The project will be 
completed in FY 2012 to provide the telecommunication and related communication equipment for the 
Headquarters facility and to each of the barracks.  The Governor recommends funding as requested. 
 
Parking Area Improvements.  Consistent with the approved plan, the Department of Public Safety 
requests $0.8 million from Rhode Island Capital Plan funds for parking area improvements at the patrol 
barracks and the training academy.   The Governor recommends funding as requested. 
 
State Fire Training Academy.  Consistent with the approved capital plan, the Department requests 
$9.2 million for total project costs including: $6.4 million from general obligation bonds approved by 
the voters in November 2002 and $2.8 million from Rhode Island Capital Plan funds to build a State 
Fire Training Academy.  Phase I, completed in July 2011 utilized bond funds to construct the training 
portion of the Academy.  Phase II funding includes $1.3 million in FY 2012 and $1.5 million in FY 
2013 from Rhode Island Capital Plan funds to build a 7,500 square foot classroom and administrative 
building for the Academy.  The Governor recommends funding as requested. 
 
Consolidated Training Academy.  The Department of Public Safety requests total funding of $12.6 
million from Rhode Island Capital Plan funds in the FY 2013 through FY 2017 period for a new project 
to expand the State Police Training facility to include additional space to house training activities for the 
Division of Sheriffs, the Capitol Police and the Municipal Police Training Academy.  The request 
includes $2.6 million in FY 2014 for architectural and engineering designs and $10.0 million in FY 
2014 to construct a second floor on the existing building, build a gymnasium, refurbish the obstacle 
courses and install a running track.  The Governor does not recommend funding for this project. 
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Department of Environmental Management 
 

 
 
 
Summary.  The Department requests $64.3 million from all funds to be used in the five-year period for 
22 projects totaling $262.1 million.  Funding consists of $30.0 million from new general obligation 
bonds which would be presented to the voters on the November 2012 ballot, $2.8 million from 
authorized general obligation bonds, $2.5 million from general revenues, $1.4 million from federal 
funds and $27.7 million from Rhode Island Capital Plan funds.   
 
The Governor recommends $58.1 million for the five-year period for 22 projects totaling $252.2 
million.  The recommendation for the five-year period is $5.0 million less than requested to reflect that 
the Governor is proposing $25.0 million of new general obligation bonds to be placed on the November 
2012 ballot instead of the $30.0 million requested.   
 

Projects Status 5 Year Total Project Total
Natural Resources Offices/Visitors Center New 3,300,000$        3,300,000$        
Local Recreation Grants for Distressed Communities New 2,000,000         2,000,000         
World War II State Park Improvements New 2,200,000         2,600,000         
Local Recreation Development Grants Revised 4,500,000         41,017,906        
Historic and Passive Grants Revised 2,000,000         6,000,000         
Fort Adams State Park Revised 2,550,000         9,300,000         
Narragansett Bay and Watershed Restoration Revised 4,000,000         12,500,000        
Galilee Piers Revised 3,300,000         9,351,269         
Newport Piers Revised 750,000            6,352,890         
Dams Repair Revised 3,100,000         8,355,715         
Fort Adams Sailing Improvements Revised 3,108,704         4,358,704         
State Recreation Facilities Improvements Revised 12,105,000        36,802,594        
Local Open Space Revised 5,000,000         23,900,000        
State Open Space Revised 2,500,000         12,500,000        
Farmland Development Rights Revised 5,500,000         20,000,000        
Roger Williams Park Ongoing 800,000            28,500,000        
Fish and Wildlife Maintenance Facility Ongoing 650,000            650,000            
Sewer Interceptors Ongoing -                   5,000,000         
Local Bikeways and Recreational Greenways Ongoing -                   5,000,000         
Rocky Point Acquisition Ongoing -                   10,000,000        
India Point Acquisition Ongoing -                   3,200,000         
Blackstone Valley Bike Path Ongoing 750,000            1,500,000         

Total 58,113,704$      252,189,078$    

Sources of Funds
Federal Funds 1,350,000$        17,767,739$      
General Obligation Bonds - New 25,000,000        25,000,000        
General Obligation Bonds 7,050,000         154,517,906      
Rhode Island Capital Funds 24,713,704        54,903,433        

Total 58,113,704$      252,189,078$    
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Natural Resources Offices/Visitors Center.  The Department requests a total project cost of $3.3 
million from Rhode Island Capital Plan funds for the construction of a new office facility for the natural 
resources division in the Arcadia Management Area at Browning Mill Pond.  The facility would include 
office and lab space for mosquito abatement tests and the state veterinarian, as well as a visitor’s center 
for people using the Arcadia Management Area.  The Governor recommends funding essentially as 
requested, but delays the start date of the project from FY 2012 to FY 2014.  
 
Local Recreation Grants for Distressed Communities.  The Department requests a total cost of $2.5 
million to provide grants to distressed communities for recreation acquisition and development projects.  
The five municipalities currently eligible for these grants are Providence, West Warwick, Pawtucket, 
Central Falls and Woonsocket.  Requested funding is included in the Department’s proposal for a bond 
referendum which would appear on the November 2012 ballot.  The Governor recommends $2.0 million 
for this project in the bond proposal. 
 
World War II State Park Improvements.  The Department requests $2.6 million from Rhode Island 
Capital Plan funds to revitalize the currently closed World War II State Park, eliminating the currently 
empty pond and replacing it with a splash-park.  The project also includes water, sewer, stormwater 
and electrical upgrades, as well as replacement of a pedestrian bridge and a new playground.  The 
Governor recommends total funding as requested, but shifts the funds from FY 2014 to FY 2012 and FY 
2013 to reflect a revised construction schedule.     
 
Local Recreation Development Grants.  The Department requests a total project cost of $41.5 million 
to provide grants to municipalities for recreation development and acquisition projects.  Since 1988, the 
Department has awarded $35.0 million in grants to municipalities for recreation development and 
acquisition projects, and the Department is responsible for the administration of these grants.  The 
request is $4.0 million more than the approved plan, which the Department has proposed as part of a 
bond referendum to be placed on the November 2012 ballot.  The Governor recommends $3.5 million 
or $0.5 million less than requested as part of the bond proposal. 
 
Historic and Passive Grants.  The Department requests a total project cost of $6.0 million to provide 
grants to municipalities for renovation and development of historic and passive recreation areas.  In 
August of 2008, the Department awarded 14 grants totaling $1.2 million and the Department is in the 
process of administering these grants.  The request is $2.0 million more than the approved plan, as the 
Department has included a proposal for a bond referendum for the November 2012 ballot which 
includes $2.0 million for historic and passive grants.  The Governor recommends funding as requested.      
 
Fort Adams State Park.  The Department requests a total project cost of $13.6 million from all funds 
to restore and repair historic structures at the Fort Adams State Park in Newport.  The state operates 
the fort and is responsible for conducting programs, developing restoration plans and raising funds from 
public and private sources.  Funding of $5.4 million in the five-year period includes $0.8 million 
approved by the voters in November 2010 and $4.6 million from Rhode Island Capital Plan funds.  The 
request is $2.9 million more than the approved plan to reflect the cost of constructing sailing facilities, 
which the Department has subsequently requested be removed from this project’s costs.  This reflects 
that the cost of constructing sailing facilities is already included as part of the Fort Adams Sailing 
Improvements Project, a separate project in this year’s capital budget request.  The Governor 
recommends $2.9 million less for the five-year period to reflect that the cost of constructing sailing 
facilities is instead included as part of the Fort Adams Sailing Improvements Project.     
 
Narragansett Bay and Watershed Restoration.  The Department requests a total of $13.5 million 
from general obligation bond proceeds to restore and protect water quality in Narragansett Bay.  The 
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project provides matching grants to state and local agencies, non-profit organizations and for-profit 
businesses to abate sources of pollution causing beach closures, fish kills and other problems identified 
in water quality restoration plans.  The request is $5.0 million less than the approved plan to reflect a 
decrease in the amount of requested general obligation bond proceeds, which would be presented to the 
voters on the November 2012 ballot.  Absent the new general obligation bonds, the program would 
conclude in FY 2012.  The Governor recommends $1.0 million less than requested to reflect the actual 
amount for this project in the bond proposal.  
 
Galilee Piers.  The Department requests total project costs of $10.5 million from Rhode Island Capital 
Plan funds to use through FY 2017 for facilities and infrastructure improvements at the Port of Galilee.  
The purpose of this project is to repair and improve the Galilee State Pier by replacing deteriorated 
wooden bulkheads, paving the parking lot, and providing treatment for stormwater runoff.  The 
Department has completed repairs to the north bulkhead, which supports the charter fishing boats 
docks.  Design of the south bulkhead has been completed and construction has begun.  The request is 
$1.5 million more than the approved plan due to revised construction cost estimates.  The Governor 
recommends $1.2 million less than requested due to the exclusion of previously spent funds. 
 
Newport Piers.  The Department requests $750,000 from Rhode Island Capital Plan funds to use in the 
five-year period for ongoing infrastructure improvements to the Newport Piers, including electrical 
upgrades, construction of a T-pier and L-dock improvements.  The request is $0.3 million more than 
the approved plan due to revised construction cost estimates.  The Governor recommends $0.3 million 
less than requested due to the exclusion of previously spent funds. 
 
Dams Repair.  The Department requests total project costs of $9.1 million from Rhode Island Capital 
Plan funds to repair state owned dams at various recreational management areas.  This project includes 
design and construction at the John L. Curran Dams in Cranston, Breakheart Hill Dam in the Arcadia 
Management Area and Burlingame Reservoir Dam in Glocester.  The request is $0.5 million more than 
the approved plan primarily due to revised design and construction cost estimates.  The Governor 
recommends $0.8 million less than requested due to the exclusion of previously spent funds.    
 
Fort Adams Sailing Improvements.  The Department requests $4.5 million from Rhode Island Capital 
Plan funds for improvements to Fort Adams State Park, which will allow the state to host large-scale 
sailing events such as the America’s Cup World Series race in the summer of 2012.  The request is 
$0.5 million less than the approved plan to reflect the amount estimated by the architects and the 
engineering firm.  The Governor recommends $150,000 less than requested due to the exclusion of 
previously spent funds.   
 
State Recreation Facilities Improvements.  The Department requests a total project cost of $37.1 
million for improvements at Rhode Island parks and management areas.  The request includes funding 
for constructing a new beach pavilion at East Matunuck State Beach, restroom improvements and 
replacements, design and construction of additional camping facilities at George Washington 
Management Area and Beach Pond, as well as other facilities.  The request is $8.6 million more than 
the approved plan, which reflects the $6.0 million for recreation facilities improvements that the 
Department includes in its proposal for a bond referendum on the November 2012 ballot, and the 
remaining $2.6 million is due to changes based on weather, availability of funds, safety hazards and 
usage.  The Governor recommends $1.0 million less than requested for the five-year period to reflect 
the actual amount for this project in the bond proposal.  
 
Local Open Space.  The Department requests $24.4 million from general obligation bonds for the 
Local Land Acquisition Grants for Open Space program.  The purpose of the program is to provide 
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grants to municipalities, local land trusts and non-profit organizations to preserve open space in Rhode 
Island.  Since 1988, the program has awarded over 130 grants preserving over 6,200 acres of land.  In 
2011 the Department awarded 15 grants to municipalities, land trusts and conservation organizations.  
The request is $3.0 million more than the approved plan to reflect a proposal for a bond referendum on 
the November 2012 ballot, which would include $3.0 million for local land acquisition grants.  The 
Governor recommends $2.5 million, or $0.5 million less than requested in his bond proposal.   
 
State Open Space.  The Department’s request for open space spending is $3.0 million more than the 
approved plan.  The purpose of this ongoing program is to acquire recreational and open space lands 
for the state in accordance with the Rhode Island Comprehensive Outdoor Recreation Plan, Land 
Protection Plan and the Rhode Island Greenspace 2000 Plan.  The state currently has contracts or 
verbal agreements with 11 property owners to purchase 1,200 acres of land.  The Department has 
included a proposal for a bond referendum on the November 2012 ballot, which would include $3.0 
million for the purchase of land, development rights and conservation easements statewide.  Land 
acquired under this program includes forested land, open fields, river access sites, shoreline access 
areas, farmlands, trail connections and water supply protection areas.  The Governor recommends $2.5 
million, or $0.5 million less than requested in his bond proposal.    
 
Farmland Development Rights.  The Department requests total project costs of $20.0 million from 
general obligation bonds, including $4.5 million from new general obligation bond proceeds, for 
farmland acquisition.  The Agricultural Land Preservation Commission accepts and scores farmland 
applications for these funds.  The goal is to eliminate economic pressures on farmers to sell land for 
residential or commercial development.  The request is $4.5 million more than the approved plan, as 
the Department has included a proposal for a bond referendum on the November 2012 ballot, including 
$4.5 million for farmland development rights.  The Governor recommends funding as requested.    
 
Roger Williams Park.  Consistent with the approved plan, the Department requests $800,000 from 
general obligation bonds to be used in FY 2012 to complete the improvements to Roger Williams Park, 
for a total project cost of $28.5 million.  The bond proceeds are being used to construct botanical 
gardens as well as other improvements to the Park Zoo.  The Governor recommends that the $800,000 
be shifted to FY 2013 to reflect the revised construction schedule.   
 
Fish and Wildlife Maintenance Facility.  Consistent with the approved plan, the Department requests 
a total of $650,000, including $325,000 from Rhode Island Capital Plan funds to provide state matching 
funds for the construction of a maintenance facility for the Division of Fish and Wildlife at the Great 
Swamp Management Area.  The Department indicates that the current facility is over 30 years old and 
is too small to store equipment.  The Governor recommends funding as requested.    
 
Sewer Interceptors.  Consistent with the approved plan, the Department requests $5.0 million from 
general obligation bond proceeds, including $0.8 million in FY 2012, to provide 50.0 percent matching 
grants to municipalities for the construction of extensions to interceptor sewer lines to areas with failed 
septic systems and leach fields.  As of the beginning of FY 2012, $4.2 million has already been spent.  
The Governor recommends funding as requested.    
 
Local Bikeways and Recreational Greenways.  Consistent with the approved plan, the Department 
requests total project costs of $5.0 million from authorized general obligation bond proceeds for the 
design and construction of local bikeways and recreational greenways, including $0.8 million for FY 
2012 to complete the project.  Bond proceeds from the 1998 Rhode Island Greenways Bond program 
provide the 20.0 percent matching share for Department of Transportation funds.  The Department of 
Transportation’s federal funding is being used to complete the design and construction of the Blackstone 
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River Bikeway and the Washington Secondary Bikeway.  The Governor recommends funding as 
requested.  
 
Rocky Point Acquisition.  Consistent with the approved plan, the Department requests $10.0 million 
from general obligation bond proceeds to purchase the approximately 85 acre property formerly known 
as Rocky Point Park.  In November 2010 the voters approved a referendum to authorize the state’s 
purchase of the property and the $10.0 million in general obligation bonds.  The Department is 
requesting funding for FY 2012, and later it would develop the property for use as a state park.  It 
should be noted that the funds included on the ballot can only be used for the purchase of that property.  
Should the sale of the property not be completed, the authority for the Department to use the funds 
would be extinguished.  The Governor recommends funding as requested.   
 
India Point Acquisition.  Consistent with the approved plan, the Department requests $3.2 million 
from general obligation bond proceeds to purchase 25 India Street, Providence, from the Department of 
Transportation.  In November 2010, the voters approved a referendum to authorize the state’s purchase 
of the property and the $3.2 million in general obligation bonds.  The land is locally referred to as the 
“Shooters” property, and would be developed for recreation and open space.  It should be noted that 
the funds included on the ballot can only be used for the purchase of that property.  The Governor 
recommends funding as requested.   
 
Blackstone Valley Bike Path.  Consistent with the approved plan, the Department requests $1.5 
million from Rhode Island Capital Plan funds for construction of the Blackstone Valley Bike Path.  The 
Blackstone Valley Bike Path is scheduled to be a 17.1 mile by 12-foot wide scenic bike-path that will 
connect to the East Bay Bike Path, eventually making a continuous 31.9 mile route for alternative 
transportation.  The Department spent $4,000 and requests $746,000 for FY 2012, $500,000 for FY 
2013 and $250,000 for FY 2014.  The Governor recommends funding as requested.  
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Coastal Resources Management Council 
 

 
 
 
Summary.  The Council requests a total of $16.5 million, of which $4.8 million would be used in the 
five-year period.  Funding includes $2.5 million from federal funds, $1.4 million from Rhode Island 
Capital Plan funds and $1.0 million from the Oil Spill Prevention, Administration and Response Fund, 
which are restricted receipts.  The request is for six projects, two of which are new.  The Governor 
recommends $4,786,005, $50,000 less than requested for the five-year period to fund five projects.  The 
Governor combines the two south coast projects requested by the Council into a single project. 
 
Ninigret Pond Breachway Rock Removal.  The Council requests $0.9 million to be used in FY 2013 
for a project to remove large rocks and groups of smaller rocks that are obstructing navigation in 
Ninigret Pond.  The request includes $0.7 million from federal funds and $0.2 million from Rhode 
Island Capital Plan funds, which would be used as the 20.0 percent state match for the federal funds.  
The Governor recommends the $0.9 million requested by the Council, but moves the funding from FY 
2013 to FY 2014.     
 
Secure Facility Area.  The Council requests $50,000 from Rhode Island Capital Plan funds for FY 
2013 to construct a secure outdoor area that would house one of the Council’s boats.  The previous 
secure storage area has been reassigned to accommodate the incorporation of the Department of 
Children, Youth and Families into the building and to install a generator system.  The Council’s vessel, 
which had been stored there, is currently being housed at the residence of a staff member.  The 
Governor recommends funding as requested. 
 
Fish Passage Restoration.  The Council requests federal funds of $1.0 million in FY 2013 and $0.2 
million in FY 2014 to restore access to spawning habitat in the Ten Mile and Pawcatuck River 
watersheds for numerous migratory species.  The Council indicates that the project, which is funded 
through the American Recovery and Reinvestment Act, will improve the habitat and biodiversity in 
Narragansett and Little Narragansett Bays, and enhance the state’s fresh and salt water fisheries.  The 
current request exceeds the approved plan by $480,629, which reflects increased federal stimulus funds 
allocated to the Council.  The additional funds will be used to cover an anticipated increase in 

Projects Status 5 Year Total Project Total
Ninigret Pond Rock Removal New 900,000$          900,000$          
Secure Facility Area New 50,000              50,000              
Fish Passage Restoration Revised 1,193,850         3,511,193         
South Coast Restoration Project Revised 1,392,155         8,683,430         
Coastal & Estuary Habitat Restoration Program Ongoing 1,250,000         3,994,309         

Total 4,786,005$        17,138,932$      

Sources of Funds
Federal Funds 2,456,005$        8,543,164$        
General Revenues -                   263,095            
Rhode Island Capital Funds 1,080,000         1,954,100         
Restricted Receipts 1,250,000         5,971,309         
Other (Local Funds) -                   407,264            

Total 4,786,005$        17,138,932$      
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construction costs for the Lower Shannock Falls Dam removal, and any remaining funds would support 
fish passage construction projects on the Pawcatuck River.  The Governor recommends funding as 
requested.   
 
South Coast Habitat Restoration Project.  The Council requests a total cost of $7.7 million, including 
$1.0 million in FY 2013, to complete habitat restorations along the southern coast of Rhode Island.  
The requested funding includes $4.3 million from federal funds, $0.3 million from general revenues, 
$1.0 million from Rhode Island Capital Plan funds, $2.0 million from restricted receipts and $1.0 
million from other funds contributed by the towns of Westerly, Charlestown and South Kingstown.  
This project includes removing sediments in the breachway, eelgrass seeding and transplants.  Funding 
in FY 2013 would be used for sediment removal (dredging) and habitat restoration at Winnapaug and 
Quonochontaug ponds.  The request is $0.5 million more than the approved plan to reflect an 
anticipated increase in costs related to the dredging of Winnapaug Pond and Quonochontaug Pond, as 
well as eelgrass seeding and transplants in Quonochontaug Pond.   
 
The Governor recommends combining this project with the South Coast Restoration Project Breachways 
described below.  The recommendation for the five-year period is $0.4 million more than requested to 
reflect additional Rhode Island Capital Plan funds that will be used for anticipated dredging work in FY 
2013.     
 
South Coast Restoration Project Breachways.  The Council requests $0.7 million from Rhode Island 
Capital Plan funds to be used in FY 2013 to maintain breachways.  This project will involve the 
removal of sedimentation that enters the breachways of three salt ponds in the south county area.  The 
project will focus on Ninigret Pond, with Quonochontaug and Winnapaug ponds to be addressed in later 
years.  This project was included in the FY 2007 through FY 2011 approved capital plan for $630,000 
from the Oil Spill Prevention, Administration and Response Fund, but was removed in subsequent 
years due to project delays.  The 2011 Assembly provided $0.3 million from Rhode Island Capital Plan 
funds in FY 2012 to maintain the previous dredging of the Charlestown Breachway.  The request is 
$0.4 million more than the approved plan due to the possibility of a winter storm introducing more 
sediment into the breachways.  The Governor recommends the requested funding and combines this 
project with the South Coast Habitat Restoration Project.   
 
Coastal and Estuary Habitat Restoration Program and Trust Fund.  The Council’s request includes 
total project expenditures of $3.7 million from the Oil Spill Prevention, Administration and Response 
Fund for the Coastal and Estuary Habitat Restoration Program and Trust Fund.  The 2004 Assembly 
passed Article 44 of 2004-H 8219, Substitute A, as amended, and mandated the annual amount of 
$250,000 from the Oil Spill Prevention, Administration and Response Fund to the program and trust 
fund.  The request is consistent with the approved plan.  The Governor recommends $250,000 more for 
the five-year period to reflect that the Council inadvertently excluded the FY 2017 funding from its 
request.    
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Rhode Island Clean Water Finance Agency 
 

 
 
 
Summary.  The Agency requests $1,844.0 million, of which $392.2 million would be used in the five-
year period for three projects.  The request includes $20.0 million from a new general obligation bond 
referendum to be submitted to the voters on the November 2012 ballot.  Funding in the five-year period 
includes $10.9 million from the new general obligation bond proceeds, $4.0 million from authorized 
general obligation bonds, $91.6 million from federal funds, $89.4 million from revolved capital, 
$196.3 million from agency revenue bonds and $0.1 million from interest earnings.   
 
The Governor recommends $15.3 million more than requested to reflect $20.0 million of new general 
obligation bonds to be submitted to the voters on the November 2012 ballot primarily offset by 
reductions in the pre-FY 2012 period to reflect actual expenditures.  The 2012 bond referendum 
includes $12.0 million for the clean water fund and $8.0 million for the drinking water fund.  The 
Governor’s recommendation also includes a second $20.0 million of new general obligation bond 
proceeds to be submitted to the voters on the November 2014 ballot instead for allocation in the same 
way.   
 
Drinking Water Fund.  The Agency requests a total project cost of $435.8 million from all funds, of 
which $144.6 million would be used in the five-year period from the Drinking Water State Revolving 
fund.  The fund operates and is funded by Section 1452 of the Federal Safe Drinking Water Act 
Amendments of 1996.  Federal capitalization grants are awarded to the state, and the state contributes a 
20.0 percent match.  Loans are available to eligible water suppliers for planning, design, and 
construction of safe water supply, treatment, and transmission infrastructure projects.  The request 
includes $8.0 million from new general obligation bonds to be presented to the voters on the November 
2012 ballot, including $5.3 million for the five-year period.  The request is $24.8 million less than the 
approved plan primarily due to an anticipated decrease in revenue bond sales, which reflects a lower 
than anticipated demand for the loans.   
 
The Governor recommends total funding of $5.0 million more than requested and funding as requested 
for the five-year period.  The total funding includes $8.0 million more in the out years from new general 

Projects Status 5 Year Total Project Total
Drinking Water Fund Revised 144,625,000$    440,847,705$    
Clean Water Fund Ongoing 253,254,383      1,353,727,368   
Water Pollution Fund Ongoing 862,052            64,730,767        

Total 398,741,435$    1,859,305,840$ 

Sources of Funds
Agency Revenue Bonds 198,283,000$    1,057,220,219$ 
Federal Funds 91,620,000        414,119,828      
Federal Stimulus -                   22,907,300        
General Obligation Bonds - New 17,300,000        40,000,000        
General Obligation Bonds 1,859,383         108,354,567      
Interest Earnings 250,000            2,635,258         
Revolved Capital 89,429,052        214,068,668      

Total 398,741,435$    1,859,305,840$ 
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obligation bond proceeds to be presented to the voters on the November 2012 ballot offset by $3.0 
million of reductions in the pre-FY 2012 period to reflect actual expenditures.  An additional $8.0 
million of new general obligation bond proceeds would be placed on the November 2014 ballot for 
allocation in the same way. 
 
Clean Water Fund.  Consistent with the approved plan, the Agency requests $247.0 million to be used 
in the five-year period for a total project cost of $1,347.4 million from the Clean Water State Revolving 
Fund, a subsidized loan program for local governmental units to finance wastewater infrastructure 
projects.  The loans are repaid over 20 years and have a subsidy of at least one-third off the market 
rate.  The request includes $12.0 million more from new general obligation bonds to be presented to the 
voters on the November 2012 ballot.  Funding in the five-year period includes $5.6 million from the 
new general obligation proceeds, $4.0 million from authorized general obligation bond proceeds, $47.0 
million from federal funds, $74.4 million from revolved capital, and $116.0 million from agency 
revenue bonds.   
 
The Governor recommends total funding of $6.3 million more than requested primarily to reflect $6.4 
million of proceeds in the five-year period from the new general obligation bond proceeds to be 
submitted to the voters on the November 2012 ballot and minor reductions to the project.  The 
remaining $5.6 million from the bond proceeds would be allocated in the out-years offset by reductions 
in the pre-FY 2012 period to reflect actual expenditures.  A $12.0 million of new general obligation 
bond proceeds would be placed on the November 2014 ballot for allocation in the same way.     
 
Water Pollution Fund.  Consistent with the approved plan, the Agency requests a total project cost of 
$60.8 million, of which $0.6 million from the Agency’s revolved capital account would be spent in the 
five-year period from the Water Pollution Control State Revolving Fund.  This fund receives capital 
funding from general obligation bond proceeds and transfers the appropriate state match to the Drinking 
Water State Revolving Fund.  The Governor recommends $4.0 million more than requested primarily to 
reflect interest earnings, including $250,000 more for the five-year period.       
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Narragansett Bay Commission 
 

 
 
 
Summary.  The Narragansett Bay Commission indicates that the Clean Water Finance Agency, which 
issues loans to the Commission and individual communities for wastewater infrastructure 
improvements, does not have sufficient capacity to finance the Commission’s capital plan.  The FY 
2013 through FY 2017 request includes $430.3 million from other funds, which the Commission 
indicates consists of State Revolving fund, revenue bonds or other capital funds.  The exact amounts 
from the aforementioned are not yet known.  The request includes five projects.  The Governor 
recommends funding as requested for the five-year period and total funding of $0.6 million more than 
requested to reflect adjustments to FY 2012 and pre-FY 2012 expenditures.    
 
Interceptor Maintenance & Construction.  The Commission requests a total project cost of $26.0 
million from the state Clean Water Finance Agency’s revolving funds and the Commission’s revenue 
bonds, of which $18.4 million will be used from FY 2013 through FY 2017 for ten projects, one of 
which is new.  A number of these projects involve television inspection to indicate if there is any 
damage to interceptors that might need to be repaired or replaced, as well as the removal of grit from 
the interceptors to increase sewer capacity.  The Commission plans to inspect and clean all of its 
interceptors in a ten-year period.  The request is $2.6 million less than the approved plan primarily due 
to revised design and construction costs.  The Governor recommends $32.6 million with $25.0 million 
for the five-year period. 
 
Phase II Combined Sewer Overflow Facilities.  The Commission requests a total of $362.9 million 
from the state Clean Water Finance Agency’s revolving funds and the Commission’s revenue bonds for 
Phase II of the combined sewer overflow facilities project, which consists of 14 individual projects, 
seven of which are new.  This is the second of three phases for the Narragansett Bay Commission’s 
combined sewer overflow project.  Phase II involves the construction of a 19,900 foot tunnel along the 
Woonasquatucket River and an 8,000 foot tunnel along the Seekonk River.  These two interceptors will 
convey flows from combined sewer overflows in Providence along the Seekonk and Woonasquatucket 
rivers to the Main Spine Tunnel constructed in Phase I.  The request is $36.4 million more than the 
approved plan, which reflects $76.6 million in new projects offset by a reduction of $40.2 million in 
existing projects, primarily due to decreased construction cost estimates for the Woonasquatucket and 
North Main Street interceptors.  The Governor recommends funding as requested. 
 
Wastewater Treatment Facility Improvements.  The Commission requests total project costs of 
$176.1 million from the state Clean Water Finance Agency’s revolving funds and the Commission’s 

Projects Status 5 Year Total Project Total
Interceptor Maintenance & Construction Revised 25,019,000$      32,613,000$      
Phase II Combined Sewer Overflow Facilities Revised 289,989,000      362,860,000      
Wastewater Treatment Facility Improvements Revised 83,553,000        174,677,000      
Phase III Combined Sewer Overflow Facilities Ongoing 28,713,000        602,962,000      
Sewer System Improvements Ongoing 2,984,000         5,859,000         

Total 430,258,000$    1,178,971,000$ 

Sources of Funds
Other (Revenue Bonds, State Revolving Fund) 430,258,000$    1,178,971,000$ 

Total 430,258,000$    1,178,971,000$ 
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revenue bonds, of which $84.9 million will be used from FY 2013 through FY 2017 for various 
wastewater treatment improvement projects, including effluent discharge removal of nitrogen and 
ammonia at the Field’s Point facility.  The upgrades are required to comply with discharge limits 
mandated by the Department of Environmental Management.  The request includes a total of nine 
projects, one less than the approved plan, to reflect the completion of that project.  The request is $13.3 
million more than the approved plan primarily due to increased construction cost estimates at the 
Bucklin Point Nitrogen Removal Facilities.  The Governor recommends $174.7 million with $83.6 
million for the five-year period. 
 
Phase III Combined Sewer Overflow Facilities.  Consistent with the approved plan, the Commission 
requests total project costs of $603.0 million from the state Clean Water Finance Agency’s revolving 
funds and the Commission’s revenue bonds to be used through the post-FY 2017 period for design and 
construction of Phase III of the Combined Sewer Overflow project.  This is the final phase for the 
Narragansett Bay Commission’s combined sewer overflow project, which involves the construction of a 
13,000 foot tunnel in Pawtucket which will convey flows from combined sewer overflows to the Main 
Spine Tunnel constructed in Phase I.  The Governor recommends funding as requested.       
 
Sewer System Improvements.  Consistent with the approved plan, the Commission requests a total 
project cost of $10.5 million from the state Clean Water Finance Agency’s revolving funds and the 
Commission’s revenue bonds, of which $8.2 million will be used from FY 2013 through FY 2017 to 
improve its sewer system by connecting the wastewater treatment plants in the entire area.  The request 
is for four ongoing projects.  The Governor recommends $5.9 million with $3.0 million for the five-year 
period to reflect a revised construction schedule and estimates.          
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Rhode Island Resource Recovery Corporation 
 

 
 
 
Summary.  The Corporation requests $61.6 million from general revenues, of which $26.7 million will 
be used in the FY 2013 through FY 2017 period.  The request includes three projects, eight less than 
last year’s request, which reflects the Corporation’s removal of projects which do not meet the Budget 
Office’s criteria for capital or asset protection projects. The request is $235.4 million less than the 
approved plan primarily due to the exclusion of costs which do not meet the capital project or asset 
protection criteria.  The Governor recommends $101.6 million, $40.0 million more than requested to 
reflect the inclusion of a proposal to authorize up to $40.0 million in revenue bonds for the leachate 
pretreatment facility project.  
 
Materials Recycling Facility Enhancement.  The Corporation requests a total project cost of $17.0 
million from general revenues for capital equipment and machinery component replacements at the 
Materials Recycling Facility.  Funding will be used to retrofit the facility in order to recycle a single-
stream of waste.  This will allow the Corporation to recycle all plastics labeled one through seven at the 
facility.  The current facility is only able to recycle plastics labeled one and two.  The request is $18.5 
million less than the approved plan.  While previous requests had included all the costs related to prior 
retrofits at the facility, these costs do not meet the Budget Office’s criteria for an asset protection 
project, as they are not part of one overall scope of work.  The current request includes only the costs 
that relate to the retrofit to a single-stream recycling system.  The Governor recommends funding as 
requested.    
 
Landfill Phase VI Design & Construction.  The Corporation requests a total project cost of $43.5 
million from general revenues, of which $26.7 million will be used in the five-year period to design and 
construct another series of landfill cells, which must be in service before Phase V reaches its design 
capacity.  The Corporation notes that Phase VI will be ready by 2014, which is when Phase V is 
projected to reach full capacity.  The request is $31.9 million less than the approved plan.  While 
previous requests had attempted to estimate construction costs for the full number of years to project 
completion, which will occur in the 2020 decade, the current request includes the estimated 
construction costs for only one year into the post-FY 2017 period.  The Governor recommends funding 
as requested. 
 
Leachate Pretreatment Facility.  The Corporation requests a total project cost of $1.2 million to 
construct a new leachate pretreatment facility that is capable of treating leachate in a manner consistent 
with new nitrogen standards established by the Narragansett Bay Commission and the Department of 
Environmental Management.  The current facility is sized to process 200,000 gallons per day of raw 
landfill leachate, and the Corporation is requesting a new facility in order to meet discharge limits as 

Projects Status 5 Year Total Project Total
Materials Recycling Facility Enhancement Revised -$                 16,967,971$      
Landfill Phase VI Design & Construction Revised 26,676,161        43,463,533        
Leachate Pretreatment Facility Revised 40,000,000        41,200,000        

Total 66,676,161$      101,631,504$    

Sources of Funds
Resource Recovery Corporation General Revenue 66,676,161$      101,631,504$    

Total 66,676,161$      101,631,504$    
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well as to increase the facility’s capacity to 400,000 gallons per day.  The Corporation notes that it is in 
the preliminary stages of planning and designing the facility and construction is expected to begin in FY 
2012. The request is $13.1 million less than the approved plan.  While previous requests had included 
costs from capital additions to maintain the current obsolete facility, these costs do not meet the Budget 
Office’s criteria for a capital project, as the current facility does not have a life expectancy of at least 
ten years.  The current request includes only the costs related to a feasibility analysis and design work 
for the new facility.   
 
The Governor recommends $41.2 million, or $40.0 million more than requested to reflect a proposal to 
authorize $40.0 million in revenue bonds for the design and construction of the leachate pretreatment 
facility.  The fully completed facility is expected to have the capacity to process 650,000 gallons of 
wastewater per day.      
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Department of Transportation 
 

 
 
 
Summary.  The Department requests $2,045.9 million from FY 2013 through FY 2017 for projects 
totaling $3,647.3 million.  Total funding would require $20.4 million of new general obligation bond 
authority, $194.4 million from authorized bond proceeds, $1,852.7 million from federal sources, 
$646.4 million from federal Grant Anticipation Revenue Vehicle (GARVEE) Bond proceeds, $53.4 
million from the sale of Department owned land and $147.5 million from Rhode Island Capital Plan 
funds.  The request also includes $275.0 million in expenditures for which the funding source was not 
identified.   
 

Projects Status 5 Year Total Project Total
Train Station Repairs New 1,950,000$        1,950,000$        
Cooperative Maintenance Agreement New 1,500,000         5,000,000         
Salt Storage Facilities Revised 10,000,000        17,472,178        
Highway Improvement Program Revised 1,563,591,342   2,229,763,088   
Sakonnet River Bridge Revised 12,000,000        142,421,106      
Commuter Rail Revised 62,741,299        238,564,423      
I-195 Relocation Revised 45,255,600        426,799,809      
Capital Equipment Replacement Revised 25,500,000        46,860,728        
Maintenance Facilities Asset Protection Revised -                   3,599,919         
Freight Rail Improvement Plan Revised 1,059,960         155,561,255      
Portsmouth Facility Ongoing 4,200,000         5,500,000         
Cherry Hill/Lincoln Facility Ongoing 777,050            4,069,050         
Quonset Access Road-Route 403 Ongoing 1,500,000         114,540,754      
Washington Bridge Repairs Ongoing 22,000,000        69,600,854        
Pawtucket-Central Falls Train Station Study Ongoing 2,400,000         3,373,827         
East Providence Facility Relocation Ongoing -                   4,886,349         
Maintenance Facility Fire Alarms Ongoing 325,000            525,000            

Total 1,754,800,251$ 3,470,488,340$ 

Sources of Funds

New Bond Authorization 20,000,000$      20,000,000$      
Authorized General Obligation Bonds 51,468,563        231,514,147      
Federal Funds 1,381,221,562   1,881,944,000   
Federal GARVEE Bonds 37,738,990        648,347,252      
Federal Stimulus Funds 2,880,580         144,972,273      
General Revenue -                   3,000,000         
Land Sales 50,000,000        53,291,712        
Other 44,227,477        128,066,487      
Rhode Island Capital Funds 100,187,050      108,700,544      
State Motor Fuel Tax Revenue Bonds 4,076,029         112,651,925      
Vehicle Registration Fees 63,000,000        138,000,000      

Total 1,754,800,251$ 3,470,488,340$ 
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The Governor recommends $1,754.8 million for projects totaling $3,470.5 million.  The 
recommendation includes $20.0 million from new general obligation bonds to be presented to the voters 
on the November 2012 ballot.  Consistent with other transportation initiatives contained in his budget, 
the request only includes $20.0 million as opposed to the typical $80.0 million, and this debt would also 
be the last time the state would use general obligation bonds as the state match for federal funds in the 
Department’s budget.   
 
Train Station Repairs.  The Department requests total project costs of $2.4 million from Rhode Island 
Capital Plan funds for a new project for repairs at three train stations; Woonsocket, Kingston and 
Westerly.  The Kingston and Westerly stations are currently active, while the Woonsocket station 
serves as a bus depot.  The Department’s maintenance division is currently responsible for these 
facilities; however, the Department indicates that the gas tax funds used for the stations are insufficient.  
Funding would be used for larger scale asset protection projects, such as roof and window repairs, 
painting and HVAC upgrades.  The Governor recommends $1.9 million, $0.5 million less than 
requested to reflect the removal of funding in FY 2014 and FY 2017 due to revised project costs. 
 
Cooperative Maintenance Agreement.  The Department requests total project costs of $5.0 million 
from Rhode Island Capital Plan funds for a new project to convert the former Rhode Island Public 
Transit Authority’s maintenance facility on Elmwood Avenue to a cooperative maintenance facility for 
the Department’s heavy fleet and the Authority’s buses.  The Elmwood facility is currently obsolete, as 
maintenance has been shifted to the Authority’s new headquarters.  Funding would be used for 
architectural and engineering services to design the facility, as well as construction costs for the 
conversion.  The Governor recommends funding as requested, but delays funding until FY 2017.    
 
Salt Storage Facilities.  Consistent with the approved plan, the Department requests $9.5 million from 
Rhode Island Capital Plan funds and general obligation bond proceeds to be used in the five-year period 
for the construction of salt storage facilities at various locations statewide where salt is currently stored 
uncovered.  The Governor recommends $10.0 million, $0.5 million more than requested to reflect 
adjustments to pre-FY 2012 expenditures.   
 
Highway Improvement Plan.  The Department of Transportation requests $1,836.0 million from all 
funds for highway improvement program expenditures to be used in the five-year period, for total 
project costs of $2,395.6 million.  The request includes $19.5 million of new bond authority for state 
matching funds, which will be presented to the voters on the November 2012 ballot.  The requested 
amount of bonding authority is substantially lower than previous requests, and reflects an initiative by 
the 2011 Assembly to replace borrowing with pay-go sources.  This would be accomplished by 
gradually lowering the amount of new general obligation bonds for the state match, and replacing them 
with transportation related fees.  The request is $444.5 million more than the approved plan, including 
$352.4 million for the additional fiscal year, $265.8 million more from the Federal Highway 
Administration to more accurately reflect the Department’s federal award, offset by a $180.0 million 
reduction to new general obligation bonds.   
 
The Governor recommends $1,563.6 million for the five year plan, $272.4 million less than requested to 
reflect the removal of unidentified fund sources and revisions to projected awards from the Federal 
Highway Administration.  The recommendation includes $20.0 million from new general obligation 
bonds to be presented to the voters on the November 2012 ballot.  Consistent with other transportation 
initiatives contained in his budget, the request only includes $20.0 million as opposed to the typical 
$80.0 million, and this debt would also be the last time the state would use general obligation bonds as 
the state match for federal funds in the Department’s budget.   
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Sakonnet River Bridge.  The Department requests total project costs of $147.9 million from GARVEE 
Bond proceeds, Federal Highway Funds and State Motor Fuel Tax Revenue Bonds, of which $12.5 
million will be used in FY 2013 to complete the Sakonnet River Bridge project.  The new Sakonnet 
River Bridge consists of replacing the existing Sakonnet River Bridge on a new alignment immediately 
south of the existing structure.  The contract was awarded in April of 2009 and construction is 
underway, with completion scheduled for the summer of 2012.  The request is $16.0 million more than 
the approved plan due to the inclusion of construction costs that were inadvertently excluded in the 
previous request and subsequent approved plan.  The Governor recommends $142.4 million, $5.5 
million less than requested to reflect lower construction costs.   
 
Commuter Rail.  The Department requests total project costs of $241.2 million from all funds, of 
which $64.3 million will be used in the five-year period for the Commuter Rail Project.  Funding 
includes $3.6 million of new general obligation bond authority approved by the voters on the November 
2008 ballot, as well as $0.9 million from new general obligation bonds to be presented to the voters on 
the November 2012 ballot.  Phase I of the project involved the extension of commuter rail service south 
from Providence to T.F. Green Airport in Warwick, and has been completed.  The request is $54.6 
million more than the approved plan due to the inclusion of Phase II of the project, which would extend 
commuter rail service 25 miles to Wickford Junction.  The current request also includes plans for 
intermediate stops at Cranston and East Greenwich.  The additional funding for the project was 
generated from two new grants the Department received in FY 2011 from the Federal Railroad 
Administration.  The Governor recommends funding essentially as requested, but excludes $2.6 million 
to reflect the revised federal award.     
 
I-195 Relocation Project.  Consistent with the approved plan, the Department requests total project 
costs of $427.4 million, of which $45.8 million from State Motor Fuel Revenue bonds, Grant 
Anticipation Revenue Vehicle bonds, Federal Highway Improvement funds and proceeds from land 
sales would be used from FY 2012 through FY 2016 for the relocation of Interstate 195.  The project is 
underway, and the mainline was opened in 2009 with significant completion, including demolition of 
the existing structure and reconnection of city streets by 2013.  Projects such as final landscaping and 
the pedestrian bridge will be under construction through FY 2015, with final contract payments made in 
FY 2016.  The Governor recommends $426.8 million, $0.6 million less than requested to reflect a 
minor adjustment to pre-FY 2012 expenditures.   
 
Capital Equipment Replacement.  The Department requests total project costs of $46.9 million from 
all funds to replace capital equipment.  This project involves the purchase of heavy trucks, sweepers, 
loaders, backhoes and tractors to replace the Maintenance Division’s existing fleet.  This project last 
appeared in the FY 2008 through FY 2012 approved capital plan and was funded through Certificates 
of Participation; however, those proceeds were no longer available after FY 2008.  Subsequently the 
Department used funds from the State Fleet Vehicle Replacement Fund for vehicle purchases, and this 
project did not appear in subsequently approved capital plans.  The project is included in the current 
request because it programs expenditures from Rhode Island Capital Plan funds.  The Governor 
recommends total funding as requested, but changes the fund source to the State Fleet Replacement 
Fund.  
 
Maintenance Facilities Asset Protection.  The Department requests total project costs of $3.9 million 
from Rhode Island Capital Plan funds to be used through FY 2017 to repair eight of its maintenance 
facilities as well as resurfacing and restoring the asphalt pavement at all maintenance facilities not 
scheduled to be replaced.  Improvements would include pavement repair at select facilities, replacement 
and repairs of the HVAC systems and roof repairs to several limited-use facilities.  The funding request 
is consistent with the approved plan; however, the distribution of funding within the project has been 
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changed, which is why the project is considered revised.  The Governor recommends $3.6 million, $0.3 
million less to reflect adjustments to pre-FY 2012 expenditures. 
 
Freight Rail Improvement Plan.  Consistent with the approved plan, the Department of 
Transportation requests $148.0 million in total project costs for the Freight Rail Improvement plan, of 
which $1.1 million from Federal Highway Administration funds will be spent in FY 2013 for final 
environmental remediation work along the recently completed 22 miles of new and upgraded track.  
The Governor recommends $155.6 million, $7.6 million more than requested to reflect adjustments to 
pre-FY 2012 expenditures.   
 
Portsmouth Facility.  The Department requests total project costs of $5.5 million from authorized 
general obligation bonds and Rhode Island Capital Plan funds to be used through FY 2014 for the 
relocation of the Portsmouth maintenance facility to state owned land in an area between Boyd’s Lane 
and the ramp to Route 24 north bound. The request is $2.0 million more than the approved plan to 
reflect an updated estimate.  The previous project cost estimate was completed approximately 10 years 
prior to the current request.  The Governor recommends funding as requested.       
 
Cherry Hill/Lincoln Facility.  Consistent with the approved plan the Department requests a total 
project cost of $4.1 million, of which $3.0 million would come from previously authorized general 
obligation bonds and $1.1 million would come from Rhode Island Capital Plan funds to build a new 
maintenance facility with salt storage.  This facility would consolidate the two maintenance facilities 
located on Cherry Hill Road in Johnston and Douglas Pike in Smithfield to the former National Guard 
headquarters in Lincoln.  The Governor recommends funding as requested.   
 
Quonset Access Road.  Consistent with the approved plan, the Department requests $114.5 million in 
total project costs from GARVEE Bond proceeds, Federal Highway Improvement funds and State 
Motor Fuel Tax Revenue bonds, of which $1.5 million will be used in FY 2013 to complete Phase II of 
the Quonset Access Road project.  The second phase connected Route 4 with the Quonset Industrial 
Park.  The freeway is open to traffic and the project is essentially complete.  The Governor 
recommends funding as requested.   
 
Washington Bridge Repairs.  Consistent with the approved plan, the Department requests total project 
costs of $69.6 million from GARVEE Bond proceeds, of which $22.0 million will be used through FY 
2016 to construct a new Washington Bridge that connects Providence to Interstate 195 east.  
Construction is underway, and the highway portion of the bridge has been completed; the pedestrian 
bridge portion of the project is scheduled for completion in 2015, with final payments to be made in FY 
2016.  The Governor recommends funding as requested.    
 
Pawtucket/Central Falls Train Station Study.  Consistent with the approved plan, the Department 
requests total project costs of $3.4 million, including $2.7 million from federal funds, $0.5 million 
from the City of Pawtucket and $0.1 million from Rhode Island Capital Plan funds, of which $2.4 
million will be spent in the five-year period to study the feasibility of operating a commuter train station 
in the Pawtucket-Central Falls area.  The Governor recommends funding as requested.   
 
East Providence Facility Relocation.  Consistent with the approved plan, the Department requests a 
total project cost of $4.9 million from authorized general obligation bonds and Rhode Island Capital 
Plan funds for the relocation of the East Providence maintenance facility from Sachem Road to state 
property on the East Shore Expressway on Route 114 and Route 6.  The Governor recommends funding 
as requested.   
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Maintenance Facility Fire Alarms.  Consistent with the approved plan, the Department requests total 
project costs of $0.5 million from Rhode Island Capital Plan funds to be used through FY 2013 to 
install fire alarms at the Department’s maintenance facilities to comply with updated fire code 
regulations.  The Governor recommends funding as requested.   
 
Highway Drainage Preservation. The Department requests total project costs of $10.0 million from 
Rhode Island Capital Plan funds for a new project to inspect and clean the state’s catch basins.  The 
state has approximately 25,000 catch basins; however, the Department is only able to maintain 
approximately 1,000 each year.  The funding will be used to inspect and clean an additional 1,000 
annually.  The Governor does not recommend funding for this project.     
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Rhode Island Public Transit Authority 
 

 
 
 
Summary.  The Rhode Island Public Transit Authority requests $156.9 million for the five-year period 
for total project costs of $341.6 million.  Funding includes $39.9 million from approved general 
obligation bond proceeds, $206.1 million from federal funds, $8.7 million from Rhode Island Capital 
Plan funds, $24.0 million from other funds, $9.7 million from Authority sources and $20.0 million of 
revenue bonds for which the source of revenue has yet to be identified.   
 
The Governor recommends $77.2 million, $79.7 million less than requested for the five-year period, 
which primarily reflects the exclusion of out-year funding for the construction phase of the Providence 
Core Connector project.  The recommendation includes $1.5 million from new general obligation bonds 
that would be placed before the voters on the November 2012 ballot.     
 
Solar Technologies.  The Authority requests $2.4 million for a new project that will replace the 
deteriorating roof of the Authority’s transportation building with a new roof equipped with solar 
technology.  The project will accomplish the roof replacement while lowering the Authority’s operating 
cost by generating energy with the solar panels.  The Governor recommends funding as requested.   
 
Bus Purchases.  The Authority requests total project costs of $148.2 million to replace 99 buses, 
trolleys and flex vehicles.  Flex vehicles are vans that supply service to low density areas.  The 
Authority indicates that these vehicles have or will have exceeded their useful lives.  This project is 
considered revised due to the inclusion of $8.1 million of new general obligation bond authorization 

Projects Status 5 Year Total Project Total
Solar Technologies New -$                 2,365,919$        
Bus Purchases Revised 43,798,443        142,803,251      
Paratransit Vehicles Revised 8,577,128         28,268,771        
Providence Core Connector Revised 7,100,000         8,224,179         
Bus Rapid Transit Corridor Ongoing 1,600,000         3,650,000         
Land and Buildings Ongoing 10,000,000        13,312,270        
Intelligent Transportation Systems Ongoing 6,120,000         10,800,217        
Elmwood Bus Complex Expansion Ongoing -                   41,662,299        
Bus Washes Ongoing -                   629,205            
Radio Interoperability Ongoing -                   4,267,600         

Total 77,195,571$      255,983,711$    

Sources of Funds
Federal Stimulus Funds -$                 25,033,129$      
Federal Funds 61,513,702        190,400,691      
General Obligation Bonds 4,806,443         9,892,236         
New General Obligation Bonds 4,200,000         8,400,000         
Other (Cities and Towns) 3,390,000         3,984,075         
Rhode Island Capital Funds 140,000            8,529,872         
RIPTA Operating Funds 210,000            878,668            
RIPTA Revolving Loan Funds 2,935,426         8,865,040         

Total 77,195,571$      255,983,711$    
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including $1.3 million for the November 2012 ballot.  The request also includes $4.7 million approved 
by the voters in November 2010.  The general obligation bonds will serve as the 20.0 percent local 
match required to obtain federal funds for bus purchases.  The Governor recommends $142.8 million, 
$5.4 million less than requested from general obligation bond proceeds to reflect adjustments to pre-FY 
2012 expenditures.  The recommendation includes $1.5 million from new general obligation bonds that 
would be placed before the voters on the November 2012 ballot.     
 
Paratransit Vehicles.  Consistent with the approved plan, the Authority requests $8.6 million to be 
used in the five-year period for the replacement of paratransit vehicles, upgrades to paratransit 
software, and the installation of surveillance equipment on the vehicles.  The request includes total 
project costs of $28.4 million, consisting of $22.8 million from federal funds, $5.5 million from the 
Authority’s paratransit revolving funds and $0.2 million from Rhode Island Capital Plan funds.  The 
Governor recommends funding as requested, but replaces Rhode Island Capital Plan funds with 
Authority sources.     
 
Providence Core Connector.  The Authority requests total project costs of $88.2 million to design and 
construct an urban circulator system which will connect the university and medical districts in 
Providence, specifically, College Hill, Downtown and South Providence.  The approved plan includes 
only $1.0 million for a feasibility study.  The current request includes an estimate of funding the 
Authority believes would be necessary to complete the project.  It should be noted that the request 
includes $80.0 million of non-guaranteed fund sources.  The Governor recommends $8.2 million, $80.0 
million less than requested to reflect the exclusion of the construction phase of this project.    
 
Bus Rapid Transit Corridor.  The Authority requests $3.7 million to develop more efficient bus 
service on the Authority’s busiest fixed routes; the number 11 Broad Street bus route and the number 
99 Pawtucket bus route.  The funding will be used for the planning and development of traffic signal 
priority, the integration of Intelligent Transportation Systems with hybrid buses as well as 
improvements to bus stops such as additional lighting and customer information.  The approved plan 
includes expenditures for planning and development, while the current request also includes 
construction.  Because of this, the request is $1.9 million more than the approved plan. The Governor 
recommends funding as requested.     
 
Land and Buildings.  The Authority requests total project costs of $13.3 million to improve security at 
its Elmwood facilities, provide upgrades to various transit hubs and park and ride facilities.  These 
upgrades would include security improvements as well as repairs to park and ride facilities.  The 
approved plan includes $5.7 million for a smaller scale land and building improvement plan.  The 
request is $7.6 million more than the approved plan to reflect an updated full scale enhancement plan, 
which includes a four-year bus stop and sidewalk replacement plan.  The Governor recommends funding 
as requested.   
 
Intelligent Transportation Systems.  Consistent with the approved plan, the Authority requests a total 
project cost of $10.8 million from all funds, of which $6.1 million will be spent in FY 2013 and FY 
2014 for the implementation of an Intelligent Transportation System.  When fully deployed, the system 
will integrate real time bus data with the Authority’s fleet supervisors and customer service kiosks, 
using computer aided dispatch and automatic vehicle location technologies.  These technologies will 
allow the phone and web-based systems to accommodate real time arrival information. The Governor 
recommends funding as requested.        
 
Elmwood Bus Complex Expansion.  Consistent with the approved plan, the Authority requests total 
project costs of $41.7 million for the expansion of its Elmwood facilities to include a centralized 
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maintenance and administrative operations building, increased bus storage and parking capacity, 
additional fuel/wash station capacity as well as a new customer service and administrative operations 
office building.  The new complex is complete and was opened on July 26, 2010.  The project is 
included in the request due to $0.7 million of expenditures programmed in FY 2012 to complete 
smaller aspects of the project, as well as to complete payments to vendors.  
 
Bus Washes.  Consistent with the approved plan, the Authority requests total project costs of $0.6 
million from federal stimulus funds, $0.1 million of which will be used in FY 2012 to replace the 
existing one lane bus wash at its Newport facility as well as making upgrades to its Elmwood Avenue 
facility.  The new facility will accommodate all of the Authority’s vehicles, including non-revenue 
vehicles and trolleys.  Currently, the compressed natural gas powered trolleys are washed by hand.  
The Governor recommends funding as requested.  
 
Radio Interoperability. Consistent with the approved plan, the Authority requests total project costs of 
$4.3 million to integrate the Authority’s communication system into the Rhode Island Statewide 
Communications Network (RISCON), enabling full interoperability with state communications.  The 
Authority’s fleet currently operates on an analog signal, and is not compatible with other agencies on 
the statewide network.  The project is federally funded, and completion is scheduled for FY 2012.  The 
Governor recommends funding as requested.    
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Rhode Island Airport Corporation 
 

 
 
 
Summary.  The Airport Corporation requests total capital expenditures of $346.1 million, including 
$331.7 million during the FY 2013 through FY 2017 period.  The request is for five projects, and 
assumes the issuance of $152.8 million of future Airport Corporation bonds.   
 
The Governor recommends $457.8 million; $126.1 million more than requested which primarily reflects 
the inclusion of the Warwick Intermodal Train Station project, which was inadvertently excluded from 
the request.  The recommendation includes $153.8 million from Airport Corporation bonds, of which 
the Governor includes Article 7 of 2012-H 7323 for Assembly approval of up to $174.0 million of debt 
authority for various improvements at T.F. Green Airport, including the runway extension project. 
 
T.F. Green Airport Expansion and Improvements.  Consistent with the approved plan, the 
Corporation requests total project costs of $165.2 million for a new project to extend the runway at 
T.F. Green Airport, including reconstructing and repaving the runway, relocating roads and modifying 
the surrounding taxiways to comply with Federal Aviation Administration requirements.  Funding is 
derived from federal funds and the Corporation programs construction to begin in FY 2013 with 
completion anticipated in FY 2016.   
 
The Governor recommends funding as requested, and includes Article 7 of 2012-H 7323 for Assembly 
approval of up to $174.0 million of debt authority for various improvements at T.F. Green Airport, 
including the runway extension project.  The legislation included by the Governor would allow the 
Corporation to borrow up to $174.0 million; however, additional funds above the total cost of the 
runway expansion project would be used for other improvement projects at T.F. Green Airport, which 
have not yet been identified by the Corporation. 
 

Projects Status 5 Year Total Project Total
T.F. Green Airport Expansion & Improvements Ongoing 165,187,491$    165,187,491$    
Outlying Airports General Improvements Ongoing 26,306,306        30,233,835        
T.F. Green Airport General Improvements Ongoing 50,346,957        50,346,957        
T.F. Green Noise Mitigation & Land Acquisition Ongoing 67,520,000        75,060,000        
Environmental Compliance Ongoing 22,306,907        25,254,907        
Warwick Intermodal Train Station Ongoing -                   111,671,132      

Total 331,667,661$    457,754,322$    

Sources of Funds
Airport Bonds 152,827,045$    153,755,324$    
Airport Operating Funds 1,676,138         1,956,249         
Customer Facility Charges -                   29,479,537        
Federal Funds 176,160,478      187,871,617      
Passenger Facility Charges 1,004,000         2,500,000         
Special Facility Bonds -                   42,132,820        
TIFIA Loan -                   40,058,775        

Total 331,667,661$    457,754,322$    
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Outlying Airports General Improvements.  The Corporation requests $30.2 million for 22 projects to 
make improvements at the Corporation’s five general aviation airports including $26.3 million for FY 
2013 through FY 2017.  Projects include construction of maintenance facilities, easement acquisition, 
drainage improvement projects and the rehabilitation of runways.  The request is $3.6 million more 
than the approved plan due to the inclusion of nine new projects and the exclusion of two completed 
projects.  Funding requested in the five-year period includes $20.4 million from federal funds, $4.7 
million from the Corporation’s revenue bonds and $1.2 million from the Corporation’s general 
revenues.  The Governor recommends funding as requested.      
 
T.F. Green Airport General Improvements.  The Airport Corporation requests total expenditures of 
$50.3 million for seven individual general improvement projects at T.F. Green Airport.  Requested 
funding consists of $27.8 million from federal funds, $22.1 million from airport revenue bonds and 
$0.5 million from the Corporation’s operating funds.  The request is $46.2 million more than the 
approved plan due to the completion of one smaller scale improvement project included in the previous 
plan, and the inclusion of six larger scale projects in the current request. The Governor recommends 
funding as requested.     
 
T.F. Green Noise Mitigation & Land Acquisition.  Consistent with the approved plan, the 
Corporation requests a total project cost of $75.1 million for noise mitigation projects at T. F. Green 
Airport, including $67.5 million to be spent during the FY 2013 through FY 2017 period.  These 
projects involve land acquisition, which was being carried out in two individual projects.  The first 
project consisted of seven phases of land acquisition, which have been completed.  The Governor 
recommends funding as requested.    
 
Environmental Compliance.  Consistent with the approved plan, the Corporation requests total project 
costs of $25.3 million for environmental compliance projects at T.F. Green Airport.  The first 
component of this project involves the identification of a long-term strategy to manage the reclamation 
of glycol, which is used to de-ice planes at the airport.  The second component will establish an 
environmental management system that will be used to more efficiently manage environmental issues at 
T.F. Green Airport.  Project funding includes $2.0 million from federal funds and $25.2 million from 
Corporation revenue bonds.  The Governor recommends funding as requested. 
 
Warwick Intermodal Train Station.  The Corporation’s request does not include funding for the 
Warwick Intermodal Train Station project, an inadvertent exclusion.  The station includes access to 
trains, a bus terminal, rental car operations, additional parking and an elevated moving sidewalk to 
transport passengers.  Final payments for the project will be completed in FY 2012.  The Governor’s 
capital budget shows the $111.7 million project.   
 
 
       
 
 
 
 
 
 
 
 


